
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.

Contract ID: CNP089 Estimate Number: 0006 Pay Period: 09/04/2015
to: 09/04/2015

Contract Location: Time Allowed: 175.0 days
on various Interstate and State Routes. Time Charged: 148.0 days

Elapsed Calendar Days: 148.0 days
Percent Time: 84.57 %
Percent Complete ($) 105.27 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 03/03/2015
PO Box 1539 Date Contract Executed: 03/26/2015
Collierville, TN 38027 Date Notice to Proceed: 04/09/2015
Phone: Date Work Began: 04/09/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 09/03/2015
Date Accepted: 09/03/2015

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
DYER 
GIBSON 
HENRY 
LAKE 
OBION 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4194-04 100.00 NA The retracing of painted pavement marking lines on various I

Current Contract Amount $ 921,550.00 
Original Contract Amount $ 921,550.00 

6/2/2016



Total to Date Prev to Date This Estimate
Participating $ 968,281.40 $ 968,281.40 $ 0.00 

Total Earnings $ 968,281.40 $ 968,281.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 968,281.40 $ 968,281.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 968,281.40 $ 968,281.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 968,281.40 $ 968,281.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98048-4194-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

98048-4194-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
>= 25000 ADT $1,000.000 

98048-4194-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
< 25000 ADT $500.000 

98048-4194-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 3,528.000 0.000 $ 0.00 3,706.366 $ 926,591.50
$250.000 

98048-4194-04 0700 0020 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 15,000.000 0.000 $ 0.00 13,078.000 $ 3,269.50
$0.250 

98048-4194-04 0700 0030 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 8.000 0.000 $ 0.00 34.204 $ 3,420.40
$100.000 

98048-4194-04 0700 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$35,000.000 

6/2/2016


