
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNP090 Estimate Number: 0002 Pay Period: 06/20/2015
to: 08/18/2015

Contract Location: Time Allowed: 116.0 days
from the Wayne County line (L.M. 0.00) to Slink Shoals Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 62.93 %
Percent Complete ($) 84.94 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/03/2015
9303 Cordova Park Road Date Contract Executed: 03/17/2015
Cordova, TN 38018 Date Notice to Proceed: 04/07/2015
Phone: Date Work Began: 05/20/2015

Date to be Completed: 07/31/2015
Date Time Stopped: 06/18/2015
Date Accepted: 06/29/2015

Estimate Paid: NO 
Counties:
PERRY 

Project Number BID PCT Fed State Project Number Description 1
68001-3252-94 100.00 HSIP/PHSIP-13(54) The miscellaneous safety improvements on S.R. 13 from the Wa

Current Contract Amount $ 120,222.60 
Original Contract Amount $ 120,222.60 

Total to Date Prev to Date This Estimate
Participating $ 102,680.55 $ 102,446.29 $ 234.26 

Total Earnings $ 102,680.55 $ 102,446.29 $ 234.26 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 102,680.55 $ 102,446.29 $ 234.26 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/2/2015



Total Adjusted Earnings $ 102,680.55 $ 102,446.29 $ 234.26 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 102,680.55 $ 102,446.29 $ 234.26 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
68001-3252-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

68001-3252-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 475.000 24.500 $ 488.78 599.500 $ 11,960.03
$19.950 

68001-3252-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.925 

68001-3252-94 0100 0020 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,701.000 

68001-3252-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 6.000 $ 14,332.50
$2,388.750 

68001-3252-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$945.000 

68001-3252-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,125.000 0.000 $ 0.00 3,225.000 $ 11,932.50
$3.700 

68001-3252-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,350.00
$5,350.000 

68001-3252-94 0100 0070 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 8.000 0.000 $ 0.00 8.000 $ 160.00 
$20.000 

68001-3252-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 204.000 0.000 $ 0.00 132.000 $ 858.00 
$6.500 

9/2/2015



68001-3252-94 0100 0090 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 2,000.000 0.000 $ 0.00 2,000.000 $ 17,000.00
$8.500 

68001-3252-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 234.000 0.000 $ 0.00 173.750 $ 695.00 
$4.000 

68001-3252-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,681.000 0.000 $ 0.00 1,143.074 $ 5,543.91
$4.850 

68001-3252-94 0100 0120 713-11.21 P POST SLIP BASE EACH 7.000 0.000 $ 0.00 1.000 $ 435.00 
$435.000 

68001-3252-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 145.000 0.000 $ 0.00 114.000 $ 1,596.00
$14.000 

68001-3252-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 348.000 -16.160 $ -254.52 214.090 $ 3,371.92
$15.750 

68001-3252-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 48.000 0.000 $ 0.00 25.000 $ 800.00 
$32.000 

68001-3252-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

68001-3252-94 0100 0170 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER EACH 170.000 0.000 $ 0.00 0.000 $ 0.00 
$10.500 

68001-3252-94 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 115.000 0.000 $ 0.00 22.333 $ 703.49 
$31.500 

68001-3252-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 143.000 0.000 $ 0.00 76.000 $ 1,197.00
$15.750 

68001-3252-94 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 10.000 0.000 $ 0.00 10.440 $ 23,020.20
$2,205.000 

68001-3252-94 0100 0210 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

68001-3252-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,725.00
$3,725.000 

9/2/2015



Project Number: 68001-3252-94 Project Current Amount $ 234.26 
Contract Current Amount $ 234.26 

9/2/2015


