
10/1/2015 20160531

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP098 Pay Period:  10/1/2015Contract: Estimate Number: 0003 to  05/31/2016Estimate Type: Final

Superior Pavement Marking, Inc.Contractor:
Contractor's
Address:

3131 E. Governor John Sevier Highway
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

05/07/2015

09/03/2015

%

$0.00

126.0
273.0
273.0
216.67

%Percent Complete($):
%Percent Behind:

ANDERSON, KNOX

138.08

Date Notice to Proceed: 05/28/2015

09/30/2015
09/30/2015

$98,377.40
$98,377.40

$78,143.31 $661.00$77,482.31

$0.00
$0.00Test Report Payment Adjustments:

$78,143.31 $77,482.31 661.00

$78,143.31 $661.00$77,482.31

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The miscellaneous safety improvements on S.R. 170

78.59

20160531

Project(s) 47043-3211-94, 47954-3548-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5547043-3211-94 The miscellaneous safety improvements on S.R. 170 from U.S.HSIP-170(9)83.74 0505
5547954-3548-94 The miscellaneous safety improvements at the intersection ofHSIP-4174(10)16.26 0505

661.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47043-3211-94 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

47954-3548-94 0100 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

47043-3211-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.180 $200.000

0.000
5.730

$0.000
$1,146.000

411-12.04

47043-3211-94 0100 0020 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
325.000 $3.650

0.000
341.000

$0.000
$1,244.650

705-04.21

47043-3211-94 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,802.500
0.000
1.000

$0.000
$2,802.500

712-01

47954-3548-94 0100 0010 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $147.500
0.000
1.000

$0.000
$147.500

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6 00 6 006 00 0 000 0047043-3211-94 0100 0040 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $35.000
0.000
6.000

$0.000
$210.000

713-02.14

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100
0.0000.000
0.0000.000

47043-3211-94 0100 0050 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
245.000 $21.500

0.000
174.000

$0.000
$3,741.000

713-02.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100
0.0000.000
0.0000.000

47043-3211-94 0100 0060 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
432.000 $6.000

0.000
426.000

$0.000
$2,556.000

713-02.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100
0.0000.000
0.0000.000

47954-3548-94 0100 0020 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $6.000

6.000
54.000

$36.000
$324.000

713-02.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 744 50744 50 0 000 0047043-3211-94 0100 0070 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
728.000 $3.450

0.000
744.500

$0.000
$2,568.525

713-11.01

47954-3548-94 0100 0030 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $3.450

0.000
142.300

$0.000
$490.935

713-11.01

47043-3211-94 0100 0080 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,122.000 $4.150

0.000
2,067.600

$0.000
$8,580.540

713-11.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100
0.0000.000
0.0000.000

47954-3548-94 0100 0040 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
387.000 $4.150

0.000
358.600

$0.000
$1,488.190

713-11.02

47043-3211-94 0100 0090 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $385.000
0.000
5.000

$0.000
$1,925.000

713-11.21

47954-3548-94 0100 0050 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $385.000
0.000
4.000

$0.000
$1,540.000

713-11.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80 00 145 95145 95 0 000 0047043-3211-94 0100 0100 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
146.000 $12.850

0.000
145.950

$0.000
$1,875.458

713-13.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100
0.0000.000
0.0000.000

47954-3548-94 0100 0060 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $12.850

0.000
27.190

$0.000
$349.392

713-13.02

47043-3211-94 0100 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
489.000 $14.650

0.000
495.160

$0.000
$7,254.094

713-13.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

47954-3548-94 0100 0070 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
102.000 $14.650

0.000
114.460

$0.000
$1,676.839

713-13.03

47043-3211-94 0100 0120 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $35.000

0.000
55.000

$0.000
$1,925.000

713-15.36

47954-3548-94 0100 0080 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $35.000

5.000
18.000

$175.000
$630.000

713-15.36

Page 5RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4 00 5 005 00 1 000 0047954-3548-94 0100 0090 EACH RAILROAD CROSS-BUCK SIGN &
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $450.000
1.000
5.000

$450.000
$2,250.000

713-16.05

47954-3548-94 0100 0100 EACH RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $325.000
0.000
4.000

$0.000
$1,300.000

713-16.09

47043-3211-94 0100 0130 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
317.000 $20.000

0.000
0.000

$0.000
$0.000

716-01.21

47043-3211-94 0100 0140 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $20.000
0.000
0.000

$0.000
$0.000

716-01.22

47954-3548-94 0100 0110 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $13.250

0.000
46.000

$0.000
$609.500

716-02.04

47043-3211-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $7.500

0.000
183.000

$0.000
$1,372.500

716-02.05

47954-3548-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $7.500

0.000
66.000

$0.000
$495.000

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0047043-3211-94 0100 0160 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100.000
0.000
1.000

$0.000
$100.000

716-02.06

47954-3548-94 0100 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $100.000
0.000
4.000

$0.000
$400.000

716-02.06

47954-3548-94 0100 0140 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
176.000 $14.000

0.000
166.000

$0.000
$2,324.000

716-02.09

47954-3548-94 0100 0150 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $150.000
0.000
2.000

$0.000
$300.000

716-03.01

47954-3548-94 0100 0160 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $275.000
0.000
4.000

$0.000
$1,100.000

716-03.02

47043-3211-94 0100 0170 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.500 $1,150.000

0.000
15.057

$0.000
$17,315.550

716-13.01

47954-3548-94 0100 0170 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.600 $1,150.000
0.000
1.014

$0.000
$1,166.100

716-13.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 70 0070 00 0 000 0047043-3211-94 0100 0180 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $1.000

0.000
70.000

$0.000
$70.000

716-13.04

47043-3211-94 0100 0190 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,671.750
0.000
1.000

$0.000
$3,671.750

717-01

47954-3548-94 0100 0180 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $193.250
0.000
1.000

$0.000
$193.250

717-01

47043-3211-94 0100 0200 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.000
0.000
1.000

$0.000
$3,000.000

730-26.08

V44 *END OF REPORT*
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