
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070047211 Vendor Name: TRAF-MARK INDUSTRIES, L.L.C.

Contract ID: CNP100 Estimate Number: 0006 Pay Period: 08/16/2015
to: 08/16/2015

Contract Location: Time Allowed: 116.0 days
from Market Street/Old Highway 64 (L.M. 10.98)to Old Highway Time Charged: 116.0 days

Elapsed Calendar Days: 116.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.90 %
Percent Behind: 2.10 %

Contractor: Date Let: 02/13/2015
TRAF-MARK INDUSTRIES, L.L.C. Date Awarded: 03/03/2015
PO Box 1539 Date Contract Executed: 03/17/2015
Collierville, TN 38027 Date Notice to Proceed: 04/07/2015
Phone: Date Work Began: 04/15/2015

Date to be Completed: 07/31/2015
Date Time Stopped: 07/31/2015
Date Accepted: 08/07/2015

Estimate Paid: NO 

Counties:
HARDEMAN 

Project Number BID PCT Fed State Project Number Description 1
35001-3269-94 100.00 PHSIP-15(183) The miscellaneous safety improvements on U.S. 64 (S.R. 15) f

Current Contract Amount $ 259,357.00 
Original Contract Amount $ 259,357.00 

Total to Date Prev to Date This Estimate
Participating $ 254,098.44 $ 254,042.79 $ 55.65 

Total Earnings $ 254,098.44 $ 254,042.79 $ 55.65 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Amount Due $ 254,098.44 $ 254,042.79 $ 55.65 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 254,098.44 $ 254,042.79 $ 55.65 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 254,098.44 $ 254,042.79 $ 55.65 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

35001-3269-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

35001-3269-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 2.000 0.000 $ 0.00 1.310 $ 917.00 
$700.000 

35001-3269-94 0100 0020 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 215.140 $ 16,135.50
$75.000 

35001-3269-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$93.750 

35001-3269-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

35001-3269-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,068.75
$28.500 

35001-3269-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,725.00
$575.000 

35001-3269-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 19,800.00
$2,200.000 

35001-3269-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 9.000 0.000 $ 0.00 10.500 $ 9,450.00
$900.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
35001-3269-94 0100 0070 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 925.000 0.000 $ 0.00 932.000 $ 3,728.00

$4.000 

35001-3269-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 550.00 
$2.750 

35001-3269-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,300.00
$9,300.000 

35001-3269-94 0100 0100 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 275.000 0.000 $ 0.00 157.500 $ 2,835.00
$18.000 

35001-3269-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 210.000 0.000 $ 0.00 243.500 $ 1,521.88
$6.250 

35001-3269-94 0100 0120 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 1,600.000 0.000 $ 0.00 1,008.000 $ 9,424.80
$9.350 

35001-3269-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 1,755.000 0.000 $ 0.00 1,486.800 $ 4,832.10
$3.250 

35001-3269-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,112.000 0.000 $ 0.00 2,315.900 $ 9,842.58
$4.250 

35001-3269-94 0100 0150 713-11.21 P POST SLIP BASE EACH 11.000 0.000 $ 0.00 11.000 $ 4,180.00
$380.000 

35001-3269-94 0100 0160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 435.000 4.200 $ 55.65 439.300 $ 5,820.73
$13.250 

35001-3269-94 0100 0170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 439.000 0.000 $ 0.00 446.400 $ 6,696.00
$15.000 

35001-3269-94 0100 0180 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 112.000 0.000 $ 0.00 120.000 $ 2,760.00
$23.000 

35001-3269-94 0100 0190 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 525.000 0.000 $ 0.00 432.000 $ 14,256.00

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$33.000 

35001-3269-94 0100 0200 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 450.000 0.000 $ 0.00 409.000 $ 13,497.00
$33.000 

35001-3269-94 0100 0210 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 70.000 0.000 $ 0.00 38.000 $ 950.00 
$25.000 

35001-3269-94 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 833.000 0.000 $ 0.00 842.000 $ 10,104.00
$12.000 

35001-3269-94 0100 0230 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 64.000 0.000 $ 0.00 63.000 $ 9,450.00
$150.000 

35001-3269-94 0100 0240 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 100.000 0.000 $ 0.00 642.000 $ 1,926.00
$3.000 

35001-3269-94 0100 0250 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 725.000 0.000 $ 0.00 904.000 $ 22,600.00
$25.000 

35001-3269-94 0100 0260 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 11.000 0.000 $ 0.00 11.000 $ 1,760.00
$160.000 

35001-3269-94 0100 0270 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

35001-3269-94 0100 0280 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
$150.000 

35001-3269-94 0100 0290 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

35001-3269-94 0100 0300 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 19.000 0.000 $ 0.00 19.129 $ 55,474.10
$2,900.000 

35001-3269-94 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

35001-3269-94 0100 0320 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 2,184.00
(BACKPLATE W/ REFLECTIVE BORDER) $273.000 

Project Number: 35001-3269-94 Project Current Amount $ 55.65 
Contract Current Amount $ 55.65 

2/11/2016


