
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNP101 Estimate Number: 0004 Pay Period: 08/16/2015
to: 08/16/2015

Contract Location: Time Allowed: 147.0 days
from Troy-Polk Station Rd (L.M. 7.15) to S.R. 3 (L.M. 15.58) Time Charged: 108.0 days

Elapsed Calendar Days: 108.0 days
Percent Time: 73.47 %
Percent Complete ($) 97.64 %
Percent Behind: - %

Contractor: Date Let: 02/13/2015
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/03/2015
9303 Cordova Park Road Date Contract Executed: 03/17/2015
Cordova, TN 38018 Date Notice to Proceed: 04/07/2015
Phone: Date Work Began: 04/07/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 07/23/2015
Date Accepted: 07/23/2015

Estimate Paid: NO 

Counties:
OBION 

Project Number BID PCT Fed State Project Number Description 1
66008-3234-94 69.39 PHSIP-5(100) The miscellaneous safety improvements on U.S. 45W (S.R. 5) f
66008-3235-94 30.61 PHSIP-5(101) The miscellaneous safety improvements on U.S. 45W (S.R. 5) f

Current Contract Amount $ 72,988.80 
Original Contract Amount $ 72,988.80 

Total to Date Prev to Date This Estimate
Participating $ 71,346.96 $ 71,346.96 $ 0.00 

Total Earnings $ 71,346.96 $ 71,346.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 71,346.96 $ 71,346.96 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 71,346.96 $ 71,346.96 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 71,346.96 $ 71,346.96 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

66008-3234-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

66008-3235-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

66008-3234-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 750.000 0.000 $ 0.00 750.000 $ 3,375.00
$4.500 

66008-3235-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 540.000 0.000 $ 0.00 540.000 $ 2,430.00
$4.500 

66008-3234-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00
$5,250.000 

66008-3235-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00
$1,750.000 

66008-3234-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 108.000 0.000 $ 0.00 108.000 $ 766.80 
$7.100 

66008-3235-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 6.000 0.000 $ 0.00 6.000 $ 42.60 
$7.100 

66008-3235-94 0100 0040 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 320.000 0.000 $ 0.00 320.000 $ 3,520.00
$11.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

66008-3234-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 1,606.000 0.000 $ 0.00 1,373.400 $ 4,532.22
$3.300 

66008-3235-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 455.000 0.000 $ 0.00 455.200 $ 1,502.16
$3.300 

66008-3234-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,778.000 0.000 $ 0.00 1,739.600 $ 8,002.16
$4.600 

66008-3235-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 370.000 0.000 $ 0.00 440.200 $ 2,024.92
$4.600 

66008-3234-94 0100 0060 713-11.21 P POST SLIP BASE EACH 6.000 0.000 $ 0.00 6.000 $ 2,430.00
$405.000 

66008-3235-94 0100 0070 713-11.21 P POST SLIP BASE EACH 3.000 0.000 $ 0.00 3.000 $ 1,215.00
$405.000 

66008-3234-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 234.000 0.000 $ 0.00 233.550 $ 3,211.31
$13.750 

66008-3235-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 115.000 0.000 $ 0.00 114.650 $ 1,576.44
$13.750 

66008-3234-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 402.000 0.000 $ 0.00 401.400 $ 6,623.10
$16.500 

66008-3235-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 47.000 0.000 $ 0.00 46.500 $ 767.25 
$16.500 

66008-3234-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 77.000 0.000 $ 0.00 68.000 $ 2,380.00
$35.000 

66008-3235-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 18.000 0.000 $ 0.00 18.000 $ 630.00 
$35.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
66008-3234-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 258.000 0.000 $ 0.00 282.000 $ 4,441.50

$15.750 

66008-3235-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 630.00 
$210.000 

66008-3235-94 0100 0120 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 420.00 
$210.000 

66008-3234-94 0100 0110 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 210.00 
$210.000 

66008-3235-94 0100 0130 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 210.00 
$210.000 

66008-3235-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 12.000 $ 567.00 
$47.250 

66008-3234-94 0100 0120 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 945.000 0.000 $ 0.00 312.000 $ 636.48 
$2.040 

66008-3234-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,625.00
$2,625.000 

66008-3235-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 875.00 
$875.000 

66008-3234-94 0100 0140 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 3,978.00
$1,989.000 

66008-3235-94 0100 0160 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 4,725.00
(BACKPLATE W/ REFLECTIVE BORDER) $393.750 
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