
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP103 Estimate Number: 0004 Pay Period: 02/02/2016
to: 03/03/2016

Contract Location: Time Allowed: 120.0 days
, and on S.R. 243 from S.R. 6 to west of Redwood Circle. Time Charged: 58.0 days

Elapsed Calendar Days: 58.0 days
Percent Time: 48.33 %
Percent Complete ($) 99.59 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/07/2015
BOX 190 Date Contract Executed: 04/28/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/19/2015
Phone: Date Work Began: 05/26/2015

Date to be Completed: 09/15/2015
Date Time Stopped: 07/15/2015
Date Accepted: 07/20/2015

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60002-3295-94 6.37 STP/HSIP-243(92) FROM STATE ROUTE 6 (L.M. 0.00) TO WEST OF REDWOOD CIRCLE (L.
60002-8295-14 60.74 STP/HSIP-243(92) The resurfacing on S.R. 243 from U.S. 43 (S.R. 6) (L.M. 0.00
60016-3213-94 3.89 STP/HSIP-166(17) SR-166, From SR-243 (L.M. 7.60) to South of SR-6 (L.M. 9.54)
60016-8213-14 29.01 STP/HSIP-166(17) The resurfacing on S.R. 166 from S.R. 243 (L.M. 7.60) to sou

Current Contract Amount $ 1,065,367.50 
Original Contract Amount $ 1,062,742.50 

Total to Date Prev to Date This Estimate
Participating $ 1,021,849.69 $ 1,021,849.69 $ 0.00 

3/29/2016



Total Earnings $ 1,021,849.69 $ 1,021,849.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,021,849.69 $ 1,021,849.69 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,021,849.69 $ 1,021,849.69 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,021,849.69 $ 1,021,849.69 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

60002-3295-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60002-8295-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60016-3213-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60016-8213-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

60002-3295-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,996.790 $ 3,996.79 

60016-3213-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,813.720 $ 1,813.72 

60002-3295-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -40,857.510 $ -40,857.51 

60016-3213-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,059.360 $ -18,059.36 

60002-3295-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

60002-8295-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,350.000 0.000 $ 0.00 675.590 $ 9,458.26
$14.000 

60002-8295-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$73.000 

60016-8213-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$73.000 

60002-8295-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
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Line 
Item 
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Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
60016-8213-14 0100 9017 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

60002-8295-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9018 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 8.489 $ 3,395.60
$400.000 

60016-8213-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 3.284 $ 1,313.60
$400.000 

60002-8295-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9014 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9015 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,960.000 0.000 $ 0.00 4,575.980 $ 327,182.57
$71.500 

60016-8213-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,693.000 0.000 $ 0.00 3,196.480 $ 228,548.32
$71.500 

60002-8295-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,113.000 0.000 $ 0.00 2,288.830 $ 163,651.35
$71.500 

60002-8295-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/29/2016
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Supplemental Description Unit Price
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,364.670 $ 8,364.67 

60016-8213-14 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-3295-94 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-3213-94 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9030 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60002-8295-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,882.180 $ 3,882.18 

60016-8213-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,638.660 $ 1,638.66 

60002-8295-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

60016-8213-14 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

3/29/2016
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60002-3295-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.100 0.000 $ 0.00 3.159 $ 552.83 
$175.000 

60002-3295-94 0100 0030 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 1.400 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

60002-8295-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,923.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

60016-8213-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,668.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

60002-8295-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 74,001.000 $ 38,480.52
$0.520 

60016-8213-14 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 41,326.000 $ 21,489.52
$0.520 

60002-8295-14 0100 0070 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

60016-8213-14 0100 0050 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

60002-8295-14 0100 0080 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

60016-8213-14 0100 0060 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

60002-8295-14 0100 0090 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

60016-8213-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

3/29/2016
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60002-3295-94 0100 0040 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 960.000 0.000 $ 0.00 280.000 $ 4,200.00

$15.000 

60016-3213-94 0100 0010 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 960.000 0.000 $ 0.00 1,865.000 $ 27,975.00
$15.000 

60002-3295-94 0100 9501 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 25.000 $ 1,750.00
$70.000 

60002-3295-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 230.000 0.000 $ 0.00 95.750 $ 1,819.25
$19.000 

60002-3295-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.500 

60002-3295-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 19,000.00
$1,900.000 

60002-8295-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,155.00
$1,155.000 

60016-8213-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 495.00 
$495.000 

60002-8295-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

60016-8213-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

60002-8295-14 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60016-8213-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

60002-8295-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 500.000 0.000 $ 0.00 383.000 $ 1,915.00

3/29/2016
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$5.000 

60016-8213-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 599.000 0.000 $ 0.00 517.000 $ 2,585.00
$5.000 

60002-8295-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

60002-3295-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 581.000 0.000 $ 0.00 558.000 $ 19,530.00
$35.000 

60016-3213-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 200.000 0.000 $ 0.00 164.000 $ 5,740.00
$35.000 

60016-3213-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 50.000 0.000 $ 0.00 54.000 $ 1,890.00
$35.000 

60002-3295-94 0100 0080 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

60016-3213-94 0100 0040 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

60016-8213-14 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 120.000 0.000 $ 0.00 124.000 $ 1,240.00
$10.000 

60002-8295-14 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 23.000 0.000 $ 0.00 33.000 $ 990.00 
$30.000 

60016-8213-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

60002-8295-14 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 102.000 0.000 $ 0.00 36.000 $ 720.00 
$20.000 

60016-8213-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 135.000 0.000 $ 0.00 150.000 $ 3,000.00
$20.000 
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60002-8295-14 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

60016-8213-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 7.000 $ 1,400.00
$200.000 

60002-8295-14 0100 0180 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

60016-8213-14 0100 0160 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 215.000 0.000 $ 0.00 174.000 $ 6,090.00
$35.000 

60016-3213-94 0100 0050 716-02.22 PLASTIC AERIAL SPEED BARS L.F. 144.000 0.000 $ 0.00 144.000 $ 2,880.00
$20.000 

60016-8213-14 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

60002-8295-14 0100 0190 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

60016-8213-14 0100 0180 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

60016-8213-14 0100 0190 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

60002-8295-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.640 0.000 $ 0.00 19.585 $ 17,626.50
$900.000 

60016-8213-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.000 0.000 $ 0.00 6.099 $ 5,489.10
$900.000 

60002-3295-94 0100 0090 716-09.33 6 INCH DOTTED LINE L.F. 380.000 0.000 $ 0.00 310.000 $ 620.00 
$2.000 
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60002-3295-94 0100 0100 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 16.000 0.000 $ 0.00 16.000 $ 672.00 

$42.000 

60016-3213-94 0100 0060 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 360.000 0.000 $ 0.00 368.000 $ 15,456.00
$42.000 

60002-8295-14 0100 0210 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 12.674 $ 66,918.72
$5,280.000 

60002-8295-14 0100 0220 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 80.000 0.000 $ 0.00 615.000 $ 1,845.00
$3.000 

60016-8213-14 0100 0210 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.000 0.000 $ 0.00 4.846 $ 12,599.60
$2,600.000 

60002-8295-14 0100 0230 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.000 0.000 $ 0.00 9.999 $ 31,996.80
$3,200.000 

60016-8213-14 0100 0220 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 400.000 $ 800.00 
$2.000 

60002-8295-14 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

60016-8213-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

60002-8295-14 0100 0250 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$2.900 

60016-8213-14 0100 0240 730-14.02 SAW SLOT L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 
$2.900 

60002-8295-14 0100 0260 730-14.03 LOOP WIRE L.F. 4,200.000 0.000 $ 0.00 0.000 $ 0.00 
$0.550 

60016-8213-14 0100 0250 730-14.03 LOOP WIRE L.F. 3,400.000 0.000 $ 0.00 0.000 $ 0.00 
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$0.550 
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