
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP104 Estimate Number: 0003 Pay Period: 09/01/2015
to: 02/22/2016

Contract Location: Time Allowed: 105.0 days
from west of Powell Avenue (L.M. 15.00) Time Charged: 95.0 days

Elapsed Calendar Days: 95.0 days
Percent Time: 90.48 %
Percent Complete ($) 95.84 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/07/2015
BOX 190 Date Contract Executed: 04/28/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/19/2015
Phone: Date Work Began: 07/17/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 08/21/2015
Date Accepted: 08/21/2015

Estimate Paid: NO 

Counties:
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
43004-3225-94 17.34 STP/HSIP-1(347) From West of Powell Ave. (L.M. 15.00) to West of Windy Hills
43004-8225-14 82.66 STP/HSIP-1(347) The resurfacing on U.S. 70 (S.R. 1) from west of Powell Aven

Current Contract Amount $ 628,873.90 
Original Contract Amount $ 614,894.50 

Total to Date Prev to Date This Estimate
Participating $ 593,279.66 $ 593,279.66 $ 0.00 

Total Earnings $ 593,279.66 $ 593,279.66 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 593,279.66 $ 593,279.66 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 593,279.66 $ 593,279.66 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 593,279.66 $ 593,279.66 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

43004-3225-94 0100 9010 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-3225-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43004-8225-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43004-3225-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,848.020 $ 1,848.02 

43004-3225-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -33,634.880 $ -33,634.88 

3/29/2016
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Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
43004-3225-94 0100 9501 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 0.000 0.000 $ 0.00 69.990 $ 1,714.76

$24.500 

43004-8225-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,200.000 0.000 $ 0.00 342.010 $ 5,814.17
$17.000 

43004-8225-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

43004-8225-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 49.000 0.000 $ 0.00 7.130 $ 2,852.00
$400.000 

43004-8225-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-8225-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,719.000 0.000 $ 0.00 5,039.010 $ 390,523.28
$77.500 

43004-8225-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,323.860 $ 18,323.86 

43004-8225-14 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,384.910 $ 3,384.91 

3/29/2016
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43004-8225-14 0100 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43004-3225-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 6.800 $ 2,040.00
$300.000 

43004-8225-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,372.000 0.000 $ 0.00 0.000 $ 0.00 
$12.500 

43004-8225-14 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 101,536.660 $ 51,783.70
$0.510 

43004-8225-14 0100 0060 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

43004-3225-94 0100 9502 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 0.000 0.000 $ 0.00 630.000 $ 13,387.50
$21.250 

43004-8225-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

43004-8225-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 100.000 $ 500.00 
$5.000 

43004-8225-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

43004-8225-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 520.000 0.000 $ 0.00 659.200 $ 3,955.20
$6.000 

43004-8225-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

43004-3225-94 0100 0020 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

3/29/2016
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43004-3225-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 

43004-3225-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(W10-3) $300.000 

43004-3225-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(R15-1) $150.000 

43004-3225-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 220.00 
(R1-2) $110.000 

43004-3225-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 388.000 0.000 $ 0.00 410.000 $ 14,350.00
$35.000 

43004-3225-94 0100 0080 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 88.000 0.000 $ 0.00 59.000 $ 2,065.00
$35.000 

43004-3225-94 0100 0090 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 56.000 0.000 $ 0.00 60.000 $ 600.00 
$10.000 

43004-8225-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 33.000 0.000 $ 0.00 34.000 $ 1,020.00
$30.000 

43004-3225-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 20.000 $ 400.00 
$20.000 

43004-8225-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00
$200.000 

43004-3225-94 0100 0110 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

43004-8225-14 0100 0140 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

43004-8225-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.600 0.000 $ 0.00 19.990 $ 16,991.50

3/29/2016
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$850.000 

43004-3225-94 0100 0120 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

43004-3225-94 0100 0130 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 7.400 0.000 $ 0.00 7.768 $ 41,015.04
$5,280.000 

43004-3225-94 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.200 0.000 $ 0.00 9.408 $ 30,105.60
$3,200.000 

43004-8225-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

Project Number: 43004-3225-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

3/29/2016


