
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP106 Estimate Number: 0003 Pay Period: 09/01/2015
to: 01/13/2016

Contract Location: Time Allowed: 135.0 days
(L.M. 14.66 to L.M. 20.62). Time Charged: 105.0 days

Elapsed Calendar Days: 105.0 days
Percent Time: 77.78 %
Percent Complete ($) 87.47 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/07/2015
BOX 190 Date Contract Executed: 04/28/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/19/2015
Phone: Date Work Began: 07/01/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 08/31/2015
Date Accepted: 08/25/2015

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94011-3253-94 14.34 STP/HSIP-96(42) FROM ARNO ROAD (L.M. 14.66) TO COX ROAD (L.M. 20.62)
94011-8253-14 85.66 STP/HSIP-96(42) The resurfacing on S.R. 96 from Arno Road (L.M. 14.66) to Co

Current Contract Amount $ 992,718.00 
Original Contract Amount $ 992,718.00 

Total to Date Prev to Date This Estimate
Participating $ 828,491.63 $ 825,706.13 $ 2,785.50 

Total Earnings $ 828,491.63 $ 825,706.13 $ 2,785.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 828,491.63 $ 825,706.13 $ 2,785.50 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 828,491.63 $ 825,706.13 $ 2,785.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 828,491.63 $ 825,706.13 $ 2,785.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

94011-3253-94 0100 9015 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9016 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-3253-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94011-8253-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94011-3253-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,856.740 $ 2,856.74 

94011-3253-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -48,204.480 $ -48,204.48 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
94011-3253-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 75.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

94011-8253-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

94011-8253-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 58.000 0.000 $ 0.00 7.569 $ 3,027.60
$400.000 

94011-8253-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 1.500 0.000 $ 0.00 1.931 $ 3,862.00
$2,000.000 

94011-8253-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,844.000 0.000 $ 0.00 7,929.640 $ 594,723.00
$75.000 

94011-8253-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-3253-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

94011-8253-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 4,405.500 $ 4,405.50 4,405.500 $ 4,405.50 

94011-8253-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,762.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

94011-8253-14 0100 9502 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 129,129.000 $ 87,807.72
$0.680 

94011-3253-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 5.000 $ 9,500.00
$1,900.000 

94011-3253-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 250.000 $ 250.00 
$1.000 

94011-8253-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

94011-8253-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94011-8253-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94011-8253-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 668.000 0.000 $ 0.00 533.400 $ 3,200.40
$6.000 

94011-3253-94 0100 9020 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 5,622.750 $ 5,622.75

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

94011-8253-14 0100 9019 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94011-8253-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

94011-3253-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 1,200.00
(12"X36" OBJECT MARKER W/POST ) $75.000 

94011-3253-94 0100 0050 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(STOP W/POST) $150.000 

94011-3253-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 523.000 0.000 $ 0.00 704.000 $ 21,120.00
$30.000 

94011-3253-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 50.000 0.000 $ 0.00 73.000 $ 2,190.00
$30.000 

94011-8253-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 130.000 -54.000 $ -1,620.00 78.000 $ 2,340.00
$30.000 

94011-8253-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 84.000 0.000 $ 0.00 62.000 $ 930.00 
$15.000 

94011-8253-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 19.000 0.000 $ 0.00 15.000 $ 2,250.00
$150.000 

94011-8253-14 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

94011-3253-94 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 22.394 $ 17,915.20
$800.000 

94011-3253-94 0100 0090 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 13.030 $ 65,150.00
$5,000.000 

2/11/2016
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Number
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Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

94011-3253-94 0100 0100 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 155.000 0.000 $ 0.00 158.000 $ 474.00 
$3.000 

94011-3253-94 0100 0110 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 12.000 0.000 $ 0.00 11.116 $ 35,571.20
$3,200.000 

94011-8253-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

94011-8253-14 0100 0160 730-14.02 SAW SLOT L.F. 3,400.000 0.000 $ 0.00 0.000 $ 0.00 
$2.900 

94011-8253-14 0100 0170 730-14.03 LOOP WIRE L.F. 7,300.000 0.000 $ 0.00 0.000 $ 0.00 
$0.400 

Project Number: 94011-8253-14 Project Current Amount $ 2,785.50
Contract Current Amount $ 2,785.50 

2/11/2016


