
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNP128 Estimate Number: 0004 Pay Period: 11/01/2015
to: 01/13/2016

Contract Location: Time Allowed: 50.0 days
(L.M. 4.30 to L.M. 7.40). Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 83.86 %
Percent Behind: 16.14 %

Contractor: Date Let: 03/27/2015
HOOVER, INC. Date Awarded: 04/07/2015
PO Box 1700 Date Contract Executed: 05/06/2015
Lavergne, TN 37086 Date Notice to Proceed: 08/12/2015
Phone: Date Work Began: 08/12/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 09/30/2015
Date Accepted: 10/16/2015

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75017-3215-94 6.95 STP/HSIP-268(6) From State Route 10 (L.M. 4.30) To State Route 96 (L.M. 7.40
75017-8215-14 93.05 STP/HSIP-268(6) The resurfacing on S.R. 268 from U.S. 231 (S.R. 10) (L.M. 4.

Current Contract Amount $ 758,722.80 
Original Contract Amount $ 758,722.80 

Total to Date Prev to Date This Estimate
Participating $ 604,083.12 $ 609,699.92 $ -5,616.80

Total Earnings $ 604,083.12 $ 609,699.92 $ -5,616.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 604,083.12 $ 609,699.92 $ -5,616.80 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 604,083.12 $ 609,699.92 $ -5,616.80 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 604,083.12 $ 609,699.92 $ -5,616.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75017-3215-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75017-8215-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75017-3215-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -927.090 $ -927.09 

75017-3215-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -33,706.330 $ -33,706.33 

75017-3215-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 26.560 $ 398.40 
$15.000 

75017-8215-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 850.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
75017-8215-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,354.000 0.000 $ 0.00 25.960 $ 1,557.60

$60.000 

75017-8215-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -91.850 $ -91.85 

75017-8215-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.000 $ 24.00 

75017-8215-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 20.000 $ 12,000.00
$600.000 

75017-8215-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,004.000 0.000 $ 0.00 5,121.560 $ 435,332.60
$85.000 

75017-8215-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,484.530 $ -5,484.53 

75017-3215-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-8215-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

75017-8215-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,764.000 $ 4,764.00 

75017-8215-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75017-3215-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.950 0.000 $ 0.00 3.291 $ 1,645.50
$500.000 

75017-8215-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,954.000 -401.200 $ -5,616.80 2,693.070 $ 37,702.98
$14.000 

75017-3215-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,444.00
$2,111.000 

75017-3215-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 200.00 
$1.000 

75017-8215-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00
$45,000.000 

75017-8215-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75017-8215-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75017-8215-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 684.000 0.000 $ 0.00 956.000 $ 6,214.00
$6.500 

75017-8215-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

75017-3215-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 287.000 $ 8,610.00

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$30.000 

75017-3215-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 50.000 0.000 $ 0.00 31.000 $ 930.00 
$30.000 

75017-8215-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 446.000 0.000 $ 0.00 54.444 $ 544.44 
$10.000 

75017-8215-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 113.400 0.000 $ 0.00 76.000 $ 912.00 
$12.000 

75017-8215-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 11.000 0.000 $ 0.00 11.000 $ 1,650.00
$150.000 

75017-8215-14 0100 0140 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

75017-8215-14 0100 0150 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 125.00 
$125.000 

75017-8215-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.840 0.000 $ 0.00 16.591 $ 19,909.20
$1,200.000 

75017-3215-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.620 0.000 $ 0.00 4.886 $ 20,521.20
$4,200.000 

75017-8215-14 0100 0170 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 433.000 0.000 $ 0.00 137.000 $ 274.00 
$2.000 

75017-3215-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.220 0.000 $ 0.00 4.845 $ 11,628.00
$2,400.000 

75017-8215-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

75017-8215-14 0100 0190 730-14.02 SAW SLOT L.F. 1,600.000 0.000 $ 0.00 1,078.000 $ 2,695.00
$2.500 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

75017-8215-14 0100 0200 730-14.03 LOOP WIRE L.F. 3,400.000 0.000 $ 0.00 2,822.000 $ 1,411.00
$0.500 

Project Number: 75017-8215-14 Project Current Amount $ -5,616.80
Contract Current Amount $ -5,616.80 

2/12/2016


