
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 1000000237 Vendor Name: Jones Bros. Contractors, LLC

Contract ID: CNP130 Estimate Number: 0009 Pay Period: 03/22/2016
to: 05/05/2016

Contract Location: Time Allowed: 220.0 days
nt concrete on I-24 at the eastbound ramp to U.S. 231 (S.R. Time Charged: 207.0 days

Elapsed Calendar Days: 207.0 days
Percent Time: 94.09 %
Percent Complete ($) 102.83 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
Jones Bros. Contractors, LLC Date Awarded: 04/07/2015
2209 Crestmoor Road, Suite 210 Date Contract Executed: 05/05/2015
Nashville, TN 37215 Date Notice to Proceed: 05/26/2015
Phone: Date Work Began: 06/25/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 12/18/2015
Date Accepted: 01/07/2016

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75100-3102-94 100.00 HSIP-I-24-1(106) The grading, drainage, signals and paving with Portland ceme

Current Contract Amount $ 1,034,250.00 
Original Contract Amount $ 1,023,608.25 

Total to Date Prev to Date This Estimate
Participating $ 1,061,891.04 $ 1,061,837.04 $ 54.00 

Total Earnings $ 1,061,891.04 $ 1,061,837.04 $ 54.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,061,891.04 $ 1,061,837.04 $ 54.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,061,891.04 $ 1,061,837.04 $ 54.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,061,891.04 $ 1,061,837.04 $ 54.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-3102-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

75100-3102-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

75100-3102-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -201.960 $ -201.96 

75100-3102-94 0900 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-3102-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-3102-94 0900 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75100-3102-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

75100-3102-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,238.000 0.000 $ 0.00 1,319.320 $ 19,789.80
$15.000 

75100-3102-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-3102-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 665.080 $ 14,964.30
$22.500 

75100-3102-94 0100 0040 203-06 WATER M.G. 19.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75100-3102-94 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 42.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75100-3102-94 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,207.000 0.000 $ 0.00 1,290.000 $ 1,677.00
$1.300 

75100-3102-94 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

75100-3102-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,252.000 0.000 $ 0.00 2,260.200 $ 48,594.30
$21.500 

75100-3102-94 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 54.000 $ 54.00 289.500 $ 289.50 
$1.000 

75100-3102-94 0100 0090 313-03 TREATED PERMEABLE BASE S.Y. 3,477.000 0.000 $ 0.00 3,757.060 $ 56,355.90
$15.000 

75100-3102-94 0100 0100 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 4,877.000 0.000 $ 0.00 4,376.790 $ 316,441.92
$72.300 

75100-3102-94 0100 0110 502-03.13 CONCRETE PAVEMENT REMOVAL S.Y. 1,700.000 0.000 $ 0.00 1,431.520 $ 17,178.24
$12.000 

75100-3102-94 0100 0120 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 2,700.000 0.000 $ 0.00 3,912.250 $ 11,736.75
$3.000 

75100-3102-94 0100 0130 502-04.02 LOAD TRANSFER DOWELS EACH 825.000 0.000 $ 0.00 959.000 $ 17,262.00
$18.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-3102-94 0100 0140 502-04.03 TRANSVERSE TIE-BARS EACH 450.000 0.000 $ 0.00 285.000 $ 4,275.00

$15.000 

75100-3102-94 0100 0150 502-07 SPALL REPAIR S.Y. 3.000 0.000 $ 0.00 0.680 $ 340.00 
$500.000 

75100-3102-94 0100 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 125.000 0.000 $ 0.00 125.000 $ 2,250.00
$18.000 

75100-3102-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

75100-3102-94 0100 0170 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

75100-3102-94 0100 0180 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00
$1,900.000 

75100-3102-94 0100 0190 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00
$1,800.000 

75100-3102-94 0100 0200 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,600.00
$5,800.000 

75100-3102-94 0100 0210 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

75100-3102-94 0100 0220 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 78.000 0.000 $ 0.00 654.280 $ 29,442.60
$45.000 

75100-3102-94 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

75100-3102-94 0100 0240 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,476.000 0.000 $ 0.00 1,540.000 $ 53,900.00
$35.000 

75100-3102-94 0100 0250 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 65.000 0.000 $ 0.00 68.000 $ 2,210.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$32.500 

75100-3102-94 0100 0260 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 64.000 0.000 $ 0.00 76.000 $ 836.00 
$11.000 

75100-3102-94 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 248.000 0.000 $ 0.00 319.500 $ 1,917.00
$6.000 

75100-3102-94 0100 9010 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 600.000 $ 600.00 
$1.000 

75100-3102-94 0100 0280 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

75100-3102-94 0100 9500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 2,987.000 $ 9,409.05
$3.150 

75100-3102-94 0100 0290 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 14.000 0.000 $ 0.00 11.000 $ 379.50 
$34.500 

75100-3102-94 0100 0300 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 14.000 0.000 $ 0.00 9.000 $ 310.50 
$34.500 

75100-3102-94 0100 0310 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 57,775.00
(SPAN 68.00' + -) $57,775.000 

75100-3102-94 0100 0320 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 258.000 0.000 $ 0.00 258.100 $ 1,161.45
$4.500 

75100-3102-94 0100 0330 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 1,170.00
$585.000 

75100-3102-94 0100 0340 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 18.000 0.000 $ 0.00 18.000 $ 220.50 
$12.250 

75100-3102-94 0100 0350 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 54.000 0.000 $ 0.00 48.500 $ 642.63 
$13.250 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-3102-94 0100 0360 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 456.000 0.000 $ 0.00 456.000 $ 9,279.60
$20.350 

75100-3102-94 0100 0370 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

75100-3102-94 0100 0380 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 4.000 0.000 $ 0.00 4.000 $ 680.00 
$170.000 

75100-3102-94 0100 0390 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,300.00
$6,150.000 

75100-3102-94 0100 0400 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 43.000 0.000 $ 0.00 76.000 $ 3,800.00
$50.000 

75100-3102-94 0100 0410 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 92.000 0.000 $ 0.00 93.000 $ 4,650.00
$50.000 

75100-3102-94 0100 0420 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 202.000 0.000 $ 0.00 187.464 $ 3,749.28
$20.000 

75100-3102-94 0100 0430 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 100.000 $ 1,200.00
$12.000 

75100-3102-94 0100 0440 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 9.000 0.000 $ 0.00 8.000 $ 1,200.00
$150.000 

75100-3102-94 0100 0450 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 735.000 0.000 $ 0.00 164.000 $ 492.00 
$3.000 

75100-3102-94 0100 0460 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

75100-3102-94 0100 0470 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 
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Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
75100-3102-94 0100 0480 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 8.000 0.000 $ 0.00 7.000 $ 875.00 

$125.000 

75100-3102-94 0100 9501 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.036 $ 2,719.50
$2,625.000 

75100-3102-94 0100 0490 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,727.000 0.000 $ 0.00 9,530.000 $ 9,530.00
$1.000 

75100-3102-94 0100 0500 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.850 0.000 $ 0.00 1.221 $ 10,989.00
$9,000.000 

75100-3102-94 0100 0510 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.230 0.000 $ 0.00 0.532 $ 5,320.00
$10,000.000 

75100-3102-94 0100 0520 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 404.000 0.000 $ 0.00 210.000 $ 840.00 
$4.000 

75100-3102-94 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

75100-3102-94 0100 0540 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,648.00
$662.000 

75100-3102-94 0100 0550 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 4,632.00
(130A3 WITH BACKPLATE) $1,158.000 

75100-3102-94 0100 0560 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,158.00
(130A3 POLE MOUNTED) $1,158.000 

75100-3102-94 0100 0570 730-03.21 INSTALL PULL BOX (TYPE B) EACH 13.000 0.000 $ 0.00 12.000 $ 3,600.00
$300.000 

75100-3102-94 0100 0580 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

75100-3102-94 0100 0590 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
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Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
$3,500.000 

75100-3102-94 0100 0600 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 329.000 0.000 $ 0.00 280.000 $ 350.00 
$1.250 

75100-3102-94 0100 0610 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 362.000 0.000 $ 0.00 500.000 $ 750.00 
$1.500 

75100-3102-94 0100 0620 730-08.40 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 158.000 0.000 $ 0.00 500.000 $ 1,075.00
(6SM/6MM DROP CABLE) $2.150 

75100-3102-94 0100 0630 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(2" RGS) $300.000 

75100-3102-94 0100 0640 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 17.000 0.000 $ 0.00 60.000 $ 300.00 
$5.000 

75100-3102-94 0100 0650 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 788.000 0.000 $ 0.00 710.000 $ 3,550.00
$5.000 

75100-3102-94 0100 0660 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 144.000 0.000 $ 0.00 398.000 $ 2,388.00
$6.000 

75100-3102-94 0100 0670 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 152.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

75100-3102-94 0100 0680 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 310.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

75100-3102-94 0100 0690 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 434.000 0.000 $ 0.00 780.000 $ 15,600.00
$20.000 

75100-3102-94 0100 0700 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 2,136.00
(2 - CHANNEL, RACK MOUNT) $356.000 

75100-3102-94 0100 0710 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,607.000 0.000 $ 0.00 2,850.000 $ 2,850.00
$1.000 
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Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

75100-3102-94 0100 0720 730-14.02 SAW SLOT L.F. 1,241.000 0.000 $ 0.00 1,269.000 $ 3,807.00
$3.000 

75100-3102-94 0100 0730 730-14.03 LOOP WIRE L.F. 3,157.000 0.000 $ 0.00 3,368.000 $ 1,684.00
$0.500 

75100-3102-94 0100 0740 730-14.11 PREFORMED DETECTION LOOP(DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 4,920.00
(6 FT X 45 FT) $820.000 

75100-3102-94 0100 0750 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 10,327.00
$10,327.000 

75100-3102-94 0100 0760 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,005.00
$4,005.000 

75100-3102-94 0100 0770 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
(16' SIGNAL SUPPORT) $1,200.000 

75100-3102-94 0100 0780 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 37,338.00
(2 @ 58' & 90') $37,338.000 

75100-3102-94 0100 0790 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 11,691.00
$11,691.000 

75100-3102-94 0100 0800 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 134.000 0.000 $ 0.00 1,253.940 $ 3,134.85
$2.500 

75100-3102-94 0100 0810 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $3.250 

75100-3102-94 0900 9502 790-08.04 POLE 65FT CLASS H2 METAL EACH 0.000 0.000 $ 0.00 1.000 $ 11,860.00
$11,860.000 

75100-3102-94 0900 0850 790-08.05 POLE 65FT CLASS H3 METAL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$11,860.000 
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Supplemental Description Unit Price
75100-3102-94 0900 0860 790-25.07 3PH CROSSARM DBL LRG COND 15KV EACH 1.000 0.000 $ 0.00 2.000 $ 4,250.00

$2,125.000 

75100-3102-94 0900 0870 790-32.01 DOWN GUY - THROUGH BOLT TYPE EACH 2.000 0.000 $ 0.00 2.000 $ 2,480.00
$1,240.000 

75100-3102-94 0900 0880 790-33.04 SCREW TYPE ANCHOR 10,000LB-12,000LB EACH 1.000 0.000 $ 0.00 1.000 $ 980.00 
$980.000 

75100-3102-94 0900 0890 790-98.02 REMOVE POLES EACH 1.000 0.000 $ 0.00 1.000 $ 1,210.00
$1,210.000 

75100-3102-94 0900 0900 790-98.03 REMOVE FRAMING/ASSOCIATED APPARATUS EACH 4.000 0.000 $ 0.00 2.000 $ 1,720.00
$860.000 

75100-3102-94 0100 0820 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 95.860 $ 2,875.80
$30.000 

75100-3102-94 0100 9003 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

75100-3102-94 0100 0830 801-03 WATER (SEEDING & SODDING) M.G. 26.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

75100-3102-94 0100 9004 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

75100-3102-94 0100 0840 803-01 SODDING (NEW SOD) S.Y. 500.000 0.000 $ 0.00 490.000 $ 1,470.00
$3.000 

Project Number: 75100-3102-94 Project Current Amount $ 54.00 
Contract Current Amount $ 54.00 
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