
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP136 Estimate Number: 0003 Pay Period: 09/01/2015
to: 02/01/2016

Contract Location: Time Allowed: 50.0 days
Clarksville Marina (L.M. 11.38 to L.M. 19.31). Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 94.00 %
Percent Complete ($) 103.81 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/07/2015
BOX 190 Date Contract Executed: 04/28/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/13/2015
Phone: Date Work Began: 07/28/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 08/28/2015
Date Accepted: 09/01/2015

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63006-3231-94 36.49 STP/HSIP-13(63) SR-13: From SR-48 (L.M. 11.38) to North Of Entrance To Liber
63006-8231-14 63.51 STP/HSIP-13(63) The resurfacing on S.R. 13 from S.R. 48 (L.M. 11.38) to nort

Current Contract Amount $ 1,153,970.60 
Original Contract Amount $ 1,088,710.65 

Total to Date Prev to Date This Estimate
Participating $ 1,173,885.60 $ 1,173,885.60 $ 0.00 

Total Earnings $ 1,173,885.60 $ 1,173,885.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,173,885.60 $ 1,173,885.60 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,173,885.60 $ 1,173,885.60 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,173,885.60 $ 1,173,885.60 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

63006-3231-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

63006-8231-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

63006-3231-94 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

63006-8231-14 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

63006-3231-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-3231-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -64,829.640 $ -64,829.64 

63006-3231-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 525.000 0.000 $ 0.00 0.000 $ 0.00 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$12.000 

63006-8231-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,049.000 0.000 $ 0.00 776.080 $ 9,312.96
$12.000 

63006-8231-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

63006-8231-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 54.000 0.000 $ 0.00 9.850 $ 3,940.00
$400.000 

63006-8231-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63006-8231-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 8,104.000 0.000 $ 0.00 9,518.290 $ 661,521.16
$69.500 

63006-8231-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 34,404.430 $ 34,404.43 

63006-8231-14 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,396.150 $ 6,396.15 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
63006-8231-14 0100 9016 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

63006-8231-14 0100 0050 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 12.000 0.000 $ 0.00 12.000 $ 2,400.00
$200.000 

63006-8231-14 0100 9500 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$11.500 

63006-8231-14 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 150,180.000 $ 67,581.00
$0.450 

63006-3231-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 7,245.000 0.000 $ 0.00 7,955.000 $ 147,167.50
$18.500 

63006-3231-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.750 

63006-3231-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

63006-3231-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

63006-3231-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 20.000 0.000 $ 0.00 19.000 $ 36,100.00
$1,900.000 

63006-3231-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 7,410.000 0.000 $ 0.00 8,040.000 $ 80.40 
$0.010 

63006-3231-94 0100 0070 706-02 GUARDRAIL RESET L.F. 150.000 0.000 $ 0.00 50.000 $ 600.00 
$12.000 

63006-3231-94 0100 0080 706-06.03 RADIUS RAIL L.F. 100.000 0.000 $ 0.00 100.000 $ 2,200.00
$22.000 

63006-8231-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

2/11/2016
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$500.000 

63006-8231-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

63006-8231-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

63006-8231-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 986.000 0.000 $ 0.00 796.000 $ 2,388.00
$3.000 

63006-8231-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

63006-3231-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 293.000 0.000 $ 0.00 298.500 $ 1,238.78
$4.150 

63006-3231-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,005.000 0.000 $ 0.00 1,095.500 $ 5,751.38
$5.250 

63006-3231-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 66.000 0.000 $ 0.00 60.300 $ 835.16 
$13.850 

63006-3231-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 255.000 0.000 $ 0.00 244.500 $ 3,973.13
$16.250 

63006-8231-14 0100 0110 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

63006-8231-14 0100 9503 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 3.000 $ 24,000.00
$8,000.000 

63006-3231-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 531.000 0.000 $ 0.00 732.000 $ 25,620.00
$35.000 

63006-3231-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 74.000 0.000 $ 0.00 272.000 $ 9,520.00
$35.000 

2/11/2016
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63006-8231-14 0100 9504 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 605.000 $ 7,260.00
$12.000 

63006-8231-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 252.000 $ 5,040.00
$20.000 

63006-8231-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 35.000 0.000 $ 0.00 35.000 $ 7,000.00
$200.000 

63006-8231-14 0100 0140 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 1,180.000 0.000 $ 0.00 556.000 $ 1,112.00
$2.000 

63006-3231-94 0100 0150 716-02.22 PLASTIC AERIAL SPEED BARS L.F. 85.000 0.000 $ 0.00 58.000 $ 1,160.00
$20.000 

63006-8231-14 0100 0150 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

63006-8231-14 0100 9502 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 28.969 $ 27,520.55
$950.000 

63006-3231-94 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 24.000 0.000 $ 0.00 17.608 $ 92,970.24
$5,280.000 

63006-3231-94 0100 0170 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 24.000 0.000 $ 0.00 14.882 $ 47,622.40
$3,200.000 

63006-8231-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

63006-8231-14 0100 0170 730-14.02 SAW SLOT L.F. 4,700.000 0.000 $ 0.00 0.000 $ 0.00 
$2.900 

63006-8231-14 0100 0180 730-14.03 LOOP WIRE L.F. 10,600.000 0.000 $ 0.00 0.000 $ 0.00 
$0.250 

2/11/2016


