
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNP146 Estimate Number: 0003 Pay Period: 11/01/2015
to: 01/04/2016

Contract Location: Time Allowed: 35.0 days
(L.M. 8.94) to Arnold Lane/Torrence Lane (L.M. 11.25). Time Charged: 28.0 days

Elapsed Calendar Days: 28.0 days
Percent Time: 80.00 %
Percent Complete ($) 94.54 %
Percent Behind: - %

Contractor: Date Let: 05/15/2015
LOJAC ENTERPRISES, INC. Date Awarded: 05/27/2015
P.O. Box 998 Date Contract Executed: 06/19/2015
Lebanon, TN 37088 Date Notice to Proceed: 09/22/2015
Phone: Date Work Began: 09/22/2015

Date to be Completed: 10/26/2015
Date Time Stopped: 10/19/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80002-3262-94 11.94 HSIP-24(56) SR-24, From Profitt St.(LM 8.94) to Arnold Ln./Torrence Ln.(
80002-4262-04 88.06 N/A The resurfacing on U.S. 70N (S.R. 24) from Profitt Street (L

Current Contract Amount $ 299,185.40 
Original Contract Amount $ 299,185.40 

Total to Date Prev to Date This Estimate
Participating $ 271,236.26 $ 272,750.99 $ -1,514.73

Total Earnings $ 271,236.26 $ 272,750.99 $ -1,514.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 271,236.26 $ 272,750.99 $ -1,514.73 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 271,236.26 $ 272,750.99 $ -1,514.73 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 271,236.26 $ 272,750.99 $ -1,514.73 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

80002-3262-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

80002-4262-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

80002-3262-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-4262-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -1,514.730 $ -1,514.73 -1,514.730 $ -1,514.73 

80002-3262-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-4262-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,262.290 $ -10,262.29 

80002-4262-04 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

80002-4262-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
80002-4262-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

80002-4262-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-4262-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 5.450 $ 3,542.50
$650.000 

80002-4262-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-4262-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-4262-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,944.000 0.000 $ 0.00 2,246.000 $ 210,001.00
$93.500 

80002-4262-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,911.120 $ -1,911.12 

80002-4262-04 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,247.400 $ 1,247.40 

80002-4262-04 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80002-3262-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.400 0.000 $ 0.00 3.070 $ 1,995.50
$650.000 

80002-4262-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
$13,000.000 

80002-4262-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

80002-4262-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1.100 

80002-4262-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 401.000 0.000 $ 0.00 520.000 $ 4,420.00
$8.500 

80002-3262-94 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 2.000 $ 100.00 
$50.000 

80002-3262-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 660.00 
(D11-1, "BIKE ROUTE") $165.000 

80002-3262-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 153.000 0.000 $ 0.00 153.000 $ 4,896.00
$32.000 

80002-4262-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 46.000 $ 690.00 
$15.000 

80002-4262-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 
$155.000 

80002-3262-94 0100 0050 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 9.300 0.000 $ 0.00 9.739 $ 29,217.00
$3,000.000 

80002-4262-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

Project Number: 80002-4262-04 Project Current Amount $ -1,514.73
Contract Current Amount $ -1,514.73 

2/12/2016


