
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNP149 Estimate Number: 0004 Pay Period: 12/05/2015
to: 01/11/2016

Contract Location: Time Allowed: 35.0 days
(L.M. 0.00) to Veterans Parkway (L.M. 6.09). Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.45 %
Percent Behind: 3.55 %

Contractor: Date Let: 05/15/2015
LOJAC ENTERPRISES, INC. Date Awarded: 05/27/2015
P.O. Box 998 Date Contract Executed: 06/16/2015
Lebanon, TN 37088 Date Notice to Proceed: 09/10/2015
Phone: Date Work Began: 09/10/2015

Date to be Completed: 10/14/2015
Date Time Stopped: 10/14/2015
Date Accepted: 11/20/2015

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75009-3237-94 17.41 STP-NH/HSIP-96(43) FROM WILLIAMSON COUNTY LINE (L.M. 0.00) TO VETERANS PARKWAY 
75009-8237-14 82.59 STP-NH/HSIP-96(43) The resurfacing on S.R. 96 from the Williamson County line (

Current Contract Amount $ 746,903.40 
Original Contract Amount $ 735,547.90 

Total to Date Prev to Date This Estimate
Participating $ 686,527.89 $ 686,527.89 $ 0.00 

Total Earnings $ 686,527.89 $ 686,527.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 686,527.89 $ 686,527.89 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 686,527.89 $ 686,527.89 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 686,527.89 $ 686,527.89 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

75009-3237-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75009-8237-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75009-3237-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,350.900 $ -4,350.90 

75009-3237-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,165.280 $ -27,165.28 

75009-8237-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 180.000 0.000 $ 0.00 267.680 $ 6,959.68
$26.000 

75009-8237-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

2/11/2016
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75009-8237-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

75009-8237-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 9.200 $ 5,980.00
$650.000 

75009-8237-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,179.000 0.000 $ 0.00 6,380.430 $ 535,956.12
$84.000 

75009-8237-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,436.320 $ -6,436.32 

75009-3237-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-8237-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,551.400 $ 3,551.40 

2/11/2016
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75009-8237-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75009-3237-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 50.000 $ 989.50 
$19.790 

75009-3237-94 0100 9501 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 4.000 $ 9,198.00
$2,299.500 

75009-3237-94 0100 9502 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 160.000 $ 168.00 
$1.050 

75009-8237-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

75009-3237-94 0100 9503 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

75009-8237-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 
$5.500 

75009-8237-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$2.100 

75009-8237-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 524.000 0.000 $ 0.00 792.000 $ 6,930.00
$8.750 

75009-3237-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 396.000 0.000 $ 0.00 524.000 $ 20,960.00
$40.000 

75009-3237-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 14.000 0.000 $ 0.00 23.000 $ 920.00 
$40.000 

75009-8237-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 2,183.000 0.000 $ 0.00 117.341 $ 1,408.09
$12.000 

2/11/2016
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75009-8237-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 12.000 $ 270.00 

$22.500 

75009-8237-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 6.000 $ 930.00 
$155.000 

75009-3237-94 0100 0030 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 12.000 0.000 $ 0.00 11.200 $ 61,600.00
$5,500.000 

75009-3237-94 0100 0040 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 11.000 0.000 $ 0.00 11.412 $ 37,659.60
$3,300.000 

75009-8237-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

2/11/2016


