
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP155 Estimate Number: 0004 Pay Period: 11/01/2015
to: 11/30/2015

Contract Location: Time Allowed: 114.0 days
to the bridge over Clear Fork River (L.M. 27.83). Time Charged: 98.0 days

Elapsed Calendar Days: 98.0 days
Percent Time: 85.96 %
Percent Complete ($) 99.68 %
Percent Behind: - %

Contractor: Date Let: 05/15/2015
ROGERS GROUP, INC. Date Awarded: 05/27/2015
PO Box 25250 Date Contract Executed: 06/19/2015
Nashville, TN 37202 Date Notice to Proceed: 07/10/2015
Phone: Date Work Began: 08/27/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/15/2015
Date Accepted: 11/02/2015

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25004-3227-94 7.73 HSIP-52(74) From Shirley Road to Bridge over Clear Fork River
25004-4227-04 92.27 N/A The resurfacing on S.R. 52 from Shirley Road (L.M. 22.40) to

Current Contract Amount $ 1,011,438.58 
Original Contract Amount $ 1,011,438.58 

Total to Date Prev to Date This Estimate
Participating $ 971,892.25 $ 971,932.92 $ -40.67 

Total Earnings $ 971,892.25 $ 971,932.92 $ -40.67 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 971,892.25 $ 971,932.92 $ -40.67 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 971,892.25 $ 971,932.92 $ -40.67 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 971,892.25 $ 971,932.92 $ -40.67 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

25004-3227-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

25004-4227-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

25004-3227-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -40.670 $ -40.67 -5,676.980 $ -5,676.98 

25004-3227-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -28,722.740 $ -28,722.74 

25004-3227-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 80.000 0.000 $ 0.00 0.000 $ 0.00 
$41.200 

25004-4227-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 277.300 $ 11,424.76
$41.200 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
25004-4227-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 46.000 0.000 $ 0.00 39.330 $ 20,648.25

$525.000 

25004-4227-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,066.000 0.000 $ 0.00 7,100.910 $ 696,599.27
$98.100 

25004-4227-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,281.040 $ -6,281.04 

25004-4227-04 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-4227-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,285.500 $ 4,285.50 

25004-4227-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25004-3227-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.700 0.000 $ 0.00 7.620 $ 1,779.80
$233.570 

25004-4227-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 96,312.000 0.000 $ 0.00 94,076.500 $ 139,233.22
$1.480 

25004-3227-94 0100 0030 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 12.500 0.000 $ 0.00 12.500 $ 497.50 
$39.800 
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25004-3227-94 0100 0040 705-11.07 RADIUS RAIL (POWDER COATED) L.F. 12.500 0.000 $ 0.00 12.500 $ 663.38 
$53.070 

25004-3227-94 0100 0050 705-11.09 GUARDRAIL TERMINAL (TYPE IN LINE) (POWDER COATED) EACH 1.000 0.000 $ 0.00 1.000 $ 1,061.39
$1,061.390 

25004-3227-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 25.000 0.000 $ 0.00 25.000 $ 53.75 
$2.150 

25004-4227-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 21,856.40
$21,856.400 

25004-3227-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

25004-3227-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

25004-4227-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 567.000 0.000 $ 0.00 563.500 $ 3,612.04
$6.410 

25004-3227-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.20 
(LEFT ENTRANCE, W2-2L) $164.200 

25004-3227-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 492.60 
(RIGHT CURVE, W1-2R) $164.200 

25004-3227-94 0100 0110 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.20 
(REVERSE CURVE, W1-4) $164.200 

25004-3227-94 0100 0120 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 509.01 
(STOP, R1-1) $169.670 

25004-3227-94 0100 0130 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.20 
(SIDE ROADS WARNING, W2-7R) $164.200 
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25004-3227-94 0100 0140 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 492.60 

(LEFT CURVE, W1-2L) $164.200 

25004-3227-94 0100 0150 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 328.40 
(S-CURVE, W1-5) $164.200 

25004-3227-94 0100 0160 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 191.56 
(STOP FOR SCHOOL BUS (UN) $191.560 

25004-3227-94 0100 0170 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.20 
(RIGHT ENTRANCE, W2-2R) $164.200 

25004-3227-94 0100 0180 713-16.29 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 71.15 
(WEST, M3-4) $71.150 

25004-3227-94 0100 0190 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 71.15 
(SEE PLANS) $71.150 

25004-3227-94 0100 0200 713-16.31 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 361.24 
(52 TENNESSEE,TN-6C) $180.620 

25004-3227-94 0100 0210 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 363.000 0.000 $ 0.00 352.000 $ 9,201.28
$26.140 

25004-3227-94 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 143.000 0.000 $ 0.00 143.000 $ 1,794.65
$12.550 

25004-4227-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.400 0.000 $ 0.00 37.414 $ 16,627.90
$444.430 

25004-3227-94 0100 0230 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 21.000 0.000 $ 0.00 20.800 $ 55,498.56
$2,668.200 

25004-4227-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,560.85
$24,560.850 

Project Number: 25004-4227-04 Project Current Amount $ -40.67 
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Contract Current Amount $ -40.67 

3/2/2016


