
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP164 Estimate Number: 0002 Pay Period: 09/15/2015
to: 01/08/2016

Contract Location: Time Allowed: 71.0 days
(L.M. 0.00) to the Cumberland River bridge in Cheatham Co. Time Charged: 70.0 days

Elapsed Calendar Days: 70.0 days
Percent Time: 98.59 %
Percent Complete ($) 92.43 %
Percent Behind: 6.16 %

Contractor: Date Let: 05/15/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 05/27/2015
BOX 190 Date Contract Executed: 06/16/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/07/2015
Phone: Date Work Began: 08/31/2015

Date to be Completed: 09/15/2015
Date Time Stopped: 09/14/2015
Date Accepted: 09/22/2015

Estimate Paid: NO 

Counties:
CHEATHAM 
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
11007-3239-94 30.02 HSIP-49(39) FROM DICKSON COUNTY LINE THROUGH CHEATHAM COUNTY AND DICKSON
11007-4239-04 69.98 N/A The resurfacing on S.R. 49 from the Dickson County line (L.M

Current Contract Amount $ 678,625.24 
Original Contract Amount $ 678,478.00 

Total to Date Prev to Date This Estimate
Participating $ 623,359.84 $ 626,974.17 $ -3,614.33

Total Earnings $ 623,359.84 $ 626,974.17 $ -3,614.33 

2/12/2016



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 623,359.84 $ 626,974.17 $ -3,614.33 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 623,359.84 $ 626,974.17 $ -3,614.33 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 623,359.84 $ 626,974.17 $ -3,614.33 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

11007-3239-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

11007-4239-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

11007-3239-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,614.330 $ -3,614.33 -3,614.330 $ -3,614.33 

11007-3239-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,877.340 $ -16,877.34 

11007-3239-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 350.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

11007-4239-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 711.000 0.000 $ 0.00 851.490 $ 12,772.35
$15.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

11007-4239-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

11007-4239-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 7.770 $ 3,496.50
$450.000 

11007-4239-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,238.000 0.000 $ 0.00 4,336.260 $ 305,706.33
$70.500 

11007-4239-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,342.380 $ 15,342.38 

11007-4239-04 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-4239-04 0100 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11007-3239-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.600 0.000 $ 0.00 0.600 $ 420.00 
$700.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

11007-3239-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.500 0.000 $ 0.00 8.500 $ 2,550.00
$300.000 

11007-4239-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,968.000 0.000 $ 0.00 0.000 $ 0.00 
$10.500 

11007-4239-04 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 90,910.440 $ 41,818.80
$0.460 

11007-4239-04 0100 0060 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

11007-3239-94 0100 9013 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 24.000 $ 744.00 
$31.000 

11007-3239-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,050.000 0.000 $ 0.00 3,600.000 $ 55,800.00
$15.500 

11007-3239-94 0100 0050 705-02.05 RUB-RAIL (ONLY) L.F. 200.000 0.000 $ 0.00 200.000 $ 2,000.00
$10.000 

11007-3239-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.250 

11007-3239-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00
$400.000 

11007-3239-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 14.000 $ 26,600.00
$1,900.000 

11007-3239-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 3,100.000 0.000 $ 0.00 3,650.000 $ 3,650.00
$1.000 

11007-3239-94 0100 0090 706-02 GUARDRAIL RESET L.F. 700.000 0.000 $ 0.00 700.000 $ 5,600.00
$8.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11007-4239-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 

11007-4239-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 45.000 $ 225.00 
$5.000 

11007-4239-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

11007-4239-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 604.000 0.000 $ 0.00 603.330 $ 3,016.65
$5.000 

11007-4239-04 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

11007-3239-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 355.000 0.000 $ 0.00 475.000 $ 16,625.00
$35.000 

11007-3239-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 48.000 0.000 $ 0.00 39.000 $ 1,365.00
$35.000 

11007-4239-04 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 2,100.000 0.000 $ 0.00 245.000 $ 2,450.00
$10.000 

11007-4239-04 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

11007-4239-04 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

11007-4239-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 22.000 0.000 $ 0.00 21.477 $ 19,329.30
$900.000 

11007-3239-94 0100 0120 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 11.000 0.000 $ 0.00 11.494 $ 59,768.80
$5,200.000 

11007-3239-94 0100 0130 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 575.000 0.000 $ 0.00 280.000 $ 840.00 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$3.000 

11007-3239-94 0100 0140 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 11.000 0.000 $ 0.00 11.958 $ 39,461.40
$3,300.000 

11007-4239-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 

Project Number: 11007-4239-04 Project Current Amount $ -3,614.33
Contract Current Amount $ -3,614.33 

2/12/2016


