
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP173 Estimate Number: 0005 Pay Period: 12/19/2015
to: 02/24/2016

Contract Location: Time Allowed: 60.0 days
east of Harper Road/Ranch Road (L.M. 7.50). Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 70.00 %
Percent Complete ($) 91.46 %
Percent Behind: - %

Contractor: Date Let: 07/10/2015
ROGERS GROUP, INC. Date Awarded: 07/24/2015
PO Box 25250 Date Contract Executed: 08/28/2015
Nashville, TN 37202 Date Notice to Proceed: 09/17/2015
Phone: Date Work Began: 09/17/2015

Date to be Completed: 11/15/2015
Date Time Stopped: 10/28/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83259-3203-94 3.84 NH/HSIP-52(77) From Jackson Road (L.M. 4.45) to East of Harper Road/Ranch R
83259-8203-14 96.16 NH/HSIP-52(77) The resurfacing on S.R. 52 from Jackson Road (L.M. 4.45) to 

Current Contract Amount $ 886,244.00 
Original Contract Amount $ 886,244.00 

Total to Date Prev to Date This Estimate
Participating $ 796,463.26 $ 796,463.26 $ 0.00 

Total Earnings $ 796,463.26 $ 796,463.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 796,463.26 $ 796,463.26 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 796,463.26 $ 796,463.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 796,463.26 $ 796,463.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

83259-3203-94 0100 9014 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9015 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-3203-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

83259-8203-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

83259-3203-94 0100 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83259-8203-14 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

83259-3203-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,142.990 $ -6,142.99 

83259-3203-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/29/2016
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$1.000 

83259-8203-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,861.160 $ -12,861.16 

83259-3203-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

83259-8203-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

83259-8203-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$72.000 

83259-8203-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 22.180 $ 13,995.58
$631.000 

83259-8203-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,840.000 0.000 $ 0.00 6,015.790 $ 496,302.68
$82.500 

83259-8203-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/29/2016
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$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,107.060 $ -1,107.06 

83259-3203-94 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -21,672.260 $ -21,672.26
$1.000 

83259-8203-14 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,602.550 $ 3,602.55 

83259-8203-14 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

83259-8203-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,784.000 0.000 $ 0.00 6,221.140 $ 115,091.09
$18.500 

83259-3203-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

83259-3203-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

83259-3203-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,320.00
$2,330.000 

83259-3203-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$1.200 

83259-8203-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,433.00
$25,433.000 

3/29/2016
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83259-8203-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 

83259-8203-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

83259-8203-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 732.000 0.000 $ 0.00 479.000 $ 3,832.00
$8.000 

83259-8203-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,784.00
$892.000 

83259-3203-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 235.000 0.000 $ 0.00 386.000 $ 11,580.00
$30.000 

83259-3203-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 403.000 0.000 $ 0.00 409.000 $ 12,270.00
$30.000 

83259-8203-14 0100 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 550.000 0.000 $ 0.00 561.000 $ 3,366.00
$6.000 

83259-8203-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 157.000 0.000 $ 0.00 205.000 $ 4,510.00
$22.000 

83259-8203-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 333.000 $ 4,462.20
$13.400 

83259-8203-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 14.000 $ 2,338.00
$167.000 

83259-8203-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.200 0.000 $ 0.00 15.811 $ 13,202.19
$835.000 

83259-3203-94 0100 0070 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 32.000 0.000 $ 0.00 32.000 $ 1,280.00
$40.000 

83259-8203-14 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 15.200 0.000 $ 0.00 14.169 $ 77,362.74

3/29/2016
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$5,460.000 

83259-8203-14 0100 0170 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 630.000 0.000 $ 0.00 630.000 $ 1,323.00
$2.100 

83259-8203-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

83259-8203-14 0100 0190 730-14.02 SAW SLOT L.F. 5,000.000 0.000 $ 0.00 1,775.000 $ 6,549.75
$3.690 

83259-8203-14 0100 0200 730-14.03 LOOP WIRE L.F. 11,000.000 0.000 $ 0.00 4,635.000 $ 2,641.95
$0.570 

3/29/2016


