
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP178 Estimate Number: 0003 Pay Period: 09/01/2015
to: 01/27/2016

Contract Location: Time Allowed: 46.0 days
to Hibbert Lane (L.M. 4.57). Time Charged: 18.0 days

Elapsed Calendar Days: 18.0 days
Percent Time: 39.13 %
Percent Complete ($) 100.48 %
Percent Behind: - %

Contractor: Date Let: 05/15/2015
ROGERS GROUP, INC. Date Awarded: 05/27/2015
PO Box 25250 Date Contract Executed: 06/26/2015
Nashville, TN 37202 Date Notice to Proceed: 07/17/2015
Phone: Date Work Began: 07/29/2015

Date to be Completed: 08/31/2015
Date Time Stopped: 08/03/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47039-8240-14 100.00 STP-131(39) The resurfacing on S.R. 131 from Cedardale Lane (L.M. 3.46) 

Current Contract Amount $ 149,877.00 
Original Contract Amount $ 149,877.00 

Total to Date Prev to Date This Estimate
Participating $ 146,582.52 $ 146,582.52 $ 0.00 

Total Earnings $ 146,582.52 $ 146,582.52 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Amount Due $ 146,582.52 $ 146,582.52 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 146,582.52 $ 146,582.52 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 146,582.52 $ 146,582.52 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

47039-8240-14 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

47039-8240-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-8240-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,290.870 $ -3,290.87 

47039-8240-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 7.260 $ 4,078.52
$561.780 

47039-8240-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-8240-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-8240-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,180.000 0.000 $ 0.00 1,222.040 $ 105,620.92
$86.430 

47039-8240-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,321.340 $ -1,321.34 

47039-8240-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

47039-8240-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 627.000 $ 627.00 

47039-8240-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47039-8240-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 17,786.000 0.000 $ 0.00 16,618.670 $ 13,461.12
$0.810 

47039-8240-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,023.60
$2,023.600 

47039-8240-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 116.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

47039-8240-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 58.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

47039-8240-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 416.000 0.000 $ 0.00 419.500 $ 1,740.93
$4.150 

47039-8240-14 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 80.000 0.000 $ 0.00 87.000 $ 3,149.40
$36.200 

47039-8240-14 0100 0090 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 3.000 $ 108.60 
$36.200 

47039-8240-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 192.000 $ 2,085.12
$10.860 

47039-8240-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.418 $ 2,970.22
$672.300 

47039-8240-14 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.000 0.000 $ 0.00 4.666 $ 8,928.30

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1,913.480 

47039-8240-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,401.00
$6,401.000 

2/11/2016


