
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP179 Estimate Number: 0004 Pay Period: 12/15/2015
to: 02/16/2016

Contract Location: Time Allowed: 114.0 days
(L.M. 0.00) to Temple Road (L.M. 6.05). Time Charged: 114.0 days

Elapsed Calendar Days: 114.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.80 %
Percent Behind: 6.20 %

Contractor: Date Let: 05/15/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 05/27/2015
BOX 190 Date Contract Executed: 06/19/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/10/2015
Phone: Date Work Began: 10/09/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 11/24/2015

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19044-3220-94 32.42 HSIP-100(72) From Williamson County Line (L.M.0.00) to Temple Road (L.M. 
19044-4220-04 67.58 N/A The resurfacing on S.R. 100 from the Williamson County line 

Current Contract Amount $ 1,114,648.05 
Original Contract Amount $ 1,114,648.05 

Total to Date Prev to Date This Estimate
Participating $ 1,009,308.49 $ 1,009,308.49 $ 0.00 

Total Earnings $ 1,009,308.49 $ 1,009,308.49 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,009,308.49 $ 1,009,308.49 $ 0.00 

Test Report Payment Adjustment $ -3,256.13 $ -3,256.13 $ 0.00 
Total Adjusted Earnings $ 1,006,052.36 $ 1,006,052.36 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,006,052.36 $ 1,006,052.36 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19044-3220-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

19044-4220-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

19044-3220-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19044-4220-04 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19044-3220-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,912.690 $ -5,912.69 

19044-3220-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -37,527.120 $ -37,527.12 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19044-3220-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 575.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 

19044-4220-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,547.000 0.000 $ 0.00 1,287.060 $ 19,305.90
$15.000 

19044-4220-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

19044-4220-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 52.000 0.000 $ 0.00 19.075 $ 9,060.63
$475.000 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 475.000 0.000 $ 0.00 -6.855 $ -3,256.13 

19044-4220-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,957.000 0.000 $ 0.00 8,425.970 $ 615,095.81
$73.000 

19044-4220-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-3220-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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19044-4220-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

19044-4220-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-4220-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,683.450 $ 4,683.45 

19044-4220-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19044-3220-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 8.510 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

19044-4220-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 361.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

19044-4220-04 0100 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 5,503.000 $ 9,024.92
$1.640 

19044-3220-94 0100 0030 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 240.000 0.000 $ 0.00 16.000 $ 240.00 
$15.000 

19044-3220-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 28.00 
$28.000 

19044-3220-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,205.000 0.000 $ 0.00 1,229.000 $ 17,206.00
$14.000 

19044-3220-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 64.000 $ 1,344.00
$21.000 

19044-3220-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 
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19044-3220-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 21.000 0.000 $ 0.00 22.000 $ 41,800.00

$1,900.000 

19044-3220-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 1,205.000 0.000 $ 0.00 1,840.000 $ 18.40 
$0.010 

19044-4220-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

19044-4220-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

19044-4220-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

19044-4220-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 748.000 0.000 $ 0.00 673.332 $ 4,039.99
$6.000 

19044-3220-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 1,470.000 0.000 $ 0.00 1,440.000 $ 4,320.00
$3.000 

19044-3220-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 35.000 0.000 $ 0.00 34.000 $ 6,800.00
(R3-17 BIKE LANE) $200.000 

19044-3220-94 0100 0100 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(R3-17AP) $300.000 

19044-3220-94 0100 0110 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
(R3-17BP) $200.000 

19044-3220-94 0100 0120 713-16.23 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00
(W16-18P "FYG" "NOTICE") $200.000 

19044-3220-94 0100 0130 713-16.24 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 5.000 $ 1,000.00
(R4-11 "MAY USE FULL LANE") $200.000 

19044-3220-94 0100 0140 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
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(D11-1 BIKE ROUTE) $200.000 

19044-3220-94 0100 0150 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
(R4-4) $300.000 

19044-3220-94 0100 0160 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(M6-6L/R) $200.000 

19044-3220-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 544.000 0.000 $ 0.00 772.000 $ 27,020.00
$35.000 

19044-3220-94 0100 0180 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 424.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

19044-3220-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,800.000 0.000 $ 0.00 376.000 $ 3,760.00
$10.000 

19044-4220-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 477.000 0.000 $ 0.00 359.000 $ 5,385.00
$15.000 

19044-4220-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 58.000 0.000 $ 0.00 42.000 $ 7,350.00
$175.000 

19044-4220-04 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 110.000 0.000 $ 0.00 50.000 $ 1,500.00
$30.000 

19044-4220-04 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00
$400.000 

19044-4220-04 0100 0140 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 8.000 $ 1,400.00
$175.000 

19044-3220-94 0100 0200 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 79.000 0.000 $ 0.00 78.000 $ 29,250.00
$375.000 

19044-4220-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.387 $ 1,387.00
$1,000.000 
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19044-3220-94 0100 0210 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 23.300 0.000 $ 0.00 22.435 $ 118,905.50
$5,300.000 

19044-3220-94 0100 0220 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 11,200.000 0.000 $ 0.00 11,908.000 $ 35,724.00
$3.000 

19044-3220-94 0100 0230 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.380 0.000 $ 0.00 9.909 $ 32,699.70
$3,300.000 

19044-4220-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

19044-4220-04 0100 0170 730-14.02 SAW SLOT L.F. 8,800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.900 

19044-4220-04 0100 0180 730-14.03 LOOP WIRE L.F. 18,900.000 0.000 $ 0.00 0.000 $ 0.00 
$0.400 

Project Number: 19044-4220-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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