
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNP181 Estimate Number: 0003 Pay Period: 11/01/2015
to: 01/13/2016

Contract Location: Time Allowed: 35.0 days
to the Coffee County line (L.M. 11.16). Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.64 %
Percent Behind: 0.36 %

Contractor: Date Let: 05/15/2015
LINCOLN PAVING, LLC Date Awarded: 05/27/2015
PO Box 1034 Date Contract Executed: 06/17/2015
Fayetteville, TN 37334 Date Notice to Proceed: 09/25/2015
Phone: Date Work Began: 09/25/2015

Date to be Completed: 10/29/2015
Date Time Stopped: 10/29/2015
Date Accepted: 11/10/2015

Estimate Paid: NO 

Counties:
MOORE 

Project Number BID PCT Fed State Project Number Description 1
64005-3223-94 15.20 NH/HSIP-55(23) Moore County SR 55 from SR 50 (L.M. 0.00) to Coffee County L
64005-8223-14 84.80 NH/HSIP-55(23) The resurfacing on S.R. 55 from S.R. 50 (L.M. 0.00) to the C

Current Contract Amount $ 1,002,785.04 
Original Contract Amount $ 987,532.32 

Total to Date Prev to Date This Estimate
Participating $ 988,341.22 $ 993,567.91 $ -5,226.69

Total Earnings $ 988,341.22 $ 993,567.91 $ -5,226.69 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 988,341.22 $ 993,567.91 $ -5,226.69 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 988,341.22 $ 993,567.91 $ -5,226.69 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 988,341.22 $ 993,567.91 $ -5,226.69 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

64005-3223-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

64005-8223-14 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

64005-3223-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64005-8223-14 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -5,982.690 $ -5,982.69 -5,982.690 $ -5,982.69 

64005-3223-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64005-8223-14 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -40,643.640 $ -40,643.64 

64005-3223-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 375.000 0.000 $ 0.00 0.000 $ 0.00 
$25.850 

64005-8223-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$25.850 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
64005-8223-14 0100 9500 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 55.720 $ 13,930.00

$250.000 

64005-8223-14 0100 9009 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64005-8223-14 0100 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.000 $ 24.00 

64005-8223-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 60.000 0.000 $ 0.00 40.236 $ 27,923.78
$694.000 

64005-8223-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 8,519.000 0.000 $ 0.00 8,815.240 $ 730,607.09
$82.880 

64005-8223-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,003.550 $ 30,003.55 

64005-8223-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,727.000 $ 5,727.00 

64005-3223-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 14.500 0.000 $ 0.00 13.900 $ 6,394.00
$460.000 

64005-8223-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 265.000 0.000 $ 0.00 282.560 $ 10,403.86
$36.820 

64005-3223-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 65.500 $ 1,169.18
$17.850 

64005-3223-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.775 

64005-3223-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$525.000 

64005-3223-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 30,712.50
$2,047.500 

64005-8223-14 0100 0050 706-01 GUARDRAIL REMOVED L.F. 788.000 0.000 $ 0.00 700.000 $ 735.00 
$1.050 

64005-3223-94 0100 0060 706-06.03 RADIUS RAIL L.F. 25.000 0.000 $ 0.00 12.500 $ 328.13 
$26.250 

64005-8223-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,740.00
$19,740.000 

64005-8223-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

64005-8223-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

64005-8223-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 683.000 0.000 $ 0.00 569.000 $ 3,584.70
$6.300 

64005-3223-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 766.000 24.000 $ 756.00 949.000 $ 29,893.50
$31.500 

64005-8223-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 179.000 0.000 $ 0.00 155.296 $ 3,261.22
$21.000 

64005-8223-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 655.000 0.000 $ 0.00 391.000 $ 3,284.40
$8.400 

64005-8223-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 1,102.50
$157.500 

64005-8223-14 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 367.50 
$367.500 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

64005-8223-14 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$682.500 

64005-8223-14 0100 0150 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$315.000 

64005-8223-14 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$131.250 

64005-8223-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.926 $ 2,430.75
$2,625.000 

64005-3223-94 0100 0080 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 28.000 0.000 $ 0.00 32.956 $ 89,969.88
$2,730.000 

64005-8223-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,850.00
$22,850.000 

Project Number: 64005-3223-94 Project Current Amount $ 756.00 
Project Number: 64005-8223-14 Project Current Amount $ -5,982.69

Contract Current Amount $ -5,226.69 

2/12/2016


