
2/1/2016 20160524

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP188 Pay Period:  2/1/2016Contract: Estimate Number: 0008 to  05/24/2016Estimate Type: Final

Dement Construction Company, LLCContractor:
Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

05/15/2015
05/27/2015

06/05/2015

06/22/2015

%

$0.00

132.0
130.0
130.0

98.48

%Percent Complete($):
%Percent Behind:

LINCOLN

---

Date Notice to Proceed: 06/22/2015

10/31/2015
10/29/2015
12/16/2015

$1,372,610.35
$1,361,557.09

$1,377,634.36 $692.73$1,376,941.63

$0.00
$-693.00Test Report Payment Adjustments:

$1,376,941.36 $1,376,941.36 0.00

$1,377,634.36 $692.73$1,376,941.63

$0.00 $0.00

$-0.27 $-692.73
$0.00 $0.00

The grading, drainage and paving on a S.I.A. route serving P

102.11

20160524

Project(s) 52951-3532-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
69952951-3532-04 The grading, drainage and paving on a S.I.A. route serving PN/A100.00 596550.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52951-3532-04 0100 9500 LS ADDITIONAL WORK (
)/Construction Stakes, Lines and
Grade

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,508.700
0.000
1.000

$0.000
$1,508.700

104-04.30

52951-3532-04 0100 9501 LS ADDITIONAL WORK (
)/Mobilization

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $9,544.560
0.000
1.000

$0.000
$9,544.560

104-04.31

52951-3532-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.000
0.000
1.000

$0.000
$15,000.000

105-01

52951-3532-04 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $750.000
0.000
0.000

$0.000
$0.000

108-07

52951-3532-04 0100 9014 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100
-6,837.510-6,837.510

0.0000.000

52951-3532-04 0100 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100
-16,986.780-16,986.780

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 90 1 001 00 0 000 0052951-3532-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $65,000.000
0.000
1.000

$0.000
$65,000.000

201-01

52951-3532-04 0100 0030 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(24" ,104+00.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $8.520

0.000
48.000

$0.000
$408.960

202-02.01

52951-3532-04 0100 0040 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $25.000

0.000
81.390

$0.000
$2,034.750

202-03

52951-3532-04 0100 0050 EACH WATER WELL ABANDONMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,760.000
0.000
1.000

$0.000
$2,760.000

202-13

52951-3532-04 0100 0060 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,743.000 $7.970

0.000
16,792.410

$0.000
$133,835.508

203-01

52951-3532-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.955
0.000
0.000

$0.000
$0.000

203-01.03

52951-3532-04 0100 0070 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,535.000 $12.390

0.000
0.000

$0.000
$0.000

203-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2239 83 5 260 115 260 11 0 000 0052951-3532-04 0100 0080 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,701.000 $13.000

0.000
5,260.110

$0.000
$68,381.430

203-03

52951-3532-04 0100 0090 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,867.000 $8.000

0.000
4,141.000

$0.000
$33,128.000

203-04

52951-3532-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.955
0.000

1,338.670
$0.000

$16,003.800

203-05

52951-3532-04 0100 0100 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.100 $4.350
0.000

19.530
$0.000

$84.956

203-06

52951-3532-04 0100 0110 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $49.660

0.000
49.000

$0.000
$2,433.340

204-08

52951-3532-04 0100 0120 L.F. FILTER SOCK (12 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $5.000

0.000
170.000

$0.000
$850.000

209-03.21

52951-3532-04 0100 0130 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $8.500

0.000
0.000

$0.000
$0.000

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3788 00 4 068 004 068 00 0 000 0052951-3532-04 0100 0140 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,625.000 $4.500

0.000
4,068.000

$0.000
$18,306.000

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100
0.0000.000
0.0000.000

52951-3532-04 0100 0150 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,685.000 $2.500

0.000
1,026.000

$0.000
$2,565.000

209-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100
0.0000.000
0.0000.000

52951-3532-04 0100 0160 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $350.000

0.000
0.000

$0.000
$0.000

209-08.07

52951-3532-04 0100 0170 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $450.000

0.000
7.000

$0.000
$3,150.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100
0.0000.000
0.0000.000

52951-3532-04 0100 0180 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $7.000

0.000
0.000

$0.000
$0.000

209-09.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52951-3532-04 0100 0190 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $350.000
0.000
0.000

$0.000
$0.000

209-09.03

52951-3532-04 0100 0200 L.F. TEMPORARY DIVERSION
CHANNEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $55.660

0.000
301.000

$0.000
$16,753.660

209-65.03

52951-3532-04 0100 0210 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,866.000 $14.350

0.000
13,028.360

$0.000
$186,956.966

303-01

52951-3532-04 0100 0220 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $47.430

0.000
536.530

$0.000
$25,447.618

303-01.01

52951-3532-04 0100 0230 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
895.000 $27.660

0.000
22.030

$0.000
$609.350

303-10.01

52951-3532-04 0100 0240 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,485.000 $66.250

0.000
2,131.370

$0.000
$141,203.263

307-01.01

52951-3532-04 0100 0250 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,109.000 $71.400

0.000
1,503.390

$0.000
$107,342.046

307-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 22 0422 04 0 000 0052951-3532-04 0100 0260 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.600 $125.000

0.000
22.040

$0.000
$2,755.000

307-02.01

52951-3532-04 0100 0270 TON ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $1,000.000
0.000
0.000

$0.000
$0.000

307-02.02

52951-3532-04 0100 0280 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.500 $75.000

0.000
0.000

$0.000
$0.000

307-02.03

52951-3532-04 0100 0290 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.400 $150.000

0.000
23.280

$0.000
$3,492.000

307-02.08

52951-3532-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

52951-3532-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
1,384.5001,384.500

0.0000.000

Page 7RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52951-3532-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

52951-3532-04 0100 0300 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.250 $725.000

0.000
12.650

$0.000
$9,171.250

402-01

52951-3532-04 0100 0310 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $25.000

0.000
69.640

$0.000
$1,741.000

402-02

52951-3532-04 0100 0320 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.700 $775.000
0.000
8.520

$0.000
$6,603.000

403-01

52951-3532-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

52951-3532-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

52951-3532-04 0100 0330 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
667.000 $88.000

0.000
892.380

$0.000
$78,529.440

411-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 414 68414 68 0 000 0052951-3532-04 0100 0340 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
329.000 $94.120

0.000
414.680

$0.000
$39,029.682

411-02.10

52951-3532-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
-598.990-598.990

0.0000.000

52951-3532-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

52951-3532-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
723.000723.000

0.0000.000

52951-3532-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

52951-3532-04 0100 0350 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
319.000 $29.650

0.000
375.710

$0.000
$11,139.802

415-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

289 50 194 60194 60 1 350 0052951-3532-04 0100 0360 C.Y. CLASS A CONCRETE (ROADWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
215.000 $513.130

1.350
194.600

$692.726
$99,855.098

604-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100
-692.730-1.350
-692.730-1.350

52951-3532-04 0100 0370 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35,500.000 $0.650

0.000
35,500.000

$0.000
$23,075.000

604-01.02

52951-3532-04 0100 0380 L.F. 18" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
114.000 $46.880

0.000
128.000

$0.000
$6,000.640

607-03.30

52951-3532-04 0100 0390 L.F. 24" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
266.000 $58.410

0.000
256.000

$0.000
$14,952.960

607-05.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100
0.0000.000
0.0000.000

52951-3532-04 0100 0400 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $800.000
0.000
1.000

$0.000
$800.000

611-01.20

52951-3532-04 0100 0410 EACH 18IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
2.000

$0.000
$2,000.000

611-07.54
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 6 006 00 0 000 0052951-3532-04 0100 0420 EACH 24IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $1,000.000
0.000
6.000

$0.000
$6,000.000

611-07.57

52951-3532-04 0100 0430 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $350.000

0.000
25.530

$0.000
$8,935.500

702-03

52951-3532-04 0100 0440 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,350.000 $17.000

0.000
1,350.000

$0.000
$22,950.000

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000

52951-3532-04 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.500
0.000
0.000

$0.000
$0.000

705-02.50

52951-3532-04 0100 0450 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,900.000
0.000
4.000

$0.000
$7,600.000

705-04.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100
0.0000.000
0.0000.000

52951-3532-04 0100 0460 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
720.000 $3.000

0.000
485.000

$0.000
$1,455.000

707-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 44 7444 74 0 000 0052951-3532-04 0100 0470 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
110.000 $35.000

0.000
44.740

$0.000
$1,565.900

709-05.05

52951-3532-04 0100 0480 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
245.000 $35.000

0.000
177.200

$0.000
$6,202.000

709-05.06

52951-3532-04 0100 0490 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $35.000

0.000
67.700

$0.000
$2,369.500

709-05.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900100
0.0000.000
0.0000.000

52951-3532-04 0100 0500 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,350.000
0.000
1.000

$0.000
$16,350.000

712-01

52951-3532-04 0100 0510 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $38.000

0.000
37.000

$0.000
$1,406.000

712-04.01

52951-3532-04 0100 0520 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $41.000
0.000
0.000

$0.000
$0.000

712-05.01
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173 50 237 50237 50 0 000 0052951-3532-04 0100 0530 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
249.000 $7.500

0.000
237.500

$0.000
$1,781.250

712-06

52951-3532-04 0100 0540 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $13.250

0.000
24.000

$0.000
$318.000

712-07.03

52951-3532-04 0100 0550 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $925.000
0.000
1.000

$0.000
$925.000

712-08.03

52951-3532-04 0100 0560 EACH END OF ROADWAY SIGN AND
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $215.000
0.000
2.000

$0.000
$430.000

713-16.07

52951-3532-04 0100 0570 EACH SIGNS (DESCRIPTION)/(STOP
R1-1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
2.000

$0.000
$500.000

713-16.20

52951-3532-04 0100 0580 EACH SIGNS (DESCRIPTION)/(DEAD
END W14-1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $250.000
0.000
1.000

$0.000
$250.000

713-16.21

52951-3532-04 0100 0590 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $200.000
0.000

17.000
$0.000

$3,400.000

716-01.21
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0 00 33 0033 00 0 000 0052951-3532-04 0100 0600 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $200.000
0.000

33.000
$0.000

$6,600.000

716-01.22

52951-3532-04 0100 0610 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $20.000

0.000
40.000

$0.000
$800.000

716-02.05

52951-3532-04 0100 0620 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $250.000
0.000
8.000

$0.000
$2,000.000

716-02.06

52951-3532-04 0100 0630 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.400 $5,000.000
0.000
0.000

$0.000
$0.000

716-05.01

52951-3532-04 0100 0640 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.700 $10,000.000
0.000
0.000

$0.000
$0.000

716-12.02

52951-3532-04 0100 0650 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.400 $7,000.000
0.000
3.266

$0.000
$22,862.000

716-13.01

52951-3532-04 0100 0660 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $78,500.000
0.000
1.000

$0.000
$78,500.000

717-01
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1386 99 1 386 991 386 99 0 000 0052951-3532-04 0100 0670 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $3.000

0.000
1,386.990

$0.000
$4,160.970

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100
0.0000.000
0.0000.000

52951-3532-04 0100 0680 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,750.000 $2.070

0.000
500.030

$0.000
$1,035.062

740-10.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100
-0.060-0.030
0.0000.000

52951-3532-04 0100 0690 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $23.000

0.000
77.590

$0.000
$1,784.570

801-01

52951-3532-04 0100 9012 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.350
0.000

90.904
$0.000

$940.856

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90120100
0.0000.000
0.0000.000

52951-3532-04 0100 0700 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
347.000 $10.000

0.000
133.300

$0.000
$1,333.000

801-03
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52951-3532-04 0100 9013 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.800
0.000
0.000

$0.000
$0.000

801-06

52951-3532-04 0100 0710 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $700.000
0.000
0.000

$0.000
$0.000

801-08

52951-3532-04 0100 0720 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,094.000 $2.850

0.000
11,283.340

$0.000
$32,157.519

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100
0.0000.000
0.0000.000

52951-3532-04 0100 0730 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,225.000 $1.250

0.000
10,308.170

$0.000
$12,885.213

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100
-0.210-0.170
0.0000.000

V44 *END OF REPORT*
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