
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNP199 Estimate Number: 0003 Pay Period: 11/01/2015
to: 01/04/2016

Contract Location: Time Allowed: 35.0 days
(L.M. 3.57 to L.M. 10.47). Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.28 %
Percent Behind: 0.72 %

Contractor: Date Let: 05/15/2015
LOJAC ENTERPRISES, INC. Date Awarded: 05/27/2015
P.O. Box 998 Date Contract Executed: 06/16/2015
Lebanon, TN 37088 Date Notice to Proceed: 09/23/2015
Phone: Date Work Began: 09/23/2015

Date to be Completed: 10/27/2015
Date Time Stopped: 10/27/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95015-3232-94 9.53 HSIP-265(15) FROM STATE ROUTE 171 (L.M. 3.57) TO STATE ROUTE 109 (L.M. 10
95015-4232-04 90.47 N/A The resurfacing on S.R. 265 from S.R. 171 (L.M. 3.57) to S.R

Current Contract Amount $ 563,868.25 
Original Contract Amount $ 563,868.25 

Total to Date Prev to Date This Estimate
Participating $ 532,700.90 $ 536,048.93 $ -3,348.03

Total Earnings $ 532,700.90 $ 536,048.93 $ -3,348.03 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 532,700.90 $ 536,048.93 $ -3,348.03 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 532,700.90 $ 536,048.93 $ -3,348.03 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 532,700.90 $ 536,048.93 $ -3,348.03 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

95015-3232-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

95015-4232-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

95015-3232-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3,348.030 $ -3,348.03 -3,348.030 $ -3,348.03 

95015-3232-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,785.550 $ -20,785.55 

95015-4232-04 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 494.830 $ 27,215.65
$55.000 

95015-4232-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,684.200 $ -1,684.20 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

95015-4232-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 143.550 $ 143.55 

95015-4232-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 44.000 0.000 $ 0.00 12.820 $ 8,333.00
$650.000 

95015-4232-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,302.000 0.000 $ 0.00 4,469.540 $ 369,854.44
$82.750 

95015-4232-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,803.130 $ -3,803.13 

95015-4232-04 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,332.050 $ 2,332.05 

95015-4232-04 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-3232-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 11.000 0.000 $ 0.00 11.000 $ 2,948.00
$268.000 

95015-4232-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95015-4232-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

95015-4232-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4232-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 507.000 0.000 $ 0.00 972.000 $ 8,019.00
$8.250 

95015-3232-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 530.000 0.000 $ 0.00 526.000 $ 16,306.00
$31.000 

95015-4232-04 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 17.000 0.000 $ 0.00 16.111 $ 338.33 
$21.000 

95015-4232-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 92.000 $ 1,196.00
$13.000 

95015-4232-04 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 6.000 $ 936.00 
$156.000 

95015-4232-04 0100 0110 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 13.800 0.000 $ 0.00 13.908 $ 72,043.44
$5,180.000 

95015-3232-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.800 0.000 $ 0.00 13.115 $ 32,656.35
$2,490.000 

95015-4232-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

Project Number: 95015-4232-04 Project Current Amount $ -3,348.03
Contract Current Amount $ -3,348.03 

2/12/2016


