
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000039819 Vendor Name: HOOVER, INC.

Contract ID: CNP200 Estimate Number: 0004 Pay Period: 12/01/2015
to: 01/08/2016

Contract Location: Time Allowed: 35.0 days
(L.M. 4.99) to U.S. 231 (S.R. 10) (L.M. 12.81). Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 107.03 %
Percent Behind: - %

Contractor: Date Let: 05/15/2015
HOOVER, INC. Date Awarded: 05/27/2015
PO Box 1700 Date Contract Executed: 06/26/2015
Lavergne, TN 37086 Date Notice to Proceed: 09/27/2015
Phone: Date Work Began: 09/28/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 11/20/2015

Estimate Paid: NO 

Counties:
RUTHERFORD 

Project Number BID PCT Fed State Project Number Description 1
75024-3216-94 11.76 HSIP-269(27) SR-269: From East of Versailles Rd. (L.M. 4.99) to Stste Rou
75024-4216-04 88.24 N/A The resurfacing on S.R. 269 from east of Versailles Road (L.

Current Contract Amount $ 523,935.60 
Original Contract Amount $ 523,935.60 

Total to Date Prev to Date This Estimate
Participating $ 535,527.04 $ 535,527.04 $ 0.00 

Total Earnings $ 535,527.04 $ 535,527.04 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 535,527.04 $ 535,527.04 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 535,527.04 $ 535,527.04 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 535,527.04 $ 535,527.04 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

75024-3216-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75024-4216-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

75024-3216-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,162.490 $ -3,162.49 

75024-3216-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,355.350 $ -20,355.35 

75024-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 425.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

75024-4216-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 995.000 0.000 $ 0.00 434.860 $ 7,827.48
$18.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
75024-4216-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 

75024-4216-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 28.830 $ 18,739.50
$650.000 

75024-4216-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,917.000 0.000 $ 0.00 4,573.970 $ 365,917.60
$80.000 

75024-4216-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,891.990 $ -3,891.99 

75024-3216-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-4216-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
75024-4216-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,925.200 $ 3,925.20 

75024-4216-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

75024-3216-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 12.000 0.000 $ 0.00 9.775 $ 5,083.00
$520.000 

75024-3216-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 247.84 
$30.980 

75024-3216-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 17.000 $ 34,000.00
$2,000.000 

75024-3216-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 850.000 0.000 $ 0.00 800.000 $ 800.00 
$1.000 

75024-4216-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

75024-4216-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75024-4216-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

75024-4216-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 276.000 0.000 $ 0.00 270.000 $ 1,984.50
$7.350 

75024-3216-94 0100 9017 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 971.250 $ 971.25 
$1.000 

75024-3216-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 516.000 0.000 $ 0.00 519.000 $ 12,975.00
$25.000 

2/11/2016
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75024-4216-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 62.000 0.000 $ 0.00 61.000 $ 976.00 

$16.000 

75024-4216-04 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$160.000 

75024-4216-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 29.000 0.000 $ 0.00 29.570 $ 69,489.50
$2,350.000 

75024-4216-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

Project Number: 75024-4216-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

2/11/2016


