
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP227 Estimate Number: 0003 Pay Period: 11/01/2015
to: 02/18/2016

Contract Location: Time Allowed: 44.0 days
Drive (L.M. 16.67) to north of Grape Rough Road (L.M. 20.80 Time Charged: 44.0 days

Elapsed Calendar Days: 44.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.64 %
Percent Behind: - %

Contractor: Date Let: 07/10/2015
ROGERS GROUP, INC. Date Awarded: 07/24/2015
PO Box 25250 Date Contract Executed: 08/28/2015
Nashville, TN 37202 Date Notice to Proceed: 09/18/2015
Phone: Date Work Began: 09/22/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SCOTT 

Project Number BID PCT Fed State Project Number Description 1
76129-3202-94 16.35 HSIP-29(93) From North of Underpass Drive To North of Grape Rough Road
76129-4202-04 83.65 N/A The resurfacing on U.S. 27 (S.R. 29) from north of Underpass

Current Contract Amount $ 666,903.55 
Original Contract Amount $ 666,903.55 

Total to Date Prev to Date This Estimate
Participating $ 675,742.36 $ 672,607.36 $ 3,135.00 

Total Earnings $ 675,742.36 $ 672,607.36 $ 3,135.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 675,742.36 $ 672,607.36 $ 3,135.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 675,742.36 $ 672,607.36 $ 3,135.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 675,742.36 $ 672,607.36 $ 3,135.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

76129-3202-94 0100 9010 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-4202-04 0100 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-3202-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

76129-4202-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

76129-3202-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

76129-4202-04 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

76129-3202-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-4202-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,311.990 $ -6,311.99 

76129-3202-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/2/2016
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Line 
Item 
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Supplemental Description Unit Price
$1.000 

76129-4202-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,239.640 $ -6,239.64 

76129-4202-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 19.000 0.000 $ 0.00 45.330 $ 3,093.77
$68.250 

76129-4202-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 82.000 0.000 $ 0.00 43.970 $ 13,191.00
$300.000 

76129-4202-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-4202-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-4202-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 207.000 0.000 $ 0.00 306.980 $ 30,575.21
$99.600 

76129-4202-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,308.000 0.000 $ 0.00 5,586.770 $ 497,781.21
$89.100 

76129-4202-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,230.940 $ -5,230.94 

76129-4202-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

76129-4202-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 3,135.000 $ 3,135.00 3,135.000 $ 3,135.00 

76129-4202-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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76129-3202-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.200 0.000 $ 0.00 2.854 $ 5,439.92
$1,906.070 

76129-3202-94 0100 0020 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 7.000 0.000 $ 0.00 15.739 $ 11,406.05
$724.700 

76129-3202-94 0100 0030 702-01 CONCRETE CURB C.Y. 4.000 0.000 $ 0.00 4.433 $ 2,652.04
$598.250 

76129-3202-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,700.000 

76129-4202-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,622.00
$12,622.000 

76129-4202-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 826.000 0.000 $ 0.00 810.000 $ 3,507.30
$4.330 

76129-3202-94 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

76129-3202-94 0100 0060 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 1.000 $ 200.40 
$200.400 

76129-3202-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.40 
(R1-1) $200.400 

76129-3202-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 200.40 
(10-2) $200.400 

76129-3202-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.40 
(10-4) $200.400 

76129-3202-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 497.000 0.000 $ 0.00 542.000 $ 14,092.00
$26.000 
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76129-3202-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 211.000 0.000 $ 0.00 240.000 $ 6,240.00

$26.000 

76129-3202-94 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 80.000 0.000 $ 0.00 107.000 $ 909.50 
$8.500 

76129-3202-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 475.000 0.000 $ 0.00 159.050 $ 2,624.33
$16.500 

76129-3202-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 790.000 0.000 $ 0.00 816.000 $ 7,344.00
$9.000 

76129-3202-94 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 54.000 0.000 $ 0.00 44.000 $ 3,740.00
$85.000 

76129-3202-94 0100 0160 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

76129-3202-94 0100 0170 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 4.000 $ 800.00 
$200.000 

76129-3202-94 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 7.760 $ 2,987.60
$385.000 

76129-3202-94 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 19.000 0.000 $ 0.00 19.960 $ 46,706.40
$2,340.000 

76129-3202-94 0100 0200 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 296.000 $ 296.00 
$1.000 

76129-4202-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,180.00
$22,180.000 

Project Number: 76129-4202-04 Project Current Amount $ 3,135.00
Contract Current Amount $ 3,135.00 

3/2/2016


