
Rpt-ID: RCPCSUM1 Tennessee Date: 03/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNP241 Estimate Number: 0004 Pay Period: 10/30/2015
to: 10/30/2015

Contract Location: Time Allowed: 32.0 days
(L.M. 0.00) to south of Boonesboro Road (L.M. 13.05). Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 93.75 %
Percent Complete ($) 87.41 %
Percent Behind: 6.34 %

Contractor: Date Let: 08/28/2015
SUMMERS-TAYLOR, INC. Date Awarded: 09/11/2015
300 West Elk Avenue Date Contract Executed: 09/30/2015
Elizabethton, TN 37643 Date Notice to Proceed: 09/30/2015
Phone: Date Work Began: 09/30/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/29/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90018-3233-94 4.13 HSIP-75(16) SR 75 From SR 34 to South of Boonesboro Road
90018-4233-04 95.87 N/A The resurfacing on S.R. 75 from U.S. 11E (U.S. 321, S.R. 34)

Current Contract Amount $ 1,734,388.80 
Original Contract Amount $ 1,734,388.80 

Total to Date Prev to Date This Estimate
Participating $ 1,504,542.87 $ 1,508,925.96 $ -4,383.09

Total Earnings $ 1,504,542.87 $ 1,508,925.96 $ -4,383.09 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,504,542.87 $ 1,508,925.96 $ -4,383.09 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,504,542.87 $ 1,508,925.96 $ -4,383.09 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,504,542.87 $ 1,508,925.96 $ -4,383.09 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90018-3233-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

90018-4233-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

90018-3233-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90018-4233-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,332.390 $ -11,332.39 

90018-3233-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90018-4233-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -4,383.090 $ -4,383.09 -4,383.090 $ -4,383.09
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,276.230 $ -17,276.23 

90018-4233-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 67.000 0.000 $ 0.00 61.170 $ 41,289.75
$675.000 

90018-4233-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90018-4233-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

90018-4233-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,044.000 0.000 $ 0.00 1,023.910 $ 111,247.82
$108.650 

90018-4233-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 13,742.000 0.000 $ 0.00 11,678.390 $ 1,119,373.68
$95.850 

90018-4233-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,661.700 $ 3,661.70 

90018-4233-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90018-4233-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,718.050 $ 9,718.05 

90018-4233-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90018-3233-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,000.000 0.000 $ 0.00 3,710.000 $ 12,614.00
$3.400 

90018-4233-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 39,750.00
$39,750.000 

90018-4233-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,196.000 0.000 $ 0.00 1,947.000 $ 14,115.75
$7.250 

90018-3233-94 0100 0020 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 25.000 0.000 $ 0.00 22.800 $ 196.08 
$8.600 

90018-3233-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 325.000 0.000 $ 0.00 321.000 $ 2,022.30
$6.300 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90018-3233-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 20.000 $ 2,980.00
(OM3) $149.000 

90018-3233-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 22.000 $ 4,620.00
(R1-1) $210.000 

90018-3233-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 5.000 $ 975.00 
(R2-1) $195.000 

90018-3233-94 0100 0070 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
(S3-1) $250.000 

90018-3233-94 0100 0080 713-16.24 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 
(W1-1L) $250.000 

90018-3233-94 0100 0090 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 
(W1-1R) $250.000 

90018-3233-94 0100 0100 713-16.26 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00
(W1-4R) $250.000 

90018-3233-94 0100 0110 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 470.00 
(W1-7) $235.000 

90018-3233-94 0100 0120 713-16.28 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 520.00 
(W1-10) $260.000 

90018-3233-94 0100 0130 713-16.29 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,560.00
(W1-10L) $260.000 

90018-3233-94 0100 0140 713-16.30 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 8.000 $ 2,080.00
(W1-10R) $260.000 

90018-3233-94 0100 0150 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 260.00 
(W1-10aL) $260.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90018-3233-94 0100 0160 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 260.00 

(W1-10aR) $260.000 

90018-3233-94 0100 0170 713-16.33 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 9.000 $ 2,340.00
(W1-10d) $260.000 

90018-3233-94 0100 0180 713-16.34 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00
(W2-1) $250.000 

90018-3233-94 0100 0190 713-16.35 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,040.00
(W2-7) $260.000 

90018-3233-94 0100 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
(W1-2L) $125.000 

90018-3233-94 0100 0210 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
(W1-2R) $125.000 

90018-3233-94 0100 0220 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 125.00 
(W1-5) $125.000 

90018-3233-94 0100 0230 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 52.000 0.000 $ 0.00 20.000 $ 2,200.00
(W1-8) $110.000 

90018-3233-94 0100 0240 713-16.54 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
(W2-2) $125.000 

90018-3233-94 0100 0250 713-16.55 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 1,440.00
(W3-1) $160.000 

90018-3233-94 0100 0260 713-16.56 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 140.00 
(W4-4P) $70.000 

90018-3233-94 0100 0270 713-16.57 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
(W5-2) $125.000 

90018-3233-94 0100 0280 713-16.58 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(W11-10) $125.000 

90018-3233-94 0100 0290 713-16.59 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 18.000 0.000 $ 0.00 15.000 $ 975.00 
(W13-1P) $65.000 

90018-3233-94 0100 0300 713-16.60 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
(W14-1) $125.000 

90018-3233-94 0100 0310 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 984.000 0.000 $ 0.00 869.000 $ 21,725.00
$25.000 

90018-3233-94 0100 0320 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 339.000 0.000 $ 0.00 496.000 $ 4,960.00
$10.000 

90018-4233-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 52.000 0.000 $ 0.00 37.420 $ 16,651.90
$445.000 

90018-4233-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 52.000 0.000 $ 0.00 50.787 $ 83,798.55
$1,650.000 

90018-4233-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,550.00
$29,550.000 

Project Number: 90018-4233-04 Project Current Amount $ -4,383.09
Contract Current Amount $ -4,383.09 
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