
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP255 Estimate Number: 0005 Pay Period: 02/01/2016
to: 02/12/2016

Contract Location: Time Allowed: 48.0 days
and on S.R. 100 from east of Deer Ridge Road Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.45 %
Percent Behind: - %

Contractor: Date Let: 08/28/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 09/11/2015
BOX 190 Date Contract Executed: 09/23/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 10/14/2015
Phone: Date Work Began: 10/20/2015

Date to be Completed: 11/30/2015
Date Time Stopped: 11/30/2015
Date Accepted: 11/24/2015

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94013-3219-94 5.12 HSIP-100(73) From East of Deer Ridge Road (L.M. 3.00) to East of Planters
94013-4213-04 32.15 N/A The resurfacing on S.R. 100 from east of Deer Ridge Road (L.
94017-4215-04 46.72 N/A The resurfacing on S.R. 46 from south of Moore Road (L.M. 15
94017-4216-04 16.01 N/A SR 46 FROM SOUTH OF MOORE RD. TO GREEN CHAPEL RD.

Current Contract Amount $ 570,824.50 
Original Contract Amount $ 570,824.50 

Total to Date Prev to Date This Estimate
Participating $ 591,599.28 $ 591,599.28 $ 0.00 

3/29/2016



Total Earnings $ 591,599.28 $ 591,599.28 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 591,599.28 $ 591,599.28 $ 0.00 
Test Report Payment Adjustment $ -506.00 $ -506.00 $ 0.00 

Total Adjusted Earnings $ 591,093.28 $ 591,093.28 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 591,093.28 $ 591,093.28 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

94013-3219-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94013-4213-04 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94017-4215-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94017-4216-04 0500 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94013-3219-94 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94013-4213-04 0100 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94017-4215-04 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94017-4216-04 0500 9024 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94013-3219-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

94013-4213-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,759.560 $ -1,759.56 

94017-4215-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,022.770 $ -2,022.77 

94017-4216-04 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-3219-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-4213-04 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,402.780 $ -3,402.78 

94017-4215-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,812.290 $ -3,812.29 

94017-4216-04 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-3219-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 75.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

94017-4215-04 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

94013-4213-04 0100 0010 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$68.000 

3/29/2016
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94013-4213-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

94017-4215-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-4213-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94017-4215-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-4213-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94017-4215-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-4213-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 4.380 $ 1,861.50
$425.000 

94017-4215-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

94013-4213-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94017-4215-04 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94013-4213-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94017-4215-04 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94017-4215-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,180.000 0.000 $ 0.00 2,267.290 $ 164,378.53

3/29/2016
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$72.500 

94013-4213-04 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 1,819.000 0.000 $ 0.00 1,972.260 $ 150,877.89
$76.500 

94013-4213-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,968.610 $ 5,968.61 

94017-4215-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,787.710 $ 5,787.71 

94013-4213-04 0100 9029 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9029 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,213.800 $ 1,213.80 

94017-4215-04 0100 9031 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,396.500 $ 1,396.50
$1.000 

94017-4216-04 0500 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 142.000 0.000 $ 0.00 132.000 $ 9,900.00
$75.000 

94017-4216-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

94017-4216-04 0500 0030 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 1,706.000 0.000 $ 0.00 1,717.000 $ 78,982.00
$46.000 

0500 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 46.000 0.000 $ 0.00 -11.000 $ -506.00 

94013-3219-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

94013-3219-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.500 

94013-3219-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$700.000 

94013-3219-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$2,300.000 

94013-4213-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,450.00
$2,450.000 

94017-4215-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,550.00
$4,550.000 

94013-4213-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94017-4215-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94013-4213-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94017-4215-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

94013-4213-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 321.000 0.000 $ 0.00 234.000 $ 1,872.00
$8.000 

94017-4215-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 390.000 0.000 $ 0.00 303.000 $ 2,424.00
$8.000 

94013-4213-04 0100 9030 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 5,134.500 $ 5,134.50
$1.000 

94013-3219-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 210.000 0.000 $ 0.00 292.000 $ 10,220.00
$35.000 

94017-4215-04 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 250.000 0.000 $ 0.00 455.000 $ 15,925.00
$35.000 
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94013-3219-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 20.000 $ 400.00 
$20.000 

94013-3219-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

94013-4213-04 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00
$150.000 

94013-4213-04 0100 0090 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

94013-4213-04 0100 0100 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 3.000 0.000 $ 0.00 8.722 $ 46,052.16
$5,280.000 

94017-4215-04 0100 0090 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 7.400 0.000 $ 0.00 8.806 $ 46,495.68
$5,280.000 

94017-4215-04 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.400 0.000 $ 0.00 8.594 $ 18,906.80
$2,200.000 

94013-4213-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,100.00
$9,100.000 

94017-4215-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,900.00
$16,900.000 
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