
Rpt-ID: RCPCSUM1 Tennessee Date: 06/02/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNP263 Estimate Number: 0002 Pay Period: 11/11/2015
to: 05/11/2016

Contract Location: Time Allowed: 33.0 days
Line (L.M. 26.00 to L.M. 31.42). Time Charged: 28.0 days

Elapsed Calendar Days: 28.0 days
Percent Time: 84.85 %
Percent Complete ($) 98.82 %
Percent Behind: - %

Contractor: Date Let: 08/28/2015
EUBANK ASPHALT PAVING & SEALING Date Awarded: 09/11/2015
BOX 190 Date Contract Executed: 09/23/2015
CHARLOTTE, TN 37036 Date Notice to Proceed: 10/14/2015
Phone: Date Work Began: 10/26/2015

Date to be Completed: 11/15/2015
Date Time Stopped: 11/10/2015
Date Accepted: 11/10/2015

Estimate Paid: NO 

Counties:
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
43006-3220-94 23.21 HSIP-13(61) From north of Brown Hollow lane (L.M. 26.00) To Houston coun
43006-4220-04 76.79 HSIP-13(61) The resurfacing on S.R. 13 from north of Brown Hollow Lane (

Current Contract Amount $ 452,766.52 
Original Contract Amount $ 452,766.52 

Total to Date Prev to Date This Estimate
Participating $ 447,900.96 $ 452,769.90 $ -4,868.94

Total Earnings $ 447,900.96 $ 452,769.90 $ -4,868.94 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/2/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 447,900.96 $ 452,769.90 $ -4,868.94 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 447,900.96 $ 452,769.90 $ -4,868.94 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 447,900.96 $ 452,769.90 $ -4,868.94 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

43006-3220-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

43006-4220-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

43006-3220-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -4,868.940 $ -4,868.94 -4,868.940 $ -4,868.94 

43006-3220-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,890.990 $ -10,890.99 

43006-3220-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

43006-4220-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,435.000 0.000 $ 0.00 1,048.710 $ 17,828.07
$17.000 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
43006-4220-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 271.070 $ 18,974.90

$70.000 

43006-4220-04 0100 9003 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 135.950 $ 135.95 

43006-4220-04 0100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 13.990 $ 6,295.50
$450.000 

43006-4220-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,835.000 0.000 $ 0.00 3,987.890 $ 285,134.14
$71.500 

43006-4220-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,225.440 $ 13,225.44 

43006-4220-04 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4220-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,679.290 $ 2,679.29 

43006-3220-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 11.000 0.000 $ 0.00 8.890 $ 3,111.50

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$350.000 

43006-3220-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

43006-3220-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

43006-3220-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

43006-3220-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

43006-3220-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,600.00
$2,300.000 

43006-3220-94 0100 0060 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

43006-3220-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 202.000 0.000 $ 0.00 100.000 $ 1.00 
$0.010 

43006-4220-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

43006-4220-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 120.000 $ 600.00 
$5.000 

43006-4220-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

43006-4220-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 535.000 0.000 $ 0.00 535.340 $ 3,747.38
$7.000 

43006-3220-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 360.000 0.000 $ 0.00 349.000 $ 12,215.00
$35.000 

6/2/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

43006-3220-94 0100 0090 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 8.000 0.000 $ 0.00 7.784 $ 41,099.52
$5,280.000 

43006-3220-94 0100 0100 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 10.840 0.000 $ 0.00 10.604 $ 34,993.20
$3,300.000 

43006-4220-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

Project Number: 43006-4220-04 Project Current Amount $ -4,868.94
Contract Current Amount $ -4,868.94 

6/2/2016


