
4/1/2016 20160513

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP301 Pay Period:  4/1/2016Contract: Estimate Number: 0003 to  05/13/2016Estimate Type: Final

Jamison Construction, LLCContractor:
Contractor's
Address:

4532 Indian Creek Road
McEwen,  TN   37101

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/04/2015
12/10/2015

01/08/2016

02/29/2016

%

$0.00

63.0
61.0
61.0
96.83

%Percent Complete($):
%Percent Behind:

WILSON

---

Date Notice to Proceed: 01/29/2016

03/31/2016
03/29/2016
04/05/2016

$78,466.00
$77,266.00

$78,246.00 $0.00$78,246.00

$0.00
$0.00Test Report Payment Adjustments:

$78,246.00 $78,246.00 0.00

$78,246.00 $0.00$78,246.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Bridge on Cedar Forest Road over Hurricane Creek

99.65

20160513

Project(s) 95052-4905-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
00095052-4905-04 The repair of the bridge on Cedar Forest Road over HurricaneN/A100.00 000000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95052-4905-04 0500 9500 LS ADDITIONAL WORK
(DESCRIPTION)/Support Cap
Welding

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,200.000
0.000
1.000

$0.000
$1,200.000

104-03.02

95052-4905-04 0500 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

95052-4905-04 0500 0010 L.F. STEEL BRIDGERAIL REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
129.000 $80.000

0.000
129.000

$0.000
$10,320.000

602-10.35

95052-4905-04 0500 0020 EACH STRUCTURAL STEEL
REPAIR(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $800.000

0.000
37.000

$0.000
$29,600.000

602-10.51

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200500
0.0000.000
0.0000.000

95052-4905-04 0500 9002 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $42.000
0.000

14.000
$0.000

$588.000

705-01.13

95052-4905-04 0500 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $21.000

0.000
173.000

$0.000
$3,633.000

705-02.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95052-4905-04 0500 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31.500
0.000
0.000

$0.000
$0.000

705-02.50

95052-4905-04 0500 0040 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,250.000
0.000
4.000

$0.000
$9,000.000

705-04.04

95052-4905-04 0500 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,500.000
0.000
1.000

$0.000
$7,500.000

712-01

95052-4905-04 0500 0060 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $9.000

0.000
45.000

$0.000
$405.000

712-06

95052-4905-04 0500 0070 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,000.000
0.000
1.000

$0.000
$16,000.000

717-01

V44 *END OF REPORT*
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