
3/1/2016 20160609

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

CNP332 Pay Period:  3/1/2016Contract: Estimate Number: 0002 to  06/09/2016Estimate Type: Final

Charles Deweese Construction, IncContractor:
Contractor's
Address:

PO Box 504
Franklin,  KY   42135

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/04/2015
12/10/2015

01/08/2016

02/03/2016

%

$0.00

31.0
31.0
31.0
100.00

%Percent Complete($):
%Percent Behind:

DAVIDSON

---

Date Notice to Proceed: 01/29/2016

02/28/2016
02/28/2016
03/07/2016

$298,112.00
$298,112.00

$396,952.63 $-162.44$397,115.07

$0.00
$0.00Test Report Payment Adjustments:

$396,952.63 $397,115.07 -162.44

$396,952.63 $-162.44$397,115.07

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The rock slope stabilization on U.S. 41 (S.R. 11) southbound

137.56

20160609

Project(s) 19028-4247-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0019028-4247-04 The rock slope stabilization on U.S. 41 (S.R. 11) southboundN/A100.00 0000-162.44

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19028-4247-04 0100 9005 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

19028-4247-04 0100 9004 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90040100
-162.440-162.440
-162.440-162.440

19028-4247-04 0100 0010 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
461.000 $85.000

0.000
682.440

$0.000
$58,007.400

203-01

19028-4247-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $127.500
0.000
0.000

$0.000
$0.000

203-01.03

19028-4247-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $127.500
0.000
0.000

$0.000
$0.000

203-05

19028-4247-04 0100 0020 S.Y. SCALING AND TRIMMING Bid: Unit Price:
This Est:
Total:Total:

This Est:
735.000 $35.000

0.000
770.000

$0.000
$26,950.000

203-11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19028-4247-04 0100 0030 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $1.750

0.000
0.000

$0.000
$0.000

209-08.03

19028-4247-04 0100 0040 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $26.000

0.000
159.170

$0.000
$4,138.420

303-01

19028-4247-04 0100 0050 EACH ROCK ANCHOR, TYPE I Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $900.000

0.000
19.000

$0.000
$17,100.000

707-02.41

19028-4247-04 0100 0060 S.Y. ROCKFALL DRAPE (TYPE II) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,467.000 $95.000

0.000
2,385.550

$0.000
$226,627.250

707-10.06

19028-4247-04 0100 0070 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $35.000

0.000
0.000

$0.000
$0.000

709-05.06

19028-4247-04 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,000.000
0.000
1.000

$0.000
$18,000.000

712-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 30 0030 00 0 000 0019028-4247-04 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $30.000

0.000
30.000

$0.000
$900.000

712-04.01

19028-4247-04 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $21.000

0.000
10.000

$0.000
$210.000

712-05.01

19028-4247-04 0100 0110 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $31.000

0.000
10.000

$0.000
$310.000

712-05.03

19028-4247-04 0100 0120 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
224.000 $8.000

0.000
89.000

$0.000
$712.000

712-06

19028-4247-04 0100 0130 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
2.000

$0.000
$2,000.000

712-08.03

19028-4247-04 0100 0140 EACH CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,500.000
0.000
2.000

$0.000
$7,000.000

713-16.04

19028-4247-04 0100 0150 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $34,500.000
0.000
1.000

$0.000
$34,500.000

717-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/15/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 120 00120 00 0 000 0019028-4247-04 0100 0160 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $5.000

0.000
120.000

$0.000
$600.000

740-11.03

19028-4247-04 0100 0170 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $40.000

0.000
1.500

$0.000
$60.000

801-01

19028-4247-04 0100 9002 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.000
0.000
0.000

$0.000
$0.000

801-02

19028-4247-04 0100 9003 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.000
0.000
0.000

$0.000
$0.000

801-06

V44 *END OF REPORT*
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