
10/20/2015 20151020

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNP906 Pay Period:  10/20/2015Contract: Estimate Number: 0006 to  10/20/2015Estimate Type: Final

Summers-Taylor, Inc.Contractor:
Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/30/2015

05/09/2015

%

$0.00

103.0
183.0
183.0
177.67

%Percent Complete($):
%Percent Behind:

SULLIVAN

95.17

Date Notice to Proceed: 04/20/2015

07/31/2015
10/19/2015

$289,505.00
$289,505.00

$242,182.97 $390.00$241,792.97

$0.00
$-2,557.00Test Report Payment Adjustments:

$239,625.97 $234,917.80 4,708.17

$242,182.97 $390.00$241,792.97

$0.00 $0.00

$-6,875.17 $4,318.17
$0.00 $0.00

The construction of turn lanes on S.R. 126 (Memorial Blvd.)

82.50

20151020

Project(s) 82085-3235-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0082085-3235-94 The construction of turn lanes on S.R. 126 (Memorial BoulevaHSIP-126(17)100.00 00004,708.17

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3235-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.000
0.000
1.000

$0.000
$6,500.000

105-01

82085-3235-94 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
1.000

-80.000
$250.000

$-20,000.000

108-07

82085-3235-94 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100
-137.270-137.270

0.0000.000

82085-3235-94 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-353.600-353.600

0.0000.000

82085-3235-94 0100 0020 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $148.750

0.000
121.200

$0.000
$18,028.500

203-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3235-94 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $223.125
0.000
0.000

$0.000
$0.000

203-01.03

82085-3235-94 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $223.125
0.000
0.000

$0.000
$0.000

203-05

82085-3235-94 0100 0030 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $6.500
0.000
0.000

$0.000
$0.000

203-06

82085-3235-94 0100 0040 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $22.000

0.000
0.000

$0.000
$0.000

209-05

82085-3235-94 0100 0050 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $51.000

0.000
162.910

$0.000
$8,308.410

303-01

82085-3235-94 0100 0060 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $64.000

0.000
0.000

$0.000
$0.000

303-10.01

82085-3235-94 0100 0070 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $178.000

0.000
41.780

$0.000
$7,436.840

307-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0082085-3235-94 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-94.390-94.390

0.0000.000

82085-3235-94 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
17.85017.850

0.0000.000

82085-3235-94 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

82085-3235-94 0100 0080 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $150.000
0.000
0.000

$0.000
$0.000

402-01

82085-3235-94 0100 0090 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $45.000
0.000
0.000

$0.000
$0.000

402-02

82085-3235-94 0100 0100 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $950.000
0.000
0.140

$0.000
$133.000

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100
-133.000-0.140

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3235-94 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

82085-3235-94 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

82085-3235-94 0100 0110 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $272.000

0.000
23.500

$0.000
$6,392.000

411-01.10

82085-3235-94 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
10.62010.620

0.0000.000

82085-3235-94 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

82085-3235-94 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
17.85017.850

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3235-94 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

82085-3235-94 0100 0120 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $70.400

0.000
0.000

$0.000
$0.000

709-05.06

82085-3235-94 0100 0130 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,650.000
0.000
1.000

$0.000
$10,650.000

712-01

82085-3235-94 0100 0140 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $45.000

0.000
22.000

$0.000
$990.000

712-04.01

82085-3235-94 0100 0150 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $6.000

0.000
214.500

$0.000
$1,287.000

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100
0.0000.000
0.0000.000

82085-3235-94 0100 0160 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $350.000
0.000
0.000

$0.000
$0.000

712-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 90 1 001 00 0 000 0082085-3235-94 0100 0170 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.000
0.000
1.000

$0.000
$300.000

713-15

82085-3235-94 0100 0180 EACH SIGNS (DESCRIPTION)/(W3-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $650.000
0.000
8.000

$0.000
$5,200.000

713-16.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.0000.000
0.0000.000

82085-3235-94 0100 0190 EACH SIGNS (DESCRIPTION)/(R3-4) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $130.000
0.000
1.000

$0.000
$130.000

713-16.21

82085-3235-94 0100 0200 EACH SIGNS (DESCRIPTION)/(R10-5
MOD.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $130.000
0.000
4.000

$0.000
$520.000

713-16.22

82085-3235-94 0100 0210 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $10.250

0.000
127.000

$0.000
$1,301.750

716-02.05

82085-3235-94 0100 0220 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $140.000
0.000
2.000

$0.000
$280.000

716-02.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60 00 60 0060 00 0 000 0082085-3235-94 0100 0230 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $1.750

0.000
60.000

$0.000
$105.000

716-02.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000
0.0000.000

82085-3235-94 0100 0240 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $275.000
0.000
1.000

$0.000
$275.000

716-03.01

82085-3235-94 0100 0250 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $10.000
14.000
14.000

$140.000
$140.000

716-04.12

82085-3235-94 0100 0260 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $0.750

0.000
598.000

$0.000
$448.500

716-08.01

82085-3235-94 0100 0270 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $19.500

0.000
8.666

$0.000
$168.987

716-08.04

82085-3235-94 0100 0280 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.300 $4,250.000
0.000
0.333

$0.000
$1,415.250

716-13.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 96 1 001 00 0 000 0082085-3235-94 0100 0290 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $22,150.000
0.000
1.000

$0.000
$22,150.000

717-01

82085-3235-94 0100 0300 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1,100.000
0.000
8.000

$0.000
$8,800.000

730-02.09

82085-3235-94 0100 0310 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A4 WITH
BACKPLATE - FYA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,400.000
0.000
4.000

$0.000
$5,600.000

730-02.30

82085-3235-94 0100 0320 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $590.000
0.000
4.000

$0.000
$2,360.000

730-03.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100
0.0000.000
0.0000.000

82085-3235-94 0100 0330 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,600.000
0.000
1.000

$0.000
$1,600.000

730-05.01

82085-3235-94 0100 0340 L.F. SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $2.200

0.000
175.000

$0.000
$385.000

730-05.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100
0.0000.000

165.00075.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

675 00 675 00675 00 0 000 0082085-3235-94 0100 0350 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $1.200

0.000
675.000

$0.000
$810.000

730-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100
0.0000.000

210.000175.000

82085-3235-94 0100 0360 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,500.000 $1.700

0.000
1,270.000

$0.000
$2,159.000

730-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100
-2,159.000-1,270.000

0.0000.000

82085-3235-94 0100 0370 EACH STEEL CONDUIT RISER
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $265.000
0.000
1.000

$0.000
$265.000

730-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100
-265.000-1.000

0.0000.000

82085-3235-94 0100 0380 L.F. CONDUIT 4" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $16.000

0.000
48.000

$0.000
$768.000

730-12.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44 00 44 0044 00 0 000 0082085-3235-94 0100 0390 L.F. CONDUIT 1" DIAMETER (RGS) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $13.600

0.000
44.000

$0.000
$598.400

730-12.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100
0.0000.000
0.0000.000

82085-3235-94 0100 0400 L.F. CONDUIT 4" DIAMETER (JACK
AND BORE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $41.000

0.000
114.000

$0.000
$4,674.000

730-12.15

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100
0.0000.000
0.0000.000

82085-3235-94 0100 0410 EACH VEHICLE DETECTOR (VIDEO) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $9,600.000
0.000
4.000

$0.000
$38,400.000

730-13.02

82085-3235-94 0100 0420 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,800.000
0.000
1.000

$0.000
$21,800.000

730-15.32

82085-3235-94 0100 0430 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,200.000
0.000
1.000

$0.000
$6,200.000

730-16.02

82085-3235-94 0100 0440 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 40' & 75')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,500.000
0.000
1.000

$0.000
$26,500.000

730-23.96
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0082085-3235-94 0100 0450 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 45' & 75')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,300.000
0.000
1.000

$0.000
$27,300.000

730-23.97

82085-3235-94 0100 0460 EACH BATTERY BACK-UP AND POWER
CONDITIONER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,500.000
0.000
1.000

$0.000
$12,500.000

730-35.06

82085-3235-94 0100 0470 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $38.000

0.000
0.000

$0.000
$0.000

740-10.03

82085-3235-94 0100 0480 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(EPSC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $4.250

0.000
0.000

$0.000
$0.000

740-11.01

82085-3235-94 0100 0490 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $59.000
0.000

19.900
$0.000

$1,174.100

801-03

82085-3235-94 0100 0500 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $10.500

0.000
825.540

$0.000
$8,668.170

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100
0.0000.000

3,943.170375.540

V44 *END OF REPORT*
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