
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNP912 Estimate Number: 0003 Pay Period: 06/08/2015
to: 02/02/2016

Contract Location: Time Allowed: 50.0 days
from S.R. 71 and S.R. 338 (L.M. 1.72) Time Charged: 22.0 days

Elapsed Calendar Days: 22.0 days
Percent Time: 44.00 %
Percent Complete ($) 85.14 %
Percent Behind: - %

Contractor: Date Let: 03/27/2015
CHARLES BLALOCK & SONS, INC. Date Awarded: 04/07/2015
PO Box 4750 Date Contract Executed: 04/29/2015
Sevierville, TN 37864-4750 Date Notice to Proceed: 05/17/2015
Phone: Date Work Began: 05/17/2015

Date to be Completed: 07/05/2015
Date Time Stopped: 06/07/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78004-3233-94 3.52 NH/HSIP-35(61) FROM SR-71/SR-338 JUNCTION TO NORTH OF FOOT HILLS DRIVE
78004-8233-14 96.48 NH/HSIP-35(61) The resurfacing on U.S. 411 (S.R. 35) from the junction of S

Current Contract Amount $ 304,969.69 
Original Contract Amount $ 304,969.69 

Total to Date Prev to Date This Estimate
Participating $ 251,919.69 $ 251,919.69 $ 0.00 

Total Earnings $ 251,919.69 $ 251,919.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 251,919.69 $ 251,919.69 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 251,919.69 $ 251,919.69 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 251,919.69 $ 251,919.69 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

78004-3233-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

78004-8233-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

78004-3233-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

78004-8233-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

78004-3233-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,075.670 $ 1,075.67 

78004-3233-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,326.410 $ -11,326.41 

2/11/2016
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Line 
Item 
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78004-8233-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 61.000 0.000 $ 0.00 23.340 $ 19,363.80

$829.640 

78004-8233-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 35.000 0.000 $ 0.00 0.000 $ 0.00 
$119.000 

78004-8233-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,568.000 0.000 $ 0.00 1,585.380 $ 188,660.22
$119.000 

78004-8233-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -731.430 $ -731.43 

78004-8233-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,623.000 $ 1,623.00 

78004-8233-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78004-8233-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,240.50
$9,240.500 

78004-8233-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 595.000 0.000 $ 0.00 146.000 $ 1,446.86
$9.910 

78004-8233-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,900.00
$950.000 

2/11/2016
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78004-3233-94 0100 0010 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 156.000 0.000 $ 0.00 179.000 $ 5,370.00
$30.000 

78004-3233-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 327.000 0.000 $ 0.00 139.000 $ 1,277.41
$9.190 

78004-3233-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 15.000 $ 2,062.50
$137.500 

78004-8233-14 0100 0070 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.900 0.000 $ 0.00 4.981 $ 20,957.56
$4,207.500 

78004-3233-94 0100 0040 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 174.000 0.000 $ 0.00 0.000 $ 0.00 
$1.930 

78004-3233-94 0100 0050 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$1.650 

78004-8233-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

2/11/2016


