
Rpt-ID: RCPCSUM1 Tennessee Date: 03/31/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNP916 Estimate Number: 0003 Pay Period: 10/21/2015
to: 10/21/2015

Contract Location: Time Allowed: 61.0 days
(L.M. 11.58) to the Hamblen County line (L.M. 16.55). Time Charged: 51.0 days

Elapsed Calendar Days: 51.0 days
Percent Time: 83.61 %
Percent Complete ($) 102.69 %
Percent Behind: - %

Contractor: Date Let: 07/10/2015
ROGERS GROUP, INC. Date Awarded: 07/24/2015
PO Box 25250 Date Contract Executed: 08/11/2015
Nashville, TN 37202 Date Notice to Proceed: 09/01/2015
Phone: Date Work Began: 09/08/2015

Date to be Completed: 10/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45006-3243-94 14.99 HSIP-34(96) SR 34 From South Sizer Avenue to Hamblen County Line
45006-4243-04 85.01 N/A The resurfacing on U.S. 11E (S.R. 34) from South Sizer Avenu

Current Contract Amount $ 916,679.46 
Original Contract Amount $ 916,679.46 

Total to Date Prev to Date This Estimate
Participating $ 948,491.89 $ 948,490.67 $ 1.22 

Total Earnings $ 948,491.89 $ 948,490.67 $ 1.22 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/31/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 948,491.89 $ 948,490.67 $ 1.22 

Test Report Payment Adjustment $ 0.00 $ -37.71 $ 37.71 
Total Adjusted Earnings $ 948,491.89 $ 948,452.96 $ 38.93 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 948,491.89 $ 948,452.96 $ 38.93 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

45006-3243-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

45006-4243-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

45006-3243-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-4243-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.440 $ -0.44 -8,604.830 $ -8,604.83 

45006-3243-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-4243-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-4243-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 129.000 0.000 $ 0.00 47.030 $ 14,109.00
$300.000 

45006-4243-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-4243-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/31/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

45006-4243-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 99.000 0.000 $ 0.00 0.000 $ 0.00 
$104.450 

45006-4243-04 0100 0030 411-03.08 ACS MIX(PG70-22) THIN LIFT CS ASPHALT TON 6,412.000 -7,557.430 $ -730,803.48 0.000 $ 0.00 
$96.700 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 96.700 0.390 $ 37.71 0.000 $ 0.00 

45006-4243-04 0100 9500 411-03.08 ACS MIX(PG70-22) THIN LIFT ASPHALT TON 0.000 7,557.430 $ 730,803.48 7,557.430 $ 730,803.48
$96.700 

45006-4243-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 1.660 $ 1.66 8,029.780 $ 8,029.78 

45006-4243-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-4243-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,334.000 $ 8,334.00 

45006-4243-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45006-3243-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 7.500 0.000 $ 0.00 7.500 $ 4,556.55
$607.540 

45006-3243-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 2,800.000 0.000 $ 0.00 2,000.030 $ 46,720.70
$23.360 

45006-4243-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,107.96
$10,107.960 

45006-4243-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,172.000 0.000 $ 0.00 1,236.000 $ 8,652.00
$7.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

45006-4243-04 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

45006-3243-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 560.000 0.000 $ 0.00 269.000 $ 8,070.00
$30.000 

45006-3243-94 0100 0040 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,080.000 0.000 $ 0.00 653.000 $ 19,590.00
$30.000 

45006-3243-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 456.000 0.000 $ 0.00 95.104 $ 1,141.25
$12.000 

45006-3243-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 800.000 0.000 $ 0.00 603.000 $ 6,030.00
$10.000 

45006-3243-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 40.000 0.000 $ 0.00 44.000 $ 4,400.00
$100.000 

45006-3243-94 0100 0080 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 4.000 $ 1,000.00
$250.000 

45006-4243-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 1.060 $ 371.00 
$350.000 

45006-4243-04 0100 0080 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 24.000 0.000 $ 0.00 22.520 $ 63,056.00
$2,800.000 

45006-4243-04 0100 0090 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,000.000 0.000 $ 0.00 525.000 $ 525.00 
$1.000 

45006-4243-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

Project Number: 45006-4243-04 Project Current Amount $ 38.93 
Contract Current Amount $ 38.93 

3/31/2016


