
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNB278 Estimate Number: 0051 Pay Period: 12/29/2010
to: 12/29/2010

Contract Location: Time Allowed: 1246 days
Bridge construction on U.S. 70 (S.R. 1) over Clinch River Time Charged: 2144 days

Elapsed Calendar Days: 2144 days
Percent Time: 172.07 %
Percent Complete ($) 103.04 %
Percent Behind: 69.03 %

Contractor: Date Let: 09/05/2003
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 09/18/2003
PO Box 2727 Date Contract Executed: 09/29/2003
Cleveland, TN 37311 Date Notice to Proceed: 10/20/2003
Phone: Date Work Began: 11/07/2003

Date to be Completed: 03/18/2007
Date Time Stopped: 08/18/2009
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73004-3215-94 100.00 BR-STP-1(91) Bridge and approaches over Clinch river in Kingston

Current Contract Amount $ 9,402,396.35 
Original Contract Amount $ 9,222,523.45 

Total to Date Prev to Date This Estimate
Participating $ 9,678,281.42 $ 9,676,088.29 $ 2,193.13 

Total Earnings $ 9,678,281.42 $ 9,676,088.29 $ 2,193.13 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,678,281.42 $ 9,676,088.29 $ 2,193.13 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 9,678,281.42 $ 9,676,088.29 $ 2,193.13 
Retainage $ 0.00 $ -193,521.77 $ 193,521.77 

Payment Due $ 9,678,281.42 $ 9,482,566.52 $ 195,714.90 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73004-3215-94 0500 9505 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 37,904.00

removal of utility conduit $37,904.000 
  
73004-3215-94 0100 9503 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 60.000 $ 20,790.00

(30" pipe bore) $346.500 
  
73004-3215-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Proj Complete)(10-31-06) $1,500.000 
  
73004-3215-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$950.000 
  
73004-3215-94 0500 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(New Bridge)(04-30-06) $1,500.000 
  
73004-3215-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 718.570 $ 718.57 53,640.610 $ 53,640.61

$1.000 
  
73004-3215-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -2,330.590 $ -2,330.59 34,032.800 $ 34,032.80

$1.000 
  
73004-3215-94 0100 9029 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 105,859.520 $ 105,859.52

$1.000 
  
73004-3215-94 0100 9030 109-04.22 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 22,330.080 $ 22,330.08

24" DRAIN PIPE $1.000 
  
73004-3215-94 0100 9031 109-04.23 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 118,924.990 $ 118,924.99

(Storm Drain Pipe) $1.000 
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73004-3215-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 29,000.00
$29,000.000 

  
73004-3215-94 0500 0950 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 533,000.00

(BRIDGE #73SR0010007, STA 25+50) $533,000.000 
  
73004-3215-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 12,680.000 0.000 $ 0.00 9,728.000 $ 53,504.00

$5.500 
  
73004-3215-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 
  
73004-3215-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 19,510.000 0.000 $ 0.00 23,307.000 $ 93,228.00

$4.000 
  
73004-3215-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.250 
  
73004-3215-94 0100 0040 203-06 WATER M.G. 165.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
73004-3215-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,140.000 0.000 $ 0.00 963.000 $ 3,852.00

$4.000 
  
73004-3215-94 0500 0960 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 100.000 0.000 $ 0.00 50.000 $ 1,000.00

$20.000 
  
73004-3215-94 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
73004-3215-94 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
73004-3215-94 0500 0970 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 4,341.000 0.000 $ 0.00 3,785.510 $ 208,203.05

(BRIDGES) $55.000 
  
73004-3215-94 0500 9002 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
73004-3215-94 0500 9003 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 
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73004-3215-94 0500 0980 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 2,069.000 0.000 $ 0.00 1,738.400 $ 121,688.00
$70.000 

  
73004-3215-94 0500 9004 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
73004-3215-94 0500 9005 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$126.000 
  
73004-3215-94 0500 0990 204-05 ROCK DRILLING (BRIDGES) L.F. 126.000 0.000 $ 0.00 138.000 $ 8,970.00

$65.000 
  
73004-3215-94 0100 0060 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 46.000 0.000 $ 0.00 46.260 $ 925.20 

$20.000 
  
73004-3215-94 0500 1000 204-09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 145,000.00

(PIER NO. 1, STA. 21+05.00) $145,000.000 
  
73004-3215-94 0500 1010 204-09.02 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 145,000.00

(PIER NO. 2, STA. 24+05.00) $145,000.000 
  
73004-3215-94 0500 1020 204-09.03 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 179,000.00

(PIER NO. 3, STA. 26+30.00) $179,000.000 
  
73004-3215-94 0500 1030 204-09.04 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 112,000.00

(PIER NO. 4, STA. 27+65.00) $112,000.000 
  
73004-3215-94 0500 1040 204-09.05 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 112,000.00

(PIER NO. 5, STA. 29+00.00) $112,000.000 
  
73004-3215-94 0500 1050 204-09.06 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 116,000.00

(PIER NO. 6, STA. 30+35.00) $116,000.000 
  
73004-3215-94 0500 1060 204-12 CORE DRILLING (CONCRETE SEAL) L.F. 323.000 0.000 $ 0.00 337.500 $ 23,625.00

$70.000 
  
73004-3215-94 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 210.000 0.000 $ 0.00 395.000 $ 2,962.50

$7.500 
  
73004-3215-94 0100 0080 209-03 CHECK DAMS S.F. 378.000 0.000 $ 0.00 518.000 $ 3,108.00

$6.000 
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73004-3215-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 200.000 0.000 $ 0.00 73.500 $ 514.50 
$7.000 

  
73004-3215-94 0100 0100 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 50.000 0.000 $ 0.00 37.000 $ 222.00 

$6.000 
  
73004-3215-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 470.000 0.000 $ 0.00 209.000 $ 627.00 

$3.000 
  
73004-3215-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,530.000 0.000 $ 0.00 3,103.700 $ 6,207.40

$2.000 
  
73004-3215-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 4.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
73004-3215-94 0100 9500 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 600.000 $ 30,492.00

(10ft-15ft) $50.820 
  
73004-3215-94 0100 9501 209-13.05 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(30ft-40ft) $116.300 
  
73004-3215-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 280.000 0.000 $ 0.00 210.000 $ 315.00 

$1.500 
  
73004-3215-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 9,232.000 0.000 $ 0.00 7,546.800 $ 93,202.98

$12.350 
  
73004-3215-94 0500 1070 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 43.000 0.000 $ 0.00 198.500 $ 5,161.00

$26.000 
  
73004-3215-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 100.000 0.000 $ 0.00 22.650 $ 339.75 

$15.000 
  
73004-3215-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 279.000 -2.908 $ -93.06 462.332 $ 14,794.62

$32.000 
  
73004-3215-94 0100 0180 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 48.000 0.000 $ 0.00 49.098 $ 13,698.34

$279.000 
  
73004-3215-94 0100 0190 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 1,424.000 0.000 $ 0.00 1,485.222 $ 31,189.66

$21.000 
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73004-3215-94 0100 0200 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,023.000 -12.731 $ -432.85 1,697.429 $ 57,712.59
$34.000 

  
73004-3215-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -7,652.250 $ -7,652.25

$1.000 
  
73004-3215-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 2,115.050 $ 2,115.05

$1.000 
  
73004-3215-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
73004-3215-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 3.870 $ 1,161.00

$300.000 
  
73004-3215-94 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0100 0230 411-01.01 ASPHALT CEMENT (PG64-22) (ACS) GRADING D TON 12.000 0.000 $ 0.00 11.070 $ 2,512.89

$227.000 
  
73004-3215-94 0100 0240 411-01.02 AGGREGATE (ACS) GRADING D TON 183.000 0.000 $ 0.00 197.750 $ 5,734.75

$29.000 
  
73004-3215-94 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 226.000 -2.744 $ -93.30 213.396 $ 7,255.46

$34.000 
  
73004-3215-94 0100 0260 411-02.01 ASPHALT CEMENT (PG70-22) (ACS) GRADING D TON 33.000 0.000 $ 0.00 39.271 $ 10,956.61

$279.000 
  
73004-3215-94 0100 0270 411-02.02 AGGREGATE (ACS) GRADING D TON 509.000 0.000 $ 0.00 701.710 $ 20,349.59

$29.000 
  
73004-3215-94 0100 9016 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -248.020 $ -248.02

$1.000 
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73004-3215-94 0100 9013 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
73004-3215-94 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 844.440 $ 844.44 

$1.000 
  
73004-3215-94 0100 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0500 1080 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 2,285,000.00

$2,285,000.000 
  
73004-3215-94 0500 9027 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 -10,691.200 $ -10,691.20

$1.000 
  
73004-3215-94 0500 9000 604-01.08 CLASS A CONCRETE (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 40.660 $ 5,302.06

$130.400 
  
73004-3215-94 0500 1090 604-02.03 EPOXY COATED REINFORCING STEEL LB. 558,248.000 0.000 $ 0.00 558,248.000 $ 301,453.92

$0.540 
  
73004-3215-94 0500 1100 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 3,025.000 11.000 $ 3,586.00 3,122.000 $ 1,017,772.00

$326.000 
  
73004-3215-94 0500 1110 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 448,308.000 0.000 $ 0.00 447,458.000 $ 205,830.68

$0.460 
  
73004-3215-94 0500 1120 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 355.000 0.000 $ 0.00 355.120 $ 46,165.60

$130.000 
  
73004-3215-94 0500 1130 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 2,535.000 0.000 $ 0.00 2,630.000 $ 894,200.00

$340.000 
  
73004-3215-94 0500 1140 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 4,641.000 0.000 $ 0.00 4,604.830 $ 529,555.45

$115.000 
  
73004-3215-94 0500 1150 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 6,424.000 0.000 $ 0.00 6,424.000 $ 27,302.00

$4.250 
  
73004-3215-94 0500 1160 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 9,379.000 0.000 $ 0.00 9,379.370 $ 11,724.21

$1.250 
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73004-3215-94 0500 1170 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 70.000 0.000 $ 0.00 70.000 $ 37,450.00
(ABUTMENT NO. 1. 6" MOVEMENT) $535.000 

  
73004-3215-94 0500 1180 604-11.02 EXPANSION DEVICE (DESCRIPTION) L.F. 70.000 0.000 $ 0.00 70.000 $ 40,950.00

(PIER NO. 3. 8" MOVEMENT) $585.000 
  
73004-3215-94 0500 9028 604-21.01 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 3.730 $ 1,949.11

(CYL 183 & 183A) $522.550 
  
73004-3215-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0500 1190 606-03.03 STEEL PILES (12 INCH) L.F. 713.000 0.000 $ 0.00 853.010 $ 21,325.25

$25.000 
  
73004-3215-94 0500 9026 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 52.200 $ 856.60 

$16.410 
  
73004-3215-94 0100 0280 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 172.000 0.000 $ 0.00 174.000 $ 4,350.00

$25.000 
  
73004-3215-94 0100 0290 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 64.000 0.000 $ 0.00 36.000 $ 648.00 

$18.000 
  
73004-3215-94 0100 0300 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 21.000 0.000 $ 0.00 20.000 $ 420.00 

$21.000 
  
73004-3215-94 0100 0310 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 125.000 0.000 $ 0.00 43.000 $ 1,290.00

$30.000 
  
73004-3215-94 0100 0320 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
73004-3215-94 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 6.000 0.000 $ 0.00 2.220 $ 1,221.00

$550.000 
  
73004-3215-94 0100 0340 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 275.000 0.000 $ 0.00 275.000 $ 275.00 

$1.000 
  
73004-3215-94 0500 1200 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 4,272.000 0.000 $ 0.00 4,272.000 $ 593,808.00

$139.000 
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73004-3215-94 0500 1210 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 2,610.000 0.000 $ 0.00 2,609.500 $ 80,894.50
(STD-1-1) $31.000 

  
73004-3215-94 0100 0350 701-02 CONCRETE DRIVEWAY S.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  
73004-3215-94 0100 0360 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 26.000 0.000 $ 0.00 25.320 $ 7,342.80

$290.000 
  
73004-3215-94 0100 0370 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 1,620.00

$30.000 
  
73004-3215-94 0100 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
73004-3215-94 0100 0380 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 650.000 50.000 $ 475.00 562.500 $ 5,343.75

$9.500 
  
73004-3215-94 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 1,246.88

$14.250 
  
73004-3215-94 0100 0390 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 3.000 $ 3,810.00

$1,270.000 
  
73004-3215-94 0100 0400 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
73004-3215-94 0100 0410 705-08.65 IMPACT ATTENUATOR (PORTABLE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,000.000 
  
73004-3215-94 0100 0420 706-01 GUARDRAIL REMOVED L.F. 903.000 0.000 $ 0.00 885.000 $ 1,106.25

$1.250 
  
73004-3215-94 0100 0430 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 300.000 0.000 $ 0.00 38.730 $ 619.68 

$16.000 
  
73004-3215-94 0100 0440 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,355.000 0.000 $ 0.00 1,246.130 $ 21,184.21

$17.000 
  
73004-3215-94 0100 0450 709-05.09 MACHINED RIP-RAP (CLASS C) TON 12.000 0.000 $ 0.00 23.650 $ 946.00 

$40.000 
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73004-3215-94 0100 0460 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,185.000 0.000 $ 0.00 935.000 $ 3,646.50
$3.900 

  
73004-3215-94 0100 0470 710-05 LATERAL UNDERDRAIN L.F. 100.000 0.000 $ 0.00 168.000 $ 369.60 

$2.200 
  
73004-3215-94 0100 0480 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 5.000 0.000 $ 0.00 4.000 $ 1,280.00

$320.000 
  
73004-3215-94 0500 1220 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 230.000 0.000 $ 0.00 209.000 $ 4,598.00

$22.000 
  
73004-3215-94 0500 1230 710-09.02 6" PIPE UNDERDRAIN L.F. 44.000 0.000 $ 0.00 40.000 $ 360.00 

$9.000 
  
73004-3215-94 0100 0490 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
73004-3215-94 0100 0500 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 1,590.000 $ 28,620.00

$18.000 
  
73004-3215-94 0100 0510 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 71.000 $ 4,686.00

$66.000 
  
73004-3215-94 0100 0520 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 10.000 $ 950.00 

$95.000 
  
73004-3215-94 0100 0530 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 
  
73004-3215-94 0100 0540 712-06 SIGNS (CONSTRUCTION) S.F. 411.000 0.000 $ 0.00 277.190 $ 2,564.01

$9.250 
  
73004-3215-94 0100 0550 712-06.01 VERTICAL PANELS S.F. 16.000 0.000 $ 0.00 46.000 $ 874.00 

$19.000 
  
73004-3215-94 0100 0560 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 180.000 0.000 $ 0.00 92.000 $ 2,024.00

$22.000 
  
73004-3215-94 0100 0570 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
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73004-3215-94 0100 0580 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,280.000 0.000 $ 0.00 9,712.000 $ 11,654.40
$1.200 

  
73004-3215-94 0100 0590 713-11.01 "U" SECTION STEEL POSTS LB. 198.000 31.200 $ 165.36 252.700 $ 1,339.31

$5.300 
  
73004-3215-94 0100 0600 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 23.000 0.000 $ 0.00 21.820 $ 480.04 

$22.000 
  
73004-3215-94 0100 0610 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 17.000 9.000 $ 198.00 25.500 $ 561.00 

$22.000 
  
73004-3215-94 0100 0620 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 320.00 

$320.000 
  
73004-3215-94 0100 0630 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
73004-3215-94 0100 0640 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 425.00 

(W4-2) $425.000 
  
73004-3215-94 0500 1240 714-16.01 NAVIGATIONAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00

$36,000.000 
  
73004-3215-94 0100 0650 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.600 0.000 $ 0.00 1.700 $ 2,465.00

$1,450.000 
  
73004-3215-94 0100 0660 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 17.000 0.000 $ 0.00 22.100 $ 287.30 

$13.000 
  
73004-3215-94 0100 0670 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 36.000 $ 252.00 

$7.000 
  
73004-3215-94 0100 0680 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 280.00 

$70.000 
  
73004-3215-94 0100 0690 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.600 0.000 $ 0.00 4.620 $ 2,541.00

$550.000 
  
73004-3215-94 0100 9504 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.110 $ 16,808.57

$15,142.860 
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73004-3215-94 0100 0700 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 319,000.00
$319,000.000 

  
73004-3215-94 0100 0710 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 160.000 0.000 $ 0.00 128.000 $ 256.00 

$2.000 
  
73004-3215-94 0100 0720 755-08.35 SOLVENT, PVC GAL. 15.000 0.000 $ 0.00 4.000 $ 40.00 

$10.000 
  
73004-3215-94 0100 0730 755-08.36 ADAPTER 4.50 ID-PVC Type D TO 4" PVC SCH 40 EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
73004-3215-94 0100 0740 755-08.37 RING, STOP 4.50 ID PVC EACH 52.000 0.000 $ 0.00 52.000 $ 520.00 

$10.000 
  
73004-3215-94 0100 0750 755-08.38 CPLG, EXP O-RING PVC 4.00 EACH 60.000 0.000 $ 0.00 60.000 $ 720.00 

$12.000 
  
73004-3215-94 0100 0760 755-08.39 CPLG, 4.50 ID BEL-PVC STOP EACH 40.000 0.000 $ 0.00 40.000 $ 600.00 

$15.000 
  
73004-3215-94 0100 0770 755-08.40 CONDUIT, PVC TYPE D 4.00 IN L.F. 5,120.000 0.000 $ 0.00 5,296.000 $ 21,184.00

$4.000 
  
73004-3215-94 0100 0780 755-08.41 1-BOLT STRAND CLAMP HDG EACH 220.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
73004-3215-94 0100 0790 755-08.42 3-BOLT STRAND CLAMP HDG EACH 38.000 0.000 $ 0.00 258.000 $ 2,580.00

$10.000 
  
73004-3215-94 0100 0800 755-08.43 STRANDING WIRE - .25 DIA L.F. 3,000.000 0.000 $ 0.00 2,730.000 $ 2,047.50

$0.750 
  
73004-3215-94 0100 0810 755-08.44 CONCRETE INSERT SETTING PLUG ¾ - 10 UNC EACH 300.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
73004-3215-94 0100 0820 755-08.45 CONCRETE INSERT - LOOP TYPE ¾-10UNC HDG EACH 300.000 0.000 $ 0.00 296.000 $ 2,960.00

$10.000 
  
73004-3215-94 0100 0830 755-08.46 ADJUSTABLE HANGER BRACE HDG 30" EACH 38.000 0.000 $ 0.00 38.000 $ 950.00 

$25.000 
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73004-3215-94 0100 0840 755-08.47 SUPPORT HANGER 2 HIGH - 2 WIDE FGL/HDG-INTRMEDT EACH 129.000 0.000 $ 0.00 129.000 $ 8,385.00
$65.000 

  
73004-3215-94 0110 0850 755-08.60 12" D.I.P. BRIDGE CROSSING L.F. 1,320.000 0.000 $ 0.00 1,320.000 $ 231,000.00

$175.000 
  
73004-3215-94 0110 0860 755-08.61 16" D.I.P. L.F. 1,600.000 0.000 $ 0.00 1,483.080 $ 48,941.64

$33.000 
  
73004-3215-94 0110 0870 755-08.62 TIE-INS TO EXISTING WATER LINES EACH 2.000 0.000 $ 0.00 4.000 $ 6,400.00

$1,600.000 
  
73004-3215-94 0110 0880 755-08.63 16" GATE VALVES EACH 2.000 0.000 $ 0.00 2.000 $ 12,700.00

$6,350.000 
  
73004-3215-94 0110 0890 755-08.64 16"x12" REDUCER EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
73004-3215-94 0110 0900 755-08.65 REMOVAL OFEXISTING WATER LINE(ON BRIDGE) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
73004-3215-94 0110 0910 755-08.66 30" CASING L.F. 200.000 0.000 $ 0.00 95.580 $ 8,124.30

$85.000 
  
73004-3215-94 0100 9502 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 123.456 $ 2,469.12

$20.000 
  
73004-3215-94 0100 0920 801-02 SEEDING (WITHOUT MULCH) UNIT 129.000 0.000 $ 0.00 130.880 $ 1,177.92

$9.000 
  
73004-3215-94 0100 0930 801-03 WATER (SEEDING & SODDING) M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73004-3215-94 0100 0940 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 12,311.000 0.000 $ 0.00 14,174.349 $ 14,174.35

$1.000 
  
73004-3215-94 0500 1250 908-21.01 BEARINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 24,500.00

(ABUTMENT NO. 1. EXPANSION) $3,500.000 
  
73004-3215-94 0500 1260 908-21.02 BEARINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 21,840.00

(PIER NO. 1, FIXED) $3,120.000 
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73004-3215-94 0500 1270 908-21.03 BEARINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 22,400.00
(PIER NO. 2, FIXED) $3,200.000 

  
73004-3215-94 0500 1280 908-21.04 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 32,160.00

(PIER NO. 3, EXPANSION) $4,020.000 
  
73004-3215-94 0500 1290 908-21.05 BEARINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 12,740.00

(PIER NO. 3, FIXED) $1,820.000 
  

Project Number: 73004-3215-94 Project Current Amount $ 2,193.13
Contract Current Amount $ 2,193.13 
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