
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000111681 Vendor Name: ELMO GREER & SONS, LLC

Contract ID: CNC170 Estimate Number: 0077 Pay Period: 05/03/2013
to: 10/20/2013

Contract Location: Time Allowed: 1931 days
From north of Indian Creek and extending to south of Time Charged: 2278 days

Elapsed Calendar Days: 2278 days
Percent Time: 117.97 %
Percent Complete ($) 112.79 %
Percent Behind: 5.18 %

Contractor: Date Let: 05/07/2004
ELMO GREER & SONS, LLC Date Awarded: 05/21/2004
PO Box 730 Date Contract Executed: 06/08/2004
London, KY 40743 Date Notice to Proceed: 06/29/2004
Phone: Date Work Began: 10/26/2004

Date to be Completed: 10/11/2009
Date Time Stopped: 09/23/2010
Date Accepted: 10/08/2010

Estimate Paid: NO 

Counties:
CLAIBORNE 
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
13001-3228-64 67.62 APD-NHE-32(20) Grade, Drain, 2 Conc Bulb-Tee Bridges, 2 Retaining Walls and
29004-3236-64 32.38 APD-NHE-32(20) Grade, Drain, 2 Conc Bulb-Tee Bridges, 2 Retaining Walls

Current Contract Amount $ 38,019,707.28
Original Contract Amount $ 34,112,186.94 

Total to Date Prev to Date This Estimate
Participating $ 42,885,895.67 $ 43,254,988.84 $ -369,093.17

Total Earnings $ 42,885,895.67 $ 43,254,988.84 $ -369,093.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 42,885,895.67 $ 43,254,988.84 $ -369,093.17 
Test Report Payment Adjustment $ -15,782.95 $ -17,985.25 $ 2,202.30 

Total Adjusted Earnings $ 42,870,112.72 $ 43,237,003.59 $ -366,890.87 
Retainage $ 0.00 $ -863,980.30 $ 863,980.30 

Payment Due $ 42,870,112.72 $ 42,372,348.34 $ 497,089.43 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
13001-3228-64 0100 9507 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 146,435.00

(CHANGE ORDER #3) $146,435.000 

29004-3236-64 0500 9508 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 18,814.87
(CHANGE ORDER #4) $18,814.870 

13001-3228-64 0100 9510 104M03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00
(Relocation of Power pole located near sta 6+600L to 4+610L) $8,399.460 

13001-3228-64 0100 9514 104M03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,165.06
(Relocation of power pole located near sta 6+600L to 4+610L) $12,165.060 

13001-3228-64 0100 9500 104M03.30 ADDITIONAL WORK (DESCRIPTION) m3 0.000 0.000 $ 0.00 155,012.000 $ 802,962.16
(ROCK ROAD BED) $5.180 

29004-3236-64 0100 9501 104M03.30 ADDITIONAL WORK (DESCRIPTION) m3 0.000 0.000 $ 0.00 53,593.500 $ 277,614.33
(ROCK ROAD BED) $5.180 

13001-3228-64 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 210,000.00
$210,000.000 

29004-3236-64 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00
$90,000.000 

13001-3228-64 0100 9028 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -182.000 $ -254,800.00
$1,400.000 

29004-3236-64 0100 9029 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,400.000 
  
13001-3228-64 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -239,662.220 $ -239,662.22 699,832.626 $ 699,832.63

$1.000 
  
29004-3236-64 0100 9001 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 176,553.010 $ 176,553.01 753,702.491 $ 753,702.49

$1.000 
  
13001-3228-64 0100 9002 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -102,950.330 $ -102,950.33 474,346.300 $ 474,346.30

$1.000 
  
29004-3236-64 0100 9003 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -175,111.100 $ -175,111.10 264,541.820 $ 264,541.82

$1.000 
  
13001-3228-64 0100 9607 109M01.06 THERMOPLASTIC MARKING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 42,347.560 $ 3,387.80

$0.080 
  
29004-3236-64 0100 9608 109M01.06 THERMOPLASTIC MARKING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 15,222.200 $ 1,217.78

$0.080 
  
13001-3228-64 0500 9603 109M04.03 EXTRA WORK DOLL 0.000 0.000 $ 0.00 6,850.000 $ 6,850.00

(Mob, demob, equip mob, labor mob, milage, grout testing, $1.000 
  
13001-3228-64 0100 9048 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 11,851.510 $ 11,851.51

$1.000 
  
13001-3228-64 0100 9614 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 2,071.530 $ 2,071.53

(Station 5+210 and 7+380) $1.000 
  
13001-3228-64 0500 9615 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 35,121.700 $ 35,121.70

$1.000 
  
13001-3228-64 0100 9034 109M06.02 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ITEM 707M10.11) $1.000 
  
29004-3236-64 0100 9035 109M06.02 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ITEM 707M10.11) $1.000 
  
13001-3228-64 0100 0020 109M10.01 TRAINEE HOUR 2,800.000 0.000 $ 0.00 2,574.000 $ 2,059.20

$0.800 
  
29004-3236-64 0100 0020 109M10.01 TRAINEE HOUR 1,200.000 0.000 $ 0.00 749.000 $ 599.20 
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$0.800 
  
13001-3228-64 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 385,000.00

$385,000.000 
  
29004-3236-64 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 165,000.00

$165,000.000 
  
29004-3236-64 0500 1160 202M04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 350,000.00

(BR. NO. 29-SR32-17.52) $350,000.000 
  
13001-3228-64 0500 1330 202M04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

(BR. NO. 13-SR32-2.95) $100,000.000 
  
29004-3236-64 0100 0040 202M04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(Box Culvert, 1+100 RT.) $5,500.000 
  
13001-3228-64 0300 1280 202M04.52 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(Box Bridge, 5+420 LT.) $5,500.000 
  
13001-3228-64 0300 1290 202M04.53 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(Box Bridge, 6+040 LT.) $5,500.000 
  
13001-3228-64 0100 0040 202M04.54 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00

(Girder Bridge, 7+190 LT.) $22,000.000 
  
13001-3228-64 0100 0050 202M04.55 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

(Box Culvert, 10+050 LT.) $5,500.000 
  
13001-3228-64 0100 0060 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 1,056,245.000 0.000 $ 0.00 1,021,905.000 $ 4,997,115.45

$4.890 
  
29004-3236-64 0100 0050 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 793,366.000 0.000 $ 0.00 929,795.000 $ 4,546,697.55

$4.890 
  
13001-3228-64 0100 9506 203M01.01 ROAD & DRAINAGE EXCAVATION (SLIDE AREA) m3 0.000 0.000 $ 0.00 622,547.681 $ 4,974,155.97

$7.990 
  
13001-3228-64 0100 0070 203M01.11 PRESPLITTING OF ROCK EXCAVATION m2 55,460.000 0.000 $ 0.00 41,296.830 $ 172,620.75

$4.180 
  
29004-3236-64 0100 0060 203M01.11 PRESPLITTING OF ROCK EXCAVATION m2 44,180.000 0.000 $ 0.00 45,755.920 $ 191,259.75
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$4.180 
  
13001-3228-64 0100 0080 203M03.49 ROCK ROAD BED TONN 274,037.000 0.000 $ 0.00 0.000 $ 0.00 

$2.880 
  
29004-3236-64 0100 0070 203M03.49 ROCK ROAD BED TONN 95,825.000 0.000 $ 0.00 0.000 $ 0.00 

$2.880 
  
13001-3228-64 0100 0090 203M04 PLACING AND SPREADING TOPSOIL m3 27,646.000 0.000 $ 0.00 27,051.000 $ 59,782.71

$2.210 
  
29004-3236-64 0100 0080 203M04 PLACING AND SPREADING TOPSOIL m3 6,630.000 0.000 $ 0.00 0.000 $ 0.00 

$2.210 
  
13001-3228-64 0100 9030 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 15,255.976 $ 111,902.58

$7.335 
  
29004-3236-64 0100 9031 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 558.380 $ 4,095.72

$7.335 
  
13001-3228-64 0100 0100 203M06 WATER m3 11,834.000 0.000 $ 0.00 84,216.961 $ 84,216.96

$1.000 
  
29004-3236-64 0100 0090 203M06 WATER m3 822.000 0.000 $ 0.00 14,749.570 $ 14,749.57

$1.000 
  
13001-3228-64 0100 0110 203M08 CHANNEL EXCAVATION (UNCLASSIFIED) m3 3,619.000 0.000 $ 0.00 2,174.000 $ 13,044.00

$6.000 
  
29004-3236-64 0100 0100 203M08 CHANNEL EXCAVATION (UNCLASSIFIED) m3 111.000 0.000 $ 0.00 111.150 $ 666.90 

$6.000 
  
13001-3228-64 0100 9042 203M10.16 GRADED SOLID ROCK (IN-PLACE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.440 
  
13001-3228-64 0100 9044 203M10.16 GRADED SOLID ROCK (IN-PLACE) m3 0.000 0.000 $ 0.00 275,122.000 $ 2,564,137.04

$9.320 
  
29004-3236-64 0100 9043 203M10.16 GRADED SOLID ROCK (IN-PLACE) m3 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.440 
  
29004-3236-64 0100 9045 203M10.16 GRADED SOLID ROCK (IN-PLACE) m3 0.000 0.000 $ 0.00 2,376.000 $ 22,144.32

2/10/2014



$9.320 
  
13001-3228-64 0100 0120 203M10.18 GRADED SOLID ROCK (IN-PLACE) TONN 614,875.000 0.000 $ 0.00 0.000 $ 0.00 

$4.440 
  
13001-3228-64 0100 9502 203M10.18 GRADED SOLID ROCK (IN-PLACE) TONN 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.320 
  
29004-3236-64 0100 0110 203M10.18 GRADED SOLID ROCK (IN-PLACE) TONN 92.000 0.000 $ 0.00 0.000 $ 0.00 

$4.440 
  
29004-3236-64 0100 9503 203M10.18 GRADED SOLID ROCK (IN-PLACE) TONN 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.320 
  
13001-3228-64 0500 1340 204M02.01 DRY EXCAVATION (BRIDGES) m3 132.000 0.000 $ 0.00 132.000 $ 1,980.00

$15.000 
  
29004-3236-64 0500 1170 204M02.01 DRY EXCAVATION (BRIDGES) m3 171.000 0.000 $ 0.00 228.465 $ 3,426.98

$15.000 
  
13001-3228-64 0500 1350 204M03.01 WET EXCAVATION (BRIDGES) m3 707.000 0.000 $ 0.00 723.189 $ 35,797.86

(BRIDGES) $49.500 
  
29004-3236-64 0500 1180 204M03.01 WET EXCAVATION (BRIDGES) m3 57.000 0.000 $ 0.00 57.000 $ 2,821.50

(BRIDGES) $49.500 
  
13001-3228-64 0500 1360 204M04.01 ROCK EXCAVATION (BRIDGES) m3 81.000 0.000 $ 0.00 236.623 $ 16,918.54

$71.500 
  
29004-3236-64 0500 1190 204M04.01 ROCK EXCAVATION (BRIDGES) m3 278.000 0.000 $ 0.00 519.662 $ 37,155.83

$71.500 
  
13001-3228-64 0500 1370 204M05 ROCK DRILLING (BRIDGES) m 55.000 0.000 $ 0.00 55.000 $ 2,964.50

$53.900 
  
29004-3236-64 0500 1200 204M05 ROCK DRILLING (BRIDGES) m 25.000 0.000 $ 0.00 142.574 $ 7,684.74

$53.900 
  
13001-3228-64 0500 9600 204M05.20 Grout Casing Installation m 0.000 0.000 $ 0.00 47.549 $ 19,970.58

$420.000 
  
13001-3228-64 0100 0130 204M07 BEDDING MATERIAL (PIPE) CLASS B m3 1,157.000 0.000 $ 0.00 1,205.256 $ 34,349.80
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$28.500 
  
29004-3236-64 0100 0120 204M07 BEDDING MATERIAL (PIPE) CLASS B m3 620.000 0.000 $ 0.00 489.720 $ 13,957.02

$28.500 
  
13001-3228-64 0100 0140 204M08 FOUNDATION FILL MATERIAL m3 466.000 0.000 $ 0.00 230.934 $ 5,080.55

$22.000 
  
29004-3236-64 0100 0130 204M08 FOUNDATION FILL MATERIAL m3 23.000 0.000 $ 0.00 23.000 $ 506.00 

$22.000 
  
13001-3228-64 0500 1380 204M09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

(BENT NO. 2, STA. 8+356.598) $50,000.000 
  
29004-3236-64 0500 1210 204M10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 52,500.00

(BENT 1, STA. 3+529.114) $52,500.000 
  
29004-3236-64 0500 1220 204M10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 122,500.00

(BENT 2, STA. 3+560.000) $122,500.000 
  
29004-3236-64 0500 1230 204M10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 122,500.00

(BENT 3, STA. 3+592.000) $122,500.000 
  
29004-3236-64 0500 1240 204M10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 52,500.00

(BENT 4, STA. 3+624.000) $52,500.000 
  
13001-3228-64 0500 1390 204M10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

(BENT NO. 1, STA. 8+327.250) $125,000.000 
  
13001-3228-64 0100 0150 209M02.07 450mm TEMPORARY SLOPE DRAIN m 2,150.000 0.000 $ 0.00 1,032.404 $ 51,620.20

$50.000 
  
29004-3236-64 0100 0140 209M02.07 450mm TEMPORARY SLOPE DRAIN m 454.000 0.000 $ 0.00 298.340 $ 14,917.00

$50.000 
  
13001-3228-64 0100 0160 209M03 CHECK DAMS m2 1,533.000 0.000 $ 0.00 1,080.508 $ 81,038.10

$75.000 
  
29004-3236-64 0100 0150 209M03 CHECK DAMS m2 408.000 0.000 $ 0.00 155.765 $ 11,682.38

$75.000 
  
13001-3228-64 0100 0170 209M05 SEDIMENT REMOVAL m3 4,175.000 0.000 $ 0.00 145.170 $ 725.85 
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$5.000 
  
29004-3236-64 0100 0160 209M05 SEDIMENT REMOVAL m3 1,444.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
13001-3228-64 0100 0180 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 21,365.000 0.000 $ 0.00 15,439.137 $ 138,952.23

$9.000 
  
29004-3236-64 0100 0170 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 1,714.000 0.000 $ 0.00 1,158.900 $ 10,430.10

$9.000 
  
13001-3228-64 0100 0190 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 31,107.000 0.000 $ 0.00 20,456.546 $ 81,826.18

$4.000 
  
29004-3236-64 0100 0180 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 9,313.000 0.000 $ 0.00 2,791.936 $ 11,167.74

$4.000 
  
13001-3228-64 0100 0200 209M09.01 SANDBAGS BAG 225.000 0.000 $ 0.00 939.000 $ 11,268.00

$12.000 
  
29004-3236-64 0100 0190 209M09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 530.000 $ 6,360.00

$12.000 
  
13001-3228-64 0100 9036 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 0.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
29004-3236-64 0100 0200 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
13001-3228-64 0100 0210 209M10.01 TEMPORARY DEWATERING STRUCTURE m3 1,362.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
29004-3236-64 0100 0210 209M10.01 TEMPORARY DEWATERING STRUCTURE m3 454.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
13001-3228-64 0100 0220 209M10.20 TEMPORARY SEDIMENT TRAP m3 49.000 0.000 $ 0.00 102.074 $ 5,103.70

$50.000 
  
29004-3236-64 0100 0220 209M10.20 TEMPORARY SEDIMENT TRAP m3 28.000 0.000 $ 0.00 8.760 $ 438.00 

$50.000 
  
29004-3236-64 0100 0230 209M20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) m2 200.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.000 
  
29004-3236-64 0100 0240 209M40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
13001-3228-64 0100 0230 209M40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 4.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
29004-3236-64 0100 0250 209M40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 24.000 0.000 $ 0.00 4.000 $ 1,100.00

$275.000 
  
13001-3228-64 0100 0240 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 170,513.000 0.000 $ 0.00 214,464.148 $ 1,917,309.48

$8.940 
0100 0240 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TONN $ 8.940 0.000 $ 0.00 -207.338 $ -1,853.60 

  
29004-3236-64 0100 0260 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 57,284.000 0.000 $ 0.00 78,788.000 $ 704,364.72

$8.940 
  
13001-3228-64 0500 1400 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 48.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
29004-3236-64 0500 1250 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 50.000 0.000 $ 0.00 359.000 $ 5,385.00

$15.000 
  
13001-3228-64 0100 0250 303M02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TONN 4,831.000 0.000 $ 0.00 8,606.005 $ 94,666.06

(DESCRIPTION) $11.000 
  
29004-3236-64 0100 0270 303M02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TONN 380.000 0.000 $ 0.00 435.410 $ 4,789.51

(DESCRIPTION) $11.000 
  
13001-3228-64 0100 0260 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 6,513.000 0.000 $ 0.00 14,682.690 $ 150,497.57

$10.250 
  
29004-3236-64 0100 0280 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 9,762.000 0.000 $ 0.00 9,905.717 $ 101,533.60

$10.250 
  
13001-3228-64 0100 0270 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TONN 27,317.000 0.000 $ 0.00 28,210.630 $ 759,712.27

$26.930 
  
29004-3236-64 0100 0290 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TONN 9,055.000 0.000 $ 0.00 12,493.530 $ 336,450.76

$26.930 
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13001-3228-64 0100 0280 307M01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TONN 608.000 0.000 $ 0.00 510.019 $ 114,876.68
$225.240 

  
29004-3236-64 0100 0300 307M01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TONN 226.000 0.000 $ 0.00 199.900 $ 45,025.48

$225.240 
0100 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TONN $ 225.240 16.532 $ 3,723.67 0.000 $ 0.00 

  
13001-3228-64 0100 0290 307M01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TONN 18,095.000 0.000 $ 0.00 19,486.768 $ 366,935.84

$18.830 
  
29004-3236-64 0100 0310 307M01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TONN 6,727.000 0.000 $ 0.00 7,259.254 $ 136,691.75

$18.830 
  
13001-3228-64 0100 0300 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 19,560.000 0.000 $ 0.00 19,395.360 $ 592,722.20

$30.560 
  
29004-3236-64 0100 0320 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 6,552.000 -55.530 $ -1,697.00 13,068.410 $ 399,370.61

$30.560 
0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TONN $ 30.560 17.630 $ 538.77 0.000 $ 0.00 

  
13001-3228-64 0100 9008 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -3,902.440 $ -3,902.44 -62,239.720 $ -62,239.72

$1.000 
  
29004-3236-64 0100 9009 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -14,779.400 $ -14,779.40 -48,103.300 $ -48,103.30

$1.000 
  
13001-3228-64 0100 9004 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 10,442.754 $ 10,442.75

$1.000 
0100 9004 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,820.840 $ 18,820.84 

  
29004-3236-64 0100 9005 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 2,649.659 $ 2,649.66

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,493.120 $ 14,493.12 

  
13001-3228-64 0100 9006 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3236-64 0100 9007 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 0310 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 331.000 0.000 $ 0.00 0.000 $ 0.00 

$274.460 
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29004-3236-64 0100 0330 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 112.000 0.000 $ 0.00 0.000 $ 0.00 

$274.460 
  
13001-3228-64 0100 0320 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 1,312.000 0.000 $ 0.00 0.000 $ 0.00 

$14.010 
  
29004-3236-64 0100 0340 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 443.000 0.000 $ 0.00 0.000 $ 0.00 

$14.010 
  
13001-3228-64 0100 0330 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 40.000 0.000 $ 0.00 35.220 $ 10,883.68

$309.020 
  
29004-3236-64 0100 0350 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 15.000 0.000 $ 0.00 6.480 $ 2,002.45

$309.020 
  
13001-3228-64 0100 9010 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3236-64 0100 9011 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 9012 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 -2,313.180 $ -2,313.18 -2,313.180 $ -2,313.18

$1.000 
  
29004-3236-64 0100 9013 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 -909.250 $ -909.25 -909.250 $ -909.25

$1.000 
  
13001-3228-64 0100 0340 411M01.01 ASPHALT CEMENT (PG64-22) (ACS) GRADING D TONN 588.000 0.000 $ 0.00 659.242 $ 148,461.30

$225.200 
  
29004-3236-64 0100 0360 411M01.01 ASPHALT CEMENT (PG64-22) (ACS) GRADING D TONN 208.000 0.000 $ 0.00 236.170 $ 53,185.48

$225.200 
  
13001-3228-64 0100 0350 411M01.02 AGGREGATE (ACS) GRADING D TONN 9,201.000 0.000 $ 0.00 11,547.118 $ 334,173.59

$28.940 
  
29004-3236-64 0100 0370 411M01.02 AGGREGATE (ACS) GRADING D TONN 3,251.000 0.000 $ 0.00 4,137.370 $ 119,735.49

$28.940 
  
13001-3228-64 0100 0360 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 3,694.000 0.000 $ 0.00 5,434.890 $ 181,470.98

$33.390 
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29004-3236-64 0100 0380 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 1,320.000 -13.700 $ -457.44 3,863.490 $ 129,001.93

$33.390 
  
13001-3228-64 0100 9014 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -3,020.350 $ -3,020.35 -9,595.790 $ -9,595.79

$1.000 
  
29004-3236-64 0100 9015 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -463.120 $ -463.12 -6,904.070 $ -6,904.07

$1.000 
  
13001-3228-64 0100 9022 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -14,287.010 $ -14,287.01

$1.000 
  
29004-3236-64 0100 9023 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -32,787.940 $ -32,787.94

$1.000 
  
13001-3228-64 0100 9016 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3236-64 0100 9017 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 9018 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 144.951 $ 144.95 

$1.000 
0100 9018 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,375.730 $ 15,375.73 

  
29004-3236-64 0100 9019 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 317.368 $ 317.37 

$1.000 
0100 9019 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,703.980 $ 6,703.98 

  
13001-3228-64 0100 9020 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3236-64 0100 9021 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 9609 411M12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) km 0.000 0.000 $ 0.00 2.100 $ 2,404.50

$1,145.000 
  
13001-3228-64 0100 9610 411M12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) km 0.000 0.000 $ 0.00 2.100 $ 2,404.50

$1,145.000 
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13001-3228-64 0100 0370 604M01.01 CLASS A CONCRETE (ROADWAY) m3 646.000 0.000 $ 0.00 717.460 $ 269,047.50
$375.000 

  
29004-3236-64 0100 0390 604M01.01 CLASS A CONCRETE (ROADWAY) m3 233.000 0.000 $ 0.00 137.310 $ 51,491.25

$375.000 
  
13001-3228-64 0100 0380 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 60,818.000 0.000 $ 0.00 74,353.000 $ 107,811.85

$1.450 
  
29004-3236-64 0100 0400 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 20,612.000 0.000 $ 0.00 12,558.580 $ 18,209.94

$1.450 
0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 1.450 1,090.580 $ 1,581.34 0.000 $ 0.00 

  
13001-3228-64 0500 9033 604M01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) m3 0.000 0.000 $ 0.00 848.772 $ 127,315.80

$150.000 
  
29004-3236-64 0500 9046 604M01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) m3 0.000 0.000 $ 0.00 25.227 $ 3,784.05

$150.000 
  
13001-3228-64 0300 1300 604M02.01 CLASS A CONCRETE (BOX BRIDGES) m3 1,662.000 0.000 $ 0.00 1,659.001 $ 622,125.38

$375.000 
  
13001-3228-64 0300 1310 604M02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) kg 129,553.000 0.000 $ 0.00 121,383.110 $ 176,005.51

$1.450 
  
13001-3228-64 0300 1320 604M02.03 EPOXY COATED REINFORCING STEEL kg 72.000 0.000 $ 0.00 72.000 $ 127.44 

$1.770 
  
13001-3228-64 0500 1410 604M02.03 EPOXY COATED REINFORCING STEEL kg 86,662.000 0.000 $ 0.00 86,662.000 $ 153,391.74

$1.770 
  
29004-3236-64 0500 1260 604M02.03 EPOXY COATED REINFORCING STEEL kg 238,104.000 0.000 $ 0.00 240,577.040 $ 425,821.36

$1.770 
  
13001-3228-64 0500 1420 604M03.01 CLASS A CONCRETE (BRIDGES) m3 598.000 0.000 $ 0.00 598.000 $ 224,250.00

$375.000 
  
29004-3236-64 0500 1270 604M03.01 CLASS A CONCRETE (BRIDGES) m3 1,028.000 0.000 $ 0.00 1,106.619 $ 414,982.13

$375.000 
  
13001-3228-64 0500 1430 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 54,131.000 0.000 $ 0.00 54,130.998 $ 78,489.95

$1.450 
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29004-3236-64 0500 1280 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 131,036.000 0.000 $ 0.00 132,613.171 $ 192,289.10

$1.450 
  
13001-3228-64 0500 1440 604M03.04 PAVEMENT @ BRIDGE ENDS m2 368.000 0.000 $ 0.00 368.000 $ 58,291.20

$158.400 
  
13001-3228-64 0500 9604 604M03.04 PAVEMENT @ BRIDGE ENDS m2 0.000 0.000 $ 0.00 368.000 $ 78,402.40

(REMOVE AND REPLACE APPROACH SLABS BRIDGE #2) $213.050 
  
29004-3236-64 0500 1290 604M03.04 PAVEMENT @ BRIDGE ENDS m2 372.000 0.000 $ 0.00 372.000 $ 58,924.80

$158.400 
  
13001-3228-64 0500 1450 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 563.000 0.000 $ 0.00 563.000 $ 219,570.00

$390.000 
  
29004-3236-64 0500 1300 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 1,212.000 0.000 $ 0.00 1,212.000 $ 472,680.00

$390.000 
  
13001-3228-64 0500 1460 604M03.25 CLASS S CONCRETE (FOUNDATION SEAL) m3 428.000 0.000 $ 0.00 437.870 $ 120,414.25

$275.000 
  
13001-3228-64 0500 1470 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 2,078.000 0.000 $ 0.00 2,091.290 $ 10,456.45

$5.000 
  
29004-3236-64 0500 1310 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 4,209.000 0.000 $ 0.00 4,209.000 $ 21,045.00

$5.000 
  
13001-3228-64 0500 1480 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 2,554.000 0.000 $ 0.00 2,549.250 $ 5,098.50

$2.000 
  
29004-3236-64 0500 1320 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 5,032.000 0.000 $ 0.00 4,805.460 $ 9,610.92

$2.000 
  
13001-3228-64 0500 1490 604M07.01 RETAINING WALL (DESCRIPTION) m2 195.000 0.000 $ 0.00 195.000 $ 64,350.00

(WALL NO. 1) $330.000 
  
13001-3228-64 0500 1500 604M07.02 RETAINING WALL (DESCRIPTION) m2 74.000 0.000 $ 0.00 74.000 $ 24,420.00

(WALL NO. 2) $330.000 
  
13001-3228-64 0500 9602 604M15.01 PORTLAND CEMENT GROUT m3 0.000 0.000 $ 0.00 0.099 $ 207.90 

(Void fill under slab) $2,100.000 
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13001-3228-64 0500 9601 604M15.20 Compaction Grout m3 0.000 0.000 $ 0.00 21.408 $ 11,239.20

$525.000 
  
29004-3236-64 0500 9032 604M21.01 DEFECTIVE CONCRETE m3 0.000 0.000 $ 0.00 30.171 $ 11,182.28

(CYLINDAR 78 & 78A) $370.630 
  
13001-3228-64 0500 1510 606M02.03 STEEL PILES (250mm) m 529.000 0.000 $ 0.00 588.560 $ 87,401.16

$148.500 
  
29004-3236-64 0500 1330 606M03.03 STEEL PILES (300mm) m 122.000 0.000 $ 0.00 194.006 $ 34,571.87

$178.200 
  
29004-3236-64 0500 1340 606M03.06 PILE TIPS (STEEL PILES, 300mm) EACH 40.000 0.000 $ 0.00 20.000 $ 1,650.00

$82.500 
  
13001-3228-64 0100 0390 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 95.000 0.000 $ 0.00 14.630 $ 1,097.25

$75.000 
  
29004-3236-64 0100 0410 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 291.000 0.000 $ 0.00 241.530 $ 18,114.75

$75.000 
  
13001-3228-64 0100 0400 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 80.000 0.000 $ 0.00 60.600 $ 7,090.20

$117.000 
  
29004-3236-64 0100 0420 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 177.000 0.000 $ 0.00 171.640 $ 20,081.88

$117.000 
  
13001-3228-64 0100 0410 607M05.03 600mm CONCRETE PIPE CULVERT (CLASS IV) m 108.000 0.000 $ 0.00 108.000 $ 11,556.00

$107.000 
  
13001-3228-64 0100 0420 607M06.02 750mm CONCRETE PIPE CULVERT (CLASS III) m 47.000 0.000 $ 0.00 47.380 $ 6,585.82

$139.000 
  
29004-3236-64 0100 0430 607M06.02 750mm CONCRETE PIPE CULVERT (CLASS III) m 339.000 0.000 $ 0.00 251.830 $ 35,004.37

$139.000 
  
13001-3228-64 0100 0430 607M06.03 750mm CONCRETE PIPE CULVERT (CLASS IV) m 106.000 0.000 $ 0.00 70.000 $ 9,660.00

$138.000 
  
13001-3228-64 0100 0440 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 365.000 0.000 $ 0.00 377.020 $ 61,077.24

$162.000 
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29004-3236-64 0100 0440 607M07.02 900mm CONCRETE PIPE CULVERT (CLASS III) m 49.000 0.000 $ 0.00 49.500 $ 8,019.00

$162.000 
  
13001-3228-64 0100 0450 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 180.000 0.000 $ 0.00 186.400 $ 36,534.40

$196.000 
  
29004-3236-64 0100 0450 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 26.000 0.000 $ 0.00 26.000 $ 5,096.00

$196.000 
  
13001-3228-64 0100 0460 607M08.03 1050mm CONCRETE PIPE CULVERT (CLASS IV) m 164.000 0.000 $ 0.00 164.000 $ 40,344.00

$246.000 
  
13001-3228-64 0100 0470 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 54.000 0.000 $ 0.00 129.590 $ 33,952.58

$262.000 
  
13001-3228-64 0100 0480 607M09.03 1200mm CONCRETE PIPE CULVERT (CLASS IV) m 37.000 0.000 $ 0.00 37.000 $ 11,359.00

$307.000 
  
13001-3228-64 0100 0490 607M10.02 1350mm CONCRETE PIPE CULVERT (CLASS III) m 47.000 0.000 $ 0.00 47.000 $ 15,228.00

$324.000 
  
13001-3228-64 0100 0500 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 46.000 0.000 $ 0.00 71.350 $ 4,780.45

$67.000 
  
29004-3236-64 0100 0460 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 70.000 0.000 $ 0.00 81.743 $ 5,476.78

$67.000 
  
13001-3228-64 0100 0510 607M39.03 600mm PIPE CULVERT (SIDE DRAIN) m 157.000 0.000 $ 0.00 42.429 $ 3,309.46

$78.000 
  
13001-3228-64 0100 0520 607M39.04 750mm PIPE CULVERT (SIDE DRAIN) m 159.000 0.000 $ 0.00 81.270 $ 7,314.30

$90.000 
  
29004-3236-64 0100 0470 607M39.04 750mm PIPE CULVERT (SIDE DRAIN) m 33.000 0.000 $ 0.00 33.000 $ 2,970.00

$90.000 
  
13001-3228-64 0100 0530 607M39.05 900mm PIPE CULVERT (SIDE DRAIN) m 102.000 0.000 $ 0.00 102.000 $ 11,730.00

$115.000 
  
13001-3228-64 0100 0540 607M39.07 1200mm PIPE CULVERT (SIDE DRAIN) m 45.000 0.000 $ 0.00 43.900 $ 7,199.60

$164.000 
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13001-3228-64 0100 0550 607M39.09 1500mm PIPE CULVERT (SIDE DRAIN) m 61.000 0.000 $ 0.00 78.754 $ 19,924.76

$253.000 
0100 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 253.000 0.000 $ 0.00 -39.154 $ -9,905.96 

  
13001-3228-64 0100 0560 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 20.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
29004-3236-64 0100 0480 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 29.000 0.000 $ 0.00 29.000 $ 2,088.00

$72.000 
  
13001-3228-64 0100 0570 611M02.01 SPRING DRAIN BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 
  
13001-3228-64 0100 0580 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 221.000 0.000 $ 0.00 199.840 $ 123,900.80

$620.000 
  
29004-3236-64 0100 0490 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 52.000 0.000 $ 0.00 52.230 $ 32,382.60

$620.000 
  
13001-3228-64 0100 0590 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 8,881.000 0.000 $ 0.00 7,752.000 $ 18,759.84

$2.420 
0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 2.420 -1,092.560 $ -2,644.00 -1,092.560 $ -2,644.00 

  
29004-3236-64 0100 0500 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 2,418.000 165.000 $ 399.30 2,108.000 $ 5,101.36

$2.420 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 2.420 -416.040 $ -1,006.82 -570.000 $ -1,379.40 

  
13001-3228-64 0100 0600 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 4,068.000 0.000 $ 0.00 2,690.000 $ 12,912.00

$4.800 
  
29004-3236-64 0100 0510 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 1,877.000 -165.000 $ -792.00 1,312.000 $ 6,297.60

$4.800 
  
13001-3228-64 0100 0610 611M39.02 CATCH BASINS, TYPE 39, > 1m - 2m DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 11,000.00

$2,750.000 
  
29004-3236-64 0100 0520 611M39.02 CATCH BASINS, TYPE 39, > 1m - 2m DEPTH EACH 11.000 0.000 $ 0.00 11.000 $ 30,250.00

$2,750.000 
  
29004-3236-64 0100 0530 611M41.02 CATCH BASINS, TYPE 41, > 1m - 2m DEPTH EACH 13.000 0.000 $ 0.00 12.000 $ 25,740.00

$2,145.000 
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29004-3236-64 0100 0540 611M41.03 CATCH BASINS, TYPE 41, > 2m - 3m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
29004-3236-64 0100 0550 611M41.04 CATCH BASINS, TYPE 41, > 3m - 4m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
29004-3236-64 0100 0560 611M41.05 CATCH BASINS, TYPE 41, > 4m - 5m DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
29004-3236-64 0100 0570 611M42.01 CATCH BASINS, TYPE 42, 0m - 1m DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
13001-3228-64 0500 1520 615M01.10 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-54) m 780.000 0.000 $ 0.00 780.000 $ 448,500.00

$575.000 
  
29004-3236-64 0500 1350 615M01.10 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-54) m 1,663.000 0.000 $ 0.00 1,663.000 $ 956,225.00

$575.000 
  
13001-3228-64 0500 1530 620M03.10 CONCRETE PARAPET (DESCRIPTION) m 210.000 0.000 $ 0.00 210.000 $ 31,500.00

(STDM-1-1) $150.000 
  
29004-3236-64 0500 1360 620M03.10 CONCRETE PARAPET (DESCRIPTION) m 397.000 0.000 $ 0.00 397.000 $ 59,550.00

(STDM-1-1) $150.000 
  
13001-3228-64 0100 0620 621M03.02 450mm TEMPORARY DRAINAGE PIPE m 18.000 0.000 $ 0.00 36.288 $ 3,120.77

$86.000 
  
29004-3236-64 0100 0580 621M03.05 900mm TEMPORARY DRAINAGE PIPE m 32.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
13001-3228-64 0100 0630 701M02 CONCRETE DRIVEWAY m2 129.000 0.000 $ 0.00 2,080.970 $ 109,875.22

$52.800 
  
13001-3228-64 0100 0640 705M01.01 GUARDRAIL AT BRIDGE ENDS m 50.000 0.000 $ 0.00 114.800 $ 16,646.00

$145.000 
  
29004-3236-64 0100 0590 705M01.01 GUARDRAIL AT BRIDGE ENDS m 17.000 0.000 $ 0.00 24.600 $ 3,567.00

$145.000 
  
13001-3228-64 0100 0650 705M01.04 METAL BEAM GUARD FENCE m 46.000 0.000 $ 0.00 9.000 $ 810.00 

$90.000 
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13001-3228-64 0100 9024 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 39.492 $ 8,589.51

$217.500 
  
29004-3236-64 0100 9025 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 4.388 $ 954.39 

$217.500 
  
13001-3228-64 0100 0660 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 5,276.000 0.000 $ 0.00 4,478.730 $ 219,457.77

$49.000 
  
29004-3236-64 0100 0600 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 2,200.000 0.000 $ 0.00 1,757.500 $ 86,117.50

$49.000 
  
13001-3228-64 0100 9026 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 70.000 $ 5,145.00

$73.500 
  
29004-3236-64 0100 9027 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 11.000 $ 808.50 

$73.500 
  
13001-3228-64 0100 0670 705M04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
29004-3236-64 0100 0610 705M04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
13001-3228-64 0100 0680 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 9.000 0.000 $ 0.00 5.000 $ 7,000.00

$1,400.000 
  
29004-3236-64 0100 0620 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 6.000 0.000 $ 0.00 6.000 $ 8,400.00

$1,400.000 
  
13001-3228-64 0100 0690 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 23.000 0.000 $ 0.00 14.000 $ 5,880.00

$420.000 
  
29004-3236-64 0100 0630 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 7.000 $ 2,940.00

$420.000 
  
13001-3228-64 0100 0700 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 20.000 0.000 $ 0.00 25.000 $ 57,500.00

$2,300.000 
  
29004-3236-64 0100 0640 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 8.000 $ 18,400.00

$2,300.000 
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13001-3228-64 0100 0710 705M07.90 REDIRECTIVE CRASH CUSHION (REACT 350) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$13,500.000 
  
29004-3236-64 0100 0650 705M07.90 REDIRECTIVE CRASH CUSHION (REACT 350) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$13,500.000 
  
13001-3228-64 0100 0720 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 28.000 0.000 $ 0.00 10.000 $ 68,000.00

$6,800.000 
  
29004-3236-64 0100 0660 705M08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 11.000 0.000 $ 0.00 15.000 $ 102,000.00

$6,800.000 
  
13001-3228-64 0100 0730 706M01 GUARDRAIL REMOVED m 896.000 0.000 $ 0.00 896.000 $ 5,376.00

$6.000 
  
29004-3236-64 0100 0670 706M01 GUARDRAIL REMOVED m 1,550.000 0.000 $ 0.00 1,550.000 $ 9,300.00

$6.000 
  
29004-3236-64 0100 0680 707M02.23 ROCKFALL CONTROL FENCE m2 11,495.000 0.000 $ 0.00 20,559.360 $ 801,609.45

$38.990 
  
13001-3228-64 0100 0740 707M10.11 HIGH IMPACT WIRE ROPE RETAINING SYSTEM m 680.000 0.000 $ 0.00 550.000 $ 388,850.00

$707.000 
  
29004-3236-64 0100 0690 707M10.11 HIGH IMPACT WIRE ROPE RETAINING SYSTEM m 620.000 0.000 $ 0.00 634.600 $ 448,662.20

$707.000 
  
13001-3228-64 0100 0750 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 152.000 0.000 $ 0.00 152.000 $ 11,400.00

$75.000 
  
29004-3236-64 0100 0700 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 39.000 0.000 $ 0.00 39.000 $ 2,925.00

$75.000 
  
13001-3228-64 0100 0760 709M01.01 RUBBLE STONE RIP-RAP m3 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
29004-3236-64 0100 0710 709M01.01 RUBBLE STONE RIP-RAP m3 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
13001-3228-64 0100 0770 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 207.000 0.000 $ 0.00 2,492.130 $ 37,381.95

$15.000 
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29004-3236-64 0100 9037 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 0.000 0.000 $ 0.00 1,026.000 $ 15,390.00

$15.000 
  
13001-3228-64 0100 0780 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 4,565.000 0.000 $ 0.00 5,530.130 $ 82,951.95

$15.000 
  
29004-3236-64 0100 0720 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 428.000 0.000 $ 0.00 630.120 $ 9,451.80

$15.000 
  
13001-3228-64 0100 0790 709M05.07 MACHINED RIP-RAP (CLASS A-2) TONN 10,707.000 0.000 $ 0.00 12,096.562 $ 181,448.43

$15.000 
  
29004-3236-64 0100 0730 709M05.07 MACHINED RIP-RAP (CLASS A-2) TONN 1,851.000 0.000 $ 0.00 3,870.276 $ 58,054.14

$15.000 
  
13001-3228-64 0100 0800 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 8,062.000 0.000 $ 0.00 8,251.408 $ 82,514.08

$10.000 
  
29004-3236-64 0100 0740 709M05.08 MACHINED RIP-RAP (CLASS B) TONN 1,429.000 0.000 $ 0.00 354.918 $ 3,549.18

$10.000 
  
13001-3228-64 0100 0810 709M05.09 MACHINED RIP-RAP (CLASS C) TONN 1,380.000 0.000 $ 0.00 1,332.191 $ 13,321.91

$10.000 
  
13001-3228-64 0100 0820 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 16,015.000 0.000 $ 0.00 10,233.629 $ 73,886.80

$7.220 
  
29004-3236-64 0100 0750 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 2,644.000 0.000 $ 0.00 3,018.120 $ 21,790.83

$7.220 
  
13001-3228-64 0100 0830 710M05 LATERAL UNDERDRAIN m 2,411.000 0.000 $ 0.00 1,109.502 $ 6,013.50

$5.420 
  
29004-3236-64 0100 0760 710M05 LATERAL UNDERDRAIN m 398.000 0.000 $ 0.00 351.475 $ 1,904.99

$5.420 
  
13001-3228-64 0100 0840 710M06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 40.000 0.000 $ 0.00 18.000 $ 3,150.00

$175.000 
  
29004-3236-64 0100 0770 710M06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 5.000 0.000 $ 0.00 11.000 $ 1,925.00

$175.000 
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13001-3228-64 0100 0850 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 42.000 0.000 $ 0.00 33.000 $ 5,940.00

$180.000 
  
29004-3236-64 0100 0780 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 2.000 0.000 $ 0.00 10.000 $ 1,800.00

$180.000 
  
13001-3228-64 0100 0860 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 40.000 0.000 $ 0.00 66.000 $ 12,210.00

$185.000 
  
29004-3236-64 0100 0790 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 9.000 0.000 $ 0.00 10.000 $ 1,850.00

$185.000 
  
13001-3228-64 0100 0870 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 115.000 0.000 $ 0.00 46.000 $ 8,740.00

$190.000 
  
29004-3236-64 0100 0800 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 65.000 0.000 $ 0.00 12.000 $ 2,280.00

$190.000 
  
13001-3228-64 0500 1540 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 70.000 0.000 $ 0.00 70.000 $ 3,850.00

$55.000 
  
29004-3236-64 0500 1370 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 68.000 0.000 $ 0.00 68.000 $ 3,740.00

$55.000 
  
13001-3228-64 0500 1550 710M09.02 150mm PIPE UNDERDRAIN m 10.000 0.000 $ 0.00 0.000 $ 0.00 

$72.600 
  
29004-3236-64 0500 1380 710M09.02 150mm PIPE UNDERDRAIN m 10.000 0.000 $ 0.00 10.000 $ 726.00 

$72.600 
  
13001-3228-64 0100 0880 711M01 CONCRETE MEDIAN BARRIER m 54.000 0.000 $ 0.00 54.000 $ 5,670.00

$105.000 
  
29004-3236-64 0100 0810 711M01 CONCRETE MEDIAN BARRIER m 1,648.000 0.000 $ 0.00 1,648.000 $ 173,040.00

$105.000 
  
13001-3228-64 0100 0890 711M01.07 CONCRETE HALF BARRIER WALL m 810.000 0.000 $ 0.00 545.000 $ 84,475.00

$155.000 
  
29004-3236-64 0100 0820 711M01.07 CONCRETE HALF BARRIER WALL m 620.000 0.000 $ 0.00 632.460 $ 98,031.30

$155.000 
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13001-3228-64 0500 1560 711M02.04 REINFORCED CONCRETE MEDIAN BARRIER (DESCRIPTION) m 103.000 0.000 $ 0.00 0.000 $ 0.00 

(1300 mm HEIGHT) $130.000 
  
29004-3236-64 0500 1390 711M02.04 REINFORCED CONCRETE MEDIAN BARRIER (DESCRIPTION) m 203.000 0.000 $ 0.00 203.000 $ 26,390.00

(1300 mm HEIGHT) $130.000 
  
13001-3228-64 0100 0900 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 210,000.00

$210,000.000 
  
29004-3236-64 0100 0830 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
  
13001-3228-64 0500 9605 712M01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 2,500.00

(APPROACH SLABS BRIDGE #2) $2,500.000 
  
13001-3228-64 0100 0910 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 16,145.000 0.000 $ 0.00 9,953.684 $ 836,109.46

$84.000 
  
29004-3236-64 0100 0840 712M02.02 INTERCONNECTED PORTABLE BARRIER RAIL m 3,950.000 0.000 $ 0.00 6,238.149 $ 524,004.52

$84.000 
  
13001-3228-64 0100 0920 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 192.000 0.000 $ 0.00 611.000 $ 27,495.00

$45.000 
  
29004-3236-64 0100 0850 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 190.000 0.000 $ 0.00 432.000 $ 19,440.00

$45.000 
  
13001-3228-64 0100 0930 712M05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  
29004-3236-64 0100 0860 712M05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 24.000 $ 1,920.00

$80.000 
  
13001-3228-64 0100 0940 712M05.03 WARNING LIGHTS (TYPE C) EACH 54.000 0.000 $ 0.00 70.000 $ 5,600.00

$80.000 
  
29004-3236-64 0100 0870 712M05.03 WARNING LIGHTS (TYPE C) EACH 33.000 0.000 $ 0.00 100.000 $ 8,000.00

$80.000 
  
13001-3228-64 0100 0950 712M06 SIGNS (CONSTRUCTION) m2 179.000 0.000 $ 0.00 160.336 $ 22,447.04

$140.000 
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29004-3236-64 0100 0880 712M06 SIGNS (CONSTRUCTION) m2 57.000 0.000 $ 0.00 87.090 $ 12,192.60

$140.000 
  
13001-3228-64 0100 0960 712M06.01 VERTICAL PANELS m2 137.000 0.000 $ 0.00 57.960 $ 11,592.00

$200.000 
  
29004-3236-64 0100 0890 712M06.01 VERTICAL PANELS m2 36.000 0.000 $ 0.00 64.200 $ 12,840.00

$200.000 
  
13001-3228-64 0100 0970 712M07.03 TEMPORARY BARRICADES (TYPE III) m 203.000 0.000 $ 0.00 47.160 $ 4,008.60

$85.000 
  
29004-3236-64 0100 0900 712M07.03 TEMPORARY BARRICADES (TYPE III) m 25.000 0.000 $ 0.00 19.880 $ 1,689.80

$85.000 
  
13001-3228-64 0100 0980 712M08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,200.000 
  
29004-3236-64 0100 0910 712M08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 
  
13001-3228-64 0100 0990 713M11.01 "U" SECTION STEEL POSTS kg 580.000 0.000 $ 0.00 750.200 $ 3,563.45

$4.750 
  
29004-3236-64 0100 0920 713M11.01 "U" SECTION STEEL POSTS kg 190.000 0.000 $ 0.00 195.000 $ 926.25 

$4.750 
  
13001-3228-64 0100 1000 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 275.000 0.000 $ 0.00 338.900 $ 3,517.78

$10.380 
0100 1000 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 10.380 0.900 $ 9.34 0.000 $ 0.00 

  
29004-3236-64 0100 0930 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 33.000 0.000 $ 0.00 19.200 $ 199.30 

$10.380 
  
13001-3228-64 0100 1010 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 20.000 -0.474 $ -78.85 20.476 $ 3,406.18

$166.350 
  
29004-3236-64 0100 0940 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 7.000 0.000 $ 0.00 6.200 $ 1,031.37

$166.350 
  
13001-3228-64 0100 1020 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 15.000 0.474 $ 91.20 24.320 $ 4,679.17
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$192.400 
  
29004-3236-64 0100 0950 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 3.000 0.000 $ 0.00 3.830 $ 736.89 

$192.400 
  
13001-3228-64 0100 9504 713M16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 1.000 $ 22,000.00

$22,000.000 
  
29004-3236-64 0100 9505 713M16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 3.000 $ 66,000.00

$22,000.000 
  
13001-3228-64 0100 1030 713M16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 448.00 

$224.000 
  
13001-3228-64 0100 1040 713M16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 285.00 

(Mounted on Median Barrier) $285.000 
  
29004-3236-64 0100 0960 713M16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 855.00 

(Mounted on Median Barrier) $285.000 
  
13001-3228-64 0100 9513 716M01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 1,459.000 $ 59,089.50

$40.500 
  
29004-3236-64 0100 9510 716M01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 566.000 $ 22,923.00

(Bi-Directional or Mono-Directional) $40.500 
  
13001-3228-64 0100 9612 716M01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 44.000 $ 660.00 

$15.000 
  
13001-3228-64 0100 1050 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 56.000 0.000 $ 0.00 38.480 $ 38,095.20

$990.000 
  
29004-3236-64 0100 0970 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 18.000 0.000 $ 0.00 12.706 $ 12,578.94

$990.000 
  
29004-3236-64 0100 0980 716M02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) m2 1,388.000 0.000 $ 0.00 115.465 $ 2,064.51

$17.880 
  
13001-3228-64 0100 1060 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 42.000 0.000 $ 0.00 42.768 $ 736.46 

$17.220 
  
29004-3236-64 0100 0990 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 6.000 0.000 $ 0.00 6.000 $ 103.32 

2/10/2014



$17.220 
  
13001-3228-64 0100 9049 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 37.000 $ 2,590.00

$70.000 
  
29004-3236-64 0100 1000 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 6.000 $ 420.00 

$70.000 
  
13001-3228-64 0100 1070 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 46.000 0.000 $ 0.00 122.813 $ 27,018.86

$220.000 
  
29004-3236-64 0100 1010 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 11.000 0.000 $ 0.00 115.546 $ 25,420.12

$220.000 
  
13001-3228-64 0100 1080 716M05.02 PAINTED PAVEMENT MARKING (200mm BARRIER LINE) m 23.000 0.000 $ 0.00 0.000 $ 0.00 

$0.490 
  
29004-3236-64 0100 1020 716M05.02 PAINTED PAVEMENT MARKING (200mm BARRIER LINE) m 6.000 0.000 $ 0.00 0.000 $ 0.00 

$0.490 
  
13001-3228-64 0100 1090 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 35.000 0.000 $ 0.00 4.267 $ 48.99 

$11.480 
  
29004-3236-64 0100 1030 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 5.000 0.000 $ 0.00 6.713 $ 77.07 

$11.480 
  
13001-3228-64 0100 9606 716M08.01 REMOVAL OF PAVEMENT MARKING (LINE) m 0.000 0.000 $ 0.00 3,073.220 $ 9,066.00

$2.950 
  
29004-3236-64 0100 9047 716M08.01 REMOVAL OF PAVEMENT MARKING (LINE) m 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.950 
  
13001-3228-64 0100 1100 716M10.01 PREFORMED PLASTIC PAVEMENT MARKING (100mm LINE) km 0.200 0.000 $ 0.00 0.663 $ 6,464.25

$9,750.000 
  
29004-3236-64 0100 1040 716M10.01 PREFORMED PLASTIC PAVEMENT MARKING (100mm LINE) km 0.100 0.000 $ 0.00 0.761 $ 7,419.75

$9,750.000 
  
13001-3228-64 0100 9611 716M11.01 SPRAY THERMO PAVEMENT MARKING (100mm LINE) km 0.000 0.000 $ 0.00 4.663 $ 10,491.75

$2,250.000 
  
13001-3228-64 0100 1110 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 280,000.00
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$280,000.000 
  
29004-3236-64 0100 1050 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 120,000.00

$120,000.000 
  
29004-3236-64 0100 9509 725-03.54 HIGHWAY ADVISORY RADIO SYSTEM EACH 0.000 0.000 $ 0.00 2.000 $ 100,000.00

SOLAR MAX 4 PANEL MOBILE HAR BROADCAST SYSTEM $50,000.000 
  
13001-3228-64 0100 1120 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 4,815.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
29004-3236-64 0100 1060 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 1,243.000 0.000 $ 0.00 66.940 $ 234.29 

$3.500 
  
13001-3228-64 0100 1130 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 50,963.000 0.000 $ 0.00 38,609.550 $ 96,523.88

$2.500 
  
13001-3228-64 0100 1140 801M01 SEEDING (WITH MULCH) UNIT 1,066.000 0.000 $ 0.00 2,658.319 $ 45,191.42

$17.000 
  
29004-3236-64 0100 1070 801M01 SEEDING (WITH MULCH) UNIT 177.000 0.000 $ 0.00 424.772 $ 7,221.12

$17.000 
  
13001-3228-64 0100 1150 801M01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 1,252.000 0.000 $ 0.00 1,416.145 $ 24,782.54

$17.500 
  
29004-3236-64 0100 1080 801M01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 245.000 0.000 $ 0.00 566.600 $ 9,915.50

$17.500 
  
13001-3228-64 0100 1155 801M02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 1,111.000 0.000 $ 0.00 1,889.270 $ 33,062.23

$17.500 
  
29004-3236-64 0100 1085 801M02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 265.000 0.000 $ 0.00 133.720 $ 2,340.10

$17.500 
  
13001-3228-64 0100 1160 801M03 WATER (SEEDING & SODDING) m3 4,591.000 0.000 $ 0.00 158.988 $ 158.99 

$1.000 
  
29004-3236-64 0100 1090 801M03 WATER (SEEDING & SODDING) m3 1,015.000 0.000 $ 0.00 39.747 $ 39.75 

$1.000 
  
13001-3228-64 0100 1170 801M07 SEED (SUPPLEMENTAL APPLICATION) kg 126.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
29004-3236-64 0100 1100 801M07 SEED (SUPPLEMENTAL APPLICATION) kg 21.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 1180 801M07.01 CROWN VETCH SEED (SUPPLEMENTAL APPLICATION) kg 141.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
29004-3236-64 0100 1110 801M07.01 CROWN VETCH SEED (SUPPLEMENTAL APPLICATION) kg 28.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13001-3228-64 0100 1190 801M08 FERTILIZER (SUPPLEMENTAL APPLICATION) TONN 4.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
29004-3236-64 0100 1120 801M08 FERTILIZER (SUPPLEMENTAL APPLICATION) TONN 1.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
13001-3228-64 0100 1241 802M01.11 TREES (DESCRIPTION) EACH 149.000 0.000 $ 0.00 149.000 $ 9,685.00

(CERCIS CARADERSIS) $65.000 
  
13001-3228-64 0100 1242 802M01.12 TREES (DESCRIPTION) EACH 149.000 0.000 $ 0.00 149.000 $ 9,685.00

(ACER RUBRUM) $65.000 
  
13001-3228-64 0100 1243 802M01.13 TREES (DESCRIPTION) EACH 149.000 0.000 $ 0.00 149.000 $ 9,685.00

(ACER SACCHARUM) $65.000 
  
13001-3228-64 0100 1244 802M01.14 TREES (DESCRIPTION) EACH 149.000 0.000 $ 0.00 149.000 $ 9,685.00

(PLATANUS OCCIDENTALIS) $65.000 
  
13001-3228-64 0100 1245 802M01.15 TREES (DESCRIPTION) EACH 149.000 0.000 $ 0.00 149.000 $ 9,685.00

(JUGLANS NIGRA) $65.000 
  
13001-3228-64 0100 1250 803M01 SODDING (NEW SOD) m2 10,948.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  
29004-3236-64 0100 1130 803M01 SODDING (NEW SOD) m2 1,940.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  
13001-3228-64 0100 1260 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 88,808.000 0.000 $ 0.00 130,225.120 $ 130,225.12

$1.000 
  
29004-3236-64 0100 1140 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 21,162.000 0.000 $ 0.00 16,098.870 $ 16,098.87
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$1.000 
  
13001-3228-64 0100 1270 805M13.03 FLEXIBLE CHANNEL LINER (CLASS III) m2 18,914.000 0.000 $ 0.00 2,294.993 $ 7,573.48

$3.300 
  
29004-3236-64 0100 1150 805M13.03 FLEXIBLE CHANNEL LINER (CLASS III) m2 3,427.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  
13001-3228-64 0100 9038 990M01.01 CONVERSION ADJUSTMENT DOLL 0.000 0.000 $ 0.00 90.000 $ 90.00 

FOR ITEM 105M01 CONSTRUCTION STAKES LINES AND GRADES $1.000 
  
29004-3236-64 0100 9039 990M01.02 CONVERSION ADJUSTMENT DOLL 0.000 0.000 $ 0.00 110.000 $ 110.00 

FOR ITEM 201M01 CLEARING AND GRUBBING $1.000 
  
13001-3228-64 0100 9040 990M01.03 CONVERSION ADJUSTMENT DOLL 0.000 0.000 $ 0.00 90.000 $ 90.00 

FOR ITEM 712M01 (TRAFFIC CONTROL) $1.000 
  
29004-3236-64 0100 9041 990M01.03 CONVERSION ADJUSTMENT DOLL 0.000 0.000 $ 0.00 30.000 $ 30.00 

FOR ITEM 712-01 (TRAFFIC CONTROL) $1.000 
  

Project Number: 13001-3228-64 Project Current Amount $ -354,470.83
Project Number: 29004-3236-64 Project Current Amount $ -12,420.04

Contract Current Amount $ -366,890.87
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