
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000071787 Vendor Name: DEMENT CONSTRUCTION COMPANY

Contract ID: CND265 Estimate Number: 0029 Pay Period: 09/16/2008
to: 07/20/2009

Contract Location: Time Allowed: 808.0 days
FROM MISSISSIPPI STATE LINE TO SHELBY DRIVE & Time Charged: 843.0 days

Elapsed Calendar Days: 843.0 days
Percent Time: 151.73 %
Percent Complete ($) 100.28 %
Percent Behind: -51.45 %

Contractor: Date Let: 12/09/2005
DEMENT CONSTRUCTION COMPANY Date Awarded: 01/05/2006
P. O. Box 1812 Date Contract Executed: 02/21/2006
Jackson, TN 38302 Date Notice to Proceed: 03/13/2006
Phone: Date Work Began: 03/13/2006

Date to be Completed: 05/28/2008
Date Time Stopped: 07/02/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
FAYETTE 
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
24011-3208-14 52.83 NHE-86(2) FROM THE MISSISSIPPI STATE LINE TO 500'± SOUTHEAST OF
79029-3211-14 23.99 NHE-86(2) FROM THE MISSISSIPPI STATE LINE TO 500'± SOUTHEAST OF
79029-3212-14 23.18 NHE-86(3) Widening

Current Contract Amount $ 13,557,179.53
Original Contract Amount $ 12,968,945.50 

Total to Date Prev to Date This Estimate
Participating $ 13,593,174.88 $ 13,570,484.14 $ 22,690.74

Total Earnings $ 13,593,174.88 $ 13,570,484.14 $ 22,690.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/20/2012



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 13,593,174.88 $ 13,570,484.14 $ 22,690.74 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 13,593,174.88 $ 13,570,484.14 $ 22,690.74 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 13,593,174.88 $ 13,570,484.14 $ 22,690.74 

Project 
Number

Category 
Number

Line 
Item 

Number

Item 
Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
24011-3208-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 69,882.00

$69,882.000 
  
79029-3211-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 30,650.00

$30,650.000 
  
79029-3212-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 22,068.00

$22,068.000 
  
24011-3208-14 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -5,600.00 -10.000 $ -14,000.00

$1,400.000 
  
79029-3211-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -5,600.00 -10.000 $ -14,000.00

$1,400.000 
  
79029-3212-14 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 -4.000 $ -5,600.00 -10.000 $ -14,000.00

$1,400.000 
  
24011-3208-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 624.030 $ 624.03 154,355.050 $ 154,355.05

$1.000 
  
79029-3211-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 438.380 $ 438.38 62,892.910 $ 62,892.91

$1.000 
  
79029-3212-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -712.110 $ -712.11 50,315.980 $ 50,315.98

$1.000 
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24011-3208-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -3,501.990 $ -3,501.99 175,810.620 $ 175,810.62

$1.000 
  

79029-3211-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 588.650 $ 588.65 90,444.220 $ 90,444.22

$1.000 
  

79029-3212-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -662.800 $ -662.80 52,013.720 $ 52,013.72

$1.000 
  
79029-3212-14 0100 9540 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,021.70

$2,021.700 
  
79029-3212-14 0100 9545 109-04.11 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 3,430.00

$3,430.000 
  
79029-3212-14 0100 9051 109-06.01 STOCK PILE MATERIAL DOLL 0.000 -39,843.000 $ -39,843.00 0.000 $ 0.00 

(730 ITEMS) $1.000 
  
24011-3208-14 0100 0015 109-10.01 TRAINEE HOUR 1,000.000 105.250 $ 84.20 105.250 $ 84.20 

$0.800 
  
79029-3211-14 0100 0015 109-10.01 TRAINEE HOUR 1,000.000 243.500 $ 194.80 243.500 $ 194.80 

$0.800 
  
79029-3212-14 0100 0015 109-10.01 TRAINEE HOUR 2,000.000 914.500 $ 731.60 914.500 $ 731.60 

$0.800 
  
24011-3208-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 463,980.00

$463,980.000 
  
79029-3211-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 203,500.00

$203,500.000 
  
79029-3212-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 146,520.00

$146,520.000 
  
24011-3208-14 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 12,540.00

$12,540.000 
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79029-3211-14 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

  
79029-3212-14 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 3,960.00

$3,960.000 
  
79029-3212-14 0300 1180 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(SEE PLANS DESCR.) $10,000.000 
  
24011-3208-14 0100 0040 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,150.00

(TRACT #19, Station 100+50 Lt) $1,150.000 
  
24011-3208-14 0100 0050 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 1,150.00

(TRACT #19, Station 105+30 Lt) $1,150.000 
  
24011-3208-14 0100 0060 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00

(TRACT #19, Station 105+30 Lt) $4,200.000 
  

79029-3212-14 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 25,026.000 -427.900 $ -1,839.97 16,832.100 $ 72,378.03

$4.300 
  

79029-3212-14 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5.160 
  
24011-3208-14 0100 0080 203-03.10 SELECT GRANULAR MATERIAL TON 53,820.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
79029-3211-14 0100 0050 203-03.10 SELECT GRANULAR MATERIAL TON 24,180.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
24011-3208-14 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 22,150.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
79029-3211-14 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 9,951.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
24011-3208-14 0100 9056 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.450 
  
24011-3208-14 0100 9058 203-05 UNDERCUTTING C.Y. 0.000 6,679.600 $ 34,065.96 6,679.600 $ 34,065.96
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$5.100 
  
79029-3211-14 0100 9057 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.450 
  
79029-3211-14 0100 9059 203-05 UNDERCUTTING C.Y. 0.000 5,734.000 $ 29,243.40 5,734.000 $ 29,243.40

$5.100 
  
79029-3212-14 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 2.100 $ 13.55 4,618.100 $ 29,786.75

$6.450 
  
24011-3208-14 0100 0100 203-06 WATER M.G. 515.000 0.000 $ 0.00 880.000 $ 6,160.00

$7.000 
  
79029-3211-14 0100 0070 203-06 WATER M.G. 232.000 0.060 $ 0.42 690.800 $ 4,835.60

$7.000 
  
79029-3212-14 0100 0050 203-06 WATER M.G. 46.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
24011-3208-14 0100 0110 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 222.000 0.000 $ 0.00 222.000 $ 666.00 

$3.000 
  
79029-3211-14 0300 0810 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 243.000 0.000 $ 0.00 243.000 $ 972.00 

$4.000 
  
79029-3212-14 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 858.000 -0.500 $ -1.50 857.500 $ 2,572.50

$3.000 
  
24011-3208-14 0100 0120 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 215,891.000 1,418.000 $ 4,821.20 255,339.000 $ 868,152.60

$3.400 
  
24011-3208-14 0100 9030 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 0.000 -6,680.500 $ -34,070.55 0.000 $ 0.00 

$5.100 
  
79029-3211-14 0100 0080 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 96,995.000 6,355.000 $ 21,607.00 114,717.000 $ 390,037.80

$3.400 
  
79029-3211-14 0100 9031 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 0.000 -5,734.000 $ -29,243.40 0.000 $ 0.00 

$5.100 
  
79029-3212-14 0100 0080 204-01 CULVERT EXCAVATION (UNCLASSIFIED) C.Y. 390.000 0.000 $ 0.00 390.000 $ 2,340.00
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$6.000 
  
24011-3208-14 0100 0130 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 565.000 14.230 $ 190.68 678.140 $ 9,087.08

$13.400 
  
79029-3211-14 0100 0090 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 216.000 121.800 $ 1,632.12 295.520 $ 3,959.97

$13.400 
  
79029-3212-14 0100 0090 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 466.600 209.350 $ 2,805.29 486.780 $ 6,522.85

$13.400 
  
24011-3208-14 0100 0140 204-08 FOUNDATION FILL MATERIAL C.Y. 31.000 0.000 $ 0.00 61.300 $ 2,942.40

$48.000 
  
79029-3211-14 0300 0820 204-08 FOUNDATION FILL MATERIAL C.Y. 41.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
79029-3212-14 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 110.000 -9.000 $ -432.00 271.100 $ 13,012.80

$48.000 
  
79029-3211-14 0100 9052 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 10.900 $ 1,896.60 10.900 $ 1,896.60

$174.000 
  
79029-3212-14 0100 9541 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 10.900 $ 1,896.60 10.900 $ 1,896.60

$174.000 
  
79029-3212-14 0100 0110 209-03 CHECK DAMS S.F. 165.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
24011-3208-14 0100 0150 209-05 SEDIMENT REMOVAL C.Y. 1,391.000 -19.960 $ -159.68 374.100 $ 2,992.80

$8.000 
  
79029-3211-14 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 624.000 -30.400 $ -243.20 109.100 $ 872.80 

$8.000 
  
24011-3208-14 0100 0160 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 121.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
79029-3211-14 0100 0110 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 54.000 0.000 $ 0.00 20.000 $ 140.00 

$7.000 
  
24011-3208-14 0100 9503 209-06.10 20IN WATTLE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 326.000 $ 3,279.56
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Conversion $10.060 
  
79029-3211-14 0100 9504 209-06.10 20IN WATTLE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 60.000 $ 603.60 

Conversion $10.060 
  
79029-3212-14 0100 9505 209-06.10 20IN WATTLE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 200.000 $ 2,012.00

Conversion $10.060 
  
24011-3208-14 0100 0170 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,399.000 0.000 $ 0.00 100.000 $ 400.00 

$4.000 
  
79029-3211-14 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,977.000 0.000 $ 0.00 750.000 $ 3,000.00

$4.000 
  
79029-3212-14 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 212.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
24011-3208-14 0100 0180 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 29,681.000 425.000 $ 850.00 20,665.000 $ 41,330.00

$2.000 
  
79029-3211-14 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 13,335.000 0.000 $ 0.00 11,775.000 $ 23,550.00

$2.000 
  
79029-3212-14 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,877.000 100.000 $ 200.00 6,910.000 $ 13,820.00

$2.000 
  
24011-3208-14 0100 0190 209-09.01 SANDBAGS BAG 46.000 0.000 $ 0.00 50.000 $ 500.00 

$10.000 
  
79029-3211-14 0100 0140 209-09.01 SANDBAGS BAG 82.000 0.000 $ 0.00 514.000 $ 5,140.00

$10.000 
  

24011-3208-14 0100 0200 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 2.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  

79029-3211-14 0100 0150 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 2.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  

79029-3212-14 0100 0140 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 4.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
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24011-3208-14 0100 0210 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
79029-3211-14 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
79029-3212-14 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 272.000 0.000 $ 0.00 0.000 $ 0.00 

$2.300 
  
24011-3208-14 0100 0220 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 15.000 $ 9,375.00

$625.000 
  
79029-3211-14 0100 9039 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 0.000 1.000 $ 625.00 4.000 $ 2,500.00

$625.000 
  
79029-3212-14 0100 0160 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 13.000 0.000 $ 0.00 17.000 $ 10,625.00

$625.000 
  
24011-3208-14 0100 0230 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
79029-3211-14 0100 0170 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 -1.000 $ -725.00 0.000 $ 0.00 

$725.000 
  
24011-3208-14 0100 0240 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
79029-3211-14 0100 0180 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
79029-3212-14 0100 0170 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
24011-3208-14 0100 0250 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
79029-3212-14 0100 0180 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
79029-3212-14 0100 0190 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
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79029-3212-14 0100 0200 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1,050.000 
  
24011-3208-14 1110 1300 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 48,442.000 -1,500.800 $ -23,487.52 46,230.000 $ 723,499.50

$15.650 
  
79029-3211-14 1110 0920 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 21,970.000 -2,774.320 $ -43,418.11 11,622.380 $ 181,890.25

$15.650 
  
79029-3212-14 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 14,665.000 4,253.320 $ 66,054.06 25,175.240 $ 390,971.48

$15.530 
  
24011-3208-14 0100 0260 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 317.000 102.390 $ 2,692.86 857.100 $ 22,541.73

$26.300 
  
79029-3212-14 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 300.000 0.000 $ 0.00 2,868.180 $ 75,433.13

$26.300 
  
79029-3211-14 0300 0830 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 228.000 0.000 $ 0.00 1,694.070 $ 50,822.10

$30.000 
  

79029-3212-14 0100 0230 303-01.09 MINERAL AGGREGATE, TYPE A BASE,GRADING D 
LIMESTONE TON 723.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  

24011-3208-14 0100 0270 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING 
(DESCRIPTION) TON 10,626.000 271.680 $ 5,161.92 5,678.400 $ 107,889.60

(C or D) $19.000 
  

79029-3211-14 0100 0190 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING 
(DESCRIPTION) TON 4,774.000 -103.820 $ -1,972.58 1,380.360 $ 26,226.84

(C or D) $19.000 
  

79029-3212-14 0100 9044 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING 
(DESCRIPTION) TON 0.000 140.780 $ 2,674.82 1,601.700 $ 30,432.30

$19.000 
  
24011-3208-14 0100 0280 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 617.000 0.000 $ 0.00 211.150 $ 6,334.50

$30.000 
  
79029-3211-14 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 320.000 0.000 $ 0.00 252.170 $ 7,565.10

$30.000 
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79029-3212-14 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 230.000 0.000 $ 0.00 184.630 $ 5,538.90

$30.000 
  

24011-3208-14 0100 0290 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 769.000 0.000 $ 0.00 1,529.250 $ 68,969.18

$45.100 
  

79029-3211-14 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 531.000 0.000 $ 0.00 716.040 $ 32,293.40

$45.100 
  

79029-3212-14 0100 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 1,924.000 0.000 $ 0.00 1,780.040 $ 80,279.80

$45.100 
  

24011-3208-14 0100 0300 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 6,292.000 -98.520 $ -3,985.13 3,245.880 $ 131,295.85

$40.450 
  

79029-3211-14 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 2,828.000 24.750 $ 1,001.14 1,785.230 $ 72,212.55

$40.450 
  

79029-3212-14 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 1,315.000 -24.750 $ -1,001.14 1,284.840 $ 51,971.78

$40.450 
  
79029-3212-14 0100 9547 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 404.960 $ 34,786.06

$85.900 
  

24011-3208-14 0100 0310 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 14,776.000 0.000 $ 0.00 12,568.380 $ 595,741.21

$47.400 
  

79029-3211-14 0100 0230 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 6,634.000 0.000 $ 0.00 6,575.100 $ 311,659.74

$47.400 
  

79029-3212-14 0100 0270 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 3,149.000 0.000 $ 0.00 3,165.780 $ 150,057.97

$47.400 
  

24011-3208-14 1110 1310 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING TON 331.000 0.000 $ 0.00 350.755 $ 131,533.13
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A-S
$375.000 

  

79029-3211-14 1110 0930 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING 
A-S TON 149.000 -0.001 $ -0.38 203.028 $ 76,135.50

$375.000 
  

79029-3212-14 0100 0280 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING 
A-S TON 80.000 -0.001 $ -0.38 102.124 $ 38,296.50

$375.000 
  
24011-3208-14 1110 1320 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 9,843.000 0.002 $ 0.08 9,670.825 $ 376,195.09

$38.900 
  
79029-3211-14 1110 0940 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 4,420.000 0.001 $ 0.04 5,597.772 $ 217,753.33

$38.900 
  
79029-3212-14 0100 0290 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,384.000 -41.001 $ -1,594.94 2,815.696 $ 109,530.57

$38.900 
  

24011-3208-14 0100 0320 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 7,176.000 217.120 $ 9,412.15 7,395.750 $ 320,605.76

$43.350 
  

79029-3211-14 0100 0240 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 3,224.000 0.000 $ 0.00 3,807.900 $ 165,072.47

$43.350 
  

79029-3212-14 0100 0300 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 2,063.000 -1,367.350 $ -59,274.62 2,640.880 $ 114,482.15

$43.350 
  
24011-3208-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 15,407.210 $ 15,407.21 15,407.210 $ 15,407.21

$1.000 
  
79029-3211-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 10,520.450 $ 10,520.45 10,520.450 $ 10,520.45

$1.000 
  
79029-3212-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 3,935.980 $ 3,935.98 3,935.980 $ 3,935.98

$1.000 
  
24011-3208-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 12,499.930 $ 12,499.93 12,499.930 $ 12,499.93

$1.000 
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24011-3208-14 1110 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 6,755.650 $ 6,755.65 6,755.650 $ 6,755.65

$1.000 
  
79029-3211-14 1110 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3212-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 4,578.870 $ 4,578.87 4,578.870 $ 4,578.87

$1.000 
  
24011-3208-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 1110 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 1110 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3212-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 1110 1330 309-01.01 MINERAL AGGREGATE (A-CBC) TON 17,250.000 -0.020 $ -0.26 13,200.840 $ 174,119.08

$13.190 
  
79029-3211-14 1110 0950 309-01.01 MINERAL AGGREGATE (A-CBC) TON 7,750.000 -0.010 $ -0.13 7,543.080 $ 99,493.23

$13.190 
  
24011-3208-14 1110 1340 309-01.02 PORTLAND CEMENT (A-CBC) TON 1,242.000 0.000 $ 0.00 589.400 $ 117,880.00

$200.000 
  
79029-3211-14 1110 0960 309-01.02 PORTLAND CEMENT (A-CBC) TON 558.000 -11.740 $ -2,348.00 256.630 $ 51,326.00

$200.000 
  
24011-3208-14 1110 1350 309-02 BITUMINOUS MATERIAL (A-CBC) TON 55.000 0.000 $ 0.00 42.720 $ 12,175.20

$285.000 
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79029-3211-14 1110 0970 309-02 BITUMINOUS MATERIAL (A-CBC) TON 25.000 -3.320 $ -946.20 27.670 $ 7,885.95

$285.000 
  
24011-3208-14 0100 0330 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 166.000 0.000 $ 0.00 18.600 $ 6,696.00

$360.000 
  
79029-3211-14 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 74.000 0.000 $ 0.00 4.950 $ 1,782.00

$360.000 
  
79029-3212-14 0100 0310 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 42.000 0.000 $ 0.00 0.000 $ 0.00 

$360.000 
  
24011-3208-14 0100 0340 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 635.000 119.050 $ 3,511.98 336.790 $ 9,935.31

$29.500 
  
79029-3211-14 0100 0260 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 285.000 0.000 $ 0.00 116.310 $ 3,431.15

$29.500 
  
79029-3212-14 0100 0320 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$29.500 
  
24011-3208-14 0100 0350 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 -0.020 $ -6.40 19.860 $ 6,355.20

$320.000 
  
79029-3211-14 0100 0270 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.610 $ 195.20 9.110 $ 2,915.20

$320.000 
  
79029-3212-14 0100 0330 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 7.000 2.270 $ 726.40 8.680 $ 2,777.60

$320.000 
  
24011-3208-14 0100 0360 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$415.000 
  
79029-3211-14 0100 0280 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$415.000 
  
24011-3208-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 1110 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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79029-3211-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 1110 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3212-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24011-3208-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24011-3208-14 1110 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79029-3211-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79029-3211-14 1110 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79029-3212-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 -1,942.840 $ -1,942.84 -1,942.840 $ -1,942.84

$1.000 
  
24011-3208-14 0100 0370 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,898.000 0.000 $ 0.00 1,331.490 $ 67,040.52

$50.350 
  
79029-3211-14 0100 0290 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,322.000 0.000 $ 0.00 715.750 $ 36,038.01

$50.350 
  
79029-3212-14 0100 0340 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 44.000 0.000 $ 0.00 48.850 $ 2,459.60

$50.350 
  
24011-3208-14 0100 0380 411-01.10 ACS MIX(PG64-22) GRADING D TON 986.000 0.000 $ 0.00 1,010.570 $ 50,326.39

$49.800 
  
79029-3211-14 0100 0300 411-01.10 ACS MIX(PG64-22) GRADING D TON 391.000 0.000 $ 0.00 516.000 $ 25,696.80
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$49.800 
  
79029-3212-14 0100 0350 411-01.10 ACS MIX(PG64-22) GRADING D TON 764.000 0.000 $ 0.00 701.970 $ 34,958.11

$49.800 
  
24011-3208-14 0100 0390 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,255.000 0.000 $ 0.00 4,445.300 $ 234,267.31

$52.700 
  
79029-3211-14 0100 0310 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,914.000 0.000 $ 0.00 1,905.680 $ 100,429.34

$52.700 
  
79029-3212-14 0100 0360 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,041.000 0.000 $ 0.00 2,543.280 $ 134,030.86

$52.700 
  

24011-3208-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 -8,884.320 $ -8,884.32 -8,884.320 $ -8,884.32

$1.000 
  

79029-3211-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 -4,065.400 $ -4,065.40 -4,065.400 $ -4,065.40

$1.000 
  

79029-3212-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 -4,394.010 $ -4,394.01 -4,394.010 $ -4,394.01

$1.000 
  
24011-3208-14 0100 9024 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 -3,232.610 $ -3,232.61 -3,232.610 $ -3,232.61

$1.000 
  
79029-3211-14 0100 9025 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 -3,073.990 $ -3,073.99 -3,073.990 $ -3,073.99

$1.000 
  
79029-3212-14 0100 9026 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3212-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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24011-3208-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 3,470.410 $ 3,470.41 3,470.410 $ 3,470.41

$1.000 
  
79029-3211-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 1,608.690 $ 1,608.69 1,608.690 $ 1,608.69

$1.000 
  
79029-3212-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 1,668.930 $ 1,668.93 1,668.930 $ 1,668.93

$1.000 
  
24011-3208-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3211-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79029-3212-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 0100 0400 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 91.000 0.000 $ 0.00 0.000 $ 0.00 

$32.400 
  
79029-3211-14 0100 0320 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$32.400 
  
79029-3212-14 0100 0370 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 825.000 0.000 $ 0.00 1,325.620 $ 42,950.09

$32.400 
  
24011-3208-14 0100 0410 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 86.000 18.690 $ 11,214.00 104.690 $ 62,814.00

$600.000 
  
79029-3212-14 0100 0380 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 160.000 -8.000 $ -4,800.00 152.000 $ 91,200.00

$600.000 
  
24011-3208-14 0100 0420 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 9,115.000 314.000 $ 254.34 23,073.000 $ 18,689.13

$0.810 
  
79029-3212-14 0100 0390 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 36,628.000 -4,051.000 $ -3,281.31 32,577.000 $ 26,387.37

$0.810 
  
79029-3211-14 0300 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$516.350 
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79029-3212-14 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$516.350 
  
79029-3211-14 0300 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.630 
  
79029-3212-14 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.630 
  
79029-3211-14 0300 0840 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 201.000 -2.550 $ -1,144.95 198.450 $ 89,104.05

$449.000 
  
79029-3212-14 0300 1190 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 350.000 9.450 $ 4,243.05 359.450 $ 161,393.05

$449.000 
  
79029-3211-14 0300 0850 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 35,443.000 8,532.000 $ 5,716.44 43,975.000 $ 29,463.25

$0.670 
  
79029-3212-14 0300 1200 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 82,615.000 5,635.000 $ 3,775.45 88,250.000 $ 59,127.50

$0.670 
  
24011-3208-14 0100 9053 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -2,585.000 $ -2,585.00 -2,585.000 $ -2,585.00

$1.000 
  
79029-3211-14 0300 9054 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -2,100.000 $ -2,100.00 -2,100.000 $ -2,100.00

$1.000 
  
79029-3212-14 0300 9055 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -562.500 $ -562.50 -562.500 $ -562.50

$1.000 
  
79029-3211-14 0100 9040 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 -1,695.000 $ -33,900.00 1,275.000 $ 25,500.00

$20.000 
  
79029-3212-14 0100 0400 606-24.12 TEMPORARY SHEET PILES S.F. 4,471.000 1,695.000 $ 33,900.00 2,970.000 $ 59,400.00

$20.000 
  
24011-3208-14 0100 0430 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,744.000 -136.000 $ -3,536.00 1,487.000 $ 38,662.00

$26.000 
  
79029-3211-14 0100 0330 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 809.000 0.000 $ 0.00 496.000 $ 12,896.00

$26.000 
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79029-3212-14 0100 0410 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,410.000 4.000 $ 104.00 1,406.000 $ 36,556.00

$26.000 
  
24011-3208-14 0100 0440 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 486.000 23.000 $ 805.00 535.000 $ 18,725.00

$35.000 
  
79029-3212-14 0100 0420 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 405.000 0.000 $ 0.00 416.000 $ 14,560.00

$35.000 
  
24011-3208-14 0100 0450 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 411.000 0.000 $ 0.00 416.000 $ 19,968.00

$48.000 
  
79029-3211-14 0100 0340 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 186.000 0.000 $ 0.00 208.000 $ 9,984.00

$48.000 
  
24011-3208-14 0100 0460 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$61.000 
  
79029-3211-14 0100 0350 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 245.000 -8.000 $ -488.00 256.000 $ 15,616.00

$61.000 
  
24011-3208-14 0100 0470 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 180.000 64.000 $ 4,992.00 184.000 $ 14,352.00

$78.000 
  
24011-3208-14 0100 0480 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 230.000 28.000 $ 672.00 412.000 $ 9,888.00

$24.000 
  
79029-3211-14 0100 0360 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 318.000 0.000 $ 0.00 318.000 $ 7,632.00

$24.000 
  
24011-3208-14 0100 0490 607-57.01 REINFORCED CONCRETE PIPE ARCH (22" X 13") L.F. 160.000 40.000 $ 1,620.00 140.000 $ 5,670.00

$40.500 
  
79029-3211-14 0100 0370 607-57.01 REINFORCED CONCRETE PIPE ARCH (22" X 13") L.F. 167.000 0.000 $ 0.00 184.000 $ 7,452.00

$40.500 
  
79029-3212-14 0100 0430 607-57.03 REINFORCED CONCRETE PIPE ARCH (36" X 23") L.F. 373.000 0.000 $ 0.00 318.000 $ 18,762.00

$59.000 
  
24011-3208-14 0100 0500 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
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24011-3208-14 0100 0510 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 124.000 1.560 $ 1,092.00 112.260 $ 78,582.00

$700.000 
  
79029-3211-14 0100 0380 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 80.000 5.940 $ 4,158.00 73.400 $ 51,380.00

$700.000 
  
79029-3212-14 0100 0440 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 10.000 -5.450 $ -3,815.00 10.990 $ 7,693.00

$700.000 
  
24011-3208-14 0100 0520 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 11,608.000 49.000 $ 61.25 12,618.000 $ 15,772.50

$1.250 
  
79029-3211-14 0100 0390 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 9,472.000 872.000 $ 1,090.00 8,738.000 $ 10,922.50

$1.250 
  
79029-3212-14 0100 0450 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,172.000 -624.000 $ -780.00 1,304.000 $ 1,630.00

$1.250 
  
24011-3208-14 0100 0530 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 10,810.000 -399.000 $ -1,596.00 10,129.000 $ 40,516.00

$4.000 
  
79029-3211-14 0100 0400 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 8,468.000 -1,682.000 $ -6,728.00 5,250.000 $ 21,000.00

$4.000 
  
79029-3212-14 0100 0460 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 782.000 554.000 $ 2,216.00 554.000 $ 2,216.00

$4.000 
  
79029-3212-14 0100 0470 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,650.00

$2,550.000 
  
24011-3208-14 0100 0540 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 2.000 -1.000 $ -3,500.00 2.000 $ 7,000.00

$3,500.000 
  
79029-3212-14 0100 0480 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 12.000 -1.000 $ -3,500.00 12.000 $ 42,000.00

$3,500.000 
  
79029-3212-14 0100 0490 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 2.000 $ 11,660.00 4.000 $ 23,320.00

$5,830.000 
  
24011-3208-14 0100 0550 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,280.000 
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79029-3211-14 0100 9050 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,280.00

$3,280.000 
  
24011-3208-14 0100 0560 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 10,140.00

$3,380.000 
  
79029-3211-14 0100 0410 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 1.000 $ 3,380.00 2.000 $ 6,760.00

$3,380.000 
  
24011-3208-14 0100 0570 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,100.00

$6,100.000 
  
79029-3211-14 0100 0420 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$6,100.000 
  
24011-3208-14 0100 0580 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 8,700.00

$2,900.000 
  
79029-3211-14 0100 0430 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 1.000 1.000 $ 2,900.00 1.000 $ 2,900.00

$2,900.000 
  
24011-3208-14 0100 0590 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  
79029-3212-14 0100 0500 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,200.00

$2,200.000 
  
24011-3208-14 0100 0600 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$31.600 
  
79029-3211-14 0100 9043 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 60.000 $ 1,896.00

$31.600 
  
79029-3212-14 0100 9045 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 80.000 $ 2,528.00

$31.600 
  
24011-3208-14 0100 9033 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 -544.000 $ -1,632.00 0.000 $ 0.00 

$3.000 
  
79029-3211-14 0100 9034 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 -160.000 $ -480.00 0.000 $ 0.00 

$3.000 
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79029-3211-14 0100 9042 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
79029-3212-14 0100 0510 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 20,909.000 0.000 $ 0.00 9,227.500 $ 27,682.50

$3.000 
  
24011-3208-14 0100 0610 701-02 CONCRETE DRIVEWAY S.F. 1,888.000 0.000 $ 0.00 1,888.000 $ 9,440.00

$5.000 
  
79029-3212-14 0100 9046 701-02 CONCRETE DRIVEWAY S.F. 0.000 0.000 $ 0.00 1,356.000 $ 6,780.00

$5.000 
  
24011-3208-14 0100 9035 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 0.000 0.000 $ 0.00 45.300 $ 10,192.50

$225.000 
  
79029-3212-14 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 483.000 -0.010 $ -2.25 463.810 $ 104,357.25

$225.000 
  
24011-3208-14 0100 0620 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,121.000 0.000 $ 0.00 1,212.500 $ 18,187.50

$15.000 
  
79029-3211-14 0100 0440 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 673.000 0.000 $ 0.00 550.000 $ 8,250.00

$15.000 
  
79029-3212-14 0100 0530 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 569.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
24011-3208-14 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
79029-3211-14 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
79029-3212-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
24011-3208-14 0100 0630 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
24011-3208-14 0100 0640 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 5.000 $ 8,750.00

$1,750.000 
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24011-3208-14 0100 9036 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
79029-3211-14 0100 0450 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
24011-3208-14 0100 0650 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 7,600.00

$1,900.000 
  
79029-3211-14 0100 0460 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00

$1,900.000 
  
79029-3212-14 0100 0540 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$1,900.000 
  
79029-3212-14 0100 9546 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 11,960.00

$5,980.000 
  

79029-3211-14 0100 9542 705-10.35 ATTACHMENT OF GUARDRAIL TO CONCRETE 
BOX BRIDGE L.F. 0.000 0.000 $ 0.00 62.500 $ 6,877.50

$110.040 
  
79029-3212-14 0100 0550 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
24011-3208-14 0100 0660 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 49.000 16.000 $ 1,152.00 70.000 $ 5,040.00

$72.000 
  
79029-3211-14 0100 0470 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 50.000 1.000 $ 72.00 27.000 $ 1,944.00

$72.000 
  
79029-3212-14 0100 0560 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 10.000 $ 720.00 10.000 $ 720.00 

$72.000 
  
24011-3208-14 0100 0670 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,305.000 -59.610 $ -2,205.57 2,124.870 $ 78,620.19

$37.000 
  
79029-3211-14 0100 0480 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 755.000 109.970 $ 4,068.89 1,116.940 $ 41,326.78

$37.000 
  
79029-3212-14 0100 0570 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 667.000 25.340 $ 937.58 1,219.610 $ 45,125.57
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$37.000 
  
79029-3211-14 0100 0490 709-05.08 MACHINED RIP-RAP (CLASS B) TON 314.000 94.110 $ 3,764.40 187.620 $ 7,504.80

$40.000 
  
79029-3211-14 0300 0860 709-05.08 MACHINED RIP-RAP (CLASS B) TON 29.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
24011-3208-14 0100 0680 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 19,500.000 0.000 $ 0.00 17,499.000 $ 61,246.50

$3.500 
  
79029-3211-14 0100 0500 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 8,761.000 0.000 $ 0.00 9,509.000 $ 33,281.50

$3.500 
  
79029-3212-14 0100 0580 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 6,084.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
24011-3208-14 0100 0690 710-05 LATERAL UNDERDRAIN L.F. 4,239.000 0.000 $ 0.00 2,201.000 $ 4,402.00

$2.000 
  
79029-3211-14 0100 0510 710-05 LATERAL UNDERDRAIN L.F. 1,904.000 0.000 $ 0.00 1,170.000 $ 2,340.00

$2.000 
  
79029-3212-14 0100 0590 710-05 LATERAL UNDERDRAIN L.F. 1,080.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
24011-3208-14 0100 0700 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
24011-3208-14 0100 0710 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 46.000 0.000 $ 0.00 10.000 $ 3,000.00

$300.000 
  
79029-3211-14 0100 0520 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 14.000 0.000 $ 0.00 3.000 $ 900.00 

$300.000 
  
79029-3212-14 0100 0600 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 27.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
24011-3208-14 0100 0720 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 10.000 0.000 $ 0.00 28.000 $ 8,400.00

$300.000 
  
79029-3211-14 0100 0530 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 2.000 0.000 $ 0.00 16.000 $ 4,800.00
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$300.000 
  
24011-3208-14 0100 0730 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 107.000 0.000 $ 0.00 50.000 $ 15,000.00

$300.000 
  
79029-3211-14 0100 0540 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 43.000 0.000 $ 0.00 20.000 $ 6,000.00

$300.000 
  
79029-3212-14 0100 0610 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
24011-3208-14 0100 0740 710-13.03 FILTER CLOTH S.Y. 414.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
79029-3211-14 0100 0550 710-13.03 FILTER CLOTH S.Y. 186.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
24011-3208-14 0100 0750 712-01 TRAFFIC CONTROL LS 1.000 0.076 $ 3,006.41 1.000 $ 39,558.00

$39,558.000 
  
79029-3211-14 0100 0560 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,350.00

$17,350.000 
  
79029-3212-14 0100 0620 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,492.00

$12,492.000 
  
79029-3212-14 0100 9548 712-01 TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 673.00 

$673.000 
  
24011-3208-14 0100 0760 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 10,350.000 0.000 $ 0.00 380.000 $ 4,142.00

$10.900 
  
79029-3211-14 0100 0570 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,400.000 0.000 $ 0.00 0.000 $ 0.00 

$10.900 
  
79029-3212-14 0100 0630 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 440.000 0.000 $ 0.00 370.000 $ 4,033.00

$10.900 
  
24011-3208-14 0100 0770 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 210.000 -20.000 $ -520.00 170.000 $ 4,420.00

$26.000 
  
79029-3211-14 0100 0580 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 90.000 0.000 $ 0.00 38.000 $ 988.00 

6/20/2012



$26.000 
  
79029-3212-14 0100 0640 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 338.000 20.000 $ 520.00 255.000 $ 6,630.00

$26.000 
  
79029-3212-14 0100 0650 712-05.01 WARNING LIGHTS (TYPE A) EACH 38.000 0.000 $ 0.00 4.000 $ 192.00 

$48.000 
  
24011-3208-14 0100 0780 712-05.03 WARNING LIGHTS (TYPE C) EACH 138.000 0.000 $ 0.00 40.000 $ 1,840.00

$46.000 
  
79029-3211-14 0100 0590 712-05.03 WARNING LIGHTS (TYPE C) EACH 62.000 0.000 $ 0.00 0.000 $ 0.00 

$46.000 
  
79029-3212-14 0100 0660 712-05.03 WARNING LIGHTS (TYPE C) EACH 44.000 8.000 $ 368.00 118.000 $ 5,428.00

$46.000 
  
24011-3208-14 0100 0790 712-06 SIGNS (CONSTRUCTION) S.F. 163.000 16.000 $ 134.40 784.400 $ 6,588.96

$8.400 
  
79029-3211-14 0100 0600 712-06 SIGNS (CONSTRUCTION) S.F. 65.000 -10.000 $ -84.00 157.000 $ 1,318.80

$8.400 
  
79029-3212-14 0100 0670 712-06 SIGNS (CONSTRUCTION) S.F. 391.000 35.400 $ 297.36 964.700 $ 8,103.48

$8.400 
  
24011-3208-14 0100 0800 712-06.01 VERTICAL PANELS S.F. 4,072.000 0.000 $ 0.00 40.000 $ 440.00 

$11.000 
  
79029-3211-14 0100 0610 712-06.01 VERTICAL PANELS S.F. 1,828.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
79029-3212-14 0100 0680 712-06.01 VERTICAL PANELS S.F. 8.000 0.000 $ 0.00 48.000 $ 528.00 

$11.000 
  
24011-3208-14 0100 0810 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 35.000 0.000 $ 0.00 220.000 $ 2,420.00

$11.000 
  
79029-3211-14 0100 0620 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
79029-3212-14 0100 0690 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 108.000 0.000 $ 0.00 170.000 $ 1,870.00
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$11.000 
  
24011-3208-14 0100 9037 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 7,760.00

$3,880.000 
  
79029-3212-14 0100 0700 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 7,760.00

$3,880.000 
  
24011-3208-14 0100 9038 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 398.000 $ 437.80 

$1.100 
  
79029-3212-14 0100 0710 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 16,170.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  

79029-3212-14 0100 0720 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 4,450.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
79029-3212-14 0100 0730 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
79029-3212-14 0100 0740 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

24011-3208-14 0100 0820 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 0.460 0.460 $ 690.00 0.460 $ 690.00 

$1,500.000 
  

24011-3208-14 0100 0830 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 127.000 0.000 $ 0.00 127.000 $ 508.00 

$4.000 
  
24011-3208-14 0100 0840 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 16.000 0.000 $ 0.00 16.000 $ 448.00 

$28.000 
  
79029-3211-14 0100 0630 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 6.000 0.000 $ 0.00 6.000 $ 168.00 

$28.000 
  

24011-3208-14 0100 0850 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 533.000 0.000 $ 0.00 533.000 $ 2,132.00

$4.000 
  
24011-3208-14 0100 0860 713-11.01 "U" SECTION STEEL POSTS LB. 1,182.000 -0.300 $ -0.54 1,243.600 $ 2,238.48
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$1.800 
  
79029-3211-14 0100 0640 713-11.01 "U" SECTION STEEL POSTS LB. 396.000 0.000 $ 0.00 334.800 $ 602.64 

$1.800 
  
79029-3212-14 0100 0750 713-11.01 "U" SECTION STEEL POSTS LB. 699.000 6.250 $ 11.25 778.750 $ 1,401.75

$1.800 
  
24011-3208-14 0100 0870 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,663.000 397.810 $ 1,551.46 1,854.770 $ 7,233.60

$3.900 
  
79029-3211-14 0100 0650 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 571.000 110.500 $ 430.95 576.700 $ 2,249.13

$3.900 
  
79029-3212-14 0100 0760 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 261.000 117.160 $ 456.92 535.170 $ 2,087.16

$3.900 
  
24011-3208-14 0100 0880 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 470.000 -29.350 $ -278.83 478.290 $ 4,543.76

$9.500 
  
79029-3211-14 0100 0660 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 114.000 -0.300 $ -2.85 111.200 $ 1,056.40

$9.500 
  
79029-3212-14 0100 0770 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 139.000 -5.400 $ -51.30 143.990 $ 1,367.91

$9.500 
  
24011-3208-14 0100 0890 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 150.000 0.000 $ 0.00 147.750 $ 1,551.38

$10.500 
  
79029-3211-14 0100 0670 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 127.000 0.000 $ 0.00 110.000 $ 1,155.00

$10.500 
  
79029-3212-14 0100 0780 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 72.000 13.420 $ 140.91 120.780 $ 1,268.19

$10.500 
  
24011-3208-14 0100 0900 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 345.00 

$345.000 
  
79029-3211-14 0100 0680 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 155.00 

$155.000 
  
24011-3208-14 0100 0910 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
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$500.000 
  
24011-3208-14 0100 0920 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
79029-3211-14 0100 0690 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
79029-3212-14 0100 0790 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 4.000 $ 620.00 

(LEFT TURN SIGN, R10-10) $155.000 
  
24011-3208-14 0100 0930 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 11.907 $ 28,576.80

$2,400.000 
  
79029-3211-14 0100 0700 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 3.000 $ 7,200.00

$2,400.000 
  
79029-3212-14 0100 0800 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 5.270 0.000 $ 0.00 6.613 $ 15,871.20

$2,400.000 
  
79029-3212-14 0100 0810 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 859.000 0.000 $ 0.00 684.000 $ 5,643.00

$8.250 
  
24011-3208-14 0100 0940 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 550.000 0.000 $ 0.00 72.000 $ 828.00 

$11.500 
  
79029-3211-14 0100 0710 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 53.000 0.000 $ 0.00 15.000 $ 172.50 

$11.500 
  
79029-3212-14 0100 9047 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 -60.000 $ -690.00 565.000 $ 6,497.50

$11.500 
  

24011-3208-14 0100 0950 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 15.000 0.000 $ 0.00 15.000 $ 3,225.00

$215.000 
  

79029-3211-14 0100 0720 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 645.00 

$215.000 
  

79029-3212-14 0100 0820 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 51.000 0.000 $ 0.00 31.000 $ 6,665.00

$215.000 
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79029-3212-14 0100 0830 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 380.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
79029-3212-14 0100 0840 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 35.000 0.000 $ 0.00 27.000 $ 4,050.00

$150.000 
  

79029-3211-14 0100 0730 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$215.000 
  
79029-3212-14 0100 0850 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 3,161.000 0.000 $ 0.00 976.000 $ 1,464.00

$1.500 
  
24011-3208-14 0100 0960 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 -1.314 $ -1,005.21 25.333 $ 19,379.75

$765.000 
  
79029-3211-14 0100 0740 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 -0.460 $ -351.90 9.420 $ 7,206.30

$765.000 
  
79029-3212-14 0100 9048 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 -1.390 $ -1,063.35 22.107 $ 16,911.86

$765.000 
  

79029-3212-14 0100 0860 716-05.04 PAINTED PAVEMENT MARKING 
(CHANNELIZATION STRIPING) S.Y. 7,293.000 0.060 $ 0.59 1,028.660 $ 10,029.44

$9.750 
  
79029-3212-14 0100 9549 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 276.000 $ 2,442.60

$8.850 
  

79029-3212-14 0100 9550 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE 
ARROW) EACH 0.000 0.000 $ 0.00 25.000 $ 2,213.75

$88.550 
  
24011-3208-14 0100 0970 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 328,434.00

$328,434.000 
  
79029-3211-14 0100 0750 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 144,050.00

$144,050.000 
  
79029-3212-14 0100 0870 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 103,716.00

$103,716.000 
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79029-3212-14 0100 0880 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 4.000 $ 3,200.00 6.000 $ 4,800.00

$800.000 
  

79029-3212-14 0100 0890 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,600.00

$1,300.000 
  
79029-3212-14 0100 0900 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 -2.000 $ -1,550.00 2.000 $ 1,550.00

(130 A2H WITHBACKPLATE) $775.000 
  
79029-3212-14 0100 0910 730-03.20 INSTALL PULL BOX (TYPE A) EACH 13.000 0.000 $ 0.00 10.000 $ 2,800.00

$280.000 
  
79029-3212-14 0100 0920 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 8.000 $ 2,480.00 10.000 $ 3,100.00

$310.000 
  
79029-3212-14 0100 0930 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
79029-3212-14 0100 0940 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 969.000 0.000 $ 0.00 2,028.000 $ 2,636.40

$1.300 
  
79029-3212-14 0100 0950 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,399.000 0.000 $ 0.00 655.000 $ 949.75 

$1.450 
  
79029-3212-14 0100 0960 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 980.000 0.000 $ 0.00 1,920.000 $ 3,456.00

$1.800 
  
79029-3212-14 0100 0970 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED PAIR) L.F. 741.000 0.000 $ 0.00 900.000 $ 1,260.00

$1.400 
  

79029-3212-14 0100 0980 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 542.000 0.000 $ 0.00 650.000 $ 3,575.00

(17,920 LBS.MIN.BRK STRENGTH) $5.500 
  
79029-3212-14 0100 0990 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 542.000 0.000 $ 0.00 650.000 $ 650.00 

$1.000 
  
79029-3212-14 0100 1000 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,635.000 0.000 $ 0.00 1,555.000 $ 10,107.50

$6.500 
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79029-3212-14 0100 1010 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 805.000 0.000 $ 0.00 925.000 $ 12,950.00
$14.000 

  
79029-3212-14 0100 1020 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 389.000 0.000 $ 0.00 488.000 $ 11,712.00

$24.000 
  
79029-3212-14 0100 1030 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 128.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

79029-3212-14 0100 1040 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 2.000 0.000 $ 0.00 3.000 $ 3,510.00

$1,170.000 
  
79029-3212-14 0100 1050 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,124.000 0.000 $ 0.00 6,021.000 $ 7,225.20

$1.200 
  
79029-3212-14 0100 1060 730-14.02 SAW SLOT L.F. 2,659.000 808.000 $ 4,848.00 7,667.000 $ 46,002.00

$6.000 
  
79029-3212-14 0100 1070 730-14.03 LOOP WIRE L.F. 6,904.000 2,016.000 $ 2,016.00 17,813.000 $ 17,813.00

$1.000 
  
79029-3212-14 0100 1080 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(CONTROLLER CABINET @ SR-86 WITH SR-385) $3,000.000 
  
79029-3212-14 0100 1090 730-16.14 CONTROLLER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,218.00

(8-PHASE, w/ 8-PHASE MOUNTED CABINET) $15,218.000 
  
79029-3212-14 0100 1100 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,654.00

$5,654.000 
  
79029-3212-14 0100 1110 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 30,772.00

$7,693.000 
  
79029-3212-14 0100 1120 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 1,520.00

(PEDESTRIAN SIGNAL SUPPORT) $760.000 
  

79029-3212-14 0100 1130 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 
SIGN EACH 8.000 0.000 $ 0.00 8.000 $ 6,320.00

$790.000 
  
24011-3208-14 0100 0980 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,796.000 10,309.700 $ 25,774.25 13,525.400 $ 33,813.50

6/20/2012



$2.500 
  
79029-3211-14 0100 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,469.000 0.000 $ 0.00 10,094.300 $ 25,235.75

$2.500 
  
79029-3212-14 0100 1140 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 108.000 0.000 $ 0.00 15.000 $ 37.50 

$2.500 
  
24011-3208-14 0100 0985 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 35,880.000 0.000 $ 0.00 0.000 $ 0.00 

$1.900 
  
79029-3211-14 0100 0765 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 16,120.000 0.000 $ 0.00 5,405.600 $ 10,270.64

$1.900 
  
24011-3208-14 0910 1210 775-08.14 12IN PRES.CL. 50D.I. WATER LINE REPL. 6FT L.F. 4,400.000 0.000 $ 0.00 4,396.000 $ 151,662.00

$34.500 
  
24011-3208-14 0900 1080 775-08.16 6IN CLASS 350 DI WATER LINE L.F. 350.000 0.000 $ 0.00 304.000 $ 6,444.80

$21.200 
  
24011-3208-14 0900 1090 775-08.17 6IN MJ SLEEVE EACH 5.000 0.000 $ 0.00 4.000 $ 528.00 

$132.000 
  
24011-3208-14 0900 1100 775-08.18 12IN X 6IN REDUCER EACH 4.000 -1.000 $ -209.00 3.000 $ 627.00 

$209.000 
  
24011-3208-14 0910 1220 775-08.19 12IN 45 DEG ELL EACH 8.000 0.000 $ 0.00 1.000 $ 320.00 

$320.000 
  
24011-3208-14 0900 1110 775-08.20 2IN CLASS 250 PVC SERVICE LINE L.F. 200.000 90.000 $ 1,053.00 290.000 $ 3,393.00

$11.700 
  
24011-3208-14 0900 1120 775-08.21 FIRE HYDRANT ASSEMBLIES EACH 8.000 0.000 $ 0.00 8.000 $ 23,600.00

$2,950.000 
  
24011-3208-14 0900 1130 775-08.22 3/4IN SERVICE RE-CONNECTIONS EACH 1.000 0.000 $ 0.00 2.000 $ 376.14 

$188.070 
  
24011-3208-14 0900 1140 775-08.23 CRUSHED STONE TON 1,000.000 0.000 $ 0.00 486.560 $ 12,650.56

$26.000 
  
24011-3208-14 0900 1150 775-08.24 3/4IN COPPER SERVICE PIPE L.F. 100.000 0.000 $ 0.00 10.000 $ 125.30 
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$12.530 
  
24011-3208-14 0900 1160 775-08.25 2IN SERVICE TAP EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  
24011-3208-14 0910 1230 775-08.26 12IN GATE VALVE & BOX EACH 8.000 0.000 $ 0.00 8.000 $ 12,000.00

$1,500.000 
  
24011-3208-14 0900 1170 775-08.28 6IN GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 10.000 $ 4,900.00

$490.000 
  
24011-3208-14 0910 1240 775-08.29 12IN X8IN MJ TEE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
24011-3208-14 0900 1180 775-08.32 12IN X 6IN TEE EACH 1.000 0.000 $ 0.00 10.000 $ 4,140.00

$414.000 
  
24011-3208-14 0900 1190 775-08.33 6IN MJ CAP EACH 1.000 0.000 $ 0.00 4.000 $ 240.00 

$60.000 
  
24011-3208-14 0900 1200 775-08.51 CONCRETE BLOCKING C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
79029-3212-14 0910 9506 775-24.01 6IN DIP L.F. 0.000 0.000 $ 0.00 71.000 $ 2,343.00

$33.000 
  
79029-3212-14 0910 9507 775-24.02 6IN 22.5 DEGREE BEND EACH 0.000 0.000 $ 0.00 4.000 $ 994.40 

$248.600 
  
79029-3212-14 0910 9508 775-24.03 6IN GATE VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 649.00 

$649.000 
  
79029-3212-14 0910 9509 775-24.04 6IN 11.25DEGREE BEND EACH 0.000 0.000 $ 0.00 2.000 $ 497.20 

$248.600 
  
79029-3212-14 0910 9510 775-24.05 CONNECTION TO 6IN EACH 0.000 0.000 $ 0.00 2.000 $ 4,754.20

$2,377.100 
  
79029-3212-14 0910 9511 775-24.06 8IN DIP L.F. 0.000 0.000 $ 0.00 578.000 $ 22,888.80

$39.600 
  
79029-3212-14 0910 9512 775-24.07 8IN 90DEGREE BEND EACH 0.000 0.000 $ 0.00 2.000 $ 756.80 
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$378.400 
  
79029-3212-14 0910 9513 775-24.08 8IN 45DEGREE BEND EACH 0.000 0.000 $ 0.00 1.000 $ 354.20 

$354.200 
  
79029-3212-14 0910 9514 775-24.09 8IN 22.5DEGREE BEND EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$354.200 
  
79029-3212-14 0910 9515 775-24.10 8IN GATE VALVE EACH 0.000 0.000 $ 0.00 2.000 $ 1,980.00

$990.000 
  
79029-3212-14 0910 9516 775-24.11 8IN END CAP EACH 0.000 0.000 $ 0.00 1.000 $ 479.60 

$479.600 
  
79029-3212-14 0910 9517 775-24.12 10IN DIP L.F. 0.000 0.000 $ 0.00 176.000 $ 7,744.00

$44.000 
  
79029-3212-14 0910 9518 775-24.13 10IN GATE VALVE EACH 0.000 0.000 $ 0.00 4.000 $ 5,720.00

$1,430.000 
  
79029-3212-14 0910 9519 775-24.14 10IN 45DEGREE BEND EACH 0.000 0.000 $ 0.00 2.000 $ 1,012.00

$506.000 
  
79029-3212-14 0910 9520 775-24.15 CONNECTION TO 10IN MAIN EACH 0.000 0.000 $ 0.00 3.000 $ 14,454.00

$4,818.000 
  
79029-3212-14 0900 9521 775-24.16 12IN DIP L.F. 0.000 0.000 $ 0.00 625.000 $ 35,681.25

$57.090 
  
79029-3212-14 0900 9522 775-24.17 12IN S. STEEL TAPPING. SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 2.000 $ 11,132.00

$5,566.000 
  
79029-3212-14 0900 9523 775-24.18 12IN 45DEGREE BEND EACH 0.000 0.000 $ 0.00 5.000 $ 3,960.00

$792.000 
  
79029-3212-14 0900 9524 775-24.19 12IN END CAP EACH 0.000 0.000 $ 0.00 2.000 $ 2,116.40

$1,058.200 
  
79029-3212-14 0900 9525 775-24.20 CONNECTION TO 12IN MAIN EACH 0.000 0.000 $ 0.00 2.000 $ 4,400.00

$2,200.000 
  
79029-3212-14 0920 9526 775-24.21 16IN DIP L.F. 0.000 0.000 $ 0.00 2,195.000 $ 161,771.50
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$73.700 
  
79029-3212-14 0920 9527 775-24.22 16IN 22.5DEGREE BENDS EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,331.000 
  
79029-3212-14 0920 9528 775-24.23 16IN BY 16IN BY 12IN TEE EACH 0.000 0.000 $ 0.00 2.000 $ 3,806.00

$1,903.000 
  
79029-3212-14 0920 9529 775-24.24 16IN GATE VALVES EACH 0.000 0.000 $ 0.00 3.000 $ 18,150.00

$6,050.000 
  
79029-3212-14 0920 9530 775-24.25 16IN BY10IN REDUCER EACH 0.000 0.000 $ 0.00 4.000 $ 3,872.00

$968.000 
  
79029-3212-14 0920 9531 775-24.26 16IN BY 6IN REDUCER EACH 0.000 0.000 $ 0.00 2.000 $ 1,848.00

$924.000 
  
79029-3212-14 0920 9532 775-24.27 16IN BY 16IN BY 16IN TEE EACH 0.000 0.000 $ 0.00 2.000 $ 4,840.00

$2,420.000 
  
79029-3212-14 0920 9533 775-24.28 16IN BY11.25DEGREE BENDS EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,309.000 
  
79029-3212-14 0920 9534 775-24.29 16IN BY 45DEGREE BENDS EACH 0.000 0.000 $ 0.00 6.000 $ 8,778.00

$1,463.000 
  
79029-3212-14 0920 9535 775-24.30 FIRE HYDRANT ASSEMBLIES EACH 0.000 0.000 $ 0.00 3.000 $ 11,550.00

$3,850.000 
  
79029-3212-14 0920 9536 775-24.31 24IN STEEL CASING OPEN CUT L.F. 0.000 0.000 $ 0.00 832.000 $ 161,075.20

$193.600 
  
79029-3212-14 0920 9537 775-24.32 18IN STEEL CASING OPEN CUT L.F. 0.000 0.000 $ 0.00 60.000 $ 9,900.00

$165.000 
  
79029-3212-14 0920 9538 775-24.33 ROAD BORE 24IN CASING EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$232.100 
  
79029-3212-14 0900 9539 775-24.34 ROAD BORE 18IN CASING EACH 0.000 0.000 $ 0.00 40.000 $ 7,612.00

$190.300 
  
24011-3208-14 0100 0990 801-01 SEEDING (WITH MULCH) UNIT 2,392.000 0.000 $ 0.00 67.800 $ 1,423.80
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$21.000 
  
79029-3211-14 0100 0770 801-01 SEEDING (WITH MULCH) UNIT 1,075.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
79029-3212-14 0100 1150 801-01 SEEDING (WITH MULCH) UNIT 203.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
24011-3208-14 0100 1000 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,392.000 -648.830 $ -10,705.70 3,566.100 $ 58,840.65

$16.500 
  
79029-3211-14 0100 0780 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 1,075.000 300.000 $ 4,950.00 766.250 $ 12,643.13

$16.500 
  
79029-3212-14 0100 9049 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 -19.900 $ -328.35 377.500 $ 6,228.75

$16.500 
  
24011-3208-14 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.450 
  
79029-3211-14 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.450 
  
79029-3212-14 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.450 
  
24011-3208-14 0100 1010 801-03 WATER (SEEDING & SODDING) M.G. 504.000 13.020 $ 13.02 634.620 $ 634.62 

$1.000 
  
79029-3211-14 0100 0790 801-03 WATER (SEEDING & SODDING) M.G. 228.000 0.040 $ 0.04 87.970 $ 87.97 

$1.000 
  
79029-3212-14 0100 1160 801-03 WATER (SEEDING & SODDING) M.G. 470.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24011-3208-14 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
79029-3211-14 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
79029-3212-14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$12.600 
  
24011-3208-14 0100 1020 802-02.01 SEEDLINGS (DESCRIPTION) EACH 18.000 0.000 $ 0.00 18.000 $ 180.00 

(Acer Negundo, 18-24") $10.000 
  
24011-3208-14 0100 1030 802-02.02 SEEDLINGS (DESCRIPTION) EACH 18.000 0.000 $ 0.00 18.000 $ 180.00 

(Ulmus Americana, 18-24") $10.000 
  
24011-3208-14 0100 1040 802-02.03 SEEDLINGS (DESCRIPTION) EACH 18.000 0.000 $ 0.00 18.000 $ 180.00 

(Betula Nigra, 18-24") $10.000 
  
24011-3208-14 0100 1050 802-02.04 SEEDLINGS (DESCRIPTION) EACH 18.000 18.000 $ 180.00 18.000 $ 180.00 

(Fraxinus Pennsylvanica, 18-24") $10.000 
  
24011-3208-14 0100 1060 802-02.05 SEEDLINGS (DESCRIPTION) EACH 18.000 18.000 $ 180.00 18.000 $ 180.00 

(Salix Nigra, 18-24") $10.000 
  
24011-3208-14 0100 1070 803-01 SODDING (NEW SOD) S.Y. 9,998.000 -644.900 $ -1,257.56 174,199.700 $ 339,689.42

$1.950 
  
79029-3211-14 0100 0800 803-01 SODDING (NEW SOD) S.Y. 3,968.000 -998.730 $ -1,947.52 95,331.100 $ 185,895.65

$1.950 
  
79029-3212-14 0100 1170 803-01 SODDING (NEW SOD) S.Y. 2,042.000 0.000 $ 0.00 27,931.500 $ 54,466.43

$1.950 
  
24011-3208-14 0100 9500 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 -0.200 $ -0.29 68,435.000 $ 98,546.40

$1.440 
  
79029-3211-14 0100 9501 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 2.000 $ 2.88 37,077.600 $ 53,391.74

$1.440 
  
79029-3212-14 0100 9502 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 10,550.900 $ 15,193.30

$1.440 
  
24011-3208-14 0100 9543 806-02.03 PROJECT MOWING CYCL 0.000 0.000 $ 0.00 3.000 $ 13,800.00

$4,600.000 
  
79029-3211-14 0100 9544 806-02.03 PROJECT MOWING CYCL 0.000 0.000 $ 0.00 2.000 $ 9,200.00

$4,600.000 
  
24011-3208-14 0100 9032 990-01.01 CONVERSION ADJUSTMENT DOLL 0.000 -22.208 $ -22.21 0.000 $ 0.00 
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$1.000 
  

Project Number: 24011-3208-14 Project Current Amount $ 35,255.37
Project Number: 79029-3211-14 Project Current Amount $ -32,022.47
Project Number: 79029-3212-14 Project Current Amount $ 19,457.84

Contract Current Amount $ 22,690.74 
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