
Rpt-ID: RCPCSUM1 Tennessee Date: 04/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000111681 Vendor Name: ELMO GREER & SONS, LLC

Contract ID: CND382 Estimate Number: 0064 Pay Period: 01/22/2012
to: 05/02/2012

Contract Location: Time Allowed: 2250 days
FROM SAINT TIDE HOLLOW ROAD Time Charged: 2250 days

Elapsed Calendar Days: 2250 days
Percent Time: 100.00 %
Percent Complete ($) 109.73 %
Percent Behind: - %

Contractor: Date Let: 12/09/2005
ELMO GREER & SONS, LLC Date Awarded: 01/05/2006
PO Box 730 Date Contract Executed: 02/13/2006
London, KY 40743 Date Notice to Proceed: 03/06/2006
Phone: Date Work Began: 04/18/2006

Date to be Completed: 05/02/2012
Date Time Stopped: 05/02/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15009-3225-14 100.00 STP-35(16) From Saint Tide Hollow Road To 1.6km West of Salem

Current Contract Amount $ 27,549,099.92
Original Contract Amount $ 26,151,978.58 

Total to Date Prev to Date This Estimate
Participating $ 29,773,658.90 $ 29,598,645.80 $ 175,013.10

Total Earnings $ 29,773,658.90 $ 29,598,645.80 $ 175,013.10 
Stockpiled Materials $ 0.00 $ 15,359.04 $ -15,359.04 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 29,773,658.90 $ 29,614,004.84 $ 159,654.06 
Test Report Payment Adjustment $ 0.00 $ -139,632.98 $ 139,632.98 
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Total Adjusted Earnings $ 29,773,658.90 $ 29,474,371.86 $ 299,287.04 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 29,773,658.90 $ 29,474,371.86 $ 299,287.04 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
15009-3225-14 0100 9515 104M02.01 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 294,357.190 $ 294,357.19

(Paving Alt B) $1.000 

15009-3225-14 0100 9521 104M03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 17,890.91
(UG Power Line) $17,890.910 

15009-3225-14 0100 9529 104M03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,581.80
Pavement Repair $9,581.800 

15009-3225-14 0100 0010 105M01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 287,000.00
$287,000.000 

15009-3225-14 0100 9016 108M07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -43.000 $ -60,200.00
$1,400.000 

15009-3225-14 0100 9000 109M01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -6,419.650 $ -6,419.65 870,962.530 $ 870,962.53
$1.000 

15009-3225-14 0100 9001 109M01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 69,163.270 $ 69,163.27 615,343.860 $ 615,343.86
$1.000 

15009-3225-14 0100 9525 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 33,461.880 $ 33,461.88
(Drainage Structure) $1.000 

15009-3225-14 0100 9530 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 142,412.610 $ 142,412.61
Force Account for Slope Repair $1.000 

15009-3225-14 0100 9531 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 141,611.410 $ 141,611.41
slope repair $1.000 
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15009-3225-14 0100 9532 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 150,233.650 $ 150,233.65
Slope Repair $1.000 

15009-3225-14 0100 9533 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 229,882.640 $ 229,882.64
Slope Repair $1.000 

15009-3225-14 0100 9536 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 201,414.730 $ 201,414.73
Force Account for Rock Slope $1.000 

15009-3225-14 0100 9537 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 239,338.770 $ 239,338.77
Force Account For Armoring Rock Slope. $1.000 

15009-3225-14 0100 9538 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 121,602.250 $ 121,602.25
Grouting of rip rap ditches $1.000 

15009-3225-14 0100 9539 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 284,757.040 $ 284,757.04
Force Account For Armoring Rock Slope $1.000 

15009-3225-14 0100 9540 109M04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 35,759.020 $ 35,759.02
Force Account- Small slope failure repair. $1.000 

15009-3225-14 0100 9522 109M04.30 MISCELLANEOUS WORK LS 0.000 0.000 $ 0.00 1.000 $ 16,350.00
Mobilization, grout testing, site prep, cleanup, bond, etc. $16,350.000 

15009-3225-14 0100 9022 109M06.05 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 607M1.05) $1.000 

15009-3225-14 0100 0020 109M10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 4,882.500 $ 3,906.00
$0.800 

15009-3225-14 0100 0030 201M01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 599,000.00
$599,000.000 

15009-3225-14 0100 0040 202M04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
(1.5 x 1.8m) $7,500.000 

15009-3225-14 0100 0050 203M01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) m3 2,250,162.000 0.000 $ 0.00 2,252,713.245 $ 6,600,449.81
$2.930 

15009-3225-14 0100 0060 203M02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TONN 95,499.000 0.000 $ 0.00 73,747.524 $ 488,946.08
$6.630 
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15009-3225-14 0100 0070 203M04 PLACING AND SPREADING TOPSOIL m3 55,951.000 0.000 $ 0.00 55,741.500 $ 291,528.05
$5.230 

15009-3225-14 0100 9017 203M05 UNDERCUTTING m3 0.000 0.000 $ 0.00 3,899.660 $ 17,139.01
$4.395 

15009-3225-14 0100 9516 203M06 WATER m3 0.000 0.000 $ 0.00 13,602.390 $ 10,881.91
$0.800 

15009-3225-14 1100 3060 203M06 WATER m3 30,973.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 0080 203M07 FURNISHING & SPREADING TOPSOIL m3 17,487.000 0.000 $ 0.00 0.000 $ 0.00 
$0.010 

15009-3225-14 0100 0090 203M15.03 COMPACTED CLAY m3 1,013.000 0.000 $ 0.00 735.630 $ 3,611.94
$4.910 

15009-3225-14 0500 1450 204M02.01 DRY EXCAVATION (BRIDGES) m3 801.000 0.000 $ 0.00 1,065.387 $ 21,307.74
$20.000 

15009-3225-14 0500 1460 204M03.01 WET EXCAVATION (BRIDGES) m3 365.000 0.000 $ 0.00 262.600 $ 14,443.00
(BRIDGES) $55.000 

15009-3225-14 0100 9020 204M03.02 EXTRA DEPTH WET EXCAVATION (a) m3 0.000 0.000 $ 0.00 25.320 $ 2,088.90
$82.500 

15009-3225-14 0500 1470 204M04.01 ROCK EXCAVATION (BRIDGES) m3 7.000 0.000 $ 0.00 12.900 $ 709.50 
$55.000 

15009-3225-14 0500 1480 204M05 ROCK DRILLING (BRIDGES) m 4.000 0.000 $ 0.00 7.400 $ 1,480.00
$200.000 

15009-3225-14 0100 9523 204M05.20 Grout Casing Installation m 0.000 0.000 $ 0.00 196.137 $ 22,555.76
$115.000 

15009-3225-14 0100 9534 204M05.20 Grout Casing Installation m 0.000 0.000 $ 0.00 183.000 $ 21,434.79
Compaction grouting casing sinkholes. $117.130 

15009-3225-14 0100 0100 204M07 BEDDING MATERIAL (PIPE) CLASS B m3 3,881.000 0.000 $ 0.00 3,236.355 $ 129,454.20
$40.000 

4/30/2015



15009-3225-14 0100 0110 204M08 FOUNDATION FILL MATERIAL m3 4.000 0.000 $ 0.00 3.188 $ 1,594.00
$500.000 

15009-3225-14 0100 0120 209M02.05 300mm TEMPORARY SLOPE DRAIN m 130.000 0.000 $ 0.00 408.470 $ 23,691.26
$58.000 

15009-3225-14 0100 0130 209M02.07 450mm TEMPORARY SLOPE DRAIN m 244.000 0.000 $ 0.00 509.108 $ 40,728.64
$80.000 

15009-3225-14 0100 0140 209M03 CHECK DAMS m2 1,453.000 0.000 $ 0.00 12,845.929 $ 128,459.29
$10.000 

15009-3225-14 0100 0150 209M05 SEDIMENT REMOVAL m3 5,984.000 0.000 $ 0.00 7,147.350 $ 28,589.40
$4.000 

15009-3225-14 0100 0160 209M08.02 TEMPORARY SILT FENCE (WITH BACKING) m 4,576.000 0.000 $ 0.00 3,024.580 $ 28,733.51
$9.500 

15009-3225-14 0100 0170 209M08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) m 8,130.000 0.000 $ 0.00 7,973.644 $ 38,672.17
$4.850 

15009-3225-14 0100 0180 209M08.04 TEMPORARY ENHANCED SILT FENCE m 4,150.000 6.300 $ 157.50 652.900 $ 16,322.50
$25.000 

15009-3225-14 0100 0190 209M09.02 TEMPORARY SEDIMENT FILTER BAG (4.42 X 0.61 X 4.04) BAG 20.000 0.000 $ 0.00 0.000 $ 0.00 
$545.000 

15009-3225-14 0100 0200 209M10.20 TEMPORARY SEDIMENT TRAP m3 1,539.000 0.000 $ 0.00 4,163.690 $ 16,654.76
$4.000 

15009-3225-14 0100 0210 209M20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) m2 700.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

15009-3225-14 0100 0220 209M40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 18.000 0.000 $ 0.00 12.000 $ 8,820.00
$735.000 

15009-3225-14 0100 0230 209M40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 7.000 0.000 $ 0.00 3.000 $ 2,205.00
$735.000 

15009-3225-14 0100 0240 209M40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$735.000 
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15009-3225-14 0100 9517 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 0.000 -41.270 $ -575.72 198,059.113 $ 2,762,924.63
$13.950 

15009-3225-14 1100 3070 303M01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TONN 255,871.000 0.000 $ 0.00 0.000 $ 0.00 
$14.660 

15009-3225-14 0100 0250 303M01.01 GRANULAR BACKFILL (ROADWAY) TONN 72.000 0.000 $ 0.00 274.290 $ 13,714.50
$50.000 

15009-3225-14 0500 1490 303M01.02 GRANULAR BACKFILL (BRIDGES) TONN 60.000 0.000 $ 0.00 116.550 $ 4,428.90
$38.000 

15009-3225-14 0100 0260 303M10.01 MINERAL AGGREGATE (SIZE 57) TONN 24,369.000 0.000 $ 0.00 20,265.210 $ 303,978.15
$15.000 

15009-3225-14 0100 0270 307M01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TONN 599.000 0.000 $ 0.00 189.770 $ 10,437.35
$55.000 

15009-3225-14 1100 3080 307M01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TONN 964.000 0.000 $ 0.00 722.910 $ 231,331.20
$320.000 

15009-3225-14 1100 3090 307M01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TONN 28,675.000 0.000 $ 0.00 20,487.251 $ 796,954.06
$38.900 

15009-3225-14 1100 3100 307M01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TONN 20,601.000 0.000 $ 0.00 23,785.490 $ 1,183,328.13
$49.750 

15009-3225-14 0100 9005 307M03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 7,959.660 $ 7,959.66 -43,135.510 $ -43,135.51
$1.000 

15009-3225-14 0100 9002 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 38,345.190 $ 38,345.19 -350.190 $ -350.19
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 472.160 $ 472.16 

15009-3225-14 1100 9003 307M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -24,578.780 $ -24,578.78 -23,425.340 $ -23,425.34
$1.000 

1100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54,688.950 $ 54,688.95 

15009-3225-14 0100 9004 307M05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 9518 309M01.01 MINERAL AGGREGATE (A-CBC) TONN 0.000 0.000 $ 0.00 35,652.170 $ 497,347.77
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$13.950 

15009-3225-14 0100 9519 309M01.02 PORTLAND CEMENT (A-CBC) TONN 0.000 0.000 $ 0.00 1,824.480 $ 456,120.00
$250.000 

15009-3225-14 0100 9520 309M02 BITUMINOUS MATERIAL (A-CBC) TONN 0.000 -29.451 $ -11,044.13 104.666 $ 39,249.75
$375.000 

15009-3225-14 0100 0280 402M01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TONN 413.000 0.000 $ 0.00 0.000 $ 0.00 
$375.000 

15009-3225-14 0100 0290 402M02 AGGREGATE FOR COVER MATERIAL (PC) TONN 1,555.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

15009-3225-14 0100 0300 403M01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TONN 31.000 0.000 $ 0.00 101.849 $ 38,193.38
$375.000 

15009-3225-14 0100 9006 407M07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 9007 407M09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 0310 411M01.07 ASPHALT CONCRETE MIX (PG64-22) (ACS) GRADING E (SHOULDER) TONN 4,837.000 0.000 $ 0.00 7,078.170 $ 406,640.87
$57.450 

15009-3225-14 0100 0320 411M01.10 ACS MIX(PG64-22) GRADING D TONN 13,483.000 0.000 $ 0.00 15,015.780 $ 892,688.12
$59.450 

15009-3225-14 0100 9008 411M03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 46,465.410 $ 46,465.41 46,465.410 $ 46,465.41
$1.000 

15009-3225-14 0100 9013 411M03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 9009 411M03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 9010 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,722.170 $ 23,722.17 
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15009-3225-14 1100 9011 411M05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -795.410 $ -795.41
$1.000 

15009-3225-14 0100 9012 411M05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0100 0330 415M01.01 COLD PLANING BITUMINOUS PAVEMENT TONN 92.000 0.000 $ 0.00 96.610 $ 5,313.55
$55.000 

15009-3225-14 0100 0340 604M01.01 CLASS A CONCRETE (ROADWAY) m3 20.000 -5.210 $ -3,126.00 41.940 $ 25,164.00
$600.000 

15009-3225-14 0100 0350 604M01.02 STEEL BAR REINFORCEMENT (ROADWAY) kg 2,820.000 241.600 $ 495.28 4,329.200 $ 8,874.86
$2.050 

0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 2.050 611.510 $ 1,253.60 0.000 $ 0.00 

15009-3225-14 0100 0360 604M01.04 38mm STEEL PIPE HANDRAIL m 7.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

15009-3225-14 0500 1500 604M02.03 EPOXY COATED REINFORCING STEEL kg 138,744.000 17,350.370 $ 33,833.22 143,198.510 $ 279,237.09
$1.950 

15009-3225-14 0500 1510 604M03.01 CLASS A CONCRETE (BRIDGES) m3 1,095.000 57.542 $ 26,181.61 1,119.910 $ 509,559.05
$455.000 

15009-3225-14 0500 1520 604M03.02 STEEL BAR REINFORCEMENT (BRIDGES) kg 128,534.000 1,322.000 $ 2,313.50 127,579.000 $ 223,263.25
$1.750 

15009-3225-14 0500 1530 604M03.04 PAVEMENT @ BRIDGE ENDS m2 356.000 0.000 $ 0.00 355.980 $ 81,163.44
$228.000 

15009-3225-14 0500 1540 604M03.09 CLASS D CONCRETE (BRIDGE DECK) m3 874.000 0.000 $ 0.00 1,007.980 $ 558,420.92
$554.000 

15009-3225-14 0500 1550 604M04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) m2 4,508.000 0.000 $ 0.00 4,508.000 $ 25,560.36
$5.670 

15009-3225-14 0500 1560 604M05.31 BRIDGE DECK GROOVING (MECHANICAL) m2 3,470.000 0.000 $ 0.00 3,790.840 $ 9,477.10
$2.500 

15009-3225-14 0100 0370 604M09.60 HIGH SLUMP CONCRETE m3 375.000 0.000 $ 0.00 118.480 $ 20,734.00
$175.000 
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15009-3225-14 0100 9524 604M15.20 Compaction Grout m3 0.000 0.000 $ 0.00 67.368 $ 23,309.33
$346.000 

15009-3225-14 0100 9528 604M15.20 Compaction Grout m3 0.000 0.000 $ 0.00 159.000 $ 100,228.83
Compaction grout pumped $630.370 

15009-3225-14 0500 9021 604M32 LEVELING CONCRETE m3 0.000 0.000 $ 0.00 103.210 $ 18,784.22
$182.000 

15009-3225-14 0500 1570 606M02.03 STEEL PILES (250mm) m 1,133.000 0.000 $ 0.00 1,199.070 $ 173,865.15
$145.000 

15009-3225-14 0500 9018 606M02.04 STEEL PILES (250mm)(CUT-OFFS) m 0.000 0.000 $ 0.00 25.060 $ 1,820.61
$72.650 

15009-3225-14 0500 1580 606M02.06 PILE TIPS (STEEL PILES, 250mm) EACH 44.000 0.000 $ 0.00 44.000 $ 3,696.00
$84.000 

15009-3225-14 0500 1590 606M03.03 STEEL PILES (300mm) m 522.000 0.000 $ 0.00 572.841 $ 91,889.42
$160.410 

15009-3225-14 0500 9019 606M03.04 STEEL PILES (300mm)(CUT-OFFS) m 0.000 0.000 $ 0.00 38.708 $ 3,548.75
$91.680 

15009-3225-14 0500 1600 606M03.06 PILE TIPS (STEEL PILES, 300mm) EACH 110.000 0.000 $ 0.00 97.000 $ 8,148.00
$84.000 

15009-3225-14 0100 0380 607M03.02 450mm CONCRETE PIPE CULVERT (CLASS III) m 111.000 0.000 $ 0.00 68.740 $ 6,805.26
$99.000 

15009-3225-14 0100 0390 607M03.30 450mm PIPE CULVERT m 674.000 0.000 $ 0.00 962.540 $ 87,591.14
$91.000 

0100 0390 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 91.000 41.249 $ 3,753.66 0.000 $ 0.00 

15009-3225-14 0100 0400 607M05.02 600mm CONCRETE PIPE CULVERT (CLASS III) m 132.000 0.000 $ 0.00 170.290 $ 28,097.85
$165.000 

0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 165.000 60.554 $ 9,991.41 0.000 $ 0.00 

15009-3225-14 0100 0410 607M05.04 600mm CONCRETE PIPE CULVERT (CLASS V) m 80.000 0.000 $ 0.00 80.000 $ 14,160.00
$177.000 
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15009-3225-14 0100 0420 607M05.30 600mm PIPE CULVERT m 23.000 0.000 $ 0.00 22.700 $ 3,246.10
$143.000 

15009-3225-14 0100 0430 607M06.03 750mm CONCRETE PIPE CULVERT (CLASS IV) m 157.000 0.000 $ 0.00 158.480 $ 28,843.36
$182.000 

15009-3225-14 0100 0440 607M06.04 750mm CONCRETE PIPE CULVERT (CLASS V) m 92.000 0.000 $ 0.00 92.660 $ 20,385.20
$220.000 

15009-3225-14 0100 0450 607M06.30 750mm PIPE CULVERT m 26.000 0.000 $ 0.00 26.000 $ 6,058.00
$233.000 

15009-3225-14 0100 0460 607M07.03 900mm CONCRETE PIPE CULVERT (CLASS IV) m 95.000 0.000 $ 0.00 95.090 $ 24,152.86
$254.000 

15009-3225-14 0100 0470 607M08.02 1050mm CONCRETE PIPE CULVERT (CLASS III) m 129.000 0.000 $ 0.00 132.600 $ 36,597.60
$276.000 

15009-3225-14 0100 0480 607M08.03 1050mm CONCRETE PIPE CULVERT (CLASS IV) m 79.000 0.000 $ 0.00 79.000 $ 25,122.00
$318.000 

15009-3225-14 0100 0490 607M09.02 1200mm CONCRETE PIPE CULVERT (CLASS III) m 70.000 0.000 $ 0.00 70.000 $ 23,730.00
$339.000 

15009-3225-14 0100 0500 607M09.03 1200mm CONCRETE PIPE CULVERT (CLASS IV) m 95.000 0.000 $ 0.00 95.000 $ 37,715.00
$397.000 

15009-3225-14 0100 0510 607M10.02 1350mm CONCRETE PIPE CULVERT (CLASS III) m 87.000 84.500 $ 37,856.00 84.500 $ 37,856.00
$448.000 

15009-3225-14 0100 0520 607M11.03 1500mm CONCRETE PIPE CULVERT (CLASS III) m 29.000 0.000 $ 0.00 40.192 $ 21,060.61
$524.000 

15009-3225-14 0100 0530 607M11.05 1500mm CONCRETE PIPE CULVERT (CLASS V) m 330.000 0.000 $ 0.00 299.725 $ 253,267.63
$845.000 

15009-3225-14 0100 0540 607M11.30 1500mm PIPE CULVERT m 47.000 0.000 $ 0.00 48.770 $ 11,851.11
$243.000 

15009-3225-14 0100 0550 607M16.01 575mmX 350mm HORIZONTAL OVAL CONCRETE PIPE CULVERT m 7.000 0.000 $ 0.00 0.000 $ 0.00 
$136.000 
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15009-3225-14 0100 0560 607M16.06 1125mmX 725mm HORIZONTAL OVAL CONCRETE PIPE CULVERT m 52.000 -39.810 $ -13,814.07 12.190 $ 4,229.93
$347.000 

15009-3225-14 0100 0570 607M39.02 450mm PIPE CULVERT (SIDE DRAIN) m 429.000 -6.100 $ -518.50 281.702 $ 23,944.67
$85.000 

15009-3225-14 0100 0580 607M39.03 600mm PIPE CULVERT (SIDE DRAIN) m 83.000 7.000 $ 700.00 91.440 $ 9,144.00
$100.000 

0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 100.000 21.334 $ 2,133.40 0.000 $ 0.00 

15009-3225-14 0100 0590 607M39.04 750mm PIPE CULVERT (SIDE DRAIN) m 28.000 0.000 $ 0.00 54.770 $ 6,408.09
$117.000 

0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 117.000 20.012 $ 2,341.40 0.000 $ 0.00 

15009-3225-14 0100 0600 607M39.05 900mm PIPE CULVERT (SIDE DRAIN) m 72.000 0.000 $ 0.00 65.380 $ 9,087.82
$139.000 

15009-3225-14 0100 0610 607M39.06 1050mm PIPE CULVERT (SIDE DRAIN) m 26.000 0.000 $ 0.00 9.500 $ 1,482.00
$156.000 

15009-3225-14 0100 0620 607M41.03 450mm SLOPE DRAIN PIPE m 80.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

15009-3225-14 0100 0630 610M07.03 450mm PIPE DRAIN (BRIDGE DRAIN) m 25.000 0.000 $ 0.00 25.000 $ 2,325.00
$93.000 

0100 0630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 93.000 25.000 $ 2,325.00 0.000 $ 0.00 

15009-3225-14 0100 0640 611M01.03 MANHOLES, > 2m - 3m DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 14,000.00
$2,800.000 

0100 0640 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,800.000 5.000 $ 14,000.00 0.000 $ 0.00 

15009-3225-14 0100 0650 611M07.01 CLASS A CONCRETE (PIPE ENDWALLS) m3 447.000 -39.200 $ -36,848.00 403.660 $ 379,440.40
$940.000 

15009-3225-14 0100 0660 611M07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) kg 22,982.000 471.930 $ 1,113.75 21,267.000 $ 50,190.12
$2.360 

0100 0660 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT kg $ 2.360 10,341.070 $ 24,404.93 0.000 $ 0.00 

15009-3225-14 0100 0670 611M07.03 STRUCTURAL STEEL (PIPE ENDWALLS) kg 27,641.000 -2,156.100 $ -6,532.98 14,689.000 $ 44,507.67
$3.030 

15009-3225-14 0100 0680 611M38.02 CATCH BASINS, TYPE 38, > 1m - 2m DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 23,400.00
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$1,800.000 
0100 0680 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,800.000 4.000 $ 7,200.00 0.000 $ 0.00 

15009-3225-14 0100 0690 611M38.03 CATCH BASINS, TYPE 38, > 2m - 3m DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

15009-3225-14 0100 0700 611M39.02 CATCH BASINS, TYPE 39, > 1m - 2m DEPTH EACH 8.000 0.000 $ 0.00 7.000 $ 17,500.00
$2,500.000 

15009-3225-14 0100 0710 611M42.02 CATCH BASINS, TYPE 42, > 1m - 2m DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00
$2,400.000 

0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,400.000 3.000 $ 7,200.00 0.000 $ 0.00 

15009-3225-14 0500 1610 615M01.10 PRESTRESSED CONCRETE BULB TEE BEAM (150mm WEB)(BT-54) m 1,336.000 0.000 $ 0.00 1,336.000 $ 948,560.00
$710.000 

15009-3225-14 0500 1620 620M03.10 CONCRETE PARAPET (DESCRIPTION) m 582.000 0.000 $ 0.00 582.000 $ 94,866.00
(STDM-1-1) $163.000 

15009-3225-14 0100 0720 621M03.02 450mm TEMPORARY DRAINAGE PIPE m 76.000 0.000 $ 0.00 45.100 $ 4,149.20
$92.000 

15009-3225-14 0100 0730 621M03.06 1050mm TEMPORARY DRAINAGE PIPE m 6.000 0.000 $ 0.00 0.000 $ 0.00 
$172.000 

15009-3225-14 0100 0740 701M01.01 CONCRETE SIDEWALK (100mm) m2 8.000 0.000 $ 0.00 8.000 $ 744.00 
$93.000 

15009-3225-14 0100 0750 701M02 CONCRETE DRIVEWAY m2 178.000 0.000 $ 0.00 1,136.990 $ 64,399.11
$56.640 

15009-3225-14 0100 0760 705M01.01 GUARDRAIL AT BRIDGE ENDS m 33.000 0.000 $ 0.00 16.400 $ 2,427.20
$148.000 

0100 0760 ADJUSTMENT STOCKPILED MATERIALS - $ -1,004.96 $ 0.00 

15009-3225-14 0100 9014 705M01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$185.000 

15009-3225-14 0100 0770 705M02.02 SINGLE GUARDRAIL (TYPE 2) m 4,584.000 0.000 $ 0.00 4,193.110 $ 192,883.06
$46.000 

0100 0770 ADJUSTMENT STOCKPILED MATERIALS - $ -14,354.08 $ 0.00 

4/30/2015



15009-3225-14 0100 9015 705M02.50 SHOP CURVED GUARDRAIL m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$69.000 

15009-3225-14 0100 0780 705M04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$775.000 

15009-3225-14 0100 0790 705M04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 11.000 0.000 $ 0.00 3.000 $ 1,125.00
$375.000 

15009-3225-14 0100 0800 705M04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 11,600.00
$1,450.000 

15009-3225-14 0100 0810 705M04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 13.000 0.000 $ 0.00 18.000 $ 7,650.00
$425.000 

0100 0810 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 425.000 1.000 $ 425.00 0.000 $ 0.00 

15009-3225-14 0100 0820 705M04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 10.000 $ 21,000.00
$2,100.000 

15009-3225-14 0100 0830 706M01 GUARDRAIL REMOVED m 596.000 0.000 $ 0.00 274.120 $ 274.12 
$1.000 

15009-3225-14 0100 0840 707M01.11 CHAIN LINK FENCE (1.8m) m 410.000 0.000 $ 0.00 410.000 $ 28,085.00
$68.500 

15009-3225-14 0100 0850 707M01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 1.8m) EACH 20.000 0.000 $ 0.00 20.000 $ 3,000.00
$150.000 

15009-3225-14 0100 0860 707M01.13 GATE - CHAIN-LINK FENCE-1.8m (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00
(4.3m) $1,000.000 

0100 0860 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,000.000 1.000 $ 1,000.00 0.000 $ 0.00 

15009-3225-14 0100 0870 708M02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 264.000 0.000 $ 0.00 249.000 $ 33,615.00
$135.000 

0100 0870 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 135.000 249.000 $ 33,615.00 0.000 $ 0.00 

15009-3225-14 0100 0880 709M02.01 RUBBLE STONE RIP-RAP (GROUTED) m3 1,811.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

15009-3225-14 0100 0890 709M05.05 MACHINED RIP-RAP (CLASS A-3) TONN 1,726.000 0.000 $ 0.00 2,199.260 $ 68,177.06
$31.000 
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15009-3225-14 0100 0900 709M05.06 MACHINED RIP-RAP (CLASS A-1) TONN 13,101.000 -22.760 $ -637.28 25,243.280 $ 706,811.84
$28.000 

15009-3225-14 0100 0910 709M05.07 MACHINED RIP-RAP (CLASS A-2) TONN 403.520 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

15009-3225-14 0100 0920 709M05.09 MACHINED RIP-RAP (CLASS C) TONN 755.000 0.000 $ 0.00 422.630 $ 23,244.65
$55.000 

15009-3225-14 0100 0930 709M05.12 MACHINED RIP-RAP (DESCRIPTION) TONN 1,579.000 0.000 $ 0.00 1,684.370 $ 67,374.80
(50mm TO 150mm) $40.000 

15009-3225-14 0100 0940 710M02 AGGREGATE UNDERDRAINS (WITH PIPE) m 17,454.000 0.000 $ 0.00 17,153.520 $ 138,943.51
$8.100 

15009-3225-14 0100 0950 710M05 LATERAL UNDERDRAIN m 2,546.000 0.000 $ 0.00 1,096.910 $ 8,884.97
$8.100 

15009-3225-14 0100 0960 710M06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 73.000 0.000 $ 0.00 0.000 $ 0.00 
$235.000 

15009-3225-14 0100 0970 710M06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 73.000 0.000 $ 0.00 59.000 $ 15,045.00
$255.000 

15009-3225-14 0100 0980 710M06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 73.000 0.000 $ 0.00 0.000 $ 0.00 
$255.000 

15009-3225-14 0100 0990 710M06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 73.000 0.000 $ 0.00 209.000 $ 57,475.00
$275.000 

15009-3225-14 0500 1630 710M09.01 150mm PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM m 80.000 0.000 $ 0.00 80.000 $ 14,174.40
$177.180 

0500 1630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 177.180 19.040 $ 3,373.51 0.000 $ 0.00 

15009-3225-14 0500 1640 710M09.02 150mm PIPE UNDERDRAIN m 20.000 0.000 $ 0.00 20.000 $ 1,066.60
$53.330 

0500 1640 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 53.330 20.000 $ 1,066.60 0.000 $ 0.00 

15009-3225-14 0100 1000 712M01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 195,000.00
$195,000.000 

15009-3225-14 0100 1010 712M04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 518.000 $ 38,850.00
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$75.000 
0100 1010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 75.000 160.000 $ 12,000.00 0.000 $ 0.00 

15009-3225-14 0100 1020 712M05.01 WARNING LIGHTS (TYPE A) EACH 68.000 0.000 $ 0.00 60.000 $ 3,000.00
$50.000 

0100 1020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 50.000 48.000 $ 2,400.00 0.000 $ 0.00 

15009-3225-14 0100 1030 712M05.03 WARNING LIGHTS (TYPE C) EACH 70.000 0.000 $ 0.00 23.000 $ 1,725.00
$75.000 

15009-3225-14 0100 1040 712M06 SIGNS (CONSTRUCTION) m2 178.000 0.000 $ 0.00 162.413 $ 16,241.30
$100.000 

0100 1040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m2 $ 100.000 37.551 $ 3,755.10 0.000 $ 0.00 

15009-3225-14 0100 1050 712M06.01 VERTICAL PANELS m2 8.000 0.000 $ 0.00 8.700 $ 435.00 
$50.000 

15009-3225-14 0100 1060 712M07.03 TEMPORARY BARRICADES (TYPE III) m 420.000 0.000 $ 0.00 99.200 $ 29,760.00
$300.000 

15009-3225-14 0100 1070 712M08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

15009-3225-14 0100 1080 712M09.01 REMOVABLE PAVEMENT MARKING LINE m 2,250.000 0.000 $ 0.00 1,296.010 $ 7,452.06
$5.750 

15009-3225-14 0100 1090 713M02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 118.000 $ 3,304.00
$28.000 

0100 1090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 28.000 118.000 $ 3,304.00 0.000 $ 0.00 

15009-3225-14 0100 1100 713M11.01 "U" SECTION STEEL POSTS kg 909.000 0.000 $ 0.00 910.700 $ 6,374.90
$7.000 

15009-3225-14 0100 1110 713M11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST kg 1,378.000 0.000 $ 0.00 1,816.200 $ 16,345.80
$9.000 

15009-3225-14 0100 1120 713M13.02 FLAT SHEET ALUMINUM SIGNS (2.032mm THICK) m2 86.000 0.000 $ 0.00 86.452 $ 17,290.40
$200.000 

15009-3225-14 0100 1130 713M13.03 FLAT SHEET ALUMINUM SIGNS (2.540mm THICK) m2 24.000 0.000 $ 0.00 28.582 $ 5,716.40
$200.000 
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15009-3225-14 0100 1140 713M15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$425.000 

15009-3225-14 0100 1150 713M16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 700.00 
$175.000 

15009-3225-14 0100 1160 716M02.01 PLASTIC PAVEMENT MARKING (100mm LINE) km 40.000 0.000 $ 0.00 47.587 $ 75,187.46
$1,580.000 

15009-3225-14 0100 1170 716M02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) m2 12.000 0.000 $ 0.00 67.077 $ 1,240.92
$18.500 

15009-3225-14 0100 1180 716M02.05 PLASTIC PAVEMENT MARKING (STOP LINE) m 120.000 0.000 $ 0.00 77.190 $ 2,088.76
$27.060 

0100 1180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m $ 27.060 4.000 $ 108.24 0.000 $ 0.00 

15009-3225-14 0100 1190 716M02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 19.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

15009-3225-14 0100 1200 716M04.03 PLASTIC PAVEMENT MARKING (100mm DOTTED LINE) m 2,034.000 0.000 $ 0.00 432.000 $ 2,592.00
$6.000 

15009-3225-14 0100 1210 716M04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) m 19.000 0.000 $ 0.00 0.000 $ 0.00 
$18.900 

15009-3225-14 0100 1220 716M05.01 PAINTED PAVEMENT MARKING (100mm LINE) km 20.000 0.000 $ 0.00 84.043 $ 26,053.33
$310.000 

15009-3225-14 0100 1230 716M05.05 PAINTED PAVEMENT MARKING (STOP LINE) m 30.000 0.000 $ 0.00 74.066 $ 1,333.19
$18.000 

15009-3225-14 0100 1240 716M10.01 PREFORMED PLASTIC PAVEMENT MARKING (100mm LINE) km 0.700 0.000 $ 0.00 0.707 $ 8,109.29
$11,470.000 

15009-3225-14 0100 1250 717M01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 507,000.00
$507,000.000 

15009-3225-14 0100 9535 717M01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 8,000.00
Sub contractor mobilization and demobilization to project $8,000.000 

15009-3225-14 0100 1255 740M06.01 GEOMEMBRANE m2 40,503.000 0.000 $ 0.00 61,199.330 $ 611,993.30
$10.000 
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15009-3225-14 0100 1260 740M10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) m2 1,025.000 0.000 $ 0.00 474.740 $ 1,424.22
$3.000 

15009-3225-14 0100 1270 740M10.04 GEOTEXTILE (TYPE IV) STABILIZATION m2 2,022.000 0.000 $ 0.00 4,179.567 $ 12,538.70
$3.000 

0100 1270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT m2 $ 3.000 1,327.376 $ 3,982.13 0.000 $ 0.00 

15009-3225-14 0900 1650 770M05.07 INST STEEL POLE CL 1 25.91M (85') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,304.40
$8,304.400 

15009-3225-14 0900 1660 770M05.08 INST STEEL POLE CL 1 24.38M (80') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,575.60
$7,575.600 

15009-3225-14 0900 1670 770M05.09 INST STEEL POLE CL 1 22.86M (75') LENGTH EACH 1.000 1.000 $ 6,702.40 2.000 $ 13,404.80
$6,702.400 

15009-3225-14 0900 1680 770M05.10 INST STEEL POLE CL 1 21.34M (70') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,074.00
$6,074.000 

15009-3225-14 0900 1690 770M05.11 INST STEEL POLE CL 1 19.81M (65') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,460.00
$5,460.000 

15009-3225-14 0900 1700 770M05.12 INST WOOD POLE CL 1 18.28M (60') LENGTH EACH 1.000 0.000 $ 0.00 2.000 $ 5,356.00
$2,678.000 

15009-3225-14 0900 1710 770M05.13 INST WOOD POLE CL 1 16.76M (55') LENGTH EACH 2.000 0.000 $ 0.00 3.000 $ 6,474.00
$2,158.000 

15009-3225-14 0900 1720 770M05.14 INST WOOD POLE CL 2 15.24M (50') LENGTH EACH 9.000 0.000 $ 0.00 9.000 $ 15,033.60
$1,670.400 

15009-3225-14 0900 1730 770M05.15 INST WOOD POLE CL 3 13.72M (45') LENGTH EACH 31.000 4.000 $ 5,627.20 34.000 $ 47,831.20
$1,406.800 

15009-3225-14 0900 1740 770M05.16 INST WOOD POLE CL 4 12.19M (40') LENGTH EACH 4.000 0.000 $ 0.00 5.000 $ 6,264.00
$1,252.800 

15009-3225-14 0900 1750 770M05.17 INST WOOD POLE CL 5 10.67M (35') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 768.40 
$768.400 

15009-3225-14 0900 1760 770M05.18 INSTALL ELEC FRAMING ASSY (TYPE A1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$101.020 

15009-3225-14 0900 1770 770M05.19 INSTALL ELEC FRAMING ASSY (TYPE A2) EACH 9.000 0.000 $ 0.00 7.000 $ 897.26 
$128.180 

15009-3225-14 0900 1780 770M05.20 INSTALL ELEC FRAMING ASSY (TYPE A5) EACH 5.000 1.000 $ 147.04 12.000 $ 1,764.48
$147.040 

15009-3225-14 0900 1790 770M05.21 INSTALL ELEC FRAMING ASSY (TYPE A5-1) EACH 15.000 0.000 $ 0.00 19.000 $ 2,938.16
$154.640 

15009-3225-14 0900 1800 770M05.22 INSTALL ELEC. FRAMING ASSY (TYPE A6) EACH 6.000 0.000 $ 0.00 7.000 $ 1,869.70
$267.100 

15009-3225-14 0900 1810 770M05.23 INSTALL ELEC FRAMING ASSY (TYPE C1F) EACH 12.000 0.000 $ 0.00 13.000 $ 2,946.84
$226.680 

15009-3225-14 0900 1820 770M05.24 INSTALL ELEC. FRAMING ASSY (TYPE C2F) EACH 11.000 0.000 $ 0.00 13.000 $ 4,074.98
$313.460 

15009-3225-14 0900 1830 770M05.25 INSTALL ELEC FRAMING ASSY (TYPE C3) EACH 1.000 0.000 $ 0.00 3.000 $ 1,067.40
$355.800 

15009-3225-14 0900 1840 770M05.26 INSTALL ELEC FRAMING ASSY (TYPE C7F) EACH 7.000 0.000 $ 0.00 14.000 $ 8,036.00
$574.000 

15009-3225-14 0900 1850 770M05.27 INSTALL ELEC FRAMING ASSY (TYPE C8F) EACH 5.000 0.000 $ 0.00 3.000 $ 2,728.32
$909.440 

15009-3225-14 0900 1860 770M05.28 INSTALL ELEC FRAMING ASSY (TYPE S-3G) EACH 1.000 0.000 $ 0.00 1.000 $ 1,355.96
$1,355.960 

15009-3225-14 0900 1870 770M05.29 INSTALL ELEC FRAMING ASSY (TYPE S-5GA) EACH 4.000 0.000 $ 0.00 4.000 $ 17,358.16
$4,339.540 

15009-3225-14 0900 1880 770M05.30 INSTALL ELEC UTILITY ASSY (TYPE G105-15) EACH 4.000 0.000 $ 0.00 5.000 $ 4,686.00
$937.200 

15009-3225-14 0900 1890 770M05.31 INSTALL ELEC UTILITY ASSY (TYPE G105-25) EACH 1.000 0.000 $ 0.00 1.000 $ 1,069.20
$1,069.200 

15009-3225-14 0900 1900 770M05.32 INSTALL ELEC UTILITY ASSY (TYPE G105-50) EACH 1.000 0.000 $ 0.00 2.000 $ 3,030.40
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$1,515.200 

15009-3225-14 0900 1910 770M05.33 INSTALL ELEC UTILITY ASSY (TYPE G135-10) EACH 1.000 0.000 $ 0.00 1.000 $ 2,428.46
$2,428.460 

15009-3225-14 0900 1920 770M05.34 INSTALL ELEC UTILITY ASSY (TYPE G135-15) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.92
$2,500.460 

15009-3225-14 0900 1930 770M05.35 INSTALL ELEC UTILITY ASSY (TYPE G135-25) EACH 4.000 0.000 $ 0.00 6.000 $ 17,378.76
$2,896.460 

15009-3225-14 0900 1940 770M05.36 INSTALL ELEC UTILITY ASSY (TYPE M3-11) EACH 1.000 0.000 $ 0.00 1.000 $ 3,547.29
$3,547.290 

15009-3225-14 0900 1950 770M05.37 INSTALL ELEC UTILITY ASSY (TYPE M3-33) EACH 1.000 0.000 $ 0.00 1.000 $ 9,290.40
$9,290.400 

15009-3225-14 0900 1960 770M05.38 INSTALL ELEC UTILITY ASSY (TYPE M5-9) EACH 7.000 0.000 $ 0.00 12.000 $ 3,500.04
$291.670 

15009-3225-14 0900 1970 770M05.39 INSTALL ELEC UTILITY ASSY (TYPE M3-3D) EACH 1.000 0.000 $ 0.00 1.000 $ 3,064.00
$3,064.000 

15009-3225-14 0900 1980 770M05.40 INSTALL ELEC UTILITY ASSY (TYPE E1-2) EACH 70.000 -1.000 $ -255.60 109.000 $ 27,860.40
$255.600 

15009-3225-14 0900 1990 770M05.41 INSTALL ELEC UTILITY ASSY (TYPE E1-3) EACH 14.000 0.000 $ 0.00 16.000 $ 4,697.60
$293.600 

15009-3225-14 0900 2000 770M05.42 INSTALL ELEC UTILITY ASSY (TYPE E2-2) EACH 2.000 0.000 $ 0.00 3.000 $ 1,087.50
$362.500 

15009-3225-14 0900 2010 770M05.43 INSTALL ELEC UTILITY ASSY (TYPE F1-4) EACH 56.000 -1.000 $ -201.98 80.000 $ 16,158.40
$201.980 

15009-3225-14 0900 2020 770M05.44 INSTALL ELEC UTILITY ASSY (TYPE F2-4) EACH 10.000 0.000 $ 0.00 14.000 $ 3,718.40
$265.600 

15009-3225-14 0900 2030 770M05.45 INSTALL ELEC UTILITY ASSY (TYPE M2-11) EACH 10.000 0.000 $ 0.00 14.000 $ 2,065.00
$147.500 

15009-3225-14 0900 2040 770M05.46 INSTALL ELEC UTILITY ASSY (TYPE M2-12) EACH 38.000 3.000 $ 411.96 46.000 $ 6,316.72
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$137.320 

15009-3225-14 0900 2050 770M05.47 INSTALL ELEC UTILITY ASSY (TYPE LT) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$361.600 

15009-3225-14 0900 2060 770M05.48 INSTALL ELEC UTILITY ASSY (TYPE SVC) EACH 23.000 0.000 $ 0.00 19.000 $ 1,725.20
$90.800 

15009-3225-14 0900 2070 770M05.49 INSTALL RISER ASSEMBLY (TYPE UG-1) EACH 1.000 0.000 $ 0.00 1.000 $ 1,161.20
$1,161.200 

15009-3225-14 0900 2080 770M05.50 INSTALL RISER ASSEMBLY (TYPE US-1) EACH 1.000 0.000 $ 0.00 1.000 $ 758.00 
$758.000 

15009-3225-14 0900 2090 770M05.51 INSTALL RISER ASSEMBLY (TYPE US-3) EACH 1.000 0.000 $ 0.00 2.000 $ 6,836.00
$3,418.000 

15009-3225-14 0900 2100 770M05.52 INSTALL OVERHEAD COND - #6 DUPLEX (6AD) m 30.000 0.000 $ 0.00 0.000 $ 0.00 
$14.050 

15009-3225-14 0900 2110 770M05.53 INSTALL OVERHEAD COND - #2 TRIPLEX (2AT) m 302.000 16.370 $ 130.63 66.740 $ 532.59 
$7.980 

15009-3225-14 0900 2120 770M05.54 INSTALL OVERHEAD COND - 4 ACSR m 628.000 0.000 $ 0.00 185.600 $ 955.84 
$5.150 

15009-3225-14 0900 2130 770M05.55 INSTALL OVERHEAD COND - 2 ACSR m 1,675.000 0.000 $ 0.00 2,016.820 $ 10,467.30
$5.190 

15009-3225-14 0900 2140 770M05.56 INSTALL OVERHEAD COND - 1/0 ACSR m 784.000 0.000 $ 0.00 2,097.160 $ 12,457.13
$5.940 

15009-3225-14 0910 3040 770M05.57 INSTALL OVERHEAD COND - 336 AAC m 1,903.000 0.000 $ 0.00 1,988.830 $ 18,754.67
$9.430 

15009-3225-14 0910 3050 770M05.58 INSTALL OVERHEAD COND - 795 AAC m 5,708.000 0.000 $ 0.00 5,966.490 $ 70,165.92
$11.760 

15009-3225-14 0900 2150 770M05.59 INSTALL OVERHEAD COND - 636 ACSR m 1,320.000 0.000 $ 0.00 1,203.000 $ 11,933.76
$9.920 

15009-3225-14 0900 2160 770M05.60 INSTALL OVERHEAD COND - 3/8 H.S.S. m 440.000 0.000 $ 0.00 401.000 $ 1,876.68
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$4.680 

15009-3225-14 0900 2170 770M05.61 REM WOOD POLE CLASS 1 22.86M (75') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 755.00 
$755.000 

15009-3225-14 0900 2180 770M05.62 REM WOOD POLE CLASS 1 21.34M (70') LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 679.50 
$679.500 

15009-3225-14 0900 2190 770M05.63 REM WOOD POLE CLASS 1 18.28M (60') LENGTH EACH 1.000 0.000 $ 0.00 3.000 $ 1,812.00
$604.000 

15009-3225-14 0900 2200 770M05.64 REM WOOD POLE CLASS 2 15.24M (50') LENGTH EACH 4.000 0.000 $ 0.00 2.000 $ 906.00 
$453.000 

15009-3225-14 0900 2210 770M05.65 REM WOOD POLE CLASS 3 13.72M (45') LENGTH EACH 11.000 0.000 $ 0.00 3.000 $ 1,132.50
$377.500 

15009-3225-14 0900 2220 770M05.66 REM WOOD POLE CLASS 4 12.19M (40') LENGTH EACH 18.000 0.000 $ 0.00 8.000 $ 2,416.00
$302.000 

15009-3225-14 0900 2230 770M05.67 REM WOOD POLE CLASS 5 10.67M (35') LENGTH EACH 2.000 0.000 $ 0.00 2.000 $ 453.00 
$226.500 

15009-3225-14 0900 2240 770M05.68 REM WOOD POLE CLASS 5 9.144M (30') LENGTH EACH 11.000 0.000 $ 0.00 11.000 $ 2,491.50
$226.500 

15009-3225-14 0900 2250 770M05.69 REMOVE ELEC FRAMING ASSY (TYPE A1) EACH 7.000 -1.000 $ -90.63 6.000 $ 543.78 
$90.630 

15009-3225-14 0900 2260 770M05.70 REMOVE ELEC FRAMING ASSY (TYPE A2) EACH 5.000 0.000 $ 0.00 5.000 $ 566.25 
$113.250 

15009-3225-14 0900 2270 770M05.71 REMOVE ELEC FRAMING ASSY (TYPE A3) EACH 1.000 0.000 $ 0.00 1.000 $ 166.10 
$166.100 

15009-3225-14 0900 2280 770M05.72 REMOVE ELEC FRAMING ASSY (TYPE A5) EACH 5.000 0.000 $ 0.00 4.000 $ 724.80 
$181.200 

15009-3225-14 0900 2290 770M05.73 REMOVE ELEC FRAMING ASSY (TYPE A5-1) EACH 10.000 0.000 $ 0.00 9.000 $ 1,766.70
$196.300 

15009-3225-14 0900 2300 770M05.74 REMOVE ELEC FRAMING ASSY (TYPE A6) EACH 5.000 0.000 $ 0.00 5.000 $ 755.00 
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$151.000 

15009-3225-14 0900 2310 770M05.75 REMOVE ELEC FRAMING ASSY (TYPE C1) EACH 9.000 0.000 $ 0.00 10.000 $ 906.00 
$90.600 

15009-3225-14 0900 2320 770M05.76 REMOVE ELEC FRAMING ASSY (TYPE C2) EACH 8.000 0.000 $ 0.00 13.000 $ 1,570.40
$120.800 

15009-3225-14 0900 2330 770M05.77 REMOVE ELEC FRAMING ASSY (TYPE C3) EACH 1.000 0.000 $ 0.00 1.000 $ 135.90 
$135.900 

15009-3225-14 0900 2340 770M05.78 REMOVE ELEC FRAMING ASSY (TYPE C5) EACH 1.000 0.000 $ 0.00 6.000 $ 906.00 
$151.000 

15009-3225-14 0900 2350 770M05.79 REMOVE ELEC FRAMING ASSY (TYPE C8) EACH 3.000 0.000 $ 0.00 2.000 $ 679.50 
$339.750 

15009-3225-14 0900 2360 770M05.80 REMOVE ELEC FRAMING ASSY (TYPE SS-1) EACH 2.000 0.000 $ 0.00 4.000 $ 1,963.00
$490.750 

15009-3225-14 0900 2370 770M05.81 REMOVE ELEC FRAMING ASSY (TYPE S3) EACH 1.000 0.000 $ 0.00 1.000 $ 528.50 
$528.500 

15009-3225-14 0900 2380 770M05.82 REMOVE ELEC FRAMING ASSY (TYPE S5) EACH 1.000 0.000 $ 0.00 1.000 $ 1,132.50
$1,132.500 

15009-3225-14 0900 2390 770M05.83 REMOVE ELEC UTILITY ASSY (TYPE G105-15) EACH 5.000 0.000 $ 0.00 4.000 $ 906.00 
$226.500 

15009-3225-14 0900 2400 770M05.84 REMOVE ELEC UTILITY ASSY (TYPE G105-25) EACH 3.000 0.000 $ 0.00 2.000 $ 453.00 
$226.500 

15009-3225-14 0900 2410 770M05.85 REMOVE ELEC UTILITY ASSY (TYPE G105-50) EACH 1.000 0.000 $ 0.00 1.000 $ 302.00 
$302.000 

15009-3225-14 0900 2420 770M05.86 REMOVE ELEC UTILITY ASSY (TYPE G135-10) EACH 3.000 0.000 $ 0.00 3.000 $ 453.00 
$151.000 

15009-3225-14 0900 2430 770M05.87 REMOVE ELEC UTILITY ASSY (TYPE G135-15) EACH 6.000 0.000 $ 0.00 8.000 $ 1,812.00
$226.500 

15009-3225-14 0900 2440 770M05.88 REMOVE ELEC UTILITY ASSY (TYPE G135-25) EACH 4.000 0.000 $ 0.00 6.000 $ 1,359.00
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$226.500 

15009-3225-14 0900 2450 770M05.89 REMOVE ELEC UTILITY ASSY (TYPE G135-50) EACH 1.000 0.000 $ 0.00 1.000 $ 302.00 
$302.000 

15009-3225-14 0900 2460 770M05.90 REMOVE ELEC UTILITY ASSY (TYPE M3-11) EACH 1.000 0.000 $ 0.00 1.000 $ 490.75 
$490.750 

15009-3225-14 0900 2470 770M05.91 REMOVE ELEC UTILITY ASSY (TYPE M3-33) EACH 1.000 0.000 $ 0.00 1.000 $ 906.00 
$906.000 

15009-3225-14 0900 2480 770M05.92 REMOVE ELEC UTILITY ASSY (TYPE M5-6) EACH 1.000 0.000 $ 0.00 6.000 $ 226.50 
$37.750 

15009-3225-14 0900 2490 770M05.93 REMOVE ELEC UTILITY ASSY (TYPE M5-9) EACH 6.000 0.000 $ 0.00 11.000 $ 415.25 
$37.750 

15009-3225-14 0900 2500 770M05.94 REMOVE ELEC UTILITY ASSY (TYPE M3-3D) EACH 1.000 0.000 $ 0.00 1.000 $ 604.00 
$604.000 

15009-3225-14 0900 2510 770M05.95 REMOVE ELEC UTILITY ASSY (TYPE E1-2) EACH 26.000 0.000 $ 0.00 38.000 $ 2,869.00
$75.500 

15009-3225-14 0900 2520 770M05.96 REMOVE ELEC UTILITY ASSY (TYPE E1-3) EACH 7.000 0.000 $ 0.00 11.000 $ 1,245.75
$113.250 

15009-3225-14 0900 2530 770M05.97 REMOVE ELEC UTILITY ASSY (TYPE E2-2) EACH 4.000 0.000 $ 0.00 4.000 $ 604.00 
$151.000 

15009-3225-14 0900 2540 770M05.98 REMOVE ELEC UTILITY ASSY (TYPE F1-4) EACH 26.000 0.000 $ 0.00 34.000 $ 1,283.50
$37.750 

15009-3225-14 0900 2550 770M05.99 REMOVE ELEC UTILITY ASSY (TYPE F2-4) EACH 3.000 0.000 $ 0.00 6.000 $ 453.00 
$75.500 

15009-3225-14 0900 2560 770M06.01 INSTALL CONC. UTILITY POLE CLASS 1 16.764M (55FT) LENGTH EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$75.500 

15009-3225-14 0900 2570 770M06.02 INSTALL CONC. UTILITY POLE CLASS 1 15.24M (50FT) LENGTH EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 
$75.500 

15009-3225-14 0900 2580 770M06.03 INSTALL CONC. UTILITY POLE CLASS 3 13.7164M (45FT) LENGTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$151.000 

15009-3225-14 0900 2590 770M06.04 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE A1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$339.750 

15009-3225-14 0900 2600 770M06.05 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE A1-1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,094.750 

15009-3225-14 0900 2610 770M06.06 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE A5) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0900 2620 770M06.07 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE A5-1) EACH 778.000 0.000 $ 0.00 0.000 $ 0.00 
$1.490 

15009-3225-14 0900 2630 770M06.08 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE A6) EACH 122.000 0.000 $ 0.00 0.000 $ 0.00 
$1.730 

15009-3225-14 0900 2640 770M06.09 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE C1FB) EACH 590.000 0.000 $ 0.00 0.000 $ 0.00 
$1.980 

15009-3225-14 0900 2650 770M06.10 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE C2FA) EACH 4,420.000 0.000 $ 0.00 0.000 $ 0.00 
$3.020 

15009-3225-14 0900 2660 770M06.11 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE C2FB) EACH 1,104.000 0.000 $ 0.00 1,121.680 $ 3,387.47
$3.020 

15009-3225-14 0900 2670 770M06.12 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE C7F) EACH 4,468.000 0.000 $ 0.00 0.000 $ 0.00 
$3.020 

15009-3225-14 0900 2680 770M06.13 INSTALL ELECTRIC FRAMING ASSEMBLY (TYPE C8F) EACH 80.000 0.000 $ 0.00 0.000 $ 0.00 
$2.270 

15009-3225-14 0900 2690 770M06.14 INSTALL ELECTRIC UTILITY ASSEMBLY (TYPE COLA-15) EACH 1,410.000 0.000 $ 0.00 0.000 $ 0.00 
$3.780 

15009-3225-14 0900 2700 770M06.15 INSTALL ELECTRIC UTILITY ASSEMBLY (TYPE T10) EACH 470.000 0.000 $ 0.00 0.000 $ 0.00 
$2.270 

15009-3225-14 0900 9500 770M06.71 REMOVE ELECTRIC UTILITY ASSEMBLY (TYPE LT) EACH 0.000 0.000 $ 0.00 2.000 $ 151.00 
$75.500 

15009-3225-14 0900 9501 770M06.72 REMOVE ELECTRIC UTILITY ASSEMBLY (TYPE SVC) EACH 0.000 0.000 $ 0.00 48.000 $ 3,624.00
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$75.500 

15009-3225-14 0900 9502 770M06.73 REMOVE RISER ASSEMBLY (TYPE UG-1) EACH 0.000 0.000 $ 0.00 1.000 $ 151.00 
$151.000 

15009-3225-14 0900 9503 770M06.74 REMOVE RISER ASSEMBLY (TYPE US-1) EACH 0.000 0.000 $ 0.00 2.000 $ 679.50 
$339.750 

15009-3225-14 0900 9504 770M06.75 REMOVE RISER ASSEMBLY (TYPE US-3) EACH 0.000 0.000 $ 0.00 2.000 $ 2,189.50
$1,094.750 

15009-3225-14 0900 9505 770M06.76 REMOVE OVERHEAD CONDUCTOR #6 DUPLEX (6AD) m 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15009-3225-14 0900 9506 770M06.77 REMOVE OVERHEAD CONDUCTOR #2 TRIPLEX (2AT) m 0.000 0.000 $ 0.00 711.500 $ 1,060.14
$1.490 

15009-3225-14 0900 9507 770M06.78 REMOVE OVERHEAD CONDUCTOR 1/0 TRIPLEX (1/A0T) m 0.000 0.000 $ 0.00 86.920 $ 150.37 
$1.730 

15009-3225-14 0900 9508 770M06.79 REMOVE OVERHEAD CONDUCTOR - 4 ACSR m 0.000 0.000 $ 0.00 335.620 $ 664.53 
$1.980 

15009-3225-14 0900 9509 770M06.80 REMOVE OVERHEAD CONDUCTOR - 2 ACSR m 0.000 0.000 $ 0.00 3,319.980 $ 10,026.34
$3.020 

15009-3225-14 0900 9510 770M06.81 REMOVE OVERHEAD CONDUCTOR - 1/0 ACSR m 0.000 0.000 $ 0.00 740.940 $ 2,237.64
$3.020 

15009-3225-14 0900 9511 770M06.82 REMOVE OVERHEAD CONDUCTOR - 1/0 CU m 0.000 0.000 $ 0.00 4,183.320 $ 12,633.63
$3.020 

15009-3225-14 0900 9512 770M06.83 REMOVE OVERHEAD CONDUCTOR - #8 CW m 0.000 0.000 $ 0.00 252.850 $ 573.97 
$2.270 

15009-3225-14 0900 9513 770M06.84 REMOVE OVERHEAD CONDUCTOR - 636 ACSR m 0.000 0.000 $ 0.00 1,915.480 $ 7,240.51
$3.780 

15009-3225-14 0900 9514 770M06.85 REMOVE OVERHEAD CONDUCTOR - ALUMOWELD m 0.000 0.000 $ 0.00 446.360 $ 1,013.24
$2.270 

15009-3225-14 0100 1280 775M05.21 DETENTION POND OUTLET STRUCTURE EACH 1.000 0.000 $ 0.00 1.000 $ 12,900.00
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$12,900.000 

15009-3225-14 0100 1290 775M05.22 750mm DEEP BURIAL CONCRETE PIPE (Sta 2+591) m 105.000 0.000 $ 0.00 92.660 $ 22,053.08
$238.000 

15009-3225-14 0100 1300 775M05.23 750mm DEEP BURIAL CONCRETE PIPE (Sta 4+040) m 98.000 0.000 $ 0.00 97.520 $ 23,209.76
$238.000 

15009-3225-14 0100 1310 775M05.24 900mm DEEP BURIAL CONCRETE PIPE (Sta 4+465) m 143.000 0.000 $ 0.00 142.500 $ 68,257.50
$479.000 

15009-3225-14 0100 1320 775M05.25 1350mm DEEP BURIAL CONCRETE PIPE (Sta 4+582) m 137.000 0.000 $ 0.00 137.000 $ 121,930.00
$890.000 

15009-3225-14 0100 1330 775M05.26 1500mm DEEP BURIAL CONCRETE PIPE (Sta 3+381) m 119.000 0.000 $ 0.00 82.910 $ 74,950.64
$904.000 

15009-3225-14 0100 1340 775M05.27 1500mm DEEP BURIAL CONCRETE PIPE (Sta 8+400) m 139.000 0.000 $ 0.00 136.550 $ 128,357.00
$940.000 

15009-3225-14 0900 2710 776M01.11 200MM DIP OUTSIDE ROADWAY m 330.000 0.000 $ 0.00 237.740 $ 18,543.72
$78.000 

15009-3225-14 0900 2720 776M01.12 200MM DIP UNDER ROADWAY m 50.000 0.000 $ 0.00 60.960 $ 8,229.60
$135.000 

15009-3225-14 0900 2730 776M01.13 150MM DIP OUTSIDE ROADWAY m 2,000.000 0.000 $ 0.00 2,241.970 $ 156,937.90
$70.000 

15009-3225-14 0900 2740 776M01.14 150MM DIP UNDER ROADWAY m 210.000 0.000 $ 0.00 300.440 $ 36,954.12
$123.000 

15009-3225-14 0900 2750 776M01.15 100MM DIP OUTSIDE ROADWAY m 70.000 0.000 $ 0.00 28.670 $ 1,920.89
$67.000 

15009-3225-14 0900 2760 776M01.16 100MM DIP UNDER ROADWAY m 50.000 0.000 $ 0.00 85.350 $ 10,668.75
$125.000 

15009-3225-14 0900 2770 776M01.17 50MM CL. 200 PVC OUTSIDE ROADWAY m 460.000 0.000 $ 0.00 492.660 $ 16,257.78
$33.000 

15009-3225-14 0900 2780 776M01.18 50MM CL. 200 PVC UNDER ROADWAY m 50.000 0.000 $ 0.00 0.000 $ 0.00 
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$92.000 

15009-3225-14 0900 2790 776M01.19 18-26MM TYPE K COP TUBE OUTSIDE RD m 300.000 0.000 $ 0.00 245.500 $ 7,365.00
$30.000 

15009-3225-14 0900 2800 776M01.20 18-26MM TYPE K COP TUBE ENCASED UNDER RD m 50.000 0.000 $ 0.00 50.000 $ 2,900.00
$58.000 

15009-3225-14 0900 2810 776M01.21 REMOVE/RESET EXISTING WATER METER/BOX EACH 25.000 0.000 $ 0.00 25.000 $ 16,250.00
$650.000 

15009-3225-14 0900 2820 776M01.22 MODIFY WATER BOOSTER PUMPING STATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

15009-3225-14 0900 2830 776M01.23 18-26MM SERVICE TAP ON NEW WATER MAINS EACH 30.000 0.000 $ 0.00 43.000 $ 11,825.00
$275.000 

15009-3225-14 0900 2840 776M01.24 18-26MM WATER SERVICE RECONNECTIONS EACH 30.000 0.000 $ 0.00 37.000 $ 5,550.00
$150.000 

15009-3225-14 0900 2850 776M01.25 200MM GATE VALVE WITH VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 2,140.00
$1,070.000 

15009-3225-14 0900 2860 776M01.26 150MM GATE VALVE WITH VALVE BOX EACH 20.000 0.000 $ 0.00 22.000 $ 18,590.00
$845.000 

15009-3225-14 0900 2870 776M01.27 100MM GATE VALVE WITH VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,544.00
$772.000 

15009-3225-14 0900 2880 776M01.28 50MM GATE VALVE WITH VALVE BOX EACH 3.000 0.000 $ 0.00 3.000 $ 1,986.00
$662.000 

15009-3225-14 0900 2890 776M01.29 50MM BLOW OFF ASSEMBLY EACH 10.000 0.000 $ 0.00 10.000 $ 12,000.00
$1,200.000 

15009-3225-14 0900 2900 776M01.30 MISC. C.I. AND/OR D.I.P. FITTINGS kg 1,500.000 0.000 $ 0.00 2,660.641 $ 26,606.41
$10.000 

15009-3225-14 0900 2910 776M01.31 AIR RELEASE VALVE ASSEMBLY EACH 12.000 0.000 $ 0.00 12.000 $ 14,400.00
$1,200.000 

15009-3225-14 0900 2920 776M01.32 TIE-IN TO EXISTING WATER MAINS EACH 21.000 0.000 $ 0.00 28.000 $ 67,200.00
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$2,400.000 

15009-3225-14 0900 2930 776M01.33 CUT & CAP EXISTING WATER MAINS EACH 16.000 0.000 $ 0.00 19.000 $ 14,440.00
$760.000 

15009-3225-14 0900 2940 776M01.34 200MM GRAVEL ACCESS DRIVE AND PARKING TONN 50.000 0.000 $ 0.00 40.830 $ 734.94 
$18.000 

15009-3225-14 0900 2950 776M01.35 GRAVEL DRIVEWAY/PARKING LOT REPLACEMENT m 50.000 0.000 $ 0.00 44.310 $ 797.58 
$18.000 

15009-3225-14 0900 2960 776M01.36 CONCRETE DRIVE/PARKING LOT REPLACEMENT m 50.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

15009-3225-14 0900 2970 776M01.37 ASPHALT DRIVEWAY/PARKING LOT REPLACEMENT m 50.000 0.000 $ 0.00 31.140 $ 4,733.28
$152.000 

15009-3225-14 0900 2980 776M01.38 ASPHALT ROADWAY PAVEMENT PATCH m 120.000 0.000 $ 0.00 110.820 $ 16,844.64
$152.000 

15009-3225-14 0900 2990 776M01.39 TOPSOIL AND SEEDING OF TRENCHES m 3,000.000 0.000 $ 0.00 2,935.340 $ 11,741.36
$4.000 

15009-3225-14 0900 3000 776M01.40 BITUMINOUS COLD MIX TONN 100.000 0.000 $ 0.00 0.000 $ 0.00 
$84.000 

15009-3225-14 0900 3010 776M01.41 UNCLASSIFIED EXCAVATION FOR UNDERCUTS m3 420.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

15009-3225-14 0900 3020 776M01.42 CRUSHED STONE BACKFILL FOR UNDERCUTS m3 420.000 0.000 $ 0.00 9.000 $ 243.00 
$27.000 

15009-3225-14 0900 3030 776M01.43 CONCRETE FOR ENCASEMENT -BLOCKING -ETC. m3 60.000 0.000 $ 0.00 56.850 $ 9,096.00
$160.000 

15009-3225-14 0100 1350 801M01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 500.000 -26.500 $ -424.00 5,577.754 $ 89,244.06
$16.000 

15009-3225-14 0100 1360 801M02 SEEDING (WITHOUT MULCH) UNIT 6,120.000 0.000 $ 0.00 5,589.459 $ 72,662.97
$13.000 

15009-3225-14 0100 1370 801M02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 500.000 0.000 $ 0.00 124.420 $ 1,866.30
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$15.000 

15009-3225-14 0100 1380 801M03 WATER (SEEDING & SODDING) m3 4,197.000 0.000 $ 0.00 867.540 $ 1,301.31
$1.500 

15009-3225-14 0100 1390 801M07 SEED (SUPPLEMENTAL APPLICATION) kg 688.000 0.000 $ 0.00 2,378.010 $ 4,756.02
$2.000 

15009-3225-14 0100 1400 801M08 FERTILIZER (SUPPLEMENTAL APPLICATION) TONN 10.000 0.000 $ 0.00 18.000 $ 5,400.00
$300.000 

15009-3225-14 0100 1410 803M01 SODDING (NEW SOD) m2 49,738.000 1,032.000 $ 2,476.80 25,226.510 $ 60,543.62
$2.400 

15009-3225-14 0100 1420 805M12.02 EROSION CONTROL BLANKET (TYPE II) m2 478,935.000 0.000 $ 0.00 571,387.870 $ 628,526.66
$1.100 

15009-3225-14 0100 1430 805M12.03 EROSION CONTROL BLANKET (TYPE III) m2 10,650.000 0.000 $ 0.00 0.000 $ 0.00 
$1.330 

15009-3225-14 0100 1440 806M02.03 PROJECT MOWING CYCL 6.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

Project Number: 15009-3225-14 Project Current Amount $ 299,287.04
Contract Current Amount $ 299,287.04
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