
Rpt-ID: RCPCSUM1 Tennessee Date: 03/23/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNF014 Estimate Number: 0053 Pay Period: 08/26/2011
to: 08/26/2011

Contract Location: Time Allowed: 1606 days
BRIDGE CONSTRUCTION ON US-25 (US-70, SR-9) OVER FRENCH BROAD Time Charged: 1571 days

Elapsed Calendar Days: 1571 days
Percent Time: 97.82 %
Percent Complete ($) 116.11 %
Percent Behind: - %

Contractor: Date Let: 03/16/2007
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 04/11/2007
PO Box 2727 Date Contract Executed: 05/02/2007
Cleveland, TN 37311 Date Notice to Proceed: 05/08/2007
Phone: Date Work Began: 05/08/2007

Date to be Completed: 09/29/2011
Date Time Stopped: 08/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15003-3235-94 100.00 BR-STP-9(36) State Route 9 (Bridge and Approaches) over French Broad

Current Contract Amount $ 7,387,924.09 
Original Contract Amount $ 6,169,454.20 

Total to Date Prev to Date This Estimate
Participating $ 8,361,524.00 $ 8,354,817.71 $ 6,706.29 

Total Earnings $ 8,361,524.00 $ 8,354,817.71 $ 6,706.29 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 8,361,524.00 $ 8,354,817.71 $ 6,706.29 
Test Report Payment Adjustment $ 0.00 $ -1,844.40 $ 1,844.40 
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Total Adjusted Earnings $ 8,361,524.00 $ 8,352,973.31 $ 8,550.69 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 8,361,524.00 $ 8,352,973.31 $ 8,550.69 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
15003-3235-94 0100 9520 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,206.10

Re-Engineered Traffic Control Plan $9,206.100 

15003-3235-94 0500 9514 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 356,790.00
(ADDITIONAL BRIDGE SPAN) $356,790.000 

15003-3235-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 91,000.00
$91,000.000 

15003-3235-94 0100 9502 105-01.50 CONSTRUCTION LAYOUT LS 0.000 0.000 $ 0.00 1.000 $ 3,960.00
$3,960.000 

15003-3235-94 0100 9019 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 9020 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$950.000 

15003-3235-94 0110 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$950.000 

15003-3235-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 363.450 $ 363.45 32,671.260 $ 32,671.26
$1.000 

15003-3235-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -2,197.590 $ -2,197.59 38,571.460 $ 38,571.46
$1.000 

0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 309.610 $ 309.61 309.610 $ 309.61 
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15003-3235-94 0100 9026 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 310,245.430 $ 310,245.43
(Rock Excavation) $1.000 

15003-3235-94 0100 9522 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 31,024.420 $ 31,024.42
INSTALLATION OF 24" AND 36" CMP $1.000 

15003-3235-94 0110 9518 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
DO NOT USE $1.000 

15003-3235-94 0100 9027 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 8,184.270 $ 8,184.27
(Bridge Ov Frnch Brd Rvr) $1.000 

15003-3235-94 0100 9033 109-04.22 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 11,212.500 $ 11,212.50
REIMBURSEMENT FOR EASEMENT LEASE $1.000 

15003-3235-94 0100 9035 109-04.24 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 1.000 $ 66,244.15
(SINKHOLE REPAIR IN PROPOSED ROADWAY) $66,244.150 

15003-3235-94 0100 9523 109-04.25 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 15,084.330 $ 15,084.33
Installation of a D-CB-42SC NO.42 catch basin $1.000 

15003-3235-94 0100 9524 109-04.26 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 19,975.720 $ 19,975.72
ADDITIONAL SINKHOLE REPAIRS AT STATION 217+00 TO 218+00 $1.000 

15003-3235-94 0110 9515 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 1.000 $ 5,849.36
Eliminated 42" CMP $5,849.360 

15003-3235-94 0100 9029 109-06.01 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 606-03.03) $1.000 

15003-3235-94 0100 9030 109-06.02 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 606-03.06) $1.000 

15003-3235-94 0100 9031 109-06.03 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Steel Diafrm) $1.000 

15003-3235-94 0100 9032 109-06.04 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Bulb Tee Beams) $1.000 

15003-3235-94 0100 9028 109-06.05 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(Item 604-02.03) $1.000 
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15003-3235-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 84,000.00
$84,000.000 

15003-3235-94 0500 0590 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 351,000.00
(BR. NO. 15-SR9-10.57) $351,000.000 

15003-3235-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 40,711.000 0.000 $ 0.00 58,402.350 $ 282,083.35
$4.830 

15003-3235-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$5.796 

15003-3235-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,850.000 0.000 $ 0.00 5,659.260 $ 279,567.44
$49.400 

15003-3235-94 0100 9508 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 0.000 0.000 $ 0.00 5,875.230 $ 260,860.21
(Change Order #2) $44.400 

15003-3235-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 55,482.000 0.000 $ 0.00 28,993.910 $ 198,028.41
$6.830 

15003-3235-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 572.040 $ 4,144.43
$7.245 

15003-3235-94 0100 0060 203-06 WATER M.G. 382.000 0.000 $ 0.00 20.000 $ 300.00 
$15.000 

15003-3235-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,687.000 0.000 $ 0.00 2,525.170 $ 26,514.29
$10.500 

15003-3235-94 0500 0600 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 215.000 0.000 $ 0.00 142.600 $ 2,852.00
$20.000 

15003-3235-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

15003-3235-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

15003-3235-94 0500 0610 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 1,580.000 0.000 $ 0.00 1,860.280 $ 96,734.56
(BRIDGES) $52.000 
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15003-3235-94 0500 9013 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$78.000 

15003-3235-94 0500 9014 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$93.600 

15003-3235-94 0100 0080 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 84.000 0.000 $ 0.00 41.290 $ 1,300.64
$31.500 

15003-3235-94 0500 9510 204-09.01 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(Pier #1) $84,500.000 

15003-3235-94 0100 9512 204-09.02 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(PIER #2 STA 196+99.17) $84,500.000 

15003-3235-94 0500 9511 204-09.03 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(Pier #3) $84,500.000 

15003-3235-94 0500 9505 204-09.04 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(Pier #4) $84,500.000 

15003-3235-94 0500 9506 204-09.05 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(Pier #5) $84,500.000 

15003-3235-94 0500 9507 204-09.06 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 84,500.00
(Pier #6) $84,500.000 

15003-3235-94 0500 0620 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(PIER NO. 1, STA. 195+80.50) $48,500.000 

15003-3235-94 0500 0630 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(PIER NO. 2, STA. 196+99.17) $48,500.000 

15003-3235-94 0500 0640 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(PIER NO. 3, STA. 198+17.84) $48,500.000 

15003-3235-94 0500 0650 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(PIER NO. 4, STA. 199+14.38) $48,500.000 

15003-3235-94 0500 0660 204-10.05 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(PIER NO. 5, STA. 200+10.92) $48,500.000 
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15003-3235-94 0500 0670 204-10.06 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.155 $ 7,517.50 0.775 $ 37,587.50
(PIER NO. 6, STA. 201+07.46) $48,500.000 

15003-3235-94 0100 9503 204-12 CORE DRILLING (CONCRETE SEAL) L.F. 0.000 0.000 $ 0.00 118.570 $ 11,560.58
$97.500 

15003-3235-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 400.000 0.000 $ 0.00 1,131.000 $ 13,063.05
$11.550 

15003-3235-94 0100 0100 209-03 CHECK DAMS S.F. 614.000 0.000 $ 0.00 1,808.300 $ 17,088.44
$9.450 

15003-3235-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 388.000 0.000 $ 0.00 664.630 $ 5,582.89
$8.400 

15003-3235-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,060.000 0.000 $ 0.00 2,134.000 $ 11,737.00
$5.500 

15003-3235-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,060.000 0.000 $ 0.00 6,416.000 $ 15,077.60
$2.350 

15003-3235-94 0100 0140 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 4.000 0.000 $ 0.00 4.000 $ 2,400.00
$600.000 

15003-3235-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 140.000 0.000 $ 0.00 1,056.660 $ 4,226.64
$4.000 

15003-3235-94 0100 0160 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

15003-3235-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20,412.000 0.000 $ 0.00 13,850.550 $ 280,473.64
$20.250 

15003-3235-94 0500 0680 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 36.000 0.000 $ 0.00 89.640 $ 3,585.60
$40.000 

15003-3235-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 123.000 0.000 $ 0.00 742.660 $ 23,022.46
$31.000 

15003-3235-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,822.000 0.000 $ 0.00 2,273.050 $ 159,113.50
$70.000 
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15003-3235-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,430.000 0.000 $ 0.00 2,188.810 $ 169,413.89
$77.400 

15003-3235-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -1,181.950 $ -1,181.95 -1,181.950 $ -1,181.95
$1.000 

15003-3235-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -804.000 $ -804.00 2,700.000 $ 2,700.00
$1.000 

15003-3235-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 28.000 0.000 $ 0.00 0.000 $ 0.00 
$375.000 

15003-3235-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 3.280 $ 1,476.00
$450.000 

15003-3235-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,252.000 0.000 $ 0.00 1,510.580 $ 129,154.59
$85.500 

15003-3235-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 1,257.770 $ 1,257.77 1,257.770 $ 1,257.77
$1.000 

15003-3235-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 804.000 $ 804.00 1,431.000 $ 1,431.00
$1.000 

15003-3235-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 158.000 $ 22,941.60
$145.200 
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15003-3235-94 0500 0690 604-02.03 EPOXY COATED REINFORCING STEEL LB. 440,134.000 0.000 $ 0.00 440,134.000 $ 378,515.24
$0.860 

15003-3235-94 0500 0700 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 1,688.000 0.000 $ 0.00 1,587.390 $ 576,222.57
$363.000 

15003-3235-94 0500 0710 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 366,146.000 0.000 $ 0.00 357,048.870 $ 274,927.63
$0.770 

15003-3235-94 0500 0720 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 226.000 0.000 $ 0.00 226.000 $ 40,454.00
$179.000 

15003-3235-94 0500 0730 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,215.000 0.000 $ 0.00 1,353.270 $ 576,493.02
$426.000 

15003-3235-94 0500 9504 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 0.000 0.000 $ 0.00 1,556.000 $ 431,012.00
$277.000 

15003-3235-94 0500 0740 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 5,185.000 0.000 $ 0.00 5,185.000 $ 52,887.00
$10.200 

15003-3235-94 0500 0750 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,990.000 0.000 $ 0.00 3,990.000 $ 7,581.00
$1.900 

15003-3235-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15003-3235-94 0500 0760 606-03.03 STEEL PILES (12 INCH) L.F. 4,875.000 0.000 $ 0.00 2,991.720 $ 115,480.39
$38.600 

15003-3235-94 0500 0770 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 271.000 0.000 $ 0.00 100.000 $ 6,500.00
$65.000 

15003-3235-94 0500 9513 606-24.11 SHEET PILES LS 0.000 0.000 $ 0.00 1.000 $ 54,065.00
(PIER #2 196+99.17) $54,065.000 

15003-3235-94 0100 0240 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 81.000 0.000 $ 0.00 80.000 $ 3,360.00
$42.000 

15003-3235-94 0100 0250 607-37.06 42" CORRUGATED METAL PIPE CULVERT L.F. 167.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 
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15003-3235-94 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 107.000 0.000 $ 0.00 140.000 $ 4,410.00
$31.500 

15003-3235-94 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 8.000 0.000 $ 0.00 8.000 $ 5,200.00
$650.000 

15003-3235-94 0100 0280 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 994.000 0.000 $ 0.00 994.000 $ 1,242.50
$1.250 

15003-3235-94 0100 0290 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 554.000 0.000 $ 0.00 554.000 $ 1,662.00
$3.000 

15003-3235-94 0100 0300 611-43.04 CATCH BASINS, TYPE 43, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,150.000 

15003-3235-94 0500 0780 615-01.06 PRESTRESSED CONCRETE BULB TEE BM BT-63 L.F. 4,128.000 0.000 $ 0.00 4,132.150 $ 706,597.65
$171.000 

15003-3235-94 0500 0790 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,747.000 0.000 $ 0.00 1,751.000 $ 93,678.50
$53.500 

15003-3235-94 0100 9509 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 120.000 $ 5,280.00
$44.000 

15003-3235-94 0100 0310 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,670.00
$52.500 

15003-3235-94 0100 9024 705-01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$65.625 

15003-3235-94 0100 9025 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

15003-3235-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$65.625 

15003-3235-94 0100 0320 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,053.000 0.000 $ 0.00 812.500 $ 13,812.50
$17.000 

15003-3235-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 25.000 $ 637.50 25.000 $ 637.50 
$25.500 

3/23/2015



15003-3235-94 0100 0330 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 4.000 $ 6,100.00
$1,525.000 

15003-3235-94 0100 0340 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

15003-3235-94 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,440.00
$2,360.000 

15003-3235-94 0100 0360 705-08.65 IMPACT ATTENUATOR (PORTABLE) EACH 2.000 0.000 $ 0.00 1.000 $ 4,675.00
$4,675.000 

15003-3235-94 0100 0370 706-01 GUARDRAIL REMOVED L.F. 1,050.000 0.000 $ 0.00 740.000 $ 851.00 
$1.150 

15003-3235-94 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 12.000 $ 1,260.00
$105.000 

15003-3235-94 0100 0385 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 505.000 0.000 $ 0.00 1,629.540 $ 53,774.82
$33.000 

15003-3235-94 0100 0390 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,650.000 0.000 $ 0.00 1,088.090 $ 41,129.80
$37.800 

15003-3235-94 0100 0400 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,242.000 0.000 $ 0.00 3,094.160 $ 86,636.48
$28.000 

15003-3235-94 0500 0800 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 144.000 0.000 $ 0.00 144.000 $ 4,032.00
$28.000 

15003-3235-94 0500 0810 710-09.02 6" PIPE UNDERDRAIN L.F. 36.000 0.000 $ 0.00 36.000 $ 540.00 
$15.000 

15003-3235-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

15003-3235-94 0100 9501 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 1,760.00
$1,760.000 

15003-3235-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,500.000 0.000 $ 0.00 1,310.000 $ 26,200.00
$20.000 
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15003-3235-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 102.000 $ 6,120.00
$60.000 

15003-3235-94 0100 0440 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 66.000 $ 5,280.00
$80.000 

15003-3235-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 295.000 0.000 $ 0.00 443.500 $ 5,322.00
$12.000 

15003-3235-94 0100 0460 712-06.01 VERTICAL PANELS S.F. 112.000 0.000 $ 0.00 78.000 $ 2,028.00
$26.000 

15003-3235-94 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 75.000 0.000 $ 0.00 96.000 $ 2,880.00
$30.000 

15003-3235-94 0100 0480 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 400.00 
(R1-1) $200.000 

15003-3235-94 0100 9519 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 0.000 0.000 $ 0.00 145.000 $ 1,844.40
$12.720 

0100 9519 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 12.720 145.000 $ 1,844.40 0.000 $ 0.00 

15003-3235-94 0100 0490 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.262 $ 7,238.40
$3,200.000 

15003-3235-94 0100 0500 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 25.000 0.000 $ 0.00 39.000 $ 897.00 
$23.000 

15003-3235-94 0100 0510 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 4.080 $ 2,713.20
$665.000 

15003-3235-94 0100 0520 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.744 $ 11,457.60
$15,400.000 

15003-3235-94 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 272,000.00
$272,000.000 

15003-3235-94 0100 0540 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 80.000 0.000 $ 0.00 725.000 $ 4,350.00
$6.000 

15003-3235-94 0900 0820 770-33.63 INSTALL WOOD UTILITY POLE 45-1 EACH 3.000 0.000 $ 0.00 3.000 $ 3,885.00
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$1,295.000 

15003-3235-94 0900 0830 770-33.64 INSTALL WOOD UTILITY POLE 50-1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,487.00
$1,487.000 

15003-3235-94 0900 0840 770-33.65 INSTALL WOOD UTILITY POLE 55-1 EACH 2.000 0.000 $ 0.00 2.000 $ 3,412.00
$1,706.000 

15003-3235-94 0900 0850 770-33.66 INSTALL STEEL UTILITY POLE 65-1 EACH 3.000 0.000 $ 0.00 3.000 $ 10,500.00
$3,500.000 

15003-3235-94 0900 0860 770-33.67 INSTALL STEEL UTILITY POLE 75H1 EACH 2.000 0.000 $ 0.00 2.000 $ 18,940.00
$9,470.000 

15003-3235-94 0900 0870 770-33.68 INSTALL ELECTRIC UTILITY ASSEMBLY (C2F) EACH 8.000 0.000 $ 0.00 8.000 $ 9,768.00
$1,221.000 

15003-3235-94 0900 0880 770-33.69 INSTALL ELECTRIC UTILITY ASSEMBLY (C3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,345.00
$2,345.000 

15003-3235-94 0900 0890 770-33.70 INSTALL ELECTRIC UTILITY ASSEMBLY (C5-1) EACH 1.000 0.000 $ 0.00 2.000 $ 2,188.00
$1,094.000 

15003-3235-94 0900 0900 770-33.71 INSTALL ELECTRIC UTILITY ASSEMBLY (C7F) EACH 2.000 0.000 $ 0.00 2.000 $ 3,028.00
$1,514.000 

15003-3235-94 0900 0910 770-33.72 INSTALL ELECTRIC UTILITY ASSEMBLY (C8F) EACH 1.000 0.000 $ 0.00 1.000 $ 2,450.00
$2,450.000 

15003-3235-94 0900 0920 770-33.73 INSTALL ELECTRIC UTILITY ASSEMBLY (E1-2) EACH 18.000 0.000 $ 0.00 18.000 $ 3,411.00
$189.500 

15003-3235-94 0900 0930 770-33.74 INSTALL ELECTRIC UTILITY ASSEMBLY (E1-3) EACH 10.000 0.000 $ 0.00 10.000 $ 2,280.00
$228.000 

15003-3235-94 0900 0940 770-33.75 INSTALL ELECTRIC UTILITY ASSEMBLY (F2-4) EACH 20.000 0.000 $ 0.00 20.000 $ 22,370.00
$1,118.500 

15003-3235-94 0900 0950 770-33.76 INSTALL ELECTRIC UTILITY ASSEMBLY (M2-11) EACH 5.000 0.000 $ 0.00 5.000 $ 870.00 
$174.000 

15003-3235-94 0900 0960 770-33.77 INSTALL ELECTRIC UTILITY ASSEMBLY (M2-12) EACH 6.000 0.000 $ 0.00 6.000 $ 942.00 
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$157.000 

15003-3235-94 0900 0970 770-33.78 INSTALL OVERHEAD CONDUCTOR (765AAC) L.F. 9,930.000 0.000 $ 0.00 9,936.000 $ 47,196.00
$4.750 

15003-3235-94 0900 0980 770-33.79 REMOVE TYPE A WOOD UTILITY POLE EACH 1.000 0.000 $ 0.00 1.000 $ 853.00 
$853.000 

15003-3235-94 0900 0990 770-33.80 REMOVE TYPE B WOOD UTILITY POLE EACH 15.000 0.000 $ 0.00 15.000 $ 12,795.00
$853.000 

15003-3235-94 0900 1000 770-33.81 REMOVE ELECTRIC UTILITY ASSEMBLY (C1) EACH 3.000 0.000 $ 0.00 3.000 $ 1,023.00
$341.000 

15003-3235-94 0900 1010 770-33.82 REMOVE ELECTRIC UTILITY ASSEMBLY (C2) EACH 7.000 0.000 $ 0.00 7.000 $ 3,983.00
$569.000 

15003-3235-94 0900 1020 770-33.83 REMOVE ELECTRIC UTILITY ASSEMBLY (C5-1) EACH 1.000 0.000 $ 0.00 1.000 $ 682.00 
$682.000 

15003-3235-94 0900 1030 770-33.84 REMOVE ELECTRIC UTILITY ASSEMBLY (C8) EACH 1.000 0.000 $ 0.00 1.000 $ 1,024.00
$1,024.000 

15003-3235-94 0900 1040 770-33.85 REMOVE ELECTRIC UTILITY ASSEMBLY (DH-5) EACH 2.000 0.000 $ 0.00 2.000 $ 1,365.00
$682.500 

15003-3235-94 0900 1050 770-33.86 REMOVE ELECTRIC UTILITY ASSEMBLY (E1-2) EACH 30.000 0.000 $ 0.00 30.000 $ 3,420.00
$114.000 

15003-3235-94 0900 1060 770-33.87 REMOVE ELECTRIC UTILITY ASSEMBLY (E2-2) EACH 1.000 0.000 $ 0.00 1.000 $ 227.50 
$227.500 

15003-3235-94 0900 1070 770-33.88 REMOVE ELECTRIC UTILITY ASSEMBLY (F1-4) EACH 28.000 0.000 $ 0.00 28.000 $ 12,740.00
$455.000 

15003-3235-94 0900 1080 770-33.89 REMOVE OVERHEAD CONDUCTOR (336AAC) L.F. 13,281.000 0.000 $ 0.00 13,292.000 $ 27,248.60
$2.050 

15003-3235-94 0900 1090 770-33.90 INSTALL ELECTRIC UTILITY ASSEMBLY (C4) EACH 2.000 0.000 $ 0.00 2.000 $ 4,158.00
$2,079.000 

15003-3235-94 0900 1100 770-33.91 INSTALL OVERHEAD CONDUCTOR (336AAC) L.F. 3,310.000 0.000 $ 0.00 3,312.000 $ 10,631.52
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$3.210 

15003-3235-94 0100 0545 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 1,376.525 $ 48,178.38
$35.000 

15003-3235-94 0100 0550 801-02 SEEDING (WITHOUT MULCH) UNIT 354.000 0.000 $ 0.00 580.366 $ 12,187.69
$21.000 

15003-3235-94 0100 0560 801-03 WATER (SEEDING & SODDING) M.G. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

15003-3235-94 0100 0570 802-04.70 GROUND COVER (DESCRIPTION) EACH 130.000 0.000 $ 0.00 150.000 $ 1,650.00
( VIRGINA CREEPER- PARTHENOCISSUS QUI $11.000 

15003-3235-94 0100 0580 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 28,646.000 0.000 $ 0.00 36,661.940 $ 43,994.33
$1.200 

15003-3235-94 0100 9500 999-99.99 CONTRACT SETTLEMENT LS 0.000 0.000 $ 0.00 1.000 $ 104,247.00
1.0 For Idle Equipment and Bond $104,247.000 

Project Number: 15003-3235-94 Project Current Amount $ 8,550.69
Contract Current Amount $ 8,550.69 
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