
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNF233 Estimate Number: 0011 Pay Period: 11/17/2008
to: 05/25/2012

Contract Location: Time Allowed: 302.0 days
OVER THE TENNESSEE OVERHILL HERITAGE ASSOCIATION RAILROAD Time Charged: 288.0 days

Elapsed Calendar Days: 288.0 days
Percent Time: 95.36 %
Percent Complete ($) 109.45 %
Percent Behind: - %

Contractor: Date Let: 07/13/2007
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 07/25/2007
9190 Bradford Hicks Drive Date Contract Executed: 08/13/2007
Livingston, TN 38570 Date Notice to Proceed: 09/03/2007
Phone: 931-823-7345 Date Work Began: 09/10/2007

Date to be Completed: 06/30/2008
Date Time Stopped: 06/16/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
POLK 

Project Number BID PCT Fed State Project Number Description 1
70006-3234-94 100.00 BR-STP-68(19) S.R. 68: Bridge over Tennessee Overhill Heritage

Current Contract Amount $ 1,233,585.49 
Original Contract Amount $ 1,110,380.63 

Total to Date Prev to Date This Estimate
Participating $ 1,343,480.05 $ 1,320,749.78 $ 22,730.27

Total Earnings $ 1,343,480.05 $ 1,320,749.78 $ 22,730.27 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,343,480.05 $ 1,320,749.78 $ 22,730.27 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,343,480.05 $ 1,320,749.78 $ 22,730.27 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,343,480.05 $ 1,320,749.78 $ 22,730.27 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
70006-3234-94 0100 9502 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,245.00

(Traffic Control) $8,245.000 
  
70006-3234-94 0100 9503 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,625.00

(Mobilization) $9,625.000 
  
70006-3234-94 0100 9504 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,530.00

(Sediment Removal) $2,530.000 
  
70006-3234-94 0100 9505 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 420.000 $ 51,198.00

(18 Inch HDPP Pipe Culvert) $121.900 
  
70006-3234-94 0100 9506 104-03.41 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 233.970 $ 8,207.67

(Aggregate Size 4 Stone) $35.080 
  
70006-3234-94 0100 9507 104-03.42 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 251.400 $ 10,842.88

(Machined Rip-Rap, 6 to 12 Inch) $43.130 
  
70006-3234-94 0100 9508 104-03.51 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 459.340 $ 2,112.96

(Type II Matting & Seeding) $4.600 
  
70006-3234-94 0100 9500 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  
70006-3234-94 0100 9017 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3234-94 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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70006-3234-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$460.000 

  
70006-3234-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 11,157.770 $ 11,157.77 24,607.400 $ 24,607.40

$1.000 
  

70006-3234-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 7,974.040 $ 7,974.04 13,936.880 $ 13,936.88

$1.000 
  
70006-3234-94 0110 9025 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 955.720 $ 955.72 

(Item 607-03.30) $1.000 
  

70006-3234-94 0100 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 29,209.89

(SW MOBILE HOME, APPROX. STA. 105+75 $29,209.890 
  

70006-3234-94 0500 0610 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 38,583.09

(70-SR68-6.22) $38,583.090 
  

70006-3234-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 11,060.000 0.000 $ 0.00 15,496.000 $ 144,422.72

$9.320 
  

70006-3234-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.184 
  
70006-3234-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 485.000 0.000 $ 0.00 468.000 $ 3,411.72

$7.290 
  
70006-3234-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.980 
  
70006-3234-94 0100 0040 203-06 WATER M.G. 53.000 0.000 $ 0.00 0.000 $ 0.00 

$5.750 
  
70006-3234-94 0500 0620 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 149.000 0.000 $ 0.00 205.000 $ 5,731.80

$27.960 
  
70006-3234-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$41.940 
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70006-3234-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.328 
  
70006-3234-94 0100 0050 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 105.000 0.000 $ 0.00 79.800 $ 3,477.68

$43.580 
  
70006-3234-94 0100 0060 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 215.000 0.000 $ 0.00 128.000 $ 1,469.44

$11.480 
  
70006-3234-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 75.000 0.000 $ 0.00 156.000 $ 1,794.00

$11.500 
  
70006-3234-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,025.000 0.000 $ 0.00 1,134.000 $ 1,961.82

$1.730 
  
70006-3234-94 0100 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,260.00

$630.000 
  
70006-3234-94 0100 0100 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 1.000 $ 669.70 

$669.700 
  

70006-3234-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,988.000 119.270 $ 2,479.62 3,977.020 $ 82,682.25

$20.790 
  
70006-3234-94 0500 0630 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 34.000 0.000 $ 0.00 123.400 $ 2,266.86

$18.370 
  
70006-3234-94 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1.000 0.000 $ 0.00 122.220 $ 9,209.28

$75.350 
  

70006-3234-94 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 992.000 0.000 $ 0.00 749.860 $ 43,304.42

$57.750 
  

70006-3234-94 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 1,660.000 0.000 $ 0.00 1,732.030 $ 104,579.97

$60.380 
  
70006-3234-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -5,316.400 $ -5,316.40

$1.000 
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70006-3234-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
70006-3234-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3234-94 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$485.100 
  
70006-3234-94 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 29.000 0.000 $ 0.00 0.000 $ 0.00 

$19.220 
  
70006-3234-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$357.000 
  
70006-3234-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-3234-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3234-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 965.000 0.000 $ 0.00 1,575.680 $ 116,647.59

$74.030 
  

70006-3234-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 2,530.790 $ 2,530.79

$1.000 
  
70006-3234-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3234-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-3234-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

70006-3234-94 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$177.508 
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70006-3234-94 0500 0640 604-02.03 EPOXY COATED REINFORCING STEEL LB. 37,438.000 0.000 $ 0.00 37,438.000 $ 32,571.06
$0.870 

  
70006-3234-94 0500 0650 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 138.000 0.000 $ 0.00 138.000 $ 61,240.26

$443.770 
  
70006-3234-94 0500 0660 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 15,480.000 0.000 $ 0.00 15,480.000 $ 11,610.00

$0.750 
  
70006-3234-94 0500 0670 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 184.000 0.000 $ 0.00 186.600 $ 31,738.79

$170.090 
  
70006-3234-94 0500 0680 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 108.000 0.000 $ 0.00 96.000 $ 44,869.44

$467.390 
  
70006-3234-94 0500 0690 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 594.000 0.000 $ 0.00 554.000 $ 5,817.00

$10.500 
  
70006-3234-94 0100 0190 604-04.03 BRIDGE END DRAINS(2'X8') EACH 2.000 0.000 $ 0.00 1.000 $ 4,672.92

$4,672.920 
  
70006-3234-94 0500 0700 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 563.000 0.000 $ 0.00 612.000 $ 2,521.44

$4.120 
  
70006-3234-94 0500 9023 604-21.01 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 6.000 $ 2,523.90

(Cylinder 5 & 5A) $420.650 
  
70006-3234-94 0500 9024 604-21.02 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 6.000 $ 2,664.12

(Cylinder 6 & 6A) $444.020 
  
70006-3234-94 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
70006-3234-94 0500 0710 606-02.03 STEEL PILES (10 INCH) L.F. 1,416.000 -0.180 $ -6.76 863.920 $ 32,440.20

$37.550 
  
70006-3234-94 0500 9027 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 79.600 $ 1,786.22 79.600 $ 1,786.22

$22.440 
  
70006-3234-94 0500 0720 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 24.000 0.000 $ 0.00 24.000 $ 2,944.80

$122.700 
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70006-3234-94 0100 0200 607-03.30 18" PIPE CULVERT L.F. 495.000 0.000 $ 0.00 424.000 $ 16,743.76
$39.490 

  
70006-3234-94 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 60.000 0.000 $ 0.00 60.000 $ 2,530.20

$42.170 
  
70006-3234-94 0100 0220 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,351.640 
  
70006-3234-94 0100 0230 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 20.000 0.000 $ 0.00 18.290 $ 13,663.00

$747.020 
  

70006-3234-94 0100 0240 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 2,590.000 0.000 $ 0.00 2,249.000 $ 269.88 

$0.120 
  
70006-3234-94 0100 0250 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,665.000 0.000 $ 0.00 1,662.000 $ 4,454.16

$2.680 
  
70006-3234-94 0100 0260 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 1,724.07

$1,724.070 
  
70006-3234-94 0100 0270 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,329.25

$2,329.250 
  
70006-3234-94 0100 9501 611-42.05 CATCH BASINS, TYPE 42, > 16' - 20' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 7,803.00

$7,803.000 
  

70006-3234-94 0500 0730 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-72) L.F. 413.000 0.000 $ 0.00 413.000 $ 87,692.29

$212.330 
  
70006-3234-94 0500 0740 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 289.000 0.000 $ 0.00 291.000 $ 14,436.51

(STD-1-1) $49.610 
  
70006-3234-94 0100 0280 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,528.52

$51.190 
  
70006-3234-94 0100 9022 705-01.15 BORE HOLE IN ROCK FOR ITEM 705-01.01 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.988 
  
70006-3234-94 0100 9026 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$33.080 
  
70006-3234-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.987 
  
70006-3234-94 0100 0290 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 488.000 0.000 $ 0.00 325.000 $ 5,375.50

$16.540 
  
70006-3234-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 2,791.13

$24.810 
  
70006-3234-94 0100 0300 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 1.000 $ 1,758.75

$1,758.750 
  
70006-3234-94 0100 0310 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 3.000 $ 1,653.75

$551.250 
  

70006-3234-94 0100 0320 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,257.50

$2,257.500 
  
70006-3234-94 0100 0330 706-01 GUARDRAIL REMOVED L.F. 350.000 0.000 $ 0.00 350.000 $ 553.00 

$1.580 
  
70006-3234-94 0100 0340 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 35.000 0.000 $ 0.00 35.000 $ 3,079.65

$87.990 
  
70006-3234-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 650.000 0.000 $ 0.00 598.770 $ 21,885.04

$36.550 
  

70006-3234-94 0500 0750 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 143.000 0.000 $ 0.00 143.000 $ 2,957.24

$20.680 
  
70006-3234-94 0500 0760 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 57.000 $ 982.11 

$17.230 
  
70006-3234-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,707.39

$9,707.390 
  
70006-3234-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 15.000 $ 535.50 

$35.700 
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70006-3234-94 0100 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 315.00 

$52.500 
  
70006-3234-94 0100 0390 712-05.03 WARNING LIGHTS (TYPE C) EACH 15.000 0.000 $ 0.00 15.000 $ 866.25 

$57.750 
  
70006-3234-94 0100 0400 712-06 SIGNS (CONSTRUCTION) S.F. 318.000 0.000 $ 0.00 416.200 $ 3,866.50

$9.290 
  
70006-3234-94 0100 0410 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 56.000 0.000 $ 0.00 80.000 $ 1,176.00

$14.700 
  
70006-3234-94 0100 0420 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.630 
  

70006-3234-94 0100 0430 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$14.700 
  

70006-3234-94 0100 0440 712-09.21 REMOVABLE WET REFLECTIVE PAVEMENT 
MARKING TAPE L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 

$4.200 
  
70006-3234-94 0100 0450 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

$4.990 
  
70006-3234-94 0100 0460 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$84.000 
  
70006-3234-94 0100 0470 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 4.000 $ 168.00 

$42.000 
  
70006-3234-94 0100 0480 713-16.20 SIGNS (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 5,906.25

(STOP, R1-1) $236.250 
  
70006-3234-94 0100 0490 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 400.000 0.000 $ 0.00 167.000 $ 1,745.15

$10.450 
  
70006-3234-94 0100 0500 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 4.500 0.000 $ 0.00 2.684 $ 14,654.64

$5,460.000 
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70006-3234-94 0100 0510 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.500 0.000 $ 0.00 1.638 $ 4,299.75
$2,625.000 

  
70006-3234-94 0100 0520 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.310 
  

70006-3234-94 0100 0530 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP 
LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$4.200 
  

70006-3234-94 0100 0540 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING 
(6" LINE) L.M. 0.100 0.000 $ 0.00 0.121 $ 3,620.93

$29,925.000 
  
70006-3234-94 0100 0550 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 70,154.13

$70,154.130 
  
70006-3234-94 0100 0560 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 170.000 0.000 $ 0.00 200.100 $ 630.32 

$3.150 
  
70006-3234-94 0100 0570 801-02 SEEDING (WITHOUT MULCH) UNIT 120.000 -22.470 $ -660.62 72.300 $ 2,125.62

$29.400 
  
70006-3234-94 0100 0580 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 35.000 0.000 $ 0.00 100.300 $ 2,306.90

$23.000 
  
70006-3234-94 0100 0590 801-03 WATER (SEEDING & SODDING) M.G. 16.000 0.000 $ 0.00 0.000 $ 0.00 

$57.500 
  
70006-3234-94 0100 0600 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 13,350.000 0.000 $ 0.00 17,262.000 $ 25,375.14

$1.470 
  

Project Number: 70006-3234-94 Project Current Amount $ 22,730.27
Contract Current Amount $ 22,730.27 
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