
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNF276 Estimate Number: 0040 Pay Period: 11/19/2010
to: 11/19/2010

Contract Location: Time Allowed: 1026 days
EXTENDING TO NEAR SR 225 Time Charged: 1026 days

Elapsed Calendar Days: 1026 days
Percent Time: 100.00 %
Percent Complete ($) 139.62 %
Percent Behind: - %

Contractor: Date Let: 10/19/2007
DELTA CONTRACTING COMPANY, LLC Date Awarded: 10/31/2007
P O Box 1812 Date Contract Executed: 11/19/2007
Jackson, TN 38302 Date Notice to Proceed: 12/10/2007
Phone: Date Work Began: 01/30/2008

Date to be Completed: 09/30/2010
Date Time Stopped: 09/30/2010
Date Accepted: 09/29/2010

Estimate Paid: NO 

Counties:
HARDEMAN 
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
35001-3260-14 64.86 NH/HPP-15(137) SR 15 from McClintock Road to Hardeman/McNairy Co. line.
55003-3220-14 35.14 NH/HPP-15(137) From Hardeman/McNairy Co. line to near SR 225 in McNairy Co.

Current Contract Amount $ 25,915,359.57
Original Contract Amount $ 26,547,131.83 

Total to Date Prev to Date This Estimate
Participating $ 37,000,172.43 $ 37,000,172.43 $ 0.00 

Total Earnings $ 37,000,172.43 $ 37,000,172.43 $ 0.00 

2/26/2016



Stockpiled Materials $ 0.02 $ 0.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 37,000,172.45 $ 37,000,172.45 $ 0.00 
Test Report Payment Adjustment $ -11,852.47 $ 0.03 $ -11,852.50 

Total Adjusted Earnings $ 36,988,319.98 $ 37,000,172.48 $ -11,852.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 36,988,319.98 $ 37,000,172.48 $ -11,852.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

35001-3260-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 154,000.00
$154,000.000 

55003-3220-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 66,000.00
$66,000.000 

35001-3260-14 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

55003-3220-14 0100 9038 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

35001-3260-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,604.330 $ 28,604.33 

35001-3260-14 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 0930 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.200 $ 0.20 
$1.000 

1100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -46,580.200 $ -46,580.20 
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Supplemental Description Unit Price

55003-3220-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 237,650.980 $ 237,650.98 

55003-3220-14 0300 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0900 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0910 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0920 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9024 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,378.260 $ -22,378.26 

35001-3260-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 331,206.660 $ 331,206.66 

35001-3260-14 0300 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 0930 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9028 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 230,312.730 $ 230,312.73 

55003-3220-14 0100 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9029 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 141,546.000 $ 141,546.00 

55003-3220-14 0300 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0900 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0910 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 0920 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9034 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 99,133.670 $ 99,133.67 

35001-3260-14 0100 0020 109-10.01 TRAINEE HOUR 3,500.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

55003-3220-14 0100 0020 109-10.01 TRAINEE HOUR 1,500.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

35001-3260-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 228,900.00
$228,900.000 

55003-3220-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 98,100.00
$98,100.000 

35001-3260-14 0100 0040 202-02 REMOVAL OF STRUCTURE COMPONENTS & OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 49,000.00
$49,000.000 

55003-3220-14 0100 0040 202-02 REMOVAL OF STRUCTURE COMPONENTS & OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

35001-3260-14 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 36.000 0.000 $ 0.00 36.000 $ 216.00 
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(18", STA. 109+20) $6.000 

35001-3260-14 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 48.000 0.000 $ 0.00 48.000 $ 480.00 
(60", STA. 126+45) $10.000 

35001-3260-14 0100 0070 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 37.000 0.000 $ 0.00 37.000 $ 222.00 
(18", STA. 188+82) $6.000 

35001-3260-14 0100 0080 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 270.00 
(18", STA. 199+52) $6.000 

35001-3260-14 0100 0090 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 39.000 0.000 $ 0.00 39.000 $ 234.00 
(15", STA. 208+51) $6.000 

35001-3260-14 0100 0100 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 90.000 0.000 $ 0.00 90.000 $ 900.00 
(18", STA. 219+37) $10.000 

35001-3260-14 0100 0110 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 57.000 0.000 $ 0.00 57.000 $ 342.00 
(18", STA. 268+63) $6.000 

35001-3260-14 0100 0120 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 48.000 0.000 $ 0.00 48.000 $ 288.00 
(18", STA. 273+31) $6.000 

55003-3220-14 0100 0050 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 84.000 0.000 $ 0.00 84.000 $ 840.00 
(21", STA. 313+59) $10.000 

55003-3220-14 0100 0060 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 58.000 0.000 $ 0.00 58.000 $ 348.00 
(45", STA. 321+63) $6.000 

55003-3220-14 0100 0070 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 94.000 0.000 $ 0.00 94.000 $ 940.00 
(24", STA. 329+17) $10.000 

55003-3220-14 0100 0080 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 71.000 0.000 $ 0.00 71.000 $ 710.00 
(15", STA. 333+37) $10.000 

55003-3220-14 0100 0090 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 91.000 0.000 $ 0.00 91.000 $ 910.00 
(24", STA. 335+46) $10.000 
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55003-3220-14 0100 0100 202-02.14 REMOVAL OF PIPE (SIZE ,STA.) L.F. 39.000 0.000 $ 0.00 78.000 $ 468.00 
(15", STA. 341+74) $6.000 

55003-3220-14 0100 0110 202-02.15 REMOVAL OF PIPE (SIZE ,STA.) L.F. 53.000 0.000 $ 0.00 53.000 $ 318.00 
(21", STA. 354+02) $6.000 

55003-3220-14 0100 0130 202-02.17 REMOVAL OF PIPE (SIZE ,STA.) L.F. 51.000 0.000 $ 0.00 51.000 $ 306.00 
(18", STA. 366+74) $6.000 

55003-3220-14 0100 0140 202-02.18 REMOVAL OF PIPE (SIZE ,STA.) L.F. 75.000 0.000 $ 0.00 75.000 $ 750.00 
(18", STA. 373+38) $10.000 

55003-3220-14 0100 0150 202-02.19 REMOVAL OF PIPE (SIZE ,STA.) L.F. 55.000 0.000 $ 0.00 55.000 $ 330.00 
(18", STA. 379+13) $6.000 

55003-3220-14 0100 0160 202-02.20 REMOVAL OF PIPE (SIZE ,STA.) L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

55003-3220-14 0100 0165 202-02.21 REMOVAL OF PIPE (DESCRIPTION) L.F. 39.000 0.000 $ 0.00 39.000 $ 234.00 
( 15" PIPE; STA. 358+75 ) $6.000 

35001-3260-14 0100 0130 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
(4'x2' RCBC, STA. 105+68) $800.000 

35001-3260-14 0100 0140 202-04.51 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,100.00
(6'x5' RCBC, STA. 124+89) $1,100.000 

35001-3260-14 0100 0150 202-04.52 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,100.00
(6'x5' RCBC, STA. 193+20) $1,100.000 

35001-3260-14 0100 0160 202-04.53 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 600.00 
(3'x2' RCBC, STA. 212+55) $600.000 

35001-3260-14 0100 0170 202-04.54 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
(4'x4' RCBC, STA. 233+69) $800.000 
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35001-3260-14 0100 0180 202-04.55 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 600.00 

(3'x3' RCBC, STA. 238+65) $600.000 

35001-3260-14 0100 0190 202-04.56 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 700.00 
(3'x2' RCBC, STA. 242+88) $700.000 

35001-3260-14 0100 0200 202-04.57 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 600.00 
(3'x2' RCBC, STA. 249+30) $600.000 

35001-3260-14 0100 0210 202-04.58 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00
(8'x6' RCBC, STA. 262+27) $1,800.000 

35001-3260-14 0100 0220 202-04.59 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
(6'x4' RCBC, STA. 279+47) $1,200.000 

55003-3220-14 0100 0170 202-04.60 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,600.00
(8'x4' RCBC, STA. 348+58) $1,600.000 

55003-3220-14 0100 0180 202-04.61 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 700.00 
(3'x3' RCBC, STA. 363+22) $700.000 

35001-3260-14 0300 1320 202-04.62 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
(BRIDGE, STA. 132+23) $12,000.000 

35001-3260-14 0300 1330 202-04.63 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
(BRIDGE, STA. 174+80) $28,000.000 

35001-3260-14 0300 1340 202-04.64 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
(2@10'x6', RCBB STA. 293+45) $3,500.000 

55003-3220-14 0300 1170 202-04.65 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
(2@20'x5', RCBB STA. 318+75) $5,500.000 

35001-3260-14 0100 0230 202-13 WATER WELL ABANDONMENT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$1,500.000 

55003-3220-14 0100 0190 202-13 WATER WELL ABANDONMENT EACH 11.000 0.000 $ 0.00 1.000 $ 1,500.00
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$1,500.000 

35001-3260-14 0100 0240 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,023,017.000 0.000 $ 0.00 1,023,018.150 $ 2,792,839.55
$2.730 

55003-3220-14 0100 0200 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 763,058.000 0.000 $ 0.00 763,057.840 $ 2,083,147.90
$2.730 

35001-3260-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.276 

55003-3220-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3.276 

35001-3260-14 0100 0250 203-03.10 SELECT GRANULAR MATERIAL TON 13,191.000 0.000 $ 0.00 282,728.410 $ 2,714,192.74
$9.600 

55003-3220-14 0100 0210 203-03.10 SELECT GRANULAR MATERIAL TON 36,612.000 0.000 $ 0.00 49,873.450 $ 478,785.12
$9.600 

35001-3260-14 0100 0260 203-04 PLACING AND SPREADING TOPSOIL C.Y. 55,212.000 0.000 $ 0.00 54,528.890 $ 89,972.67
$1.650 

55003-3220-14 0100 0220 203-04 PLACING AND SPREADING TOPSOIL C.Y. 35,218.000 0.000 $ 0.00 33,860.320 $ 55,869.53
$1.650 

35001-3260-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 23,024.360 $ 94,284.75
$4.095 

55003-3220-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 12,050.700 $ 49,347.62
$4.095 

35001-3260-14 0100 0270 203-06 WATER M.G. 1,557.000 0.000 $ 0.00 1,895.200 $ 17,056.80
$9.000 

35001-3260-14 0100 9506 203-06 WATER M.G. 0.000 0.000 $ 0.00 508.800 $ 5,088.00
Alternate "B" Paving Schedule $10.000 
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35001-3260-14 1100 1426 203-06 WATER M.G. 1,498.000 0.000 $ 0.00 221.300 $ 2,213.00
$10.000 

55003-3220-14 0100 0230 203-06 WATER M.G. 1,388.000 0.000 $ 0.00 995.100 $ 8,955.90
$9.000 

55003-3220-14 0100 9507 203-06 WATER M.G. 0.000 0.000 $ 0.00 188.100 $ 1,881.00
Alternate "B" Paving Schedule $10.000 

55003-3220-14 1100 1612 203-06 WATER M.G. 636.000 0.000 $ 0.00 3.600 $ 36.00 
$10.000 

35001-3260-14 0100 0280 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 11,903.000 0.000 $ 0.00 8,972.510 $ 40,376.30
$4.500 

55003-3220-14 0100 0240 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 3,046.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

35001-3260-14 0100 0300 204-08 FOUNDATION FILL MATERIAL C.Y. 890.000 0.000 $ 0.00 981.560 $ 29,446.80
$30.000 

55003-3220-14 0100 0260 204-08 FOUNDATION FILL MATERIAL C.Y. 284.000 0.000 $ 0.00 248.640 $ 7,459.20
$30.000 

35001-3260-14 0100 0310 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 180.000 0.000 $ 0.00 200.000 $ 2,300.00
$11.500 

55003-3220-14 0100 0270 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 335.000 0.000 $ 0.00 100.000 $ 1,150.00
$11.500 

35001-3260-14 0100 0320 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 244.000 0.000 $ 0.00 20.000 $ 280.00 
$14.000 

55003-3220-14 0100 0280 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 160.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 
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35001-3260-14 0100 0330 209-03 CHECK DAMS S.F. 1,252.000 0.000 $ 0.00 145.250 $ 1,452.50

$10.000 

55003-3220-14 0100 0290 209-03 CHECK DAMS S.F. 1,052.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

35001-3260-14 0100 0340 209-05 SEDIMENT REMOVAL C.Y. 5,746.000 0.000 $ 0.00 944.390 $ 3,777.56
$4.000 

55003-3220-14 0100 0300 209-05 SEDIMENT REMOVAL C.Y. 2,346.000 0.000 $ 0.00 1,236.420 $ 4,945.68
$4.000 

35001-3260-14 0100 0350 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 29,249.000 0.000 $ 0.00 35,595.000 $ 80,088.75
$2.250 

55003-3220-14 0100 0310 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,366.000 0.000 $ 0.00 10,970.000 $ 24,682.50
$2.250 

35001-3260-14 0100 0360 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 30,076.000 0.000 $ 0.00 35,220.000 $ 68,679.00
$1.950 

55003-3220-14 0100 0320 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 12,354.000 0.000 $ 0.00 15,345.000 $ 29,922.75
$1.950 

35001-3260-14 0100 0370 209-09.01 SANDBAGS BAG 15,240.000 0.000 $ 0.00 1,975.000 $ 4,937.50
$2.500 

55003-3220-14 0100 0330 209-09.01 SANDBAGS BAG 2,540.000 0.000 $ 0.00 2,070.000 $ 5,175.00
$2.500 

35001-3260-14 0100 0380 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 11.000 0.000 $ 0.00 5.000 $ 1,500.00
$300.000 

55003-3220-14 0100 0340 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

35001-3260-14 0100 9522 209-09.22 POLYACHLAMIDE POWDER LB. 0.000 0.000 $ 0.00 750.000 $ 35,137.50

2/26/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$46.850 

55003-3220-14 0100 9523 209-09.22 POLYACHLAMIDE POWDER LB. 0.000 0.000 $ 0.00 850.000 $ 39,822.50
$46.850 

35001-3260-14 0100 9534 209-09.24 JUTE MESH FABRIC S.Y. 0.000 0.000 $ 0.00 350.000 $ 857.50 
$2.450 

55003-3220-14 0100 9535 209-09.24 JUTE MESH FABRIC S.Y. 0.000 0.000 $ 0.00 401.560 $ 983.82 
$2.450 

35001-3260-14 0100 0390 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

55003-3220-14 0100 0350 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

35001-3260-14 0100 0400 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 12,970.000 0.000 $ 0.00 23.650 $ 70.95 
$3.000 

55003-3220-14 0100 0360 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 6,085.000 0.000 $ 0.00 104.680 $ 314.04 
$3.000 

55003-3220-14 0100 0370 209-11.01 SEDIMENT BASIN RISER( ") EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(27") $3,700.000 

35001-3260-14 0100 0410 209-11.02 SEDIMENT BASIN RISER( ") EACH 2.000 0.000 $ 0.00 4.000 $ 20,000.00
(36") $5,000.000 

55003-3220-14 0100 0380 209-11.03 SEDIMENT BASIN RISER( ") EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(42") $5,600.000 

35001-3260-14 0100 0420 209-11.20 SEDIMENT BASIN BAFFLES L.F. 126.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

35001-3260-14 0100 0430 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 935.000 0.000 $ 0.00 1,466.660 $ 2,053.32
$1.400 
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0100 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.400 -400.000 $ -560.00 -400.000 $ -559.95 

55003-3220-14 0100 0390 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 173.000 0.000 $ 0.00 488.880 $ 684.43 
$1.400 

35001-3260-14 0100 0440 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 3.000 0.000 $ 0.00 30.000 $ 12,000.00
$400.000 

35001-3260-14 0100 0450 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

55003-3220-14 0100 0400 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$800.000 

35001-3260-14 0100 0460 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

55003-3220-14 0100 0410 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

35001-3260-14 0100 0470 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$950.000 

55003-3220-14 0100 0420 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$950.000 

35001-3260-14 0100 9508 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 71,368.850 $ 847,861.94
Alternate "B" Paving Schedule $11.880 

35001-3260-14 1100 1428 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 194,268.000 0.000 $ 0.00 766.740 $ 7,744.07
$10.100 

55003-3220-14 0100 9509 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 31,351.770 $ 372,459.03
Alternate "B" Paving Schedule $11.880 

55003-3220-14 1100 1622 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 83,114.000 0.000 $ 0.00 0.000 $ 0.00 
$10.100 
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35001-3260-14 0100 0480 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 4,803.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

55003-3220-14 0100 0430 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,784.000 0.000 $ 0.00 1,020.600 $ 19,391.40
$19.000 

35001-3260-14 0100 9530 303-01.04 SELECT SAND BACKFILL TON 0.000 0.000 $ 0.00 16,221.890 $ 210,884.57
Roadway Backfill $13.000 

55003-3220-14 0100 9531 303-01.04 SELECT SAND BACKFILL TON 0.000 0.000 $ 0.00 6,873.790 $ 89,359.27
Roadway Backfill $13.000 

35001-3260-14 0100 0490 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 4,133.000 0.000 $ 0.00 8,625.510 $ 215,637.75
(DRIVEWAY MAINTENANCE) $25.000 

35001-3260-14 0100 9538 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 0.000 0.000 $ 0.00 10,471.800 $ 178,020.60
Maintenance Stone $17.000 

55003-3220-14 0100 0440 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,196.000 0.000 $ 0.00 4,160.620 $ 104,015.50
(DRIVEWAY MAINTENANCE) $25.000 

55003-3220-14 0100 9539 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 0.000 0.000 $ 0.00 3,665.940 $ 62,320.98
Maintenance Stone $17.000 

35001-3260-14 0100 0500 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,370.000 0.000 $ 0.00 4,592.020 $ 82,656.36
$18.000 

55003-3220-14 0100 0450 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 981.000 0.000 $ 0.00 3,771.340 $ 67,884.12
$18.000 

35001-3260-14 1100 1431 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 2,894.000 0.000 $ 0.00 3,049.880 $ 152,341.51
$49.950 

55003-3220-14 1100 1632 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,915.000 0.000 $ 0.00 2,197.980 $ 109,789.10
$49.950 
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35001-3260-14 1100 1432 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 10,234.000 0.000 $ 0.00 10,700.180 $ 498,093.38

$46.550 

55003-3220-14 1100 1642 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 4,856.000 0.000 $ 0.00 4,242.720 $ 197,498.62
$46.550 

35001-3260-14 0100 9510 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 20,138.240 $ 1,061,285.25
Alternate "B" Paving Schedule $52.700 

35001-3260-14 1100 1434 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 26,392.000 0.000 $ 0.00 0.000 $ 0.00 
$51.850 

55003-3220-14 0100 9511 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 7,578.990 $ 399,412.77
Alternate "B" Paving Schedule $52.700 

55003-3220-14 1100 1652 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 10,792.000 0.000 $ 0.00 0.000 $ 0.00 
$51.850 

35001-3260-14 0100 9512 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 0.000 0.000 $ 0.00 638.315 $ 309,582.78
Alternate "B" Paving Schedule $485.000 

35001-3260-14 1100 1436 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 844.000 0.000 $ 0.00 0.000 $ 0.00 
$445.000 

55003-3220-14 0100 9513 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 0.000 0.000 $ 0.00 259.801 $ 126,003.49
Alternate "B" Paving Schedule $485.000 

55003-3220-14 1100 1662 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 346.000 0.000 $ 0.00 0.000 $ 0.00 
$445.000 

35001-3260-14 0100 9514 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 0.000 0.000 $ 0.00 17,599.205 $ 725,087.25
Alternate "B" Paving Schedule $41.200 

35001-3260-14 1100 1438 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 25,124.000 0.000 $ 0.00 0.000 $ 0.00 
$39.750 

55003-3220-14 0100 9515 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 0.000 0.000 $ 0.00 7,163.080 $ 295,118.90
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Alternate "B" Paving Schedule $41.200 

55003-3220-14 1100 1672 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 10,272.000 0.000 $ 0.00 0.000 $ 0.00 
$39.750 

35001-3260-14 1100 1440 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 16,090.000 0.000 $ 0.00 14,235.610 $ 702,527.35
$49.350 

55003-3220-14 1100 1680 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 6,580.000 0.000 $ 0.00 5,848.230 $ 288,610.15
$49.350 

35001-3260-14 0100 9039 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,608.650 $ 1,608.65 

55003-3220-14 0100 9040 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 0100 9041 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9041 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,992.120 $ 9,992.12 

35001-3260-14 1100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 7,584.790 $ 7,584.79
$1.000 

1100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,042.870 $ 8,042.87 

55003-3220-14 0100 9042 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9042 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,781.110 $ 3,781.11 

55003-3220-14 1100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 3,476.020 $ 3,476.02
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$1.000 

1100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,287.060 $ 3,287.06 

35001-3260-14 1100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 0100 9500 309-01.01 MINERAL AGGREGATE (A-CBC) TON 0.000 0.000 $ 0.00 35,921.140 $ 394,414.12
$10.980 

55003-3220-14 0100 9501 309-01.01 MINERAL AGGREGATE (A-CBC) TON 0.000 0.000 $ 0.00 14,581.580 $ 160,105.75
$10.980 

35001-3260-14 0100 9502 309-01.02 PORTLAND CEMENT (A-CBC) TON 0.000 0.000 $ 0.00 1,904.060 $ 439,837.86
$231.000 

55003-3220-14 0100 9503 309-01.02 PORTLAND CEMENT (A-CBC) TON 0.000 0.000 $ 0.00 711.940 $ 164,458.14
$231.000 

35001-3260-14 0100 9504 309-02 BITUMINOUS MATERIAL (A-CBC) TON 0.000 0.000 $ 0.00 120.322 $ 53,543.29
$445.000 

55003-3220-14 0100 9505 309-02 BITUMINOUS MATERIAL (A-CBC) TON 0.000 0.000 $ 0.00 38.649 $ 17,198.81
$445.000 

35001-3260-14 1100 1450 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 383.000 0.000 $ 0.00 34.810 $ 5,395.55
$155.000 

55003-3220-14 1100 1690 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 165.000 0.000 $ 0.00 27.160 $ 4,209.80
$155.000 

35001-3260-14 1100 1460 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,509.000 0.000 $ 0.00 444.900 $ 2,936.34
$6.600 

55003-3220-14 1100 1700 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 654.000 0.000 $ 0.00 323.810 $ 2,137.15
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$6.600 

35001-3260-14 1100 1470 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 42.805 $ 20,332.38
$475.000 

55003-3220-14 1100 1710 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 15.289 $ 7,262.28
$475.000 

35001-3260-14 1100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -273.170 $ -273.17
$1.000 

55003-3220-14 1100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 1480 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,603.000 0.000 $ 0.00 3,396.490 $ 181,202.74
$53.350 

55003-3220-14 1100 1720 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,976.000 0.000 $ 0.00 1,175.120 $ 62,692.65
$53.350 

35001-3260-14 1100 1490 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,137.000 0.000 $ 0.00 3,417.010 $ 187,593.85
$54.900 

55003-3220-14 1100 1730 411-01.10 ACS MIX(PG64-22) GRADING D TON 764.000 0.000 $ 0.00 1,457.340 $ 80,007.97
$54.900 

35001-3260-14 1100 1500 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,006.000 0.000 $ 0.00 8,557.520 $ 476,225.99
$55.650 

55003-3220-14 1100 1740 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,682.000 0.000 $ 0.00 3,102.680 $ 172,664.14
$55.650 
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35001-3260-14 1100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -10,973.870 $ -10,973.87
$1.000 

1100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24,196.610 $ 24,196.61 

55003-3220-14 1100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -4,192.650 $ -4,192.65
$1.000 

1100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,247.640 $ 9,247.64 

35001-3260-14 1100 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -14,067.220 $ -14,067.22
$1.000 

55003-3220-14 1100 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 -4,395.230 $ -4,395.23
$1.000 

35001-3260-14 1100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 3,298.070 $ 3,298.07
$1.000 

1100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,251.480 $ 5,251.48 

55003-3220-14 1100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,230.770 $ 1,230.77
$1.000 

1100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,959.950 $ 1,959.95 

35001-3260-14 1100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

55003-3220-14 1100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

35001-3260-14 1100 1510 411-10.01 SCORING PAVEMENT L.M. 15.200 0.000 $ 0.00 14.353 $ 8,970.63
$625.000 
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55003-3220-14 1100 1750 411-10.01 SCORING PAVEMENT L.M. 6.100 0.000 $ 0.00 5.050 $ 3,156.25
$625.000 

35001-3260-14 0100 0510 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,031.000 0.000 $ 0.00 7,241.340 $ 35,120.50
$4.850 

55003-3220-14 0100 0460 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,823.000 0.000 $ 0.00 0.000 $ 0.00 
$4.850 

35001-3260-14 0100 0520 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,170.000 0.000 $ 0.00 1,120.230 $ 464,895.45
$415.000 

55003-3220-14 0100 0470 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 684.000 0.000 $ 0.00 561.820 $ 233,155.30
$415.000 

35001-3260-14 0100 0530 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 248,454.000 0.000 $ 0.00 237,586.800 $ 166,310.76
$0.700 

55003-3220-14 0100 0480 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 119,883.000 0.000 $ 0.00 113,247.700 $ 79,273.39
$0.700 

35001-3260-14 0300 9007 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$389.850 

55003-3220-14 0300 9007 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$389.850 

35001-3260-14 0300 9008 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$294.930 

55003-3220-14 0300 9008 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$294.930 

35001-3260-14 0300 1342 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 3,732.000 0.000 $ 0.00 3,683.260 $ 1,248,625.14
$339.000 
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55003-3220-14 0300 1182 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 872.000 0.000 $ 0.00 778.160 $ 263,796.24

$339.000 
0300 1182 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.02 

35001-3260-14 0300 1344 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 749,159.000 0.000 $ 0.00 748,332.300 $ 508,865.96
$0.680 

55003-3220-14 0300 1192 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 171,328.000 0.000 $ 0.00 162,337.000 $ 110,389.16
$0.680 

35001-3260-14 0300 9044 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -6,565.650 $ -6,565.65
$1.000 

55003-3220-14 0300 9043 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -147.740 $ -147.74
$1.000 

55003-3220-14 0100 0500 607-03.03 18" CONCRETE PIPE CULVERT (CLASS IV) L.F. 129.000 0.000 $ 0.00 136.000 $ 3,808.00
$28.000 

35001-3260-14 0100 0545 607-03.30 18" PIPE CULVERT L.F. 2,395.000 0.000 $ 0.00 2,400.000 $ 62,400.00
$26.000 

55003-3220-14 0100 0505 607-03.30 18" PIPE CULVERT L.F. 298.000 0.000 $ 0.00 297.000 $ 7,722.00
$26.000 

35001-3260-14 0100 0555 607-05.30 24" PIPE CULVERT L.F. 385.000 0.000 $ 0.00 608.000 $ 21,280.00
$35.000 

35001-3260-14 0100 0565 607-06.30 30" PIPE CULVERT L.F. 225.000 0.000 $ 0.00 240.000 $ 10,800.00
$45.000 

55003-3220-14 0100 0515 607-06.30 30" PIPE CULVERT L.F. 475.000 0.000 $ 0.00 520.000 $ 23,400.00
$45.000 

55003-3220-14 0100 0530 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 268.000 0.000 $ 0.00 232.000 $ 15,544.00
$67.000 
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35001-3260-14 0100 0575 607-07.30 36" PIPE CULVERT L.F. 309.000 0.000 $ 0.00 296.000 $ 17,464.00

$59.000 

55003-3220-14 0100 0525 607-07.30 36" PIPE CULVERT L.F. 147.000 0.000 $ 0.00 208.000 $ 12,272.00
$59.000 

35001-3260-14 0100 0585 607-08.30 42" PIPE CULVERT L.F. 516.000 0.000 $ 0.00 541.700 $ 40,627.50
$75.000 

35001-3260-14 0100 0595 607-09.30 48" PIPE CULVERT L.F. 468.000 0.000 $ 0.00 456.000 $ 41,040.00
$90.000 

55003-3220-14 0100 0540 607-10.04 54" CONCRETE PIPE CULVERT (CLASS V) L.F. 455.000 0.000 $ 0.00 440.000 $ 64,680.00
$147.000 

35001-3260-14 0100 0600 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 355.000 0.000 $ 0.00 400.000 $ 50,400.00
$126.000 

0100 0600 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 126.000 -8.000 $ -1,008.00 -8.000 $ -1,008.00 

55003-3220-14 0100 0550 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 40.000 0.000 $ 0.00 150.000 $ 2,850.00
$19.000 

35001-3260-14 0100 0610 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 45.000 0.000 $ 0.00 40.000 $ 1,440.00
$36.000 

35001-3260-14 0100 0620 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 35.000 0.000 $ 0.00 40.000 $ 1,720.00
$43.000 

55003-3220-14 0100 0560 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 46.000 0.000 $ 0.00 0.000 $ 0.00 
$43.000 

35001-3260-14 0100 0630 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 976.000 0.000 $ 0.00 1,038.000 $ 20,760.00
$20.000 

55003-3220-14 0100 0570 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 551.000 0.000 $ 0.00 376.500 $ 7,530.00
$20.000 
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35001-3260-14 0100 0640 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 343.000 0.000 $ 0.00 291.000 $ 7,275.00

$25.000 

55003-3220-14 0100 0580 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 105.000 0.000 $ 0.00 84.000 $ 2,100.00
$25.000 

35001-3260-14 0100 0650 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 74.000 0.000 $ 0.00 138.000 $ 4,830.00
$35.000 

55003-3220-14 0100 0590 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 20.000 $ 700.00 
$35.000 

35001-3260-14 0100 0660 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 66.000 0.000 $ 0.00 30.000 $ 1,200.00
$40.000 

35001-3260-14 0100 0670 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 360.000 0.000 $ 0.00 426.100 $ 19,174.50
$45.000 

0100 0670 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.000 -184.100 $ -8,284.50 -184.100 $ -8,284.50 

35001-3260-14 0100 0680 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 286.000 0.000 $ 0.00 206.140 $ 139,144.50
$675.000 

55003-3220-14 0100 0600 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 116.000 0.000 $ 0.00 97.550 $ 65,846.25
$675.000 

35001-3260-14 0100 0690 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 32,399.000 0.000 $ 0.00 20,920.000 $ 21,966.00
$1.050 

55003-3220-14 0100 0610 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 12,575.000 0.000 $ 0.00 10,434.000 $ 10,955.70
$1.050 

35001-3260-14 0100 0700 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 29,184.000 0.000 $ 0.00 13,903.000 $ 36,147.80
$2.600 

55003-3220-14 0100 0620 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 10,982.000 0.000 $ 0.00 6,644.000 $ 17,274.40
$2.600 

2/26/2016
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35001-3260-14 0100 0710 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 6.000 $ 10,200.00

$1,700.000 

35001-3260-14 0100 0720 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 4.000 $ 13,200.00
$3,300.000 

35001-3260-14 0100 0730 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 11,400.00
$3,800.000 

55003-3220-14 0100 0630 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 4,100.00
$4,100.000 

35001-3260-14 0100 0740 611-38.05 CATCH BASINS, TYPE 38, > 16' - 20' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 10,200.00
$5,100.000 

55003-3220-14 0100 0640 611-38.06 CATCH BASINS, TYPE 38, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,400.00
$5,400.000 

35001-3260-14 0100 0750 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

0100 0750 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,000.000 -1.000 $ -2,000.00 -1.000 $ -2,000.00 

55003-3220-14 0100 0650 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 

55003-3220-14 0100 0660 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

35001-3260-14 0100 0760 621-01.01 TEMPORARY STRUCTURE (DESCRIPTION - STATION) LS 1.000 0.000 $ 0.00 1.000 $ 18,900.00
(BRIDGE CROSSING) $18,900.000 

55003-3220-14 0100 0670 621-01.01 TEMPORARY STRUCTURE (DESCRIPTION - STATION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(BRIDGE CROSSING) $8,100.000 

35001-3260-14 0100 0770 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 254.000 0.000 $ 0.00 234.000 $ 4,680.00
$20.000 

2/26/2016
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55003-3220-14 0100 0680 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 465.000 0.000 $ 0.00 458.000 $ 9,160.00

$20.000 

35001-3260-14 0100 0780 705-01.04 METAL BEAM GUARD FENCE L.F. 44.000 0.000 $ 0.00 62.500 $ 3,875.00
$62.000 

35001-3260-14 0100 0790 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,238.000 0.000 $ 0.00 3,337.500 $ 60,075.00
$18.000 

55003-3220-14 0100 0690 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,975.000 0.000 $ 0.00 3,175.000 $ 57,150.00
$18.000 

35001-3260-14 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 675.00 
$27.000 

55003-3220-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

35001-3260-14 0100 0800 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000 

55003-3220-14 0100 0700 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

35001-3260-14 0100 0810 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,200.00
$1,800.000 

55003-3220-14 0100 0710 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,800.000 

35001-3260-14 0100 9540 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$692.440 

55003-3220-14 0100 9541 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 692.44 
$692.440 

35001-3260-14 0100 0820 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 21.000 $ 46,200.00
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$2,200.000 

35001-3260-14 0100 9536 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

55003-3220-14 0100 9537 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

35001-3260-14 0100 0830 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 11.000 0.000 $ 0.00 4.000 $ 18,000.00
$4,500.000 

55003-3220-14 0100 0720 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 10.000 0.000 $ 0.00 2.000 $ 9,000.00
$4,500.000 

35001-3260-14 0100 0840 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 98.000 0.000 $ 0.00 98.000 $ 8,330.00
$85.000 

55003-3220-14 0100 0730 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 40.000 0.000 $ 0.00 40.000 $ 3,400.00
$85.000 

35001-3260-14 0100 0850 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,100.000 0.000 $ 0.00 38,814.810 $ 1,513,777.59
$39.000 

55003-3220-14 0100 0740 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,462.000 0.000 $ 0.00 26,195.630 $ 1,021,629.57
$39.000 

35001-3260-14 0100 0860 709-05.08 MACHINED RIP-RAP (CLASS B) TON 14,371.000 0.000 $ 0.00 37,957.860 $ 1,214,651.52
$32.000 

55003-3220-14 0100 0750 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,396.000 0.000 $ 0.00 37,633.000 $ 1,204,256.00
$32.000 

35001-3260-14 0100 0870 709-05.09 MACHINED RIP-RAP (CLASS C) TON 10,493.000 0.000 $ 0.00 17,846.750 $ 571,096.00
$32.000 

55003-3220-14 0100 0760 709-05.09 MACHINED RIP-RAP (CLASS C) TON 1,018.000 0.000 $ 0.00 345.300 $ 11,049.60
$32.000 

2/26/2016
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35001-3260-14 0100 0880 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 40,073.000 0.000 $ 0.00 39,217.000 $ 90,199.10
$2.300 

55003-3220-14 0100 0770 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 16,386.000 0.000 $ 0.00 17,888.000 $ 41,142.40
$2.300 

35001-3260-14 0100 0890 710-05 LATERAL UNDERDRAIN L.F. 6,030.000 0.000 $ 0.00 4,415.000 $ 7,064.00
$1.600 

55003-3220-14 0100 0780 710-05 LATERAL UNDERDRAIN L.F. 2,460.000 0.000 $ 0.00 1,835.000 $ 2,936.00
$1.600 

35001-3260-14 0100 0900 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 8.000 0.000 $ 0.00 35.000 $ 7,875.00
$225.000 

55003-3220-14 0100 0790 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 10.000 0.000 $ 0.00 21.000 $ 4,725.00
$225.000 

35001-3260-14 0100 0910 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 28.000 0.000 $ 0.00 94.000 $ 21,150.00
$225.000 

55003-3220-14 0100 0800 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 11.000 0.000 $ 0.00 31.000 $ 6,975.00
$225.000 

35001-3260-14 0100 0920 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

55003-3220-14 0100 0810 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

35001-3260-14 0100 0930 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 161.000 0.000 $ 0.00 63.000 $ 15,435.00
$245.000 

55003-3220-14 0100 0820 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 59.000 0.000 $ 0.00 26.000 $ 6,370.00
$245.000 
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35001-3260-14 0100 0940 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 

55003-3220-14 0100 0830 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

35001-3260-14 0100 0950 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,860.000 0.000 $ 0.00 1,630.000 $ 27,710.00
$17.000 

55003-3220-14 0100 0840 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,320.000 0.000 $ 0.00 480.000 $ 8,160.00
$17.000 

35001-3260-14 0100 0960 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 468.000 0.000 $ 0.00 176.000 $ 3,168.00
$18.000 

55003-3220-14 0100 0850 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 225.000 0.000 $ 0.00 24.000 $ 432.00 
$18.000 

35001-3260-14 0100 0970 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 30.000 $ 1,290.00
$43.000 

55003-3220-14 0100 0860 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 18.000 $ 774.00 
$43.000 

35001-3260-14 0100 0980 712-05.03 WARNING LIGHTS (TYPE C) EACH 120.000 0.000 $ 0.00 8.000 $ 224.00 
$28.000 

55003-3220-14 0100 0870 712-05.03 WARNING LIGHTS (TYPE C) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$28.000 

35001-3260-14 0100 0990 712-06 SIGNS (CONSTRUCTION) S.F. 571.000 0.000 $ 0.00 1,081.720 $ 7,355.70
$6.800 

55003-3220-14 0100 0880 712-06 SIGNS (CONSTRUCTION) S.F. 371.000 0.000 $ 0.00 528.360 $ 3,592.85
$6.800 

35001-3260-14 0100 1000 712-06.01 VERTICAL PANELS S.F. 86.000 0.000 $ 0.00 32.000 $ 240.00 

2/26/2016
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$7.500 

55003-3220-14 0100 0890 712-06.01 VERTICAL PANELS S.F. 114.000 0.000 $ 0.00 32.000 $ 240.00 
$7.500 

35001-3260-14 0100 1010 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 768.000 0.000 $ 0.00 412.000 $ 3,914.00
$9.500 

55003-3220-14 0100 0900 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 360.000 0.000 $ 0.00 180.000 $ 1,710.00
$9.500 

35001-3260-14 0100 1020 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 950.00 
$950.000 

55003-3220-14 0100 0910 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 1,900.00
$950.000 

35001-3260-14 0100 1030 713-11.01 "U" SECTION STEEL POSTS LB. 2,185.000 0.000 $ 0.00 2,300.000 $ 4,025.00
$1.750 

55003-3220-14 0100 0920 713-11.01 "U" SECTION STEEL POSTS LB. 1,092.000 0.000 $ 0.00 1,277.000 $ 2,234.75
$1.750 

35001-3260-14 0100 1040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,143.000 0.000 $ 0.00 1,390.400 $ 5,214.00
$3.750 

55003-3220-14 0100 0930 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 572.000 0.000 $ 0.00 606.600 $ 2,274.75
$3.750 

35001-3260-14 0100 1050 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 524.000 0.000 $ 0.00 523.060 $ 5,230.60
$10.000 

55003-3220-14 0100 0940 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 262.000 0.000 $ 0.00 264.440 $ 2,644.40
$10.000 

35001-3260-14 0100 1060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 161.000 0.000 $ 0.00 140.750 $ 1,477.88
$10.500 
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55003-3220-14 0100 0950 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 80.000 0.000 $ 0.00 76.500 $ 803.25 
$10.500 

35001-3260-14 0100 1070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 77.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

55003-3220-14 0100 0960 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 69.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

35001-3260-14 0100 1080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 208.000 0.000 $ 0.00 93.000 $ 1,395.00
$15.000 

55003-3220-14 0100 0970 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 87.000 0.000 $ 0.00 36.000 $ 540.00 
$15.000 

35001-3260-14 0100 1090 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 16.500 0.000 $ 0.00 18.455 $ 83,047.50
$4,500.000 

55003-3220-14 0100 0980 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 7.200 0.000 $ 0.00 6.369 $ 28,660.50
$4,500.000 

35001-3260-14 0100 1100 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 726.000 0.000 $ 0.00 558.000 $ 1,562.40
$2.800 

55003-3220-14 0100 0990 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 298.000 0.000 $ 0.00 276.000 $ 772.80 
$2.800 

35001-3260-14 0100 1110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.500 0.000 $ 0.00 26.502 $ 31,802.40
$1,200.000 

55003-3220-14 0100 1000 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 11.436 $ 13,723.20
$1,200.000 

35001-3260-14 0100 1120 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 208.000 0.000 $ 0.00 187.000 $ 1,496.00
$8.000 
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55003-3220-14 0100 1010 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 87.000 0.000 $ 0.00 76.000 $ 608.00 

$8.000 

35001-3260-14 0100 1130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 441,847.00
$441,847.000 

55003-3220-14 0100 1020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 189,363.00
$189,363.000 

35001-3260-14 0100 1140 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 172,531.000 0.000 $ 0.00 58,779.500 $ 85,230.28
$1.450 

55003-3220-14 0100 1030 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 62,673.000 0.000 $ 0.00 26,669.650 $ 38,670.99
$1.450 

55003-3220-14 0100 1040 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 8,400.000 0.000 $ 0.00 171,817.630 $ 455,316.72
$2.650 

55003-3220-14 0910 1330 771-11.45 TIE TO EXISTING 6IN STEEL LINE HOT TAP WITH STOPPLE EACH 18.000 0.000 $ 0.00 18.000 $ 148,500.00
$8,250.000 

55003-3220-14 0910 1340 771-11.46 TIE TO EXISTING 4IN POLY LINE WITH SQUEEZE OFF EACH 14.000 0.000 $ 0.00 17.000 $ 18,700.00
$1,100.000 

55003-3220-14 0910 1350 771-11.47 TIE TO EXISTING 2IN POLY LINE WITH SQUEEZE OFF EACH 6.000 0.000 $ 0.00 6.000 $ 4,320.00
$720.000 

55003-3220-14 0910 1360 771-11.48 6IN STEEL PIPE OPEN CUT L.F. 5,930.000 0.000 $ 0.00 5,159.000 $ 144,452.00
$28.000 

55003-3220-14 0910 1370 771-11.49 4IN POLY PIPE OPEN CUT L.F. 4,497.000 0.000 $ 0.00 3,861.000 $ 56,370.60
$14.600 

55003-3220-14 0910 1380 771-11.50 2IN POLY PIPE OPEN CUT L.F. 1,903.000 0.000 $ 0.00 1,567.000 $ 15,983.40
$10.200 

55003-3220-14 0910 1390 771-11.51 CATHODIC PROTECTION CABLE OPEN CUT L.F. 50.000 0.000 $ 0.00 800.000 $ 10,160.00
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$12.700 

55003-3220-14 0910 1400 771-11.52 CAP EXISTING 6IN STEEL LINE EACH 18.000 0.000 $ 0.00 12.000 $ 4,200.00
$350.000 

55003-3220-14 0910 1410 771-11.53 CAP EXISTING 4IN POLY LINE EACH 13.000 0.000 $ 0.00 6.000 $ 1,440.00
$240.000 

55003-3220-14 0910 1420 771-11.54 CAP EXISTING 2IN POLY LINE EACH 8.000 0.000 $ 0.00 1.000 $ 140.00 
$140.000 

55003-3220-14 0910 1430 771-11.55 4IN POLY VALVE AND BOX EACH 2.000 0.000 $ 0.00 4.000 $ 2,300.00
$575.000 

55003-3220-14 0910 1440 771-11.56 2IN POLY VALVE AND BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$230.000 

55003-3220-14 0910 1450 771-11.57 6IN UNCASED PIPE BORE L.F. 40.000 0.000 $ 0.00 490.000 $ 29,400.00
$60.000 

55003-3220-14 0910 1460 771-11.58 4IN UNCASED PIPE BORE L.F. 280.000 0.000 $ 0.00 280.000 $ 11,200.00
$40.000 

55003-3220-14 0910 1470 771-11.59 2IN UNCASED PIPE BORE L.F. 40.000 0.000 $ 0.00 40.000 $ 1,200.00
$30.000 

55003-3220-14 0910 1480 771-11.60 INSTALL FIELD REGULATOR EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

55003-3220-14 0910 1490 771-11.61 RECONNECT EXISTING STEEL SERVICE EACH 2.000 0.000 $ 0.00 1.000 $ 325.00 
$325.000 

55003-3220-14 0910 1500 771-11.62 RECONNECT EXISTING POLY SERVICE EACH 16.000 0.000 $ 0.00 16.000 $ 2,880.00
$180.000 

55003-3220-14 0910 1510 771-11.63 3/4IN STEEL SERVICE LINE L.F. 100.000 0.000 $ 0.00 26.000 $ 403.00 
$15.500 

2/26/2016
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55003-3220-14 0910 1520 771-11.64 3/4IN POLY SERVICE LINE L.F. 750.000 0.000 $ 0.00 3,239.000 $ 34,009.50
$10.500 

55003-3220-14 0910 1530 771-11.65 GRAVEL DRIVEWAY REPLACEMENT L.F. 300.000 0.000 $ 0.00 856.000 $ 17,120.00
$20.000 

55003-3220-14 0910 1540 771-11.66 EXTRA DEPTH CONSTRUCTION 5-10 FEET L.F. 500.000 0.000 $ 0.00 2,819.000 $ 11,276.00
$4.000 

55003-3220-14 0910 1550 771-11.67 EXTRA DEPTH CONSTRUCTION 10-15 FEET L.F. 420.000 0.000 $ 0.00 579.000 $ 4,632.00
$8.000 

55003-3220-14 0910 1560 771-11.68 EXTRA DEPTH CONSTRUCTION 15-20 FEET L.F. 140.000 0.000 $ 0.00 328.000 $ 5,904.00
$18.000 

35001-3260-14 0930 1345 775-04.01 6IN PVC PIPE SDR-21 L.F. 1,117.000 0.000 $ 0.00 864.000 $ 18,316.80
$21.200 

35001-3260-14 0930 1346 775-04.02 4IN PVC PIPE SDR-21 L.F. 2,325.000 0.000 $ 0.00 2,802.000 $ 29,645.16
$10.580 

35001-3260-14 0930 1347 775-04.03 2IN PVC PIPE SDR-21 L.F. 3,445.000 0.000 $ 0.00 3,521.000 $ 18,731.72
$5.320 

35001-3260-14 0930 1348 775-04.04 6IN PE PIPE/RESTRAINED JT PIPE IN DIRECT BORE L.F. 805.000 0.000 $ 0.00 885.000 $ 34,072.50
$38.500 

35001-3260-14 0930 1349 775-04.05 2IN PE PIPE/RESTRAINED JT PIPE IN DIRECT BORE L.F. 290.000 0.000 $ 0.00 460.000 $ 9,724.40
$21.140 

35001-3260-14 0930 1351 775-04.06 1IN TYPE K COPPER SERVICE LINE - OPEN CUT L.F. 875.000 0.000 $ 0.00 979.000 $ 11,748.00
$12.000 

35001-3260-14 0930 1352 775-04.07 3/4IN TYPE K COPPER SERVICE LINE - OPEN CUT L.F. 690.000 0.000 $ 0.00 445.000 $ 4,895.00
$11.000 
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35001-3260-14 0930 1353 775-04.08 10IN CASING PIPE OPEN CUT WITH FLAGMEN OR BORE L.F. 511.000 0.000 $ 0.00 377.000 $ 30,084.60

$79.800 

35001-3260-14 0930 1354 775-04.09 4IN CASING PIPE OPEN CUT WITH FLAGMEN OR BORE L.F. 47.000 0.000 $ 0.00 233.000 $ 11,883.00
$51.000 

35001-3260-14 0930 1355 775-04.10 3IN CASING PIPE OPEN CUT WITH FLAGMEN OR BORE L.F. 362.000 0.000 $ 0.00 376.000 $ 9,181.92
$24.420 

35001-3260-14 0930 1356 775-04.11 10IN CASING PIPE OPEN CUT L.F. 412.000 0.000 $ 0.00 673.000 $ 36,685.23
$54.510 

35001-3260-14 0930 1357 775-04.12 4IN CASING PIPE OPEN CUT L.F. 207.000 0.000 $ 0.00 0.000 $ 0.00 
$37.870 

35001-3260-14 0930 1358 775-04.13 3IN CASING PIPE OPEN CUT L.F. 194.000 0.000 $ 0.00 0.000 $ 0.00 
$9.950 

35001-3260-14 0930 1359 775-04.14 6IN PVC WATER MAIN SDR-21 IN UNCASED BORE L.F. 43.000 0.000 $ 0.00 0.000 $ 0.00 
$45.980 

35001-3260-14 0930 1361 775-04.15 4IN PVC WATER MAIN SDR-21 IN UNCASED BORE L.F. 70.000 0.000 $ 0.00 70.000 $ 1,479.10
$21.130 

35001-3260-14 0930 1362 775-04.16 2IN PVC WATER MAIN SDR-21 IN UNCASED BORE L.F. 335.000 0.000 $ 0.00 100.000 $ 1,485.00
$14.850 

35001-3260-14 0930 1363 775-04.17 1IN TYPE K COPPER SERVICE LINE IN UNCASED BORE L.F. 220.000 0.000 $ 0.00 200.000 $ 4,170.00
$20.850 

35001-3260-14 0930 1364 775-04.18 6 IN WET CONNECTION EACH 6.000 0.000 $ 0.00 4.000 $ 4,800.00
$1,200.000 

35001-3260-14 0930 1365 775-04.19 4 IN WET CONNECTION EACH 3.000 0.000 $ 0.00 5.000 $ 5,000.00
$1,000.000 

35001-3260-14 0930 1366 775-04.20 2-1/2IN WET CONNECTION EACH 1.000 0.000 $ 0.00 3.000 $ 2,550.00
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$850.000 

35001-3260-14 0930 1367 775-04.21 2IN WET CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

35001-3260-14 0930 1368 775-04.22 6IN KILL EXISTING WATER MAIN EACH 11.000 0.000 $ 0.00 5.000 $ 8,225.00
$1,645.000 

35001-3260-14 0930 1369 775-04.23 4IN KILL EXISTING WATER MAIN EACH 6.000 0.000 $ 0.00 5.000 $ 7,590.00
$1,518.000 

35001-3260-14 0930 1371 775-04.24 2-1/2IN KILL EXISTING WATER MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,392.000 

35001-3260-14 0930 1372 775-04.25 2IN KILL EXISTING WATER MAIN EACH 1.000 0.000 $ 0.00 4.000 $ 5,568.00
$1,392.000 

35001-3260-14 0930 1373 775-04.26 2IN PLUG EXISTING SERVICE LINE AT EXISTING MAIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$308.000 

35001-3260-14 0930 1374 775-04.27 3/4IN PLUG EXISTING SERVICE LINE AT EXISTING MAIN EACH 9.000 0.000 $ 0.00 7.000 $ 1,568.00
$224.000 

35001-3260-14 0930 1375 775-04.28 6IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 3.000 $ 2,322.54
$774.180 

35001-3260-14 0930 1376 775-04.29 2-1/2IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$475.000 

35001-3260-14 0930 1377 775-04.30 2IN GATE VALVE & BOX EACH 5.000 0.000 $ 0.00 10.000 $ 4,180.00
$418.000 

35001-3260-14 0930 1378 775-04.31 6INX6IN STAINLESS STEEL TAPPING TEE & VALVE EACH 5.000 0.000 $ 0.00 3.000 $ 6,891.00
$2,297.000 

35001-3260-14 0930 1379 775-04.32 6INX4IN STAINLESS STEEL TAPPING TEE & VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,150.00
$2,150.000 
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35001-3260-14 0930 1381 775-04.33 6INX2IN STAINLESS STEEL TAPPING TEE & VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,150.000 

35001-3260-14 0930 1382 775-04.34 4INX4IN STAINLESS STEEL TAPPING TEE & VALVE EACH 2.000 0.000 $ 0.00 3.000 $ 6,450.00
$2,150.000 

35001-3260-14 0930 1383 775-04.35 CONCRETE PAD AROUND VALVE BOX EACH 16.000 0.000 $ 0.00 12.000 $ 480.00 
$40.000 

35001-3260-14 0930 1384 775-04.36 5IN - 6IN LONG VALVE STEM EXTENSIONS EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

35001-3260-14 0930 1385 775-04.37 RECONNECT EXISTING FIRE HYDRANT EACH 1.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

35001-3260-14 0930 1386 775-04.38 RELOCATE EXISTING FIRE HYDRANT EACH 1.000 0.000 $ 0.00 1.000 $ 875.00 
$875.000 

35001-3260-14 0930 1387 775-04.39 TRACER WIRE L.F. 10,220.000 0.000 $ 0.00 8,268.000 $ 2,067.00
$0.250 

35001-3260-14 0930 1388 775-04.40 TRACER WIRE TEST STATION EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$321.000 

35001-3260-14 0930 1389 775-04.41 DUCTILE IRON FITTINGS LB. 1,777.000 0.000 $ 0.00 1,959.000 $ 7,836.00
$4.000 

35001-3260-14 0930 1391 775-04.42 RELOCATE EXISTING METER & BOX EACH 16.000 0.000 $ 0.00 17.000 $ 3,400.00
$200.000 

35001-3260-14 0930 1392 775-04.43 RELOCATE EXISTING YOKES & FITTINGS EACH 16.000 0.000 $ 0.00 17.000 $ 4,250.00
$250.000 

35001-3260-14 0930 1393 775-04.44 6INX3/4IN SADDLE WITH CORP. STOP EACH 6.000 0.000 $ 0.00 8.000 $ 1,280.00
$160.000 
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35001-3260-14 0930 1394 775-04.45 4INX1IN SADDLE WITH CORP. STOP EACH 1.000 0.000 $ 0.00 2.000 $ 360.00 

$180.000 

35001-3260-14 0930 1395 775-04.46 4INX3/4IN SADDLE WITH CORP. STOP EACH 1.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

35001-3260-14 0930 1396 775-04.47 2INX1IN SADDLE WITH CORP. STOP EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

35001-3260-14 0930 1397 775-04.48 2INX3/4IN SADDLE WITH CORP. STOP EACH 9.000 0.000 $ 0.00 5.000 $ 725.00 
$145.000 

35001-3260-14 0930 1398 775-04.49 CONNECT TO EXISTING SERVICE LINE EACH 21.000 0.000 $ 0.00 13.000 $ 1,105.00
$85.000 

35001-3260-14 0930 1399 775-04.50 REMOVE EXISTING METER & YOKE & BOX TO CITY SHOP EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

35001-3260-14 0930 1401 775-04.51 NEW 2IN METER & YOKE & BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,750.000 

35001-3260-14 0930 1402 775-04.52 4IN WATER MAIN FILL IN THE GAP L.F. 60.000 0.000 $ 0.00 120.000 $ 3,984.00
$33.200 

35001-3260-14 0930 1403 775-04.53 2IN WATER MAIN FILL IN THE GAP L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$15.320 

35001-3260-14 0930 1404 775-04.54 1IN AIR RELEASE VALVE & BOX EACH 9.000 0.000 $ 0.00 18.000 $ 13,374.00
$743.000 

35001-3260-14 0930 1405 775-04.55 4IN BLOW-OFF EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$968.000 

35001-3260-14 0930 1406 775-04.56 2IN BLOW-OFF HYDRANT EACH 2.000 0.000 $ 0.00 2.000 $ 1,936.00
$968.000 

35001-3260-14 0930 1407 775-04.57 ROADWAY DRIVEWAY REPAIR 33C LIMESTONE L.F. 277.000 0.000 $ 0.00 18.000 $ 360.00 
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$20.000 

35001-3260-14 0930 1408 775-04.58 PAVING REPLACEMENT HOT MIX ASPHALT L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

35001-3260-14 0930 1409 775-04.59 HAY BALES EACH 500.000 0.000 $ 0.00 15.000 $ 90.00 
$6.000 

35001-3260-14 0930 1411 775-04.60 TYPE A SILT FENCES L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.350 

35001-3260-14 0930 1412 775-04.61 FINISHED SEEDING & MULCHING & WATERING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$12,900.000 

35001-3260-14 0930 1413 775-04.62 TEMPORARY SEEDING & WATERING L.F. 7,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

35001-3260-14 0930 1414 775-04.63 TEMPORARY MULCHING W/ HAY BLOWER & FLAGMEN BALE 900.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

55003-3220-14 0920 1570 775-19.30 10IN PVC WATER LINE L.F. 8,350.000 0.000 $ 0.00 7,641.000 $ 164,281.50
$21.500 

55003-3220-14 0920 1580 775-19.31 10IN PVC W/ CASING - OPEN CUT L.F. 40.000 0.000 $ 0.00 180.000 $ 23,553.00
$130.850 

55003-3220-14 0920 1590 775-19.32 10IN GATE VALVE EACH 13.000 0.000 $ 0.00 12.000 $ 18,540.00
$1,545.000 

55003-3220-14 0900 1200 775-19.33 1IN SRVICE LINE L.F. 2,700.000 0.000 $ 0.00 758.000 $ 6,822.00
$9.000 

55003-3220-14 0900 1210 775-19.34 1IN HIGHWAY BORE UNCASED L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

55003-3220-14 0900 1220 775-19.35 CREEK CROSSING (W.L. NOT INCLUDED) L.F. 150.000 0.000 $ 0.00 30.000 $ 4,950.00
$165.000 
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55003-3220-14 0900 1230 775-19.36 RECONNECTION OF SRVICE AND RLOCATING EXISTING METERS EACH 24.000 0.000 $ 0.00 32.000 $ 14,400.00
$450.000 

55003-3220-14 0900 1240 775-19.37 REMOVE AND RETURN EXISTING WATER METER EACH 3.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

55003-3220-14 0900 1250 775-19.38 FIRE HYDRANTS EACH 10.000 0.000 $ 0.00 8.000 $ 21,600.00
$2,700.000 

55003-3220-14 0920 1600 775-19.39 6IN PVC WATER LINE L.F. 1,550.000 0.000 $ 0.00 1,413.000 $ 20,191.77
$14.290 

55003-3220-14 0900 1260 775-19.40 6IN PVC W/ CASING - OPEN CUT L.F. 425.000 0.000 $ 0.00 260.000 $ 23,400.00
$90.000 

55003-3220-14 0900 1270 775-19.41 6IN GATE VALVES EACH 4.000 0.000 $ 0.00 4.000 $ 3,312.00
$828.000 

55003-3220-14 0900 1280 775-19.42 6IN PLUG AND THRUST BLOCK EACH 3.000 0.000 $ 0.00 2.000 $ 1,150.00
$575.000 

55003-3220-14 0900 1290 775-19.45 4IN TAPPING SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 2.000 $ 4,358.00
$2,179.000 

55003-3220-14 0900 1300 775-19.46 2IN PVC WATER LINE L.F. 350.000 0.000 $ 0.00 272.000 $ 2,208.64
$8.120 

55003-3220-14 0900 1310 775-19.47 CUT AND CAP EXISTING LINE EACH 4.000 0.000 $ 0.00 4.000 $ 3,188.00
$797.000 

55003-3220-14 0900 1320 775-19.48 CNCRETE FOR CRADLES - PIERS - & ENCASEMENTS C.Y. 30.000 0.000 $ 0.00 37.250 $ 7,450.00
$200.000 

55003-3220-14 0920 9516 775-30.91 DIRECTIONAL BORE 10IN HDPE PIPE L.F. 0.000 0.000 $ 0.00 600.000 $ 76,230.00
$127.050 
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55003-3220-14 0900 9517 775-30.92 4 X 1 SADDLE W/ STOP AND TAPP EACH 0.000 0.000 $ 0.00 1.000 $ 210.00 

$210.000 

55003-3220-14 0900 9518 775-30.93 JACK & BORE 14IN CSNG W/ WATER LNE & WRE L.F. 0.000 0.000 $ 0.00 540.000 $ 90,720.00
$168.000 

55003-3220-14 0900 9519 775-30.94 JACK & BORE 4IN W/ 2IN WATER LNE & WRE L.F. 0.000 0.000 $ 0.00 735.000 $ 29,326.50
$39.900 

55003-3220-14 0920 9520 775-30.95 2IN WATER LINE (OPEN CUT) L.F. 0.000 0.000 $ 0.00 534.000 $ 6,504.12
$12.180 

55003-3220-14 0920 9521 775-30.96 JACK & BORE 2IN CSNG W/ 1IN WATER LNE L.F. 0.000 0.000 $ 0.00 843.000 $ 23,899.05
$28.350 

55003-3220-14 0900 9532 775-32.58 2IN BLOW OFF HYDRANT EACH 0.000 0.000 $ 0.00 4.000 $ 7,140.00
$1,785.000 

55003-3220-14 0900 9533 775-32.59 LOCATE AND CAP SERVICE LINES EACH 0.000 0.000 $ 0.00 10.000 $ 7,350.00
$735.000 

35001-3260-14 0100 1150 801-01 SEEDING (WITH MULCH) UNIT 2,958.000 0.000 $ 0.00 3,018.490 $ 60,369.80
$20.000 

55003-3220-14 0100 1050 801-01 SEEDING (WITH MULCH) UNIT 1,270.000 0.000 $ 0.00 1,721.980 $ 34,439.60
$20.000 

35001-3260-14 0100 9524 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$102.450 

55003-3220-14 0100 9525 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$102.450 

35001-3260-14 0100 1160 801-02 SEEDING (WITHOUT MULCH) UNIT 688.000 0.000 $ 0.00 2.800 $ 39.90 
$14.250 

55003-3220-14 0100 1060 801-02 SEEDING (WITHOUT MULCH) UNIT 577.000 0.000 $ 0.00 0.000 $ 0.00 
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$14.250 

35001-3260-14 0100 1170 801-03 WATER (SEEDING & SODDING) M.G. 652.000 0.000 $ 0.00 2,411.000 $ 21,699.00
$9.000 

55003-3220-14 0100 1070 801-03 WATER (SEEDING & SODDING) M.G. 314.000 0.000 $ 0.00 999.000 $ 8,991.00
$9.000 

35001-3260-14 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 2.000 $ 24.00 
$12.000 

55003-3220-14 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

35001-3260-14 0100 1180 801-06.11 STRAW WATTLES(SIZE) L.F. 2,700.000 0.000 $ 0.00 17,710.000 $ 92,977.50
(20") $5.250 

55003-3220-14 0100 1080 801-06.11 STRAW WATTLES(SIZE) L.F. 2,400.000 0.000 $ 0.00 8,502.000 $ 44,635.50
(20") $5.250 

35001-3260-14 0100 1190 802-01.01 TREES (QUERCUS PALUSTRIS) (1.5 - 2" CAL. B&B) EACH 171.000 0.000 $ 0.00 157.000 $ 18,840.00
$120.000 

35001-3260-14 0100 1200 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. B&B) EACH 171.000 0.000 $ 0.00 157.000 $ 18,840.00
$120.000 

35001-3260-14 0100 1210 802-01.03 TREES (CERCIS CARADERSIS) (1.5 - 2" CAL. B&B) EACH 171.000 0.000 $ 0.00 157.000 $ 18,840.00
$120.000 

35001-3260-14 0100 1220 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 171.000 0.000 $ 0.00 158.000 $ 18,960.00
$120.000 

35001-3260-14 0100 1230 802-01.05 TREES (BETULA NEGRA) (1.5" - 2" CAL. B&B) EACH 171.000 0.000 $ 0.00 158.000 $ 18,960.00
$120.000 

35001-3260-14 0100 1240 802-02.01 SEEDLINGS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 615.00 
(QUERCUS PHELLOS 18" - 24" HT, BR) $15.000 
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55003-3220-14 0100 1090 802-02.01 SEEDLINGS (DESCRIPTION) EACH 23.000 0.000 $ 0.00 23.000 $ 345.00 
(QUERCUS PHELLOS 18" - 24" HT, BR) $15.000 

35001-3260-14 0100 1250 802-02.02 SEEDLINGS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 615.00 
(LIQUIDAMBAR STYRACIFLUA 18" - 24" HT $15.000 

55003-3220-14 0100 1100 802-02.02 SEEDLINGS (DESCRIPTION) EACH 23.000 0.000 $ 0.00 23.000 $ 345.00 
(LIQUIDAMBAR STYRACIFLUA 18" - 24" HT $15.000 

35001-3260-14 0100 1260 802-02.03 SEEDLINGS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 615.00 
(PLATANUS OCCIDENTALIS 18" - 24" HT, BR) $15.000 

55003-3220-14 0100 1110 802-02.03 SEEDLINGS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 330.00 
(PLATANUS OCCIDENTALIS 18" - 24" HT, BR) $15.000 

35001-3260-14 0100 1270 802-02.04 SEEDLINGS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 615.00 
(FRAXINUS PENNSYLVANICA 18" - 24" HT, $15.000 

55003-3220-14 0100 1120 802-02.04 SEEDLINGS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 330.00 
(FRAXINUS PENNSYLVANICA 18" - 24" HT, $15.000 

35001-3260-14 0100 1280 802-02.05 SEEDLINGS (DESCRIPTION) EACH 41.000 0.000 $ 0.00 41.000 $ 615.00 
(BETULA NIGRA 18" - 24" HT, BR) $15.000 

55003-3220-14 0100 1130 802-02.05 SEEDLINGS (DESCRIPTION) EACH 22.000 0.000 $ 0.00 22.000 $ 330.00 
(BETULA NIGRA 18" - 24" HT, BR) $15.000 

35001-3260-14 0100 1290 803-01 SODDING (NEW SOD) S.Y. 80,527.000 0.000 $ 0.00 569,433.870 $ 1,679,829.92
$2.950 

55003-3220-14 0100 1140 803-01 SODDING (NEW SOD) S.Y. 66,307.000 0.000 $ 0.00 316,478.330 $ 933,611.07
$2.950 

35001-3260-14 0100 1300 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 80,527.000 0.000 $ 0.00 403,970.530 $ 585,757.27
$1.450 

2/26/2016
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55003-3220-14 0100 1150 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 66,307.000 0.000 $ 0.00 293,543.520 $ 425,638.10

$1.450 

35001-3260-14 0100 9526 805-12.06 REINFORCED TURFGRASS S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$47.250 

55003-3220-14 0100 9527 805-12.06 REINFORCED TURFGRASS S.Y. 0.000 0.000 $ 0.00 1,783.340 $ 84,262.82
$47.250 

35001-3260-14 0100 9528 805-12.07 HYDR APPL EROSION CONTROL BLANKET S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$0.980 

55003-3220-14 0100 9529 805-12.07 HYDR APPL EROSION CONTROL BLANKET S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$0.980 

35001-3260-14 0100 1310 806-01 MOWING ACRE 231.000 0.000 $ 0.00 181.037 $ 4,525.93
$25.000 

55003-3220-14 0100 1160 806-01 MOWING ACRE 99.000 0.000 $ 0.00 66.374 $ 1,659.35
$25.000 

Project Number: 35001-3260-14 Project Current Amount $ -11,852.50
Contract Current Amount $ -11,852.50

2/26/2016


