
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000112765 Vendor Name: J & M INCORPORATED

Contract ID: CNF280 Estimate Number: 0013 Pay Period: 12/10/2009
to: 01/06/2010

Contract Location: Time Allowed: 220.0 days
OVER MILL CREEK (LM 14.22) Time Charged: 222.0 days

Elapsed Calendar Days: 222.0 days
Percent Time: 100.91 %
Percent Complete ($) 114.54 %
Percent Behind: - %

Contractor: Date Let: 12/07/2007
J & M INCORPORATED Date Awarded: 12/19/2007
P O Box 142 Date Contract Executed: 01/15/2008
Huntsville, TN 37756 Date Notice to Proceed: 01/25/2008
Phone: Date Work Began: 01/25/2008

Date to be Completed: 08/31/2008
Date Time Stopped: 09/02/2008
Date Accepted: 11/07/2008

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25945-3461-94 100.00 BRZE-2500(15) JONESVILLE RD. OVER MILL CREEK (LM 14.22)

Current Contract Amount $ 1,081,657.20 
Original Contract Amount $ 994,847.60 

Total to Date Prev to Date This Estimate
Participating $ 1,169,440.81 $ 1,169,440.81 $ 0.00 

Total Earnings $ 1,169,440.81 $ 1,169,440.81 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,169,440.81 $ 1,169,440.81 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,169,440.81 $ 1,169,440.81 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,169,440.81 $ 1,169,440.81 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
25945-3461-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
25945-3461-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,089.650 $ 6,089.65 

  
25945-3461-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25945-3461-94 0900 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25945-3461-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,997.550 $ 31,997.55 

  

25945-3461-94 0300 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25945-3461-94 0900 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25945-3461-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

25945-3461-94 0300 0440 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
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( 20' X 29' STL I-BEAM BRG, STA.24+21 ) $5,000.000 
  

25945-3461-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 16,448.000 0.000 $ 0.00 14,065.960 $ 84,395.76

$6.000 
  

25945-3461-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
25945-3461-94 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 16,346.000 0.000 $ 0.00 15,104.000 $ 105,728.00

$7.000 
  
25945-3461-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,644.000 0.000 $ 0.00 2,143.000 $ 8,572.00

$4.000 
  
25945-3461-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,357.060 $ 12,213.54

$9.000 
  
25945-3461-94 0100 0050 203-06 WATER M.G. 62.000 0.000 $ 0.00 8.000 $ 120.00 

$15.000 
  
25945-3461-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 21.000 0.000 $ 0.00 395.950 $ 15,838.00

$40.000 
  
25945-3461-94 0100 0070 208-01 SHOULDERS AND DITCHES L.M. 0.295 0.000 $ 0.00 0.295 $ 147.50 

$500.000 
  
25945-3461-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 287.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
25945-3461-94 0100 0090 209-03 CHECK DAMS S.F. 2,052.000 0.000 $ 0.00 90.000 $ 360.00 

$4.000 
  
25945-3461-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 209.000 0.000 $ 0.00 146.200 $ 438.60 

$3.000 
  
25945-3461-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,010.000 0.000 $ 0.00 3,835.000 $ 19,175.00

$5.000 
  

25945-3461-94 0100 0120 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 2.000 0.000 $ 0.00 5.000 $ 4,500.00

$900.000 
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25945-3461-94 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 121.000 0.000 $ 0.00 133.320 $ 1,333.20

$10.000 
  

25945-3461-94 0100 0140 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

25945-3461-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 3,769.000 0.000 $ 0.00 4,605.700 $ 74,842.63

$16.250 
  
25945-3461-94 0100 9500 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 0.000 0.000 $ 0.00 6,015.850 $ 128,739.19

$21.400 
  
25945-3461-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 24.000 0.000 $ 0.00 45.060 $ 1,126.50

$25.000 
  

25945-3461-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 679.000 0.000 $ 0.00 659.760 $ 35,627.04

$54.000 
  

25945-3461-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 438.000 0.000 $ 0.00 440.250 $ 25,974.75

$59.000 
  
25945-3461-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,672.250 $ -4,672.25 

  
25945-3461-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 637.000 $ 637.00 

  

25945-3461-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25945-3461-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
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25945-3461-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 33.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

  

25945-3461-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.980 $ 490.00 

$500.000 
  
25945-3461-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25945-3461-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25945-3461-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 358.000 0.000 $ 0.00 373.900 $ 27,668.60

$74.000 
  

25945-3461-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,536.730 $ -1,536.73 

  
25945-3461-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25945-3461-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 302.900 $ 302.90 

  

25945-3461-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25945-3461-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$560.050 
  

25945-3461-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 544.750 $ 230,805.13

$423.690 
  
25945-3461-94 0300 0450 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 581.000 0.000 $ 0.00 0.000 $ 0.00 

$487.000 
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25945-3461-94 0300 0460 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 71,732.000 0.000 $ 0.00 122,585.700 $ 98,068.56

$0.800 
  
25945-3461-94 0300 9501 604-02.03 EPOXY COATED REINFORCING STEEL LB. 0.000 0.000 $ 0.00 1,260.000 $ 1,209.60

$0.960 
  
25945-3461-94 0100 0230 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 18.000 0.000 $ 0.00 20.000 $ 800.00 

$40.000 
  
25945-3461-94 0100 9021 705-01.19 BORE HOLE IN ROCK FOR ITEM 705-02.02 EACH 0.000 0.000 $ 0.00 15.000 $ 510.00 

$34.000 
  
25945-3461-94 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,400.000 0.000 $ 0.00 1,275.000 $ 21,675.00

$17.000 
  
25945-3461-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
25945-3461-94 0100 0250 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 2.000 $ 1,600.00

$800.000 
  
25945-3461-94 0100 0260 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 2.000 $ 4,400.00

$2,200.000 
  
25945-3461-94 0100 0270 706-01 GUARDRAIL REMOVED L.F. 1,100.000 0.000 $ 0.00 1,100.000 $ 1,375.00

$1.250 
  
25945-3461-94 0100 0280 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 3,088.000 0.000 $ 0.00 2,379.010 $ 44,011.69

$18.500 
  
25945-3461-94 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
25945-3461-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 13.000 $ 910.00 

$70.000 
  
25945-3461-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 223.000 0.000 $ 0.00 422.500 $ 4,436.25

$10.500 
  
25945-3461-94 0100 0320 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 72.000 $ 1,584.00

$22.000 
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25945-3461-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.540 0.000 $ 0.00 1.285 $ 2,056.00

$1,600.000 
  
25945-3461-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
25945-3461-94 0100 0350 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 2,979.000 0.000 $ 0.00 78.780 $ 393.90 

$5.000 
  
25945-3461-94 0900 0470 775-24.91 7 IN WTR PVC SDR 21 CL200 (OPEN TRENCH) L.F. 1,700.000 0.000 $ 0.00 1,770.000 $ 28,320.00

$16.000 
  
25945-3461-94 0900 0480 775-24.92 7 IN WTR DIP CLASS 51 (OPEN TRENCH) L.F. 75.000 0.000 $ 0.00 36.000 $ 1,008.00

$28.000 
  
25945-3461-94 0900 0490 775-24.93 7 IN CONNECTION INCL. GATE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
25945-3461-94 0900 0500 775-24.94 2 IN BLOW-OFF ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
25945-3461-94 0900 0510 775-24.95 CRUSHED STONE NO. 57 FOR BACKFILL C.Y. 250.000 0.000 $ 0.00 337.560 $ 8,439.00

$25.000 
  

25945-3461-94 0900 0520 775-24.96 CLASS C CONCRETE FOR KICKERS & 
ENCASEMENTS C.Y. 50.000 0.000 $ 0.00 23.500 $ 2,350.00

$100.000 
  
25945-3461-94 0100 0360 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 5.840 $ 292.00 

$50.000 
  
25945-3461-94 0100 0370 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 57.000 0.000 $ 0.00 321.030 $ 7,062.66

$22.000 
  
25945-3461-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 15.000 0.000 $ 0.00 24.000 $ 480.00 

$20.000 
  

25945-3461-94 0100 0390 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 
APPLICATION) LB. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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25945-3461-94 0100 0400 802-01.10 TREES (DESCRIPTION) EACH 68.000 0.000 $ 0.00 68.000 $ 6,120.00
(TSUGA CANADENSIS) $90.000 

  
25945-3461-94 0100 0410 803-01 SODDING (NEW SOD) S.Y. 955.000 0.000 $ 0.00 2,847.220 $ 11,104.16

$3.900 
  
25945-3461-94 0100 0420 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 8,977.000 0.000 $ 0.00 29,257.130 $ 36,571.41

$1.250 
  
25945-3461-94 0100 0430 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 955.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
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