
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNF412 Estimate Number: 0005 Pay Period: 02/08/2009
to: 02/09/2009

Contract Location: Time Allowed: 335.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 335.0 days

Elapsed Calendar Days: 335.0 days
Percent Time: 100.00 %

Contractor: Date Let: 12/07/2007
LOJAC, INC. Date Awarded: 12/19/2007
P O Box 998 Date Contract Executed: 01/11/2008
Lebanon, TN 37088 Date Notice to Proceed: 02/01/2008
Phone: Date Work Began: 10/16/2008

Date to be Completed: 12/31/2008
Date Time Stopped: 12/31/2008
Date Accepted: 12/31/2008

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
PUTNAM 
SEQUATCHIE 
WARREN 
WHITE 

= 
Project Number PCT Fed State Project Number Description 1

98026-4155-04 100.00 N/A Consisting of the random on-call concrete pavement repair

Current Contract Amount $ 883,876.50 
Original Contract Amount $ 883,876.50 

Percent Complete ($) 96.90 %
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Total to Date Prev to Date This Estimate
Participating $ 856,482.29 $ 856,482.29 $ 0.00 

Total Earnings $ 856,482.29 $ 856,482.29 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 856,482.29 $ 856,482.29 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 856,482.29 $ 856,482.29 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 856,482.29 $ 856,482.29 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4155-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98026-4155-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  

98026-4155-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 3,800.000 0.000 $ 0.00 4,188.970 $ 536,188.16

$128.000 
  
98026-4155-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98026-4155-04 0700 0030 502-03.12 PRECAST ROADWAY SLAB REPLACEMENT S.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
98026-4155-04 0700 0040 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 3,000.000 0.000 $ 0.00 9,837.030 $ 73,777.73

$7.500 
  
98026-4155-04 0700 0050 502-04.02 LOAD TRANSFER DOWELS EACH 3,115.000 0.000 $ 0.00 3,236.000 $ 25,888.00
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$8.000 
  
98026-4155-04 0700 0060 502-04.03 TRANSVERSE TIE-BARS EACH 600.000 0.000 $ 0.00 2,010.000 $ 15,075.00

$7.500 
  
98026-4155-04 0700 0070 502-07 SPALL REPAIR S.Y. 740.000 0.000 $ 0.00 0.930 $ 69.75 

$75.000 
  
98026-4155-04 0700 0080 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98026-4155-04 0700 0090 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 6,645.000 0.000 $ 0.00 5,854.000 $ 10,537.20

$1.800 
  
98026-4155-04 0700 0100 502-08.03 SEALING SHOULDER JOINTS L.F. 4,355.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98026-4155-04 0700 0110 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 4,460.000 0.000 $ 0.00 0.000 $ 0.00 

$2.850 
  
98026-4155-04 0700 0120 502-10 CEMENT-FLY ASH GROUT C.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98026-4155-04 0700 0130 502-25 SAWING CONCRETE JOINTS L.F. 4,325.000 0.000 $ 0.00 0.000 $ 0.00 

$0.300 
  
98026-4155-04 0700 0140 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,600.000 0.000 $ 0.00 0.000 $ 0.00 

$6.750 
  
98026-4155-04 0700 0150 503-60 RETROFIT DOWEL BAR EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98026-4155-04 0700 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
98026-4155-04 0700 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 95.000 $ 1,900.00

$20.000 
  
98026-4155-04 0700 0180 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 338.700 $ 4,064.40

$12.000 
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98026-4155-04 0700 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

  
98026-4155-04 0700 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
98026-4155-04 0700 0210 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  

98026-4155-04 0700 0220 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98026-4155-04 0700 0230 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  

98026-4155-04 0700 0240 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 1.000 0.000 $ 0.00 2.627 $ 115,982.05

$44,150.000 
  
98026-4155-04 0700 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
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