
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNF415 Estimate Number: 0009 Pay Period: 08/01/2009
to: 01/31/2011

Contract Location: Time Allowed: 163.0 days
(LM 0.41) IN CUMBERLAND MOUNTAIN STATE PARK Time Charged: 163.0 days

Elapsed Calendar Days: 163.0 days
Percent Time: 100.00 %
Percent Complete ($) 80.32 %
Percent Behind: 19.68 %

Contractor: Date Let: 11/02/2007
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 11/02/2007
9190 Bradford Hicks Drive Date Contract Executed: 11/19/2007
Livingston, TN 38570 Date Notice to Proceed: 12/05/2007
Phone: Date Work Began: 12/05/2007

Date to be Completed: 05/15/2008
Date Time Stopped: 05/15/2008
Date Accepted: 07/01/2008

Estimate Paid: NO 
Counties:

CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18055-4206-04 100.00 NA Bridge Repairs .. SR 419 ..

Current Contract Amount $ 766,843.99 
Original Contract Amount $ 699,999.99 

Total to Date Prev to Date This Estimate
Participating $ 625,056.82 $ 625,056.82 $ 0.00 

Total Earnings $ 625,056.82 $ 625,056.82 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 625,056.82 $ 625,056.82 $ 0.00 
Test Report Payment Adjustment $ -3,368.62 $ -3,368.62 $ 0.00 
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Total Adjusted Earnings $ 621,688.20 $ 621,688.20 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 621,688.20 $ 621,688.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18055-4206-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 25,669.00

Asphalt Thickness $25,669.000 

18055-4206-04 0500 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,994.00
Sidewalk Removal $8,994.000 

18055-4206-04 0500 9502 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,568.00
Curb Removal $12,568.000 

18055-4206-04 0500 9503 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 11,853.00
Drain Relocations $11,853.000 

18055-4206-04 0500 9504 104-03.80 ADDITIONAL WORK (DESCRIPTION) HOUR 0.000 0.000 $ 0.00 131.000 $ 5,082.80
Flagging $38.800 

18055-4206-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 14,320.29
$14,320.290 

18055-4206-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,000.000 

18055-4206-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 244.790 $ 244.79 

18055-4206-04 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 278.750 $ 278.75 

18055-4206-04 0500 0020 204-04.10 STRUCTURE EXCAVATION UNCLASSIFIED C.Y. 1,310.000 0.000 $ 0.00 1,088.670 $ 48,097.44
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$44.180 

18055-4206-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 100.000 0.000 $ 0.00 115.600 $ 913.24 
$7.900 

18055-4206-04 0500 0040 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,221.000 0.000 $ 0.00 887.800 $ 16,948.10
$19.090 

0500 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 19.090 0.000 $ 0.00 -176.460 $ -3,368.62 

18055-4206-04 0500 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.210 $ 90.39 
$430.440 

18055-4206-04 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18055-4206-04 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18055-4206-04 0500 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 35.000 0.000 $ 0.00 73.790 $ 14,610.42
$198.000 

18055-4206-04 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -31.950 $ -31.95 

18055-4206-04 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18055-4206-04 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 70.200 $ 70.20 

18055-4206-04 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18055-4206-04 0500 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 416.000 0.000 $ 0.00 889.020 $ 4,782.93
$5.380 

18055-4206-04 0500 0080 502-04.02 LOAD TRANSFER DOWELS EACH 375.000 0.000 $ 0.00 330.000 $ 2,748.90
$8.330 

18055-4206-04 0500 9000 604-01.08 CLASS A CONCRETE (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

8/28/2015



$140.596 

18055-4206-04 0500 0090 604-02.03 EPOXY COATED REINFORCING STEEL LB. 8,500.000 0.000 $ 0.00 7,054.100 $ 13,050.09
$1.850 

18055-4206-04 0500 0100 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 332.000 0.000 $ 0.00 214.670 $ 75,454.36
$351.490 

18055-4206-04 0500 0110 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 39,620.000 0.000 $ 0.00 39,620.000 $ 32,488.40
$0.820 

18055-4206-04 0500 0120 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 190.000 0.000 $ 0.00 200.860 $ 46,392.63
$230.970 

18055-4206-04 0500 0130 604-10.01 CONCRETE REPAIRS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DESCRIPTION) $7,505.700 

18055-4206-04 0500 0140 604-10.21 CONTAINMENT & DISPOSAL OF WASTE LS 1.000 0.000 $ 0.00 1.000 $ 11,465.91
$11,465.910 

18055-4206-04 0500 0150 604-10.44 EXPANSION JOINT REPAIRS L.F. 500.000 0.000 $ 0.00 392.000 $ 2,108.96
$5.380 

18055-4206-04 0500 0160 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 30,925.12
$30,925.120 

18055-4206-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

18055-4206-04 0500 0170 610-10.35 MODIFY BRIDGE DECK DRAIN SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 25,119.97
$25,119.970 

18055-4206-04 0500 0180 611-05.01 TRENCH DRAINS L.F. 50.000 0.000 $ 0.00 52.170 $ 10,715.20
$205.390 

18055-4206-04 0500 0190 612-06.01 REPOINTING OF STONE MASONRY JOINTS L.F. 30,566.000 0.000 $ 0.00 5,422.000 $ 18,705.90
$3.450 

18055-4206-04 0500 0200 612-06.02 CLEANING STONE MASONRY SURFACE S.F. 35,500.000 0.000 $ 0.00 35,500.000 $ 18,460.00
$0.520 

18055-4206-04 0500 0210 617-01 BRIDGE DECK SEALANT S.Y. 1,475.000 0.000 $ 0.00 1,362.000 $ 12,625.74
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$9.270 

18055-4206-04 0500 0220 710-10.01 4" PERFORATED PLASTIC PIPE L.F. 304.000 0.000 $ 0.00 287.580 $ 3,269.78
$11.370 

18055-4206-04 0500 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,587.37
$6,587.370 

18055-4206-04 0500 0240 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 129.12 
$32.280 

18055-4206-04 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 177.000 0.000 $ 0.00 389.500 $ 3,458.76
$8.880 

18055-4206-04 0500 0260 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 48.000 $ 723.36 
$15.070 

18055-4206-04 0500 0270 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 322.84 
(TYPE 3 OBJECT MARKERS) $80.710 

18055-4206-04 0500 0280 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 32.000 0.000 $ 0.00 38.000 $ 817.76 
$21.520 

18055-4206-04 0500 0290 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.060 0.000 $ 0.00 0.244 $ 2,625.68
$10,761.000 

18055-4206-04 0500 0300 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.250 0.000 $ 0.00 0.244 $ 7,877.05
$32,283.000 

18055-4206-04 0500 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 43,655.29
$43,655.290 

18055-4206-04 0500 0320 920-08.18 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 90,837.22
$90,837.220 
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