
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNF421 Estimate Number: 0004 Pay Period: 07/01/2008
to: 04/15/2009

Contract Location: Time Allowed: 153.0 days
(LM 29.19) AND EXTENDING TO THE ROANE COUNTY LINE (LM 36.05) Time Charged: 149.0 days

Elapsed Calendar Days: 149.0 days
Percent Time: 97.39 %
Percent Complete ($) 96.55 %
Percent Behind: 0.84 %

Contractor: Date Let: 12/07/2007
HIGHWAYS, INC. Date Awarded: 12/19/2007
PO Box 96 Date Contract Executed: 01/09/2008
Brentwood, TN 37024 Date Notice to Proceed: 01/30/2008
Phone: Date Work Began: 05/05/2008

Date to be Completed: 06/30/2008
Date Time Stopped: 06/26/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18100-8131-44 100.00 IME-40-6(140) Resurfacing .. I-40 ..

Current Contract Amount $ 1,834,970.00 
Original Contract Amount $ 1,834,970.00 

Total to Date Prev to Date This Estimate
Participating $ 2,029,837.50 $ 2,029,837.50 $ 0.00 

Total Earnings $ 2,029,837.50 $ 2,029,837.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,029,837.50 $ 2,029,837.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,029,837.50 $ 2,029,837.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,029,837.50 $ 2,029,837.50 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
18100-8131-44 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
18100-8131-44 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
18100-8131-44 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 55,326.600 $ 55,326.60 

  

18100-8131-44 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 195,796.550 $ 195,796.55 

  

18100-8131-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,960.000 0.000 $ 0.00 1,995.100 $ 29,926.50

$15.000 
  

18100-8131-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 42.000 0.000 $ 0.00 39.910 $ 13,968.50

$350.000 
  

18100-8131-44 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 55.000 0.000 $ 0.00 24.250 $ 2,910.00

$120.000 
  
18100-8131-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

ASPHALT CEMENT CONTENT & GRADATION 
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18100-8131-44 0100 9005 407-09 DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
18100-8131-44 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 17,471.000 0.000 $ 0.00 17,255.950 $ 1,069,868.90

$62.000 
  

18100-8131-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,370.820 $ -10,370.82 

  
18100-8131-44 0100 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 48,522.410 $ 48,522.41

$1.000 
  
18100-8131-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8131-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,266.900 $ 16,266.90 

  

18100-8131-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8131-44 0100 0050 411-10.01 SCORING PAVEMENT L.M. 28.000 0.000 $ 0.00 27.600 $ 8,280.00

$300.000 
  
18100-8131-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 276,272.000 0.000 $ 0.00 210,455.330 $ 242,023.63

$1.150 
  
18100-8131-44 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
18100-8131-44 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 750.000 0.000 $ 0.00 900.000 $ 22,500.00

$25.000 
  
18100-8131-44 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 3,035.000 0.000 $ 0.00 2,898.000 $ 17,388.00

$6.000 
  

18100-8131-44 0100 0100 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 6.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
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18100-8131-44 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 6,000.00

$1,500.000 
  
18100-8131-44 0100 0120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
18100-8131-44 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,054.000 0.000 $ 0.00 1,062.000 $ 53,100.00

$50.000 
  

18100-8131-44 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,054.000 0.000 $ 0.00 1,016.000 $ 5,080.00

$5.000 
  

18100-8131-44 0100 0150 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,362.000 0.000 $ 0.00 3,425.000 $ 12,843.75

$3.750 
  

18100-8131-44 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 249.000 0.000 $ 0.00 276.890 $ 6,922.25

$25.000 
  
18100-8131-44 0100 0170 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 32.000 0.000 $ 0.00 33.018 $ 122,166.60

$3,700.000 
  

18100-8131-44 0100 0180 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 2,400.000 0.000 $ 0.00 958.000 $ 3,353.00

$3.500 
  

18100-8131-44 0100 0190 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 3,362.000 0.000 $ 0.00 4,024.000 $ 3,420.40

$0.850 
  
18100-8131-44 0100 0200 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 69.100 0.000 $ 0.00 45.111 $ 38,344.35

$850.000 
  
18100-8131-44 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00

$32,000.000 
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