Rpt-ID: RCPCSUM1

User:

Vendor ID: 0000037882
Contract ID: CNF425

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: CIVIL CONSTRUCTORS, INC.

Estimate Number: 0040

Date: 02/26/2016

Pay Period: 07/04/2013
to: 07/05/2013

Contract Location:

IN LINCOLN COUNTY AND EXTENDING TO LM 0.164 MILE

Contractor:

CIVIL CONSTRUCTORS, INC.
P O Box 685

Franklin, TN 37065

Phone:

Estimate Paid: NO
Counties:
FRANKLIN
LINCOLN
Project Number BID PCT
52005-3225-14 100.00
Current Contract Amount $

Original Contract Amount §$

Fed State Project Number
NHE-15(100)
29,057,291.05
27,206,528.30

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1
S.R. 15 from 0.250 mi East of S.R. 275 to 0.152 mi. East of

12/07/2007
01/03/2008
01/25/2008
02/15/2008
02/22/2008
01/31/2011
01/31/2011
03/25/2011

1082 days

1082 days

1082 days
100.00 %
123.07 %
- %

Participating
Total Earnings
Stockpiled Materials

Total to Date
$ 35,784,808.08 $
$ 35,784,808.08 $
$ 0.00 $

Prev to Date This Estimate
35,784,808.08 $ 0.00
35,784,808.08 $ 0.00

0.00 $ 0.00

2/26/2016



Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Total Adjusted Earnings
Retainage

Payment Due

@Ph B Ph L B A

0.00
35,784,808.08
-19,758.77
35,765,049.31
0.00
35,765,049.31

@B P L B

0.00
35,784,808.08
-19,758.02
35,765,050.06
0.00
35,765,050.06

P P B PBL B

0.00
0.00
-0.75
-0.75
0.00
-0.75

Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Categor Line
gory Item Item Code
Number
Number
0100 9505 104-03.40

0100 0010 105-01

0100 9040 108-07

0300 9041 108-07

0900 9042 108-07

0910 9043 108-07

1100 9044 108-07

0100 9025 109-01.01
0100 9025 ADJUSTMENT

0300 9026 109-01.01

Additional Work (Surge Stone)

CONSTRUCTION STAKES, LINES AND GRADES

Description

Supplemental Description
ADDITIONAL WORK (DESCRIPTION)

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

Units

TON

LS

DAY

DAY

DAY

DAY

DAY

DOLL

DOLL

DOLL

Bid Qty

Unit Price
0.000
$15.750

1.000
$291,250.000

0.000
$1,400.000

0.000
$1,400.000

0.000
$1,400.000

0.000
$1,400.000

0.000
$1,400.000

0.000
$1.000
$1.000

0.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

144,644.210

1.000

0.000

0.000

0.000

0.000

0.000

0.000

-75,981.270

0.000

Total Amt

2,278,146.31

291,250.00

0.00

0.00

0.00

0.00

0.00

0.00

-75,981.27

0.00
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$1.000

52005-3225-14 0900 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0910 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

1100 9029 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -445,420.710 $ -445,420.71

52005-3225-14 0100 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9030 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50,822.530 $ 50,822.53

52005-3225-14 0300 9031 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0900 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0910 9033 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9034 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

1100 9034 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 725,060.390 $ 725,060.39

52005-3225-14 0100 0020 109-10.01 TRAINEE HOUR 5,000.000 0.000 $ 0.00 3,840.000 $ 3,072.00
$0.800

52005-3225-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,816,600.00
$1,816,600.000

52005-3225-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 36,320.00

$36,320.000
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Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category
Number

0100

0300

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Number

0050

1292

0052

0054

9500

0056

0060

9005

9501

0070

0080

9006

Item Code

202-03

202-04.01

202-06.01

202-06.02

202-06.03

202-13

203-01

203-01.03

203-02.01

203-02.02

203-04

203-05

Description

Supplemental Description

REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC.

REMOVAL OF STRUCTURES (DESCRIPTION, STA.)
(2 @ 10x6' RCCB, STA. 752+91, 86' RT)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 15)

REMOVAL OF BUILDINGS (TRACT NO.)
(TRACT NO. 51)

REMOVAL OF BUILDINGS (TRACT NO.)

Tract #48A

WATER WELL ABANDONMENT

ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)

BORROW EXCAVATION (GRADED SOLID ROCK)

BORROW EXCAVATION (GRADED SOLID ROCK)

PLACING AND SPREADING TOPSOIL

UNDERCUTTING

Units

S.Y.

LS

LS

LS

LS

EACH

CY.

CY.

TON

CY.

CY.

CY.

Bid Qty

Unit Price

17,838.000
$2.500

1.000
$12,560.000

1.000
$4,747.000

1.000
$10,670.000

0.000
$12,700.000

9.000
$400.000

358,713.000
$5.500

0.000
$6.600

0.000
$4.940

315,343.000
$7.850

49,898.000
$3.000

0.000
$8.250

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

17,778.880

1.000

1.000

1.000

1.000

0.000

379,303.230

0.000

650,332.700

0.000

75,366.000

228,523.250

Total Amt

44,447.20

12,560.00

4,747.00

10,670.00

12,700.00

0.00

2,086,167.77

0.00

3,212,643.54

0.00

226,098.00

1,885,316.81
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 0090 203-06 WATER M.G. 961.000 0.000 $ 0.00 865.000 $ 8,001.25
$9.250

52005-3225-14 1100 1330 203-06 WATER M.G. 2,122.000 0.000 $ 0.00 65.000 $ 601.25
$9.250

52005-3225-14 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) CY. 2,099.000 0.000 $ 0.00 6,460.910 $ 54,917.74
$8.500

52005-3225-14 0100 0110 204-08 FOUNDATION FILL MATERIAL CY. 361.000 0.000 $ 0.00 475.520 $ 20,970.43
$44.100

52005-3225-14 0100 0120 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 300.000 0.000 $ 0.00 500.000 $ 4,750.00
$9.500

52005-3225-14 0100 0130 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,754.000 0.000 $ 0.00 140.000 $ 1,960.00
$14.000

52005-3225-14 0100 0140 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 755.000 0.000 $ 0.00 780.000 $ 15,600.00
$20.000

52005-3225-14 0100 0150 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 300.000 0.000 $ 0.00 80.000 $ 1,760.00
$22.000

52005-3225-14 0100 0160 209-03 CHECK DAMS S.F. 18,648.000 0.000 $ 0.00 10,181.800 $ 40,727.20
$4.000

52005-3225-14 0100 0170 209-05 SEDIMENT REMOVAL CY. 6,902.000 0.000 $ 0.00 1,417.480 $ 6,662.16
$4.700

52005-3225-14 0100 9506 209-06.01 PERMEABLE PLASTIC DITCH BERM L.F. 0.000 0.000 $ 0.00 1,674.000 $ 14,647.50
$8.750

52005-3225-14 0100 0180 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 120,174.000 0.000 $ 0.00 4,623.000 $ 30,049.50
(SEE PLANS DESCR.) $6.500

52005-3225-14 0100 0190 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 13,541.000 0.000 $ 0.00 64,686.000 $ 265,212.60
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$4.100

52005-3225-14 0100 0200 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 120,174.000 0.000 $ 0.00 3,988.000 $ 4,386.80
$1.100

52005-3225-14 0100 0210 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 945.000 0.000 $ 0.00 0.000 $ 0.00
$11.700

52005-3225-14 0100 0220 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 6,185.000 $ 61,850.00
$10.000

52005-3225-14 0100 0230 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 7.000 0.000 $ 0.00 15.000 $ 7,500.00
$500.000

52005-3225-14 0100 0240 209-11.01 SEDIMENT BASIN RISER( ") EACH 4.000 0.000 $ 0.00 0.000 $ 0.00
(36" $1,130.000

52005-3225-14 0100 0250 209-13.01 FLOATING SILT BOOM L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00
$36.500

52005-3225-14 0100 0260 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 605.000 0.000 $ 0.00 7,730.880 $ 54,116.16
$7.000

52005-3225-14 0100 0270 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 4.000 0.000 $ 0.00 42.000 $ 34,650.00
$825.000

52005-3225-14 0100 0280 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 34.000 0.000 $ 0.00 4.000 $ 3,360.00
$840.000

52005-3225-14 0100 0290 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00
$1,240.000

52005-3225-14 0100 0300 209-65.14 TEMPORARY STREAM DIVERSION LS 1.000 0.000 $ 0.00 1.000 $ 8,350.00
$8,350.000

52005-3225-14 0100 0310 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 19,211.000 0.000 $ 0.00 18,824.300 $ 310,600.95
$16.500

2/26/2016



. Category o . . Qty This Amount
Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 1100 1340 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 284,393.000 0.000 $ 0.00 334,156.250 $ 5,513,578.13
$16.500

52005-3225-14 0100 0320 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,654.000 0.000 $ 0.00 6,732.080 $ 171,668.04
$25.500

52005-3225-14 0100 0330 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 639.000 0.000 $ 0.00 10,042.430 $ 331,400.19
$33.000

52005-3225-14 0100 0340 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,713.000 0.000 $ 0.00 1,015.370 $ 56,860.72
$56.000

52005-3225-14 0100 0350 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,264.000 0.000 $ 0.00 2,414.210 $ 138,817.08
$57.500

52005-3225-14 1100 1350 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 8,174.000 0.000 $ 0.00 8,836.870 $ 508,120.03
$57.500

52005-3225-14 0100 9507 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 0.000 $ 0.00
$73.250

52005-3225-14 1100 1360 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 41,623.000 0.000 $ 0.00 42,514.910 $ 2,444,607.33
$57.500

52005-3225-14 1100 1370 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 1,067.000 0.000 $ 0.00 1,030.930 $ 458,763.85
$445.000

52005-3225-14 1100 1380 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 31,722.000 0.000 $ 0.00 31,180.970 $ 1,325,191.23
$42.500

52005-3225-14 1100 1390 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 27,085.000 0.000 $ 0.00 27,064.820 $ 1,637,421.61
$60.500

52005-3225-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 2,080.190 $ 2,080.19
$1.000

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,275.230 $ -4,275.23
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Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category
Number

1100

1100

0100

0100

1100

1100

0100

1100

0100

1100

0100

1100

0100

1100

Number

9000

9000

9016

9016

9001

9001

9017

9002

0360

1400

0370

1410

0380

1420

Item Code

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.40

ADJUSTMENT

307-05.41

307-05.41

402-01

402-01

402-02

402-02

403-01

403-01

Description

Supplemental Description

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

HYDRATE LIME ANTI-STRIP AGENT PAYMENT

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

BITUMINOUS MATERIAL FOR PRIME COAT (PC)

AGGREGATE FOR COVER MATERIAL (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

Units

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

TON

TON

TON

TON

Bid Qty

Unit Price

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

30.000
$490.000

492.000
$490.000

118.000
$27.000

1,946.000
$27.000

2.000
$440.000

69.000
$440.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

14,493.700

-52,968.880

0.000

1,860.600

1,470.800

46,076.800

0.000

0.000

0.000

316.900

0.000

1,581.770

2.650

67.250

Total Amt

14,493.70

-52,968.88

0.00

1,860.60

1,470.80

46,076.80

0.00

0.00

0.00

155,281.00

0.00

42,707.79

1,166.00

29,590.00
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 9018 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0100 9019 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0100 0390 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 292.000 0.000 $ 0.00 608.900 $ 39,578.50
$65.000

52005-3225-14 1100 1430 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,561.000 0.000 $ 0.00 4,834.100 $ 314,216.50
$65.000

52005-3225-14 0100 0400 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,085.000 0.000 $ 0.00 3,726.990 $ 257,162.31
$69.000

52005-3225-14 1100 1440 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,913.000 0.000 $ 0.00 15,709.620 $ 1,107,528.21
$70.500

52005-3225-14 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -443.580 $ -443.58
$1.000

0100 9020 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,704.280 $ -3,704.28

52005-3225-14 1100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

1100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,513.550 $ -22,513.55

52005-3225-14 0100 9035 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0300 9036 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
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Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0900 9037 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0910 9038 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9039 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 99,827.330 $ 99,827.33
$1.000

52005-3225-14 0100 9021 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0100 9022 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9022 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,868.200 $ 3,868.20

52005-3225-14 1100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

1100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,830.400 $ 17,830.40

52005-3225-14 0100 9023 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 1100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

52005-3225-14 0100 0410 411-10.01 SCORING PAVEMENT L.M. 25.100 0.000 $ 0.00 22.267 $ 13,137.53
$590.000

52005-3225-14 0100 0415 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,629.000 0.000 $ 0.00 12,822.250 $ 160,278.13
$12.500

52005-3225-14 0100 0420 604-01.01 CLASS A CONCRETE (ROADWAY) CY. 252.000 0.000 $ 0.00 272.290 $ 129,337.75

2/26/2016



Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price
$475.000

52005-3225-14 0100 0430 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 56,792.000 0.000 $ 0.00 57,461.200 $ 51,715.08
$0.900

0100 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $0.900 0.000 $ 0.00 -2,624.200 $ -2,361.78

52005-3225-14 0300 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$448.500

52005-3225-14 0300 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$339.300

52005-3225-14 0300 1294 604-02.01 CLASS A CONCRETE (BOX BRIDGES) CY. 1,378.000 0.000 $ 0.00 1,224.810 $ 477,675.90
$390.000

52005-3225-14 0300 1296 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 308,883.000 0.000 $ 0.00 285,547.000 $ 214,160.25
$0.750

0300 1296 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $0.750  -1.000 $ -0.75 -10,108.000 $ -7,581.00

52005-3225-14 0100 0435 604-15.01 PORTLAND CEMENT GROUT CY. 13.000 0.000 $ 0.00 0.000 $ 0.00
$130.000

52005-3225-14 0300 9045 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,906.150 $ -2,906.15
$1.000

52005-3225-14 0100 0440 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,720.000 0.000 $ 0.00 3,575.000 $ 116,187.50
$32.500

52005-3225-14 0100 0450 607-03.30 18" PIPE CULVERT L.F. 1,918.000 0.000 $ 0.00 1,050.000 $ 34,860.00
$33.200

52005-3225-14 0100 0460 607-05.30 24" PIPE CULVERT L.F. 1,128.000 0.000 $ 0.00 1,190.000 $ 52,003.00
$43.700

52005-3225-14 0100 0470 607-06.30 30" PIPE CULVERT L.F. 116.000 0.000 $ 0.00 0.000 $ 0.00
$53.200

2/26/2016



Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 0480 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 350.000 0.000 $ 0.00 459.500 $ 28,810.65
$62.700

52005-3225-14 0100 0490 607-07.30 36" PIPE CULVERT L.F. 120.000 0.000 $ 0.00 36.500 $ 2,748.45
$75.300

52005-3225-14 0100 0500 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 572.000 0.000 $ 0.00 626.000 $ 72,616.00
$116.000

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $116.000 0.000 $ 0.00 -66.000 $ -7,656.00

52005-3225-14 0100 0510 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 228.000 0.000 $ 0.00 233.000 $ 33,552.00
$144.000

52005-3225-14 0100 0520 607-10.30 54" PIPE CULVERT LF. 20.000 0.000 $ 0.00 0.000 $ 0.00
$157.000

52005-3225-14 0100 0530 607-37.04 30" CORRUGATED METAL PIPE CULVERT L.F. 144.000 0.000 $ 0.00 120.000 $ 7,896.00
$65.800

52005-3225-14 0100 0540 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) CY. 366.000 0.000 $ 0.00 338.050 $ 158,883.50
$470.000

52005-3225-14 0100 0550 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 35,542.000 0.000 $ 0.00 35,013.500 $ 57,772.28
$1.650

52005-3225-14 0100 0560 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 30,480.000 0.000 $ 0.00 34,029.000 $ 88,475.40
$2.600

52005-3225-14 0100 0570 611-38.01 CATCH BASINS, TYPE 38, 0' - 4 DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 9,840.00
$1,968.000

52005-3225-14 0100 0580 611-39.01 CATCH BASINS, TYPE 39, 0' - 4 DEPTH EACH 34.000 0.000 $ 0.00 32.000 $ 88,224.00
$2,757.000

52005-3225-14 0100 0590 611-39.02 CATCH BASINS, TYPE 39, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,892.00
$4,892.000

2/26/2016



Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category

Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Number

0600

9502

9503

0610

0620

9046

0630

9024

0640

0650

0660

0670

0680

Item Code

611-39.03

621-03.02

621-03.03

701-02

705-01.04

705-01.13

705-02.02

705-02.50

705-04.03

705-04.05

705-04.07

705-08.51

708-02.01

Description

Supplemental Description
CATCH BASINS, TYPE 39, > 8' - 12' DEPTH

18" TEMPORARY DRAINAGE PIPE

24" TEMPORARY DRAINAGE PIPE

CONCRETE DRIVEWAY

METAL BEAM GUARD FENCE

ROCK DRILLING FOR GUARDRAIL POST

SINGLE GUARDRALIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3

MARKERS (CONCRETE R.O.W. POSTS)

Units

EACH

LF.

L.F.

S.F.

LF.

EACH

LF.

L.F.

EACH

EACH

EACH

EACH

EACH

Bid Qty

Unit Price
1.000
$5,468.000

0.000
$42.750

0.000
$46.400

723.000
$8.600

250.000
$49.000

0.000
$30.000

1,175.000
$15.000

0.000
$22.500

5.000
$510.000

6.000
$470.000

15.000
$2,175.000

2.000
$5,000.000

200.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

170.000

490.000

1,210.000

228.050

21.000

1,438.900

150.000

5.000

6.000

15.000

6.000

200.000

Total Amt

5,468.00

7,267.50

22,736.00

10,406.00

11,174.45

630.00

21,583.50

3,375.00

2,550.00

2,820.00

32,625.00

30,000.00

24,800.00

2/26/2016



Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category
Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

Number

0690

0700

0710

0720

0730

0740

0750

0760

0770

0780

0790

0800

Item Code

709-05.06

709-05.08

710-02

710-05

710-06.13

710-06.15

710-09.01

712-01

712-02.02

712-04.01

712-05.01

712-05.03

Description

Supplemental Description

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS B)

AGGREGATE UNDERDRAINS (WITH PIPE)

LATERAL UNDERDRAIN

LATERAL UNDERDRAIN ENDWALL (4:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

WARNING LIGHTS (TYPE A)

WARNING LIGHTS (TYPE C)

Units

TON

TON

LF.

L.F.

EACH

EACH

L.F.

LS

L.F.

EACH

EACH

EACH

Bid Qty

Unit Price
$124.000

1,189.000
$38.000

434.000
$42.000

79,856.000
$2.400

1,408.000
$1.700

19.000
$230.000

45.000
$230.000

269.000
$22.100

1.000
$300,000.000

100.000
$46.700

600.000
$43.000

210.000
$50.000

50.000
$50.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

25,662.300

957.840

62,731.000

7,917.000

135.000

164.000

331.000

1.000

2,190.000

558.000

106.000

198.000

Total Amt

975,167.40

40,229.28

150,554.40

13,458.90

31,050.00

37,720.00

7,315.10

300,000.00

102,273.00

23,994.00

5,300.00

9,900.00

2/26/2016



Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 0810 712-06 SIGNS (CONSTRUCTION) S.F. 1,736.000 0.000 $ 0.00 5,461.420 $ 43,691.36
$8.000

52005-3225-14 0100 0820 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 1,300.000 0.000 $ 0.00 573.000 $ 9,454.50
$16.500

52005-3225-14 0100 0830 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 12,800.00
$3,200.000

52005-3225-14 0100 0840 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 15.000 $ 300.00
$20.000

52005-3225-14 0100 9504 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING(NOISE STRIP) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00
$17.000

52005-3225-14 0100 0850 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 12.000 0.000 $ 0.00 12.000 $ 2,160.00
$180.000

0100 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 180.000 0.000 $ 0.00 -12.000 $ -2,160.00

52005-3225-14 0100 0860 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 50.000 $ 1,600.00
$32.000

52005-3225-14 0100 0870 713-11.01 "U" SECTION STEEL POSTS LB. 2,716.000 0.000 $ 0.00 2,853.430 $ 9,130.98
$3.200

52005-3225-14 0100 0880 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,231.000 0.000 $ 0.00 3,416.310 $ 15,373.40
$4.500

52005-3225-14 0100 0890 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,143.000 0.000 $ 0.00 1,107.500 $ 12,182.50
$11.000

52005-3225-14 0100 0900 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 247.000 0.000 $ 0.00 239.250 $ 3,110.25
$13.000

52005-3225-14 0100 0910 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00
$500.000

2/26/2016



. Category o . . Qty This Amount
Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 0920 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 45,000.00
$15,000.000

52005-3225-14 0100 0930 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 300.00
$150.000

52005-3225-14 0100 0940 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 800.000 0.000 $ 0.00 3,090.000 $ 61,800.00
$20.000

52005-3225-14 0100 0950 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 2,500.000 0.000 $ 0.00 1,260.000 $ 63,000.00
$50.000

52005-3225-14 0100 0960 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 6,400.000 0.000 $ 0.00 7,620.000 $ 22,860.00
$3.000

52005-3225-14 0100 0970 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) SY. 3,200.000 0.000 $ 0.00 352.000 $ 10,560.00
$30.000

52005-3225-14 0100 0980 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 205.000 0.000 $ 0.00 183.000 $ 5,490.00
$30.000

52005-3225-14 0100 0990 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 17.000 $ 3,400.00
$200.000

52005-3225-14 0100 1000 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 28.600 0.000 $ 0.00 30.476 $ 121,904.00
$4,000.000

52005-3225-14 0100 1010 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) LM. 1.200 0.000 $ 0.00 45.475 $ 45,475.00
$1,000.000

52005-3225-14 0100 1020 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 14.000 0.000 $ 0.00 0.000 $ 0.00
$1,000.000

52005-3225-14 0100 1030 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 2,000.000 0.000 $ 0.00 7,946.000 $ 7,946.00
$1.000

2/26/2016



Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0100 1040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 945,000.00
$945,000.000

52005-3225-14 0100 1050 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00
29" X 21" $500.000

52005-3225-14 0100 1060 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000

52005-3225-14 0100 1070 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 30.000 $ 240.00
$8.000

52005-3225-14 0100 1080 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 140.000 0.000 $ 0.00 130.000 $ 1,560.00
$12.000

52005-3225-14 0100 1090 730-14.01 SHIELDED DETECTOR CABLE L.F. 700.000 0.000 $ 0.00 520.000 $ 520.00
$1.000

52005-3225-14 0100 1100 730-14.02 SAW SLOT L.F. 320.000 0.000 $ 0.00 342.000 $ 1,710.00
$5.000

52005-3225-14 0100 1110 730-14.03 LOOP WIRE L.F. 1,090.000 0.000 $ 0.00 1,652.000 $ 991.20
$0.600

52005-3225-14 0100 1120 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 5,600.00
(SEE PLANS DESCR.) $5,600.000

52005-3225-14 0100 1130 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) SY. 1,324.000 0.000 $ 0.00 17,442.770 $ 54,072.59
$3.100

52005-3225-14 0100 1140 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) SY. 294,677.000 0.000 $ 0.00 355,892.760 $ 480,455.23
$1.350

52005-3225-14 0100 1150 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00
(SEE PLANS DESCR.) $5.050

52005-3225-14 0910 1324 775-30.01 6" SDR 21 PVC WATER LINE - REPLACE 4" L.F. 2,275.000 0.000 $ 0.00 2,275.000 $ 48,002.50

2/26/2016



Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category
Number

0910

0910

0900

0900

0900

0900

0900

0900

0900

0900

0910

0910

Number

1325

1326

1298

1299

1301

1302

1303

1304

1305

1306

1327

1328

Item Code

775-30.02

775-30.03

775-30.04

775-30.05

775-30.06

775-30.07

775-30.08

775-30.09

775-30.10

775-30.11

775-30.12

775-30.13

Description

Supplemental Description

6" SDR 21 PVC WATER LINE - REPLACE 3"

4" SDR 21 PVC WATER LINE - REPLACE 3/4"

6" SDR 21 PVC WATER LINE

4" SDR 21 PVC WATER LINE

2" SDR 21 PVC WATER LINE

6" DUCTILE IRON CLASS 350 WATER LINE

4" DUCTILE IRON CLASS 350 WATER LINE

6" GATE VALVE & BOX

4" GATE VALVE & BOX

2" GATE VALVE & BOX

12" STEEL CASING BY OPEN CUT

10' STEEL CASING BY OPEN CUT

Units

LF.

LF.

LF.

LF.

L.F.

LF.

LF.

EACH

EACH

EACH

LF.

L.F.

Bid Qty

Unit Price
$21.100

1,310.000
$21.700

430.000
$15.300

5,765.000
$18.000

14,870.000
$12.100

720.000
$9.000

36.000
$46.800

72.000
$46.000

6.000
$768.000

21.000
$623.000

3.000
$364.000

1,469.000
$59.400

884.000
$52.800

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

989.000

502.000

6,598.000

16,359.000

1,057.000

72.000

85.000

3.000

15.000

3.000

1,469.000

1,114.000

$

$

Total Amt

21,461.30

7,680.60

118,764.00

197,943.90

9,513.00

3,369.60

3,910.00

2,304.00

9,345.00

1,092.00

87,258.60

58,819.20

2/26/2016



Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Category
Number

0900

0900

0910

0900

0900

0900

0900

0900

0900

0900

0900

0900

Number

1307

1308

1329

1309

1311

1312

1313

1314

1315

1316

1317

1318

Item Code

775-30.14

775-30.15

775-30.16

775-30.17

775-30.18

775-30.19

775-30.20

775-30.21

775-30.22

775-30.23

775-30.24

775-30.25

Description

Supplemental Description

4" STEEL CASING BY OPEN CUT

12" STEEL CASING BY BORE & JACK

10" STEEL CASING BY BORE & JACK

4" STEEL CASING BY BORE & JACK

6" TAPPING SLEEVE & VALVE & BOX

4" TAPPING SLEEVE & VALVE & BOX

1" COPPER SERVICE PIPE

3/4" COPPER SERVICE PIPE

3/4" SERVICE RELOCATION & RECONNECTION

3/4" SERVICE RECONNECTION

1" AIR RELEASE VALVE ASSEMBLY

BLOW-OFF ASSEMBLY

Units

LF.

LF.

LF.

LF.

EACH

EACH

LF.

LF.

EACH

EACH

EACH

EACH

Bid Qty

Unit Price

433.000
$26.200

221.000
$166.000

381.000
$159.000

160.000
$73.300

8.000
$3,325.000

5.000
$2,731.000

705.000
$16.500

260.000
$15.500

25.000
$624.000

2.000
$620.000

4.000
$1,793.000

5.000
$1,533.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty Total Amt
447.000 $ 11,711.40
300.000 $ 49,800.00
480.000 $ 76,320.00
240.000 $ 17,592.00

8.000 $ 26,600.00
6.000 $ 16,386.00
1,320.000 $ 21,780.00
661.000 $ 10,245.50
25.000 $ 15,600.00
13.000 $ 8,060.00
4.000 $ 7,172.00
10.000 $ 15,330.00

2/26/2016



Category Qty This Amount

Project Number Number Item Item Code Description Units Bid Qty Est Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

52005-3225-14 0900 1319 775-30.26 MECHANICAL JOINT DUCTILE IRON FITTINGS LB. 6,800.000 0.000 $ 0.00 6,107.000 $ 34,504.55
$5.650

52005-3225-14 0900 1321 775-30.27 CLASS "B" CONCRETE CY. 40.000 0.000 $ 0.00 38.000 $ 6,612.00
$174.000

52005-3225-14 0900 1322 775-30.28 CRUSHED STONE (BACKFILL FOR ROADS DRIVES & STREAMS) TON 2,000.000 0.000 $ 0.00 4,493.180 $ 93,907.46
$20.900

52005-3225-14 0900 1323 775-30.29 PAVEMENT REPLACEMENT S.Y. 10.000 0.000 $ 0.00 9.170 $ 672.16
$73.300

52005-3225-14 0100 1160 801-01 SEEDING (WITH MULCH) UNIT 3,476.000 0.000 $ 0.00 770.000 $ 21,252.00
$27.600

52005-3225-14 0100 1170 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 869.000 0.000 $ 0.00 2,399.480 $ 60,946.79
$25.400

52005-3225-14 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 2,768.480 $ 34,384.52
$12.420

52005-3225-14 0100 1180 801-03 WATER (SEEDING & SODDING) M.G. 1,191.000 0.000 $ 0.00 1,440.800 $ 15,848.80
$11.000

52005-3225-14 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 2,107.530 $ 34,900.70
$16.560

52005-3225-14 0100 1190 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 782.000 0.000 $ 0.00 495.000 $ 1,089.00
$2.200

52005-3225-14 0100 1200 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 6.000 0.000 $ 0.00 0.473 $ 260.62
$551.000

52005-3225-14 0100 1210 802-02.01 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50
(ACER NEGUNDO 18" -24" HT, BR) $5.500

52005-3225-14 0100 1220 802-02.02 SEEDLINGS (DESCRIPTION) EACH 105.000 0.000 $ 0.00 105.000 $ 577.50

2/26/2016



Project Number

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

52005-3225-14

Project Number:

Category
Number

0100

0100

0100

0100

0100

0100

0100

Number

1230

1240

1250

1260

1270

1280

1290

Item Code

802-02.03

802-02.04

802-02.05

803-01

805-12.01

805-13.03

806-02.03

52005-3225-14

Description

Supplemental Description
(ACER RUBRUM 18"-24" HT, BR)

SEEDLINGS (DESCRIPTION)
(QUERCUS PHELLOS 18" -24" HT, BR)

SEEDLINGS (DESCRIPTION)
(FRAXINUS PENNSLYVANICA 18" -24" HT, BR)

SEEDLINGS (DESCRIPTION)

(PLATANUS OCCIDENTAILS 18" -24" HT, BR)

SODDING (NEW SOD)

EROSION CONTROL BLANKET (TYPE I)

FLEXIBLE CHANNEL LINER (CLASS III)

PROJECT MOWING

Project Current Amount

Contract Current Amount

Units

EACH

EACH

EACH

S.Y.

SY.

S.Y.

CYCL

Bid Qty

Unit Price
$5.500

106.000
$5.500

105.000
$5.500

105.000
$5.500

75,622.000
$2.500

1,000.000
$1.450

1,200.000
$3.400

4.000
$3,860.000

Qty This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

106.000

105.000

105.000

238,584.470

403,418.170

0.000

6.000

Total Amt

583.00

577.50

577.50

596,461.18

584,956.35

0.00

23,160.00

2/26/2016



