
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNF431 Estimate Number: 0007 Pay Period: 11/01/2008
to: 05/18/2011

Contract Location: Time Allowed: 281.0 days
ON SR-52 AT LM 22.41 AND ON SR-151 AT LM 0.11 Time Charged: 260.0 days

Elapsed Calendar Days: 260.0 days
Percent Time: 92.53 %
Percent Complete ($) 87.58 %
Percent Behind: 4.95 %

Contractor: Date Let: 12/07/2007
HIGHWAYS, INC. Date Awarded: 12/19/2007
PO Box 96 Date Contract Executed: 01/04/2008
Brentwood, TN 37024 Date Notice to Proceed: 01/25/2008
Phone: Date Work Began: 04/04/2008

Date to be Completed: 10/31/2008
Date Time Stopped: 10/10/2008
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAY 

Project Number BID PCT Fed State Project Number Description 1
14945-4252-04 100.00 N/A Small Structure Replacement

Current Contract Amount $ 1,072,635.40 
Original Contract Amount $ 1,072,635.40 

Total to Date Prev to Date This Estimate
Participating $ 972,568.42 $ 947,432.74 $ 25,135.68

Total Earnings $ 972,568.42 $ 947,432.74 $ 25,135.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 972,568.42 $ 947,432.74 $ 25,135.68 
Test Report Payment Adjustment $ 0.00 $ -400.00 $ 400.00 
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Total Adjusted Earnings $ 972,568.42 $ 947,032.74 $ 25,535.68 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 972,568.42 $ 947,032.74 $ 25,535.68 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
14945-4252-04 0300 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
14945-4252-04 0700 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
14945-4252-04 4010 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
14945-4252-04 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14945-4252-04 0700 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.010 $ -0.01 7,206.950 $ 7,206.95 

  
14945-4252-04 4010 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

14945-4252-04 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

14945-4252-04 0700 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 15,893.230 $ 15,893.23 27,566.180 $ 27,566.18 

  

14945-4252-04 4010 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
14945-4252-04 0300 9030 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 4,207.620 $ 4,207.62 4,207.620 $ 4,207.62

(42" CMP 621-03.06) $1.000 
  
14945-4252-04 0700 0040 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
14945-4252-04 0700 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 53.000 0.000 $ 0.00 53.000 $ 265.00 

(42" CMP, STA. 107+60.00) $5.000 
  

14945-4252-04 0300 0010 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

(13' X 2' TIMBER/ROCK BOX CULVERT, ST $2,000.000 
  

14945-4252-04 0700 0060 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 8,832.000 0.000 $ 0.00 6,488.000 $ 103,808.00

$16.000 
  

14945-4252-04 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
14945-4252-04 0700 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,804.000 0.000 $ 0.00 1,286.290 $ 21,866.93

$17.000 
  
14945-4252-04 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 171.110 $ 4,106.64

$24.000 
  
14945-4252-04 0700 0080 203-06 WATER M.G. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
14945-4252-04 0700 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,772.000 100.000 $ 1,800.00 100.000 $ 1,800.00

$18.000 
  
14945-4252-04 0700 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 32.000 48.980 $ 2,449.00 48.980 $ 2,449.00

$50.000 
  
14945-4252-04 0700 0110 209-03 CHECK DAMS S.F. 149.000 0.000 $ 0.00 442.000 $ 4,420.00

$10.000 
  
14945-4252-04 0700 0120 209-05 SEDIMENT REMOVAL C.Y. 118.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
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14945-4252-04 0700 0130 209-06.12 9IN DIA COIR LOG (DESCRIPTION) L.F. 105.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS DESCRIPTION) $20.000 
  
14945-4252-04 0700 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,136.000 0.000 $ 0.00 1,009.000 $ 5,045.00

$5.000 
  
14945-4252-04 0700 0150 209-09.01 SANDBAGS BAG 1,468.000 0.000 $ 0.00 711.000 $ 3,555.00

$5.000 
  

14945-4252-04 0700 0160 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 2.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  

14945-4252-04 0700 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 140.000 0.000 $ 0.00 110.000 $ 550.00 

$5.000 
  

14945-4252-04 0700 0180 209-65.01 TEMPORARY STREAM DIVERSION 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

14945-4252-04 0700 0190 209-65.20 SEQUENCING FOR CONSTRUCTION IN THE 
DRY (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

14945-4252-04 0700 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,712.000 0.000 $ 0.00 4,302.250 $ 73,138.25

$17.000 
  
14945-4252-04 0700 0210 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 442.000 0.000 $ 0.00 172.340 $ 4,308.50

$25.000 
  
14945-4252-04 0700 0220 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 156.000 0.000 $ 0.00 67.790 $ 1,694.75

$25.000 
  
14945-4252-04 0700 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 78.000 0.000 $ 0.00 89.160 $ 2,674.80

$30.000 
  
14945-4252-04 0700 0240 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 73.000 0.000 $ 0.00 69.850 $ 2,095.50

$30.000 
  

14945-4252-04 0700 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB- TON 329.000 0.000 $ 0.00 408.430 $ 25,322.66
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HM) GRADING A
$62.000 

  

14945-4252-04 0700 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 539.000 0.000 $ 0.00 868.130 $ 58,164.71

$67.000 
  
14945-4252-04 0700 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -1,500.690 $ -1,500.69 -3,919.290 $ -3,919.29 

  
14945-4252-04 0700 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -49.600 $ -49.60 0.000 $ 0.00 

$1.000 
0700 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 448.500 $ 448.50 877.500 $ 877.50 

  

14945-4252-04 0700 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

14945-4252-04 0700 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
14945-4252-04 0700 0280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 19.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

14945-4252-04 0700 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.400 0.000 $ 0.00 0.600 $ 300.00 

$500.000 
  
14945-4252-04 0700 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

14945-4252-04 0700 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14945-4252-04 0700 0300 411-01.10 ACS MIX(PG64-22) GRADING D TON 387.000 0.000 $ 0.00 437.320 $ 34,985.60

$80.000 
  

14945-4252-04 0700 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0700 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -1,797.570 $ -1,797.57 -1,797.570 $ -1,797.57 
  
14945-4252-04 0700 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14945-4252-04 0700 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -29.600 $ -29.60 0.000 $ 0.00 

$1.000 
0700 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 -154.000 $ -154.00 403.400 $ 403.40 

  

14945-4252-04 0700 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14945-4252-04 0700 0310 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 268.000 0.000 $ 0.00 224.570 $ 106,221.61

$473.000 
  
14945-4252-04 0700 0320 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 3,792.000 0.000 $ 0.00 3,786.800 $ 6,626.90

$1.750 
  

14945-4252-04 0300 9002 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$690.000 
  

14945-4252-04 0300 9003 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$522.000 
  

14945-4252-04 0700 9026 604-01.10 CLASS A CONCRETE (ROADWAY) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$189.200 
  
14945-4252-04 0300 0020 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 97.000 0.000 $ 0.00 97.000 $ 58,200.00

$600.000 
  

14945-4252-04 0300 0030 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 23,692.000 0.000 $ 0.00 23,692.000 $ 23,692.00

$1.000 
  
14945-4252-04 0700 9027 604-21.01 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(cylinder 21 & 21A) $570.000 
  
14945-4252-04 0700 9028 604-21.02 DEFECTIVE CONCRETE C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(CYLINDER 22 & 22A) $540.000 
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14945-4252-04 0700 9029 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -1,684.200 $ -1,684.20 -1,684.200 $ -1,684.20

$1.000 
  
14945-4252-04 0700 0330 607-13.03 72" CONCRETE PIPE CULVERT (CLASS III) L.F. 62.000 0.000 $ 0.00 64.000 $ 16,640.00

$260.000 
  
14945-4252-04 0700 0340 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 92.000 0.000 $ 0.00 92.000 $ 2,300.00

$25.000 
  
14945-4252-04 0700 0350 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 8.000 0.000 $ 0.00 32.000 $ 1,600.00

$50.000 
0700 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 50.000 8.000 $ 400.00 0.000 $ 0.00 

  
14945-4252-04 0700 0360 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 128.000 0.000 $ 0.00 118.000 $ 5,900.00

$50.000 
  
14945-4252-04 0700 0370 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
14945-4252-04 0700 0380 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 49.000 1.000 $ 500.00 50.330 $ 25,165.00

$500.000 
  

14945-4252-04 0700 0390 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 2,724.000 0.000 $ 0.00 3,016.000 $ 5,278.00

$1.750 
  
14945-4252-04 0700 0400 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 5,382.000 0.000 $ 0.00 5,787.000 $ 20,254.50

$3.500 
  
14945-4252-04 0700 0410 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 144.000 40.000 $ 3,200.00 40.000 $ 3,200.00

$80.000 
  
14945-4252-04 0700 0420 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 224.000 0.000 $ 0.00 200.000 $ 13,000.00

$65.000 
  
14945-4252-04 0700 0430 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 53.800 $ 2,851.40

$53.000 
  
14945-4252-04 0700 0440 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 75.000 $ 3,150.00

$42.000 
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14945-4252-04 0700 9031 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 1.000 $ 45.00 1.000 $ 45.00 
$45.000 

  

14945-4252-04 0700 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.250 
  
14945-4252-04 0700 0450 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 163.000 0.000 $ 0.00 312.500 $ 7,031.25

$22.500 
  
14945-4252-04 0700 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.750 
  

14945-4252-04 0700 0460 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 7.000 0.000 $ 0.00 7.000 $ 19,600.00

$2,800.000 
  

14945-4252-04 0700 0470 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 8.000 0.000 $ 0.00 4.000 $ 34,000.00

$8,500.000 
  
14945-4252-04 0700 0480 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 13.000 0.000 $ 0.00 13.000 $ 1,625.00

$125.000 
  
14945-4252-04 0700 0490 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 90.000 0.000 $ 0.00 906.670 $ 20,853.41

$23.000 
  
14945-4252-04 0700 0500 709-05.08 MACHINED RIP-RAP (CLASS B) TON 368.000 0.000 $ 0.00 306.020 $ 7,344.48

$24.000 
  
14945-4252-04 0700 0510 709-05.09 MACHINED RIP-RAP (CLASS C) TON 266.000 0.000 $ 0.00 42.390 $ 1,017.36

$24.000 
  

14945-4252-04 0700 0520 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
14945-4252-04 0700 0530 711-01.07 CONCRETE HALF BARRIER WALL L.F. 285.000 0.000 $ 0.00 249.000 $ 17,430.00

$70.000 
  
14945-4252-04 0700 0540 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
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14945-4252-04 0700 0550 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 817.000 0.000 $ 0.00 920.000 $ 22,080.00

$24.000 
  
14945-4252-04 0700 0560 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 21.000 $ 735.00 

$35.000 
  
14945-4252-04 0700 0570 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 10.000 $ 1,000.00

$100.000 
  
14945-4252-04 0700 0580 712-06 SIGNS (CONSTRUCTION) S.F. 519.000 0.000 $ 0.00 614.000 $ 4,298.00

$7.000 
  
14945-4252-04 0700 0590 712-06.01 VERTICAL PANELS S.F. 372.000 0.000 $ 0.00 304.000 $ 3,952.00

$13.000 
  
14945-4252-04 0700 0600 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 80.000 0.000 $ 0.00 40.000 $ 560.00 

$14.000 
  
14945-4252-04 0700 0610 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  

14945-4252-04 0700 0620 713-16.50 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(JACKSON COUNTY) $250.000 
  

14945-4252-04 0700 0630 713-16.51 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(CLAY COUNTY) $250.000 
  

14945-4252-04 0700 0640 713-16.52 REMOVE AND REPLACE SIGN 
(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(LOG MILE 0) $250.000 
  

14945-4252-04 0700 0650 716-01.07 TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW EACH 31.000 0.000 $ 0.00 32.000 $ 640.00 

$20.000 
  
14945-4252-04 0700 0660 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,000.000 
  
14945-4252-04 0700 0670 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.394 $ 13,182.00

$3,000.000 
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14945-4252-04 0700 0680 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 20.000 0.000 $ 0.00 20.000 $ 200.00 

$10.000 
  
14945-4252-04 0700 0690 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 58,000.00

$58,000.000 
  

14945-4252-04 4010 0850 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
14945-4252-04 0700 0700 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 628.000 0.000 $ 0.00 416.680 $ 1,666.72

$4.000 
  
14945-4252-04 0700 0710 801-01 SEEDING (WITH MULCH) UNIT 69.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
14945-4252-04 0700 0720 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 160.000 0.000 $ 0.00 29.410 $ 647.02 

$22.000 
  
14945-4252-04 0700 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
14945-4252-04 0700 0730 801-03 WATER (SEEDING & SODDING) M.G. 115.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
14945-4252-04 0700 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

14945-4252-04 0700 0740 802-01.02 TREES (LIRIODENDRON TULIPI) (1.5 - 2" CAL. 
B&B) EACH 5.000 5.000 $ 300.00 5.000 $ 300.00 

$60.000 
  
14945-4252-04 0700 0750 802-01.04 TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B) EACH 3.000 3.000 $ 180.00 3.000 $ 180.00 

$60.000 
  

14945-4252-04 0700 0760 802-01.06 TREES (ACER SACCHARUM) (1.5 - 2" CAL. 
B&B) EACH 4.000 4.000 $ 240.00 4.000 $ 240.00 

$60.000 
  

14945-4252-04 0700 0770 802-01.07 TREES(LIQUIDAMBER STYRACIFLUA) (1.5 - 
2" CAL. B&B) EACH 3.000 3.000 $ 180.00 3.000 $ 180.00 

$60.000 
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14945-4252-04 0700 0780 802-01.10 TREES (DESCRIPTION) EACH 7.000 7.000 $ 420.00 7.000 $ 420.00 

(ACER NEGUNDO, 3 GAL.) $60.000 
  
14945-4252-04 0700 0790 802-01.12 TREES (DESCRIPTION) EACH 2.000 2.000 $ 120.00 2.000 $ 120.00 

(JUGLANS NIGRA, 3 GAL.) $60.000 
  
14945-4252-04 0700 0800 802-01.14 TREES (DESCRIPTION) EACH 2.000 2.000 $ 120.00 2.000 $ 120.00 

(CARYA TOMENTOSA, 3 GAL.) $60.000 
  
14945-4252-04 0700 0810 802-02.01 SEEDLINGS (DESCRIPTION) EACH 28.000 28.000 $ 224.00 28.000 $ 224.00 

(SALIX NIGRA, 18" -24" HT.) $8.000 
  
14945-4252-04 0700 0820 802-02.04 SEEDLINGS (DESCRIPTION) EACH 3.000 3.000 $ 24.00 3.000 $ 24.00 

(ALNUS SERRULATA, 18" - 24" HT.) $8.000 
  
14945-4252-04 0700 0830 803-01 SODDING (NEW SOD) S.Y. 9,823.000 0.000 $ 0.00 7,549.059 $ 17,362.84

$2.300 
  

Project Number: 14945-4252-04 Project Current Amount $ 25,535.68
Contract Current Amount $ 25,535.68 
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