
1/1/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

CNJ432 Pay Period:  1/1/2016Contract: Estimate Number: 0058 to  07/31/2016Estimate Type: Progress

Britton Bridge, LLCContractor:
Contractor's
Address:

PO Box 727
Mount Juliet,  TN   37121

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/10/2010
12/21/2010

01/31/2011

03/23/2011

%

$0.00

923.0
1,988.0
1,988.0

215.38

%Percent Complete($):
%Percent Behind:

MARION

114.08

Date Notice to Proceed: 02/21/2011

08/31/2013

$21,752,531.17
$21,546,182.89

$22,026,243.66 $39,258.35$21,986,985.31

$0.00
$0.00Test Report Payment Adjustments:

$22,026,243.66 $21,986,985.31 39,258.35

$22,026,243.66 $39,258.35$21,986,985.31

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

BRIDGE CONSTR ON US 41 (US 64, US 72, SR 2) OVER TENN RIVER

101.30

20160731

Project(s) 58002-3232-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
89958002-3232-94 BRIDGE OVER TENNESSEE RIVER @L.M.21.14BR-STP-2(106)100.00 7987739,258.35

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58002-3232-94 0100 9505 LS ADDITIONAL WORK (    )/Asbestos
Removal

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,730.000
0.000
1.000

$0.000
$2,730.000

104-04.30

58002-3232-94 0100 9506 LS ADDITIONAL WORK (    )/Structural
Steel for Temporary Utility Support
System

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $128,459.080
0.000
1.000

$0.000
$128,459.080

104-04.31

58002-3232-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60,000.000
0.000
1.000

$0.000
$60,000.000

105-01

58002-3232-94 0100 9028 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,500.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0058002-3232-94 0100 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90220100
7,927.9807,927.980

-89.880-89.880

58002-3232-94 0500 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

58002-3232-94 3000 9024 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

58002-3232-94 0100 9025 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100
445.060445.060

0.0000.000

58002-3232-94 0500 9026 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

58002-3232-94 3000 9027 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 180 003 180 00 0 000 0058002-3232-94 0100 0015 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,180.000 $0.800

0.000
3,180.000

$0.000
$2,544.000

109-10.01

58002-3232-94 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $850,000.000
0.000
1.000

$0.000
$850,000.000

201-01

58002-3232-94 0500 1030 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR.
#58-SR2-21.14)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,017,000.000
0.000
1.000

$0.000
$1,017,000.000

202-04.01

58002-3232-94 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,072.000 $10.580

0.000
5,239.000

$0.000
$55,428.620

203-01

58002-3232-94 0100 9015 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $12.696
0.000
0.000

$0.000
$0.000

203-01.03

58002-3232-94 0100 0040 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
44,166.000 $13.000

0.000
39,284.200

$0.000
$510,694.600

203-02.01

58002-3232-94 0100 0050 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
44,751.000 $6.350

0.000
42,103.000

$0.000
$267,354.050

203-03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

858 04 0 000 00 0 000 0058002-3232-94 0100 0060 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
934.000 $3.000

0.000
0.000

$0.000
$0.000

203-04

58002-3232-94 0100 9016 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.870
0.000

654.040
$0.000

$10,379.615

203-05

58002-3232-94 0100 0070 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $15.000

0.000
362.600

$0.000
$5,439.000

203-06

58002-3232-94 0100 0080 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,177.000 $10.000

0.000
2,184.320

$0.000
$21,843.200

203-07

58002-3232-94 3000 1060 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
101.000 $20.000

0.000
195.400

$0.000
$3,908.000

204-02.01

58002-3232-94 3000 9018 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
0.000
0.000

$0.000
$0.000

204-02.02

58002-3232-94 3000 9019 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $36.000
0.000
0.000

$0.000
$0.000

204-02.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36704 04 5 064 895 064 89 0 000 0058002-3232-94 3000 1070 C.Y. WET EXCAVATION (BRIDGES)/
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,576.000 $23.000

0.000
5,064.890

$0.000
$116,492.470

204-03.01

58002-3232-94 3000 9002 C.Y. EXTRA DEPTH WET EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34.500
0.000

68.440
$0.000

$2,361.180

204-03.02

58002-3232-94 3000 9003 C.Y. EXTRA DEPTH WET EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $41.400
0.000
0.000

$0.000
$0.000

204-03.03

58002-3232-94 3000 1080 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
743.000 $150.000

0.000
1,776.950

$0.000
$266,542.500

204-04.01

58002-3232-94 3000 9004 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $225.000
0.000

203.250
$0.000

$45,731.250

204-04.02

58002-3232-94 3000 9005 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $270.000
0.000

481.890
$0.000

$130,110.300

204-04.03

58002-3232-94 3000 1090 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
144.000 $70.000

0.000
389.610

$0.000
$27,272.700

204-05

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0058002-3232-94 3000 1100 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 1, STA 47+70.00)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550,000.000
0.000
1.000

$0.000
$550,000.000

204-09.04

58002-3232-94 3000 1110 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 2, STA 51+00.00)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550,000.000
0.000
1.000

$0.000
$550,000.000

204-09.05

58002-3232-94 3000 1120 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 3,  STA 55+15.00)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550,000.000
0.000
1.000

$0.000
$550,000.000

204-09.06

58002-3232-94 3000 1130 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 4, STA 58+45.00)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550,000.000
0.000
1.000

$0.000
$550,000.000

204-09.07

58002-3232-94 3000 1140 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 5, STA 60+59.50)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

204-09.08

58002-3232-94 3000 1150 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 6,  STA 61+84.00)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

204-09.09

58002-3232-94 3000 1160 LS COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 7,  STA 63+10.41)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500,000.000
0.000
1.000

$0.000
$500,000.000

204-09.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3273 84 705 00705 00 0 000 0058002-3232-94 3000 1170 L.F. CORE DRILLING (CONCRETE
SEAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
586.000 $90.000

0.000
705.000

$0.000
$63,450.000

204-12

58002-3232-94 0100 9500 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.500
0.000

92.000
$0.000

$966.000

209-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95000100
0.0000.000
0.0000.000

58002-3232-94 0100 9501 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $17.500
0.000

40.000
$0.000

$700.000

209-02.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100
0.0000.000
0.0000.000

58002-3232-94 0100 0090 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
956.000 $12.000

0.000
37.270

$0.000
$447.240

209-05

58002-3232-94 0100 0100 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,560.000 $3.100

0.000
65.000

$0.000
$201.500

209-08.02

58002-3232-94 0100 0110 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $300.000

0.000
29.000

$0.000
$8,700.000

209-08.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 2 002 00 0 000 0058002-3232-94 0100 0120 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $400.000
0.000
2.000

$0.000
$800.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

58002-3232-94 0100 0130 EACH POLYACHLAMIDE GEL LOGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $127.500

0.000
0.000

$0.000
$0.000

209-09.21

58002-3232-94 0100 0140 LB. POLYACHLAMIDE POWDER Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $7.000

0.000
0.000

$0.000
$0.000

209-09.22

58002-3232-94 0100 0150 L.F. TURBIDITY
CURTAIN(DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,703.000 $22.000

0.000
2,950.000

$0.000
$64,900.000

209-13.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100
0.0000.000
0.0000.000

58002-3232-94 0100 0160 L.F. TURBIDITY
CURTAIN(DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
461.000 $21.000

0.000
0.000

$0.000
$0.000

209-13.05

58002-3232-94 0100 0170 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,897.000 $14.750

0.000
9,280.540

$0.000
$136,887.965

303-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30711 36 1 188 911 188 91 0 000 0058002-3232-94 3000 1180 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $25.000

0.000
1,188.910

$0.000
$29,722.750

303-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11803000
0.0000.000
0.0000.000

58002-3232-94 0100 0180 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,288.000 $14.800

0.000
4,898.110

$0.000
$72,492.028

303-10.01

58002-3232-94 0100 0190 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,330.000 $54.000

0.000
1,192.310

$0.000
$64,384.740

307-01.01

58002-3232-94 0100 0200 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,569.000 $62.000

0.000
822.440

$0.000
$50,991.280

307-01.08

58002-3232-94 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-5,671.050-5,671.050

0.0000.000

58002-3232-94 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58002-3232-94 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

58002-3232-94 0100 0210 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $250.000

0.000
0.000

$0.000
$0.000

402-01

58002-3232-94 0100 0220 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $500.000
0.000
3.640

$0.000
$1,820.000

403-01

58002-3232-94 0100 9009 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

58002-3232-94 0100 9010 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

58002-3232-94 0100 0230 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
924.000 $82.000

0.000
953.090

$0.000
$78,153.380

411-01.10

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68 22 595 95595 95 0 000 0058002-3232-94 0100 0240 TON ACS MIX(PG64-22) GRADING E
RDWY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
757.000 $74.000

0.000
595.950

$0.000
$44,100.300

411-01.11

58002-3232-94 0100 9011 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90110100
58.90058.900

0.0000.000

58002-3232-94 0100 9012 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

58002-3232-94 0100 9013 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100
812.400812.400

0.0000.000

58002-3232-94 0100 9014 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

58002-3232-94 0100 0250 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.400 $1,200.000
0.000
1.436

$0.000
$1,723.200

411-12.03
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0 00 8 698 878 698 87 0 000 0058002-3232-94 0100 0260 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,661.000 $2.400

0.000
8,698.870

$0.000
$20,877.288

415-01.02

58002-3232-94 3000 1190 LS STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(STA. 54+95.50)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,800,000.000
0.000
1.000

$0.000
$5,800,000.000

602-04.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11903000
-4,590,394.7300.848

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT11903000
-3,379,133.1700.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11903000
7,969,527.9000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11903000
0.0000.000
0.0000.000

58002-3232-94 3000 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $155.600
0.000

46.670
$0.000

$7,261.852

604-01.08

58002-3232-94 3000 1200 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
541,943.000 $0.840

0.000
546,977.000

$0.000
$459,460.680

604-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12003000
0.0000.000
0.0000.000

Page 13RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

46807 26 4 578 234 578 23 0 000 0058002-3232-94 3000 1210 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,565.000 $389.000

0.000
4,578.230

$0.000
$1,780,931.470

604-03.01

58002-3232-94 3000 1220 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,048,253.000 $0.620

0.000
1,069,686.600

$0.000
$663,205.692

604-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12203000
0.0000.000
0.0000.000

58002-3232-94 0500 1040 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
248.000 $248.000

0.000
248.000

$0.000
$61,504.000

604-03.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400500
0.0000.000
0.0000.000

58002-3232-94 3000 1230 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,640.000 $415.000

0.000
2,608.170

$0.000
$1,082,390.550

604-03.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12303000
-129,800.8102,608.170

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT12303000
-1,584.0700.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12303000
131,384.8800.000

0.0000.000
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243667 43 6 554 566 554 56 0 000 0058002-3232-94 3000 1240 C.Y. CLASS S CONCRETE
(FOUNDATION SEAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,901.000 $275.000

0.000
6,554.560

$0.000
$1,802,504.000

604-03.25

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12403000
-47,169.5803.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12403000
47,169.5800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12403000
0.0000.000
0.0000.000

58002-3232-94 3000 1250 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,935.000 $8.000

0.000
6,935.000

$0.000
$55,480.000

604-04.01

58002-3232-94 3000 1260 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,548.000 $2.100

0.000
9,568.320

$0.000
$20,093.472

604-05.31

58002-3232-94 3000 1270 L.F. EXPANSION DEVICE
(DESCRIPTION)/( ABUTMENT NO.
1, 9" MOVEMENT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $1,382.000

0.000
50.000

$0.000
$69,100.000

604-11.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12703000
-5,213.13050.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12703000
5,213.1300.000

0.0000.000
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0 00 50 0050 00 0 000 0058002-3232-94 3000 1280 L.F. EXPANSION DEVICE
(DESCRIPTION)/( PIER NO. 5,  11"
MOVEMENT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $1,382.000

0.000
50.000

$0.000
$69,100.000

604-11.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12803000
-114,400.25050.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12803000
114,400.2500.000

0.0000.000

58002-3232-94 0100 0270 C.Y. PORTLAND CEMENT GROUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $200.000

0.000
0.000

$0.000
$0.000

604-15.01

58002-3232-94 3000 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-1,256.860
$0.000

$-1,256.860

604-22.50

58002-3232-94 3000 1290 L.F. STEEL PILES (10 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,168.000 $30.000

0.000
1,342.900

$0.000
$40,287.000

606-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12903000
-24,597.6401,168.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT12903000
-24,597.6400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12903000
49,195.2800.000

0.0000.000
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583 49 15 7715 77 0 000 0058002-3232-94 0500 9030 L.F. STEEL PILES (10 INCH)
(CUT-OFFS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.100
0.000

15.770
$0.000

$348.517

606-02.04

58002-3232-94 0500 9031 L.F. STEEL PILES (10 INCH)
(CUT-OFFS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.420
0.000

11.850
$0.000

$265.677

606-02.04

58002-3232-94 3000 1300 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $150.000

0.000
16.000

$0.000
$2,400.000

606-02.06

58002-3232-94 0100 0280 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $26.000

0.000
120.000

$0.000
$3,120.000

610-07.03

58002-3232-94 3000 1310 L.F. PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,238.000 $175.000

0.000
2,238.000

$0.000
$391,650.000

615-01.12

58002-3232-94 3000 1320 L.F. CONCRETE PARAPET
(DESCRIPTION)/(STD-1-1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,852.000 $45.000

0.000
3,852.000

$0.000
$173,340.000

620-03.10

58002-3232-94 0100 0290 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
160.000 $75.000

0.000
80.000

$0.000
$6,000.000

621-03.02
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58002-3232-94 0100 0300 LS FLOATING DOCK(SIZE)/(6' X 50') Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $45,000.000
0.000
0.000

$0.000
$0.000

630-01.20

58002-3232-94 0100 0310 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $49.000

0.000
283.000

$0.000
$13,867.000

705-01.01

58002-3232-94 0100 9032 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
0.000

16.000
$0.000

$480.000

705-01.13

58002-3232-94 0100 9017 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $61.250
0.000
0.000

$0.000
$0.000

705-01.50

58002-3232-94 0100 0320 L.F. SINGLE GUARDRAIL, RUB-RAIL
(TYPE 2) LONG POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,657.000 $15.000

0.000
5,912.500

$0.000
$88,687.500

705-02.04

58002-3232-94 0100 0330 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,100.000
0.000
3.000

$0.000
$6,300.000

705-04.07

58002-3232-94 0100 0340 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,200.000
0.000
4.000

$0.000
$20,800.000

705-08.50
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21770 00 5 342 005 342 00 0 000 0058002-3232-94 0100 0350 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,670.000 $1.000

0.000
5,342.000

$0.000
$5,342.000

706-01

58002-3232-94 0100 9507 L.F. GUARDRAIL ADJUSTMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6.300

5,262.500
5,262.500

$33,153.750
$33,153.750

706-05

58002-3232-94 0100 9502 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2.230
0.000

1,100.000
$0.000

$2,453.000

707-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100
0.0000.000
0.0000.000

58002-3232-94 0100 0360 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $140.000
0.000
2.000

$0.000
$280.000

708-02.01

58002-3232-94 0100 0370 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,534.000 $22.000

0.000
1,708.520

$0.000
$37,587.440

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100
0.0000.000
0.0000.000

58002-3232-94 0100 0380 TON MACHINED RIP-RAP (CLASS A-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
850.000 $24.000

0.000
0.000

$0.000
$0.000

709-05.07
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90 00 170 00170 00 0 000 0058002-3232-94 3000 1330 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $44.000

0.000
170.000

$0.000
$7,480.000

710-09.01

58002-3232-94 3000 1340 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $13.000

0.000
62.000

$0.000
$806.000

710-09.02

58002-3232-94 0100 0390 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $33,000.000
0.000
1.000

$0.000
$33,000.000

712-01

58002-3232-94 0100 0400 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,890.000 $23.000

0.000
300.000

$0.000
$6,900.000

712-02.02

58002-3232-94 0100 0410 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $37.000

0.000
38.000

$0.000
$1,406.000

712-04.01

58002-3232-94 0100 0420 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $26.000

0.000
41.000

$0.000
$1,066.000

712-05.01

58002-3232-94 0100 0430 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
349.000 $7.500

0.000
1,015.180

$0.000
$7,613.850

712-06
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58002-3232-94 0100 0440 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
178.000 $12.500

0.000
0.000

$0.000
$0.000

712-06.01

58002-3232-94 0100 0450 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $425.000
0.000
0.000

$0.000
$0.000

712-06.16

58002-3232-94 0100 0460 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $12.000

0.000
144.000

$0.000
$1,728.000

712-07.03

58002-3232-94 0100 0470 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,350.000
0.000
0.000

$0.000
$0.000

712-08.03

58002-3232-94 0100 0480 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $29.000

0.000
20.000

$0.000
$580.000

713-02.14

58002-3232-94 0100 0490 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $15.000
0.000
0.000

$0.000
$0.000

713-15.36

58002-3232-94 0100 9503 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $8,026.000
0.000
4.000

$0.000
$32,104.000

713-16.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95030100
0.0000.000
0.0000.000

Page 21RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0058002-3232-94 0100 0500 EACH SIGNS (DESCRIPTION)/(ROUTE
SIGN ASSEMBLY, 2 SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $187.000
0.000
1.000

$0.000
$187.000

713-16.20

58002-3232-94 0100 0510 EACH SIGNS (DESCRIPTION)/(ROUTE
SIGN ASSEMBLY, 3 SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $280.000
0.000
3.000

$0.000
$840.000

713-16.21

58002-3232-94 0100 0520 EACH SIGNS (DESCRIPTION)/(ROUTE
SIGN ASSEMBLY, 5 SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $350.000
0.000
3.000

$0.000
$1,050.000

713-16.22

58002-3232-94 0100 0530 EACH SIGNS (DESCRIPTION)/(ROUTE
SIGN ASSEMBLY, 6 SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $380.000
0.000
3.000

$0.000
$1,140.000

713-16.23

58002-3232-94 0100 0540 EACH SIGNS (DESCRIPTION)/(R2-1, &
R2-5a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $200.000
0.000
4.000

$0.000
$800.000

713-16.24

58002-3232-94 0100 0550 EACH SIGNS (DESCRIPTION)/(TN-5) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $220.000
0.000
2.000

$0.000
$440.000

713-16.25

58002-3232-94 0100 0560 EACH SIGNS (DESCRIPTION)/(R1-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $230.000
0.000
1.000

$0.000
$230.000

713-16.26
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0 00 2 002 00 0 000 0058002-3232-94 0100 0570 EACH SIGNS (DESCRIPTION)/(R1-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
2.000

$0.000
$500.000

713-16.27

58002-3232-94 0500 1050 LS NAVIGATIONAL LIGHTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,393.000
0.000
1.000

$0.000
$40,393.000

714-16.01

58002-3232-94 0100 0580 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $40.000

0.000
157.000

$0.000
$6,280.000

716-01.10

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05800100
0.0000.000
0.0000.000

58002-3232-94 0100 0590 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $15.000

0.000
0.000

$0.000
$0.000

716-01.11

58002-3232-94 0100 0600 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $35.000

0.000
129.417

$0.000
$4,529.595

716-02.04

58002-3232-94 0100 0610 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $20.000

0.000
12.500

$0.000
$250.000

716-02.05
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58002-3232-94 0100 0620 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $3.000

0.000
0.000

$0.000
$0.000

716-02.08

58002-3232-94 0100 0630 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,886.000 $0.250

0.000
0.000

$0.000
$0.000

716-05.02

58002-3232-94 0100 0640 S.Y. PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $35.000

0.000
0.000

$0.000
$0.000

716-05.04

58002-3232-94 0100 0650 EACH PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $100.000
0.000
0.000

$0.000
$0.000

716-05.11

58002-3232-94 0100 0660 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.700 $850.000
0.000
7.732

$0.000
$6,572.200

716-05.20

58002-3232-94 0100 0670 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $5,000.000
0.000
4.768

$0.000
$23,840.000

716-13.02

58002-3232-94 0100 0680 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,045,000.000
0.000
1.000

$0.000
$1,045,000.000

717-01
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0 00 1 001 00 1 000 0058002-3232-94 0100 9508 LS TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,194.480
1.000
1.000

$6,194.480
$6,194.480

730-40.02

58002-3232-94 0100 0690 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,298.000 $2.000

0.000
0.000

$0.000
$0.000

740-10.03

58002-3232-94 0100 9504 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/20 INCH
TUBE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.350
0.000

1,507.000
$0.000

$6,555.450

740-11.04

58002-3232-94 0100 0700 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $19.500
0.000

32.380
$0.000

$631.410

801-01

58002-3232-94 0100 0710 UNIT CROWN VETCH MIXTURE (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
142.000 $25.000

0.000
19.960

$0.000
$499.000

801-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100
0.0000.000
0.0000.000

58002-3232-94 0100 0720 UNIT SEEDING (SPECIAL MIXTURE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $61.000

0.000
0.000

$0.000
$0.000

801-01.06
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126 15 25 2325 23 0 000 0058002-3232-94 0100 9020 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $8.775
0.000

25.230
$0.000

$221.393

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90200100
0.0000.000
0.0000.000

58002-3232-94 0100 9029 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.250
0.000

43.660
$0.000

$491.175

801-02.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90290100
0.0000.000
0.0000.000

58002-3232-94 0100 0730 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $10.000

0.000
32.000

$0.000
$320.000

801-03

58002-3232-94 0100 9021 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.700
0.000
0.000

$0.000
$0.000

801-06

58002-3232-94 0100 0740 LB. CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $25.000

0.000
0.000

$0.000
$0.000

801-07.01

58002-3232-94 0100 0750 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $390.000
0.000
0.000

$0.000
$0.000

801-08
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58002-3232-94 0100 0760 EACH TREES (BETULA NEGRA) (1.5" - 2"
CAL. B&B)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $50.000

0.000
0.000

$0.000
$0.000

802-01.05

58002-3232-94 0100 0770 EACH TREES (QUERCUS PHELLOS) (1.5
- 2" CAL. B&B)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $50.000

0.000
0.000

$0.000
$0.000

802-01.09

58002-3232-94 0100 0780 EACH TREES (DESCRIPTION)/
(CAROLINA SILVERBELL,
HALESIA CAROLINA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $50.000

0.000
0.000

$0.000
$0.000

802-01.10

58002-3232-94 0100 0790 EACH TREES (DESCRIPTION)/
(SWEETBAY, MAGNOLIA
VIRGINIANA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $50.000

0.000
0.000

$0.000
$0.000

802-01.11

58002-3232-94 0100 0800 EACH TREES (DESCRIPTION)/(REDBUD
CERCIS CANADENSIS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $50.000
0.000
0.000

$0.000
$0.000

802-01.12

58002-3232-94 0100 0810 EACH TREES (DESCRIPTION)/
(FLOWERING DOGWOOD,
CORNUS FLORIDA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $50.000
0.000
0.000

$0.000
$0.000

802-01.13

58002-3232-94 0100 0820 EACH SHRUBS (DESCRIPTION)/(SILKY
DOGWOOD, CORNUS AMOMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.01
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58002-3232-94 0100 0830 EACH SHRUBS (DESCRIPTION)/
(VIRGINIA SWEETSPIRE, ITEA
VIRGINICA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.02

58002-3232-94 0100 0840 EACH SHRUBS (DESCRIPTION)/
(BUTTONBUSH, CEPHALANTHUS
OCCIDENTALIS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.03

58002-3232-94 0100 0850 EACH SHRUBS (DESCRIPTION)/(FALSE
INDIGO, AMORPHA FRUTICOSA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.04

58002-3232-94 0100 0860 EACH SHRUBS (DESCRIPTION)/
(SWEETSHRUB, CALYCANTHUS
FLORIDUS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.05

58002-3232-94 0100 0870 EACH SHRUBS (DESCRIPTION)/(HAZEL
ALDER, ALNUS SERRULATA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.06

58002-3232-94 0100 0880 EACH SHRUBS (DESCRIPTION)/
(ELDERBERRY,  SAMBUCUS
CANADENSIS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.07

58002-3232-94 0100 0890 EACH SHRUBS (DESCRIPTION)/
(AMERICAN BEAUTYBERRY,
CALLICARPA AMER.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $7.500

0.000
0.000

$0.000
$0.000

802-03.08
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58002-3232-94 0100 0900 EACH FLOWER (DESCRIPTION OF
GROUPS)/(AZALEA,
RHODODENDRON CANESCENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.01

58002-3232-94 0100 0910 EACH FLOWER (DESCRIPTION OF
GROUPS)/(PHACELIA, PHACELIA
BIPINNATIFIDA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.02

58002-3232-94 0100 0920 EACH FLOWER (DESCRIPTION OF
GROUPS)/(WILD BLUE PHLOX,
PHLOX DIVARICATA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.03

58002-3232-94 0100 0930 EACH FLOWER (DESCRIPTION OF
GROUPS)/(CREEPING PHLOX,
PHLOX STOLONIFER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.04

58002-3232-94 0100 0940 EACH FLOWER (DESCRIPTION OF
GROUPS)/(DWARF CRESTED
IRIS, IRIS CRISTATA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.05

58002-3232-94 0100 0950 EACH FLOWER (DESCRIPTION OF
GROUPS)/(TRUMPET CREEPER,
CAMPSIS RADICANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.06

58002-3232-94 0100 0960 EACH FLOWER (DESCRIPTION OF
GROUPS)/(BUTTERFLY WEED,
ASCLEPIAS TUBEROSA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.07
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58002-3232-94 0100 0970 EACH FLOWER (DESCRIPTION OF
GROUPS)/(CARDINAL FLOWER,
LOBELIA CAROINALIS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.08

58002-3232-94 0100 0980 EACH FLOWER (DESCRIPTION OF
GROUPS)/(BLACK-EYED SUSAN,
RUDBECKIA FULGIDA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2.500

0.000
0.000

$0.000
$0.000

802-07.09

58002-3232-94 0100 0990 S.Y. TURF REINFORCEMENT MAT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
992.000 $7.900

0.000
0.000

$0.000
$0.000

805-01.03

58002-3232-94 0100 1000 C.Y. 2" WOOD MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $50.000
0.000
0.000

$0.000
$0.000

805-01.68

58002-3232-94 0100 1010 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,647.000 $0.950

0.000
2,802.430

$0.000
$2,662.309

805-12.01

58002-3232-94 0100 1020 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $5.000

0.000
4,722.900

$0.000
$23,614.500

805-12.02

58002-3232-94 3000 1350 EACH BEARINGS (DESCRIPTION)/
(ABUTMENT 1,EXPANSION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,500.000
0.000
4.000

$0.000
$26,000.000

908-21.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13503000
-19,026.6004.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13503000
19,026.6000.000

0.0000.000
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4 00 8 008 00 0 000 0058002-3232-94 3000 1360 EACH BEARINGS (DESCRIPTION)/(PIER
NO. 1 & 4, FIXED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $6,500.000
0.000
8.000

$0.000
$52,000.000

908-21.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13603000
-25,254.8008.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13603000
25,254.8000.000

0.0000.000

58002-3232-94 3000 1370 EACH BEARINGS (DESCRIPTION)/(PIER
NO. 2 & 3, FIXED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $6,500.000
0.000
8.000

$0.000
$52,000.000

908-21.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13703000
-39,254.0008.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13703000
39,254.0000.000

0.0000.000

58002-3232-94 3000 1380 EACH BEARINGS (DESCRIPTION)/(PIER
NO. 5, FIXED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,500.000
0.000
4.000

$0.000
$26,000.000

908-21.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13803000
-7,425.2004.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13803000
7,425.2000.000

0.0000.000
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0 00 6 006 00 0 000 0058002-3232-94 3000 1390 EACH BEARINGS (DESCRIPTION)/(PIER
NO. 5, EXPANSION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $6,500.000
0.000
6.000

$0.000
$39,000.000

908-21.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13903000
-29,440.50012.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13903000
29,440.5000.000

0.0000.000

V44 *END OF REPORT*
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