
10/21/2016 20161120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

CNL041 Pay Period:  10/21/2016Contract: Estimate Number: 0055 to  11/20/2016Estimate Type: Progress Estimate Approved:No

Simpson Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 2727
Cleveland,  TN   37311

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/10/2012

02/23/2012

03/14/2012

03/21/2012

%

$0.00

1687.0

1,706.0

1,706.0

101.13

%Percent Complete($):

%Percent Behind:

SEVIER

---

Date Notice to Proceed: 03/21/2012

11/01/2016

$36,793,849.49

$32,517,493.62

$40,162,339.58 $379,419.57$39,782,920.01

$0.00

$-665.14Test Report Payment Adjustments:

$40,161,674.44 $39,768,049.73 393,624.71

$40,162,339.58 $379,419.57$39,782,920.01

$0.00 $0.00

$-14,870.28 $14,205.14

$0.00 $0.00

WIDENING OF SR 66 FROM SR 338W TO SR 13

111.68

20161120

Project(s): 78072-3250-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NHE-66(45)101.44 884990393,624.7178072-3250-14 02STATE ROUTE 66, FROM STATE ROUTE 338W (BOYDS CREEK HIGHWAY

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78072-3250-14 0100 9513 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,940.00

0.000

1.000

$0.00

$2,940.00

104-04.30 ADDITIONAL WORK (    )/Additional
Work (Structural Steel Shop
Modifications)

78072-3250-14 0100 9580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $146,415.15

1.000

1.000

$146,415.15

$146,415.15

104-04.30 ADDITIONAL WORK (    )/Traffic
Control See Attachment for
Breakdown

78072-3250-14 0100 9514 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,775.71

0.000

1.000

$0.00

$6,775.71

104-04.31 ADDITIONAL WORK (    )/Additional
Work (SGUD Tie In 4in To 8in)

78072-3250-14 0100 9581 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $62,838.59

1.000

1.000

$62,838.59

$62,838.59

104-04.31 ADDITIONAL WORK (    )/Additional
Traffic Control May through
November

78072-3250-14 0100 9582 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,651.55

1.000

1.000

$18,651.55

$18,651.55

104-04.32 ADDITIONAL WORK (    )/Additional
Work for Change Order See
Breakdown

78072-3250-14 0500 9528 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $91,970.18

0.000

1.000

$0.00

$91,970.18

104-04.32 ADDITIONAL WORK (    )/Additional
Foundation Preparation
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0078072-3250-14 0900 9522 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,000.78

0.000

1.000

$0.00

$17,000.78

104M03.01 ADDITIONAL WORK
(DESCRIPTION)/SWS Temporary
Tie-In 300mm to 400mm

78072-3250-14 0940 9564 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31,838.77

0.000

0.000

$0.00

$0.00

104M03.02 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge
SGUD Existing Gas Line Removal

78072-3250-14 0950 9565 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50,544.89

0.000

0.000

$0.00

$0.00

104M03.03 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge SWS
Existing Water Line Removal

78072-3250-14 0960 9566 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50,166.40

0.000

0.000

$0.00

$0.00

104M03.04 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge SWS
Existing Sewer Line Removal

78072-3250-14 0900 9023 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31,838.77

0.000

1.000

$0.00

$31,838.77

104M03.05 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge
SGUD Existing Gas Line Removal

78072-3250-14 0900 9024 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50,544.89

0.000

1.000

$0.00

$50,544.89

104M03.06 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge SWS
Existing Water Line Removal

78072-3250-14 0900 9025 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50,166.40

0.000

1.000

$0.00

$50,166.40

104M03.07 ADDITIONAL WORK
(DESCRIPTION)/LT. LN Bridge SWS
Existing Sewer Line Removal
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0078072-3250-14 0110 9561 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,110.33

0.000

1.000

$0.00

$9,110.33

104M03.09 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Material Cost Signal Poles
Swaggerty Road)

78072-3250-14 0100 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,443.72

0.000

1.000

$0.00

$2,443.72

104M03.10 ADDITIONAL WORK
(DESCRIPTION)/Temporary
Installation of Detection Camera

78072-3250-14 0100 9557 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,964.68

0.000

11.000

$0.00

$21,611.48

104M03.11 ADDITIONAL WORK
(DESCRIPTION)/Temporary
Concrete Lid Placement and
Removal

78072-3250-14 0900 9559 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $109.68

0.000

15.000

$0.00

$1,645.20

104M03.12 ADDITIONAL WORK
(DESCRIPTION)/Material Cost 1-1/4
IN TRIPLE EYE ANCHOR

78072-3250-14 0100 9562 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $41,571.01

0.000

1.000

$0.00

$41,571.01

104M03.13 ADDITIONAL WORK
(DESCRIPTION)/Force Account
SNK Repair Sta. 13+360 RT.

78072-3250-14 0900 9570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

25,002.600

$0.00

$25,002.60

104M03.14 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(16" SWS Forcemain Revision)

78072-3250-14 0960 9571 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

53,997.590

$0.00

$53,997.59

104M03.15 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(16" SWS Forcemain Revision)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0078072-3250-14 0110 9573 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,900.00

0.000

1.000

$0.00

$1,900.00

104M03.16 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Ped Pole Swaggerty's Signal)

78072-3250-14 0500 9576 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,966.00

0.000

4.000

$0.00

$7,864.00

104M03.16 ADDITIONAL WORK
(DESCRIPTION)/ADDITIONAL
WORK(BRIDGE MEDIAN END
POST REMOVAL)

78072-3250-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210,000.00

0.000

1.000

$0.00

$210,000.00

105M01 CONSTRUCTION STAKES, LINES
AND GRADES

78072-3250-14 0100 9526 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,688.00

0.000

1.000

$0.00

$2,688.00

105M01.50 CONSTRUCTION
LAYOUT/Construction Layout

78072-3250-14 0100 9008 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108M07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0078072-3250-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUEX)ADJUSTMENT90020100

-342,761.82-342,761.820

-26,720.87-26,720.870

78072-3250-14 0110 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

78072-3250-14 0300 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

78072-3250-14 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0078072-3250-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITX)ADJUSTMENT90050100

-493,696.26-493,696.260

-3,492.08-3,492.080

78072-3250-14 0300 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

78072-3250-14 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

78072-3250-14 0100 9560 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

71,948.450

$0.00

$71,948.45

109M04.20 FORCE ACCOUNT/Force Account
(LT. Lane Stiffener Welding)

78072-3250-14 0500 9563 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

27,761.820

$0.00

$27,761.82

109M04.20 FORCE ACCOUNT/FORCE
ACCOUNT(LT. Lane Bridge
Superstructure Field Drilling)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58198.71 60,940.2260,940.22 2,741.510.0078072-3250-14 0100 9567 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

2,741.510

60,940.220

$2,741.51

$60,940.22

109M04.21 FORCE ACCOUNT/FA (SNK
Remediation Pressure Grouting Sta.
11+600-11+630 RT)

78072-3250-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

8,366.840

$0.00

$8,366.84

109M04.21 FORCE ACCOUNT/4in Parapet
Drains App Slab Rep Rebar Cutoff

78072-3250-14 0500 9539 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.00

0.000

0.000

$0.00

$0.00

109M04.21 FORCE ACCOUNT/4in Parapet
Drains App Slab Rep Rebar Cutoff

78072-3250-14 0100 9538 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

18,640.340

$0.00

$18,640.34

109M04.22 FORCE ACCOUNT/Force Account
(Abutment 2 LL Excavation)

78072-3250-14 0100 9568 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

124,406.410

$0.00

$124,406.41

109M04.22 FORCE ACCOUNT/Force Account (
SNK Treat.Dollar Gen.& Sta
11+800-11+940 RT)

78072-3250-14 0100 9537 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,660.070

$0.00

$1,660.07

109M04.23 FORCE ACCOUNT/Force Account -
Clearing for Added Ditch
11+577-11+588 RT

78072-3250-14 0900 9569 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

42,909.230

$0.00

$42,909.23

109M04.23 FORCE ACCOUNT/Force Account
(LT. LN Bridge 6" FM Temporary)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 514.94514.94 0.000.0078072-3250-14 0500 9531 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

514.940

$0.00

$514.94

109M04.24 FORCE ACCOUNT/(Replace Two
Studs and Remove Ex Overhang
Jack)

78072-3250-14 0950 9572 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

199,947.270

$0.00

$199,947.27

109M04.24 FORCE ACCOUNT/Force Account
(RT. LN Bridge SWS Water/Sewer
Hangers)

78072-3250-14 0100 9527 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

5,647,668.190

$0.00

$5,647,668.19

109M04.25 FORCE ACCOUNT/Force Account
to Replace Existing 72" CMP with
72" RCP

78072-3250-14 0100 9574 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

45,115.170

$0.00

$45,115.17

109M04.25 FORCE ACCOUNT/Force Account
(MH2A Plan Modification)

78072-3250-14 0100 9516 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,081.850

$0.00

$1,081.85

109M04.26 FORCE ACCOUNT/Force Account
Potholing Ex 72" CMP

78072-3250-14 0100 9575 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

63,656.250

$0.00

$63,656.25

109M04.26 FORCE ACCOUNT/FA(SNK
Remediation Pressure Grouting Sta.
11+630-11+780 RT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,729.992,729.99 0.000.0078072-3250-14 0100 9523 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,729.990

$0.00

$2,729.99

109M04.27 FORCE ACCOUNT/Force Account
Pipe Removal-Reinstall KRC

78072-3250-14 0500 9577 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

8,764.710

$0.00

$8,764.71

109M04.27 FORCE ACCOUNT/LT/RT. LN
Bridge Modifications (Ctl. Joint and
Weep Holes

78072-3250-14 0100 9515 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

93,958.670

$0.00

$93,958.67

109M04.28 FORCE ACCOUNT/Force Account
(Bent 3 Right Lane Seal)

78072-3250-14 0500 9578 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

47,005.400

$0.00

$47,005.40

109M04.28 FORCE ACCOUNT/Force Account
(Abut. 1 LT Removal Approach and
Backwall)

78072-3250-14 0100 9512 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

117,694.100

$0.00

$117,694.10

109M04.29 FORCE ACCOUNT/Force Account
Bent 2 RL Seal

78072-3250-14 0500 9579 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

16,665.700

$0.00

$16,665.70

109M04.29 FORCE ACCOUNT/Force Account
Abut. 1 RT LN Approach Repair

78072-3250-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,320.000 $0.80

0.000

4,280.000

$0.00

$3,424.00

109M10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.10 1.001.00 0.000.0078072-3250-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175,000.00

0.000

1.000

$0.00

$175,000.00

201M01 CLEARING AND GRUBBING

78072-3250-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,024.00

0.000

0.950

$0.00

$22,822.80

202M01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

78072-3250-14 0100 0050 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.76

0.000

707.900

$0.00

$4,077.50

202M03.01 REMOVAL OF ASPHALT
PAVEMENT

78072-3250-14 0500 2100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180,000.00

0.000

1.000

$0.00

$180,000.00

202M04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. ID
NOS. 78SR0660003 &
78SR0660004)

78072-3250-14 0100 0060 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

104,521.000 $11.11

43.200

100,967.801

$479.95

$1,121,752.27

203M01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

78072-3250-14 0100 9020 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.67

0.000

480.900

$0.00

$8,014.20

203M01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

78072-3250-14 0100 0070 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,019.000 $30.88

0.000

24,017.000

$0.00

$741,644.96

203M02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3582.00 0.000.00 0.000.0078072-3250-14 0100 0080 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,529.000 $11.76

0.000

0.000

$0.00

$0.00

203M03 BORROW EXCAVATION
(UNCLASSIFIED)

78072-3250-14 0100 9532 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.14

0.000

5,926.102

$0.00

$66,016.78

203M03.26 BORROW EXCAVATION
(STOCKPILED MATERIAL)

78072-3250-14 0100 0090 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,738.000 $7.86

0.000

4,178.191

$0.00

$32,840.58

203M04 PLACING AND SPREADING
TOPSOIL

78072-3250-14 0100 0100 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,153.000 $7.86

0.000

7,093.190

$0.00

$55,752.47

203M05 UNDERCUTTING

78072-3250-14 0100 9009 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.67

0.000

3.400

$0.00

$56.66

203M05 UNDERCUTTING

78072-3250-14 0100 0110 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,476.000 $3.25

0.000

34.000

$0.00

$110.50

203M06 WATER

78072-3250-14 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140,000.00

0.000

1.000

$0.00

$140,000.00

203M50 CONSTRUCTION OF HAUL ROAD
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23869.41 533.13533.13 0.000.0078072-3250-14 0500 2110 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $20.00

0.000

533.130

$0.00

$10,662.60

204M02.01 DRY EXCAVATION (BRIDGES)

78072-3250-14 0500 2120 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $99.00

0.000

36.070

$0.00

$3,570.93

204M03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

78072-3250-14 0500 2130 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $99.00

0.000

95.140

$0.00

$9,418.86

204M04.01 ROCK EXCAVATION (BRIDGES)

78072-3250-14 0500 2140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $196.00

0.000

196.261

$0.00

$38,467.16

204M05 ROCK DRILLING (BRIDGES)

78072-3250-14 0100 0130 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $46.00

0.000

27.230

$0.00

$1,252.58

204M08 FOUNDATION FILL MATERIAL

78072-3250-14 0500 2150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

204M10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1,
L.L., STATION 11+180.414)

78072-3250-14 0500 2160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

1.000

$0.00

$9,000.00

204M10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1,
R.L., STATION 11+185.673)
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0.00 1.001.00 0.000.0078072-3250-14 0500 2170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2,
L.L., STATION 11+232.230)

78072-3250-14 0500 2180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2,
R.L., STATION 11+236.879)

78072-3250-14 0500 2190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 3,
L.L., STATION 11+290.752)

78072-3250-14 0500 2200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 3,
R.L., STATION 11+295.401)

78072-3250-14 0500 2210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.07 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 4,
L.L., STATION 11+342.568)

78072-3250-14 0500 2220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

204M10.08 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 4,
R.L., STATION 11+346.607)

78072-3250-14 0100 0140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $51.05

0.000

335.868

$0.00

$17,146.06

209M02.06 375mm TEMPORARY SLOPE
DRAIN
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0.00 12.1912.19 0.000.0078072-3250-14 0100 0150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $58.90

0.000

12.192

$0.00

$718.11

209M02.07 450mm TEMPORARY SLOPE
DRAIN

78072-3250-14 0100 0160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $30.00

0.000

94.484

$0.00

$2,834.52

209M03.23 Filter Sock (24 inch)

78072-3250-14 0100 0170 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,941.000 $12.57

0.000

2,230.800

$0.00

$28,041.16

209M05 SEDIMENT REMOVAL

78072-3250-14 0100 0180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,764.000 $15.00

0.000

2,179.799

$0.00

$32,696.99

209M08.02 TEMPORARY SILT FENCE (WITH
BACKING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100

0.000.000

0.000.000

78072-3250-14 0100 0190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,100.000 $5.00

0.000

4,378.151

$0.00

$21,890.76

209M08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

78072-3250-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $449.36

0.000

388.000

$0.00

$174,351.68

209M08.07 Rock Check Dam

Page 15RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

390.00 55.0055.00 0.000.0078072-3250-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $629.27

0.000

55.000

$0.00

$34,609.85

209M08.08 Enhanced Rock Check Dam

78072-3250-14 0100 0220 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,888.000 $5.50

0.000

1,279.000

$0.00

$7,034.50

209M09.01 SANDBAGS

78072-3250-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $650.00

0.000

4.000

$0.00

$2,600.00

209M09.03 SEDIMENT FILTER BAG (4.572m x
4.572m)

78072-3250-14 0100 0240 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $56.00

0.000

0.000

$0.00

$0.00

209M09.20 POLYMER FLOCCULENT

78072-3250-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $112.00

0.000

0.000

$0.00

$0.00

209M09.21 POLYACHLAMIDE GEL LOGS

78072-3250-14 0100 0260 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,984.000 $2.00

0.000

0.000

$0.00

$0.00

209M09.24 JUTE MESH FABRIC

78072-3250-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $468.00

0.000

0.000

$0.00

$0.00

209M09.40 CURB INLET PROTECTION (TYPE
1)
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78072-3250-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $280.80

0.000

0.000

$0.00

$0.00

209M09.41 CURB INLET PROTECTION (TYPE
2)

78072-3250-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $156.00

0.000

89.000

$0.00

$13,884.00

209M09.43 CURB INLET PROTECTION (TYPE
4)

78072-3250-14 0100 0300 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

782.000 $15.00

0.000

7.080

$0.00

$106.20

209M10.20 TEMPORARY SEDIMENT TRAP

78072-3250-14 0100 0310 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $11.46

0.000

476.360

$0.00

$5,459.09

209M20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

78072-3250-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $468.00

0.000

7.000

$0.00

$3,276.00

209M40.33 Catch Basin Filter Assembly (Type
D)

78072-3250-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $468.00

0.000

48.000

$0.00

$22,464.00

209M40.34 CATCH BASIN PROTECTION
(TYPE E)

78072-3250-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $364.00

0.000

1.000

$0.00

$364.00

209M40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)
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78072-3250-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $364.00

0.000

0.000

$0.00

$0.00

209M40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

78072-3250-14 0100 0360 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,573.000 $24.10

0.000

71,620.255

$0.00

$1,726,048.15

303M01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

78072-3250-14 0100 0370 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

241.000 $26.05

0.000

1,015.870

$0.00

$26,463.41

303M01.01 GRANULAR BACKFILL
(ROADWAY)

78072-3250-14 0500 2230 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $66.00

0.000

886.565

$0.00

$58,513.29

303M01.02 GRANULAR BACKFILL (BRIDGES)

78072-3250-14 0100 0380 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $26.05

0.000

9,146.919

$0.00

$238,277.24

303M10.01 MINERAL AGGREGATE (SIZE 57)

78072-3250-14 0100 0390 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $105.15

0.000

574.320

$0.00

$60,389.75

307M01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

78072-3250-14 0100 0400 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,729.000 $105.92

0.000

2,259.420

$0.00

$239,317.77

307M01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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67736.23 14,533.2714,533.27 0.000.0078072-3250-14 0100 0410 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,596.000 $88.43

0.000

14,533.270

$0.00

$1,285,177.07

307M02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

78072-3250-14 0100 0420 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $751.10

0.000

421.825

$0.00

$316,832.76

307M02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

78072-3250-14 0100 0430 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,396.000 $77.14

0.000

11,071.211

$0.00

$854,033.22

307M02.03 AGGREGATE (BPMB-HM)
GRADING A-S

78072-3250-14 0100 0440 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,538.000 $96.45

0.000

18,003.640

$0.00

$1,736,451.08

307M02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

78072-3250-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90100100

-48,973.34-48,973.340

0.000.000

78072-3250-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90110100

33,645.3533,645.350

0.000.000
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78072-3250-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

78072-3250-14 0100 0450 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $406.00

0.000

0.000

$0.00

$0.00

402M01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

78072-3250-14 0100 0460 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $20.30

0.000

0.000

$0.00

$0.00

402M02 AGGREGATE FOR COVER
MATERIAL (PC)

78072-3250-14 0100 0470 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $609.00

0.000

29.597

$0.00

$18,024.57

403M01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

78072-3250-14 0100 0480 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $161.40

217.770

995.040

$35,148.08

$160,599.46

411M01.07 ASPHALT CONCRETE MIX
(PG64-22) (ACS) GRADING E
(SHOULDER)

78072-3250-14 0100 0490 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

944.000 $157.35

36.210

1,008.600

$5,697.64

$158,703.21

411M01.10 ACS MIX(PG64-22) GRADING D

78072-3250-14 0100 0500 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,204.000 $122.85

0.000

11,323.280

$0.00

$1,391,064.95

411M02.10 ACS MIX(PG70-22) GRADING D
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0.00 0.000.00 0.000.0078072-3250-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90130100

-5,478.36-5,478.360

-13.24-13.240

78072-3250-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.30 RIDEABILITY DEDUCTION

78072-3250-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90140100

14,851.7414,851.740

254.82254.820

78072-3250-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

78072-3250-14 0100 0510 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,808.000 $6.90

0.000

49,179.930

$0.00

$339,341.52

415M01.02 COLD PLANING BITUMINOUS
PAVEMENT
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5.14 1.001.00 0.000.0078072-3250-14 0500 2240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,185,000.00

0.000

1.000

$0.00

$2,185,000.00

602M03 STEEL STRUCTURES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400500

-258,789.642.002

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22400500

-663,241.790.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400500

922,031.430.000

0.000.000

78072-3250-14 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602M04 STEEL INSPECTION COST

78072-3250-14 0500 2250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,510,000.00

0.000

1.000

$0.00

$1,510,000.00

603M02.01 REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/
(BRIDGE NO. 1 L.L. AND R.L.)

78072-3250-14 0500 2260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $486,000.00

0.000

1.000

$0.00

$486,000.00

603M05.20 CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(SEE PLANS)

78072-3250-14 0500 9017 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $208.00

0.000

58.640

$0.00

$12,197.12

604M01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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5107.17 167.02167.02 0.000.0078072-3250-14 0300 9018 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $412.00

0.000

167.020

$0.00

$68,812.24

604M01.09 CLASS A CONCRETE (BOX
BRIDGE) (FOUNDATION
LEVELING)

78072-3250-14 0300 2080 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1,030.00

0.000

106.272

$0.00

$109,460.16

604M02.01 CLASS A CONCRETE (BOX
BRIDGES)

78072-3250-14 0300 2090 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,281.000 $2.15

0.000

5,139.823

$0.00

$11,050.62

604M02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

78072-3250-14 0500 2270 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

278,415.000 $1.96

0.000

288,285.919

$0.00

$565,040.40

604M02.03 EPOXY COATED REINFORCING
STEEL

78072-3250-14 0500 2280 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,144.000 $520.00

0.000

1,173.530

$0.00

$610,235.60

604M03.01 CLASS A CONCRETE (BRIDGES)

78072-3250-14 0500 2290 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

121,195.000 $2.15

0.000

120,249.600

$0.00

$258,536.64

604M03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

78072-3250-14 0500 2300 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

554.000 $289.00

0.000

556.830

$0.00

$160,923.87

604M03.04 PAVEMENT @ BRIDGE ENDS
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2978.80 740.12740.12 0.000.0078072-3250-14 0500 2310 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

869.000 $765.00

0.000

740.115

$0.00

$566,187.98

604M03.09 CLASS D CONCRETE (BRIDGE
DECK)

78072-3250-14 0500 9529 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $334.74

0.000

548.730

$0.00

$183,681.88

604M03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

78072-3250-14 0500 2320 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

885.000 $852.00

0.000

1,043.545

$0.00

$889,100.34

604M03.35 CLASS L CONCRETE

78072-3250-14 0500 2330 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,612.000 $8.30

0.000

2,612.000

$0.00

$21,679.60

604M04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

78072-3250-14 0500 2340 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,928.000 $8.30

0.000

2,928.000

$0.00

$24,302.40

604M04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

78072-3250-14 0500 2350 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,207.000 $2.50

0.000

8,367.960

$0.00

$20,919.90

604M05.31 BRIDGE DECK GROOVING
(MECHANICAL)

78072-3250-14 0500 2360 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $240.00

0.000

0.000

$0.00

$0.00

604M10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)
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59.87 40.0040.00 0.000.0078072-3250-14 0500 2370 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $3,300.00

0.000

40.000

$0.00

$132,000.00

604M11.01 EXPANSION DEVICE
(DESCRIPTION)/(128 mm
MOVEMENT)

78072-3250-14 0500 2380 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,321.000 $4.00

0.000

5,247.240

$0.00

$20,988.96

604M36 SCARIFYING

78072-3250-14 0500 2390 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $142.00

0.000

249.676

$0.00

$35,453.99

606M02.03 STEEL PILES (250mm)

78072-3250-14 0500 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $95.00

0.000

20.000

$0.00

$1,900.00

606M02.06 PILE TIPS (STEEL PILES, 250mm)

78072-3250-14 0500 2410 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $150.00

0.000

210.000

$0.00

$31,500.00

606M03.03 STEEL PILES (300mm)

78072-3250-14 0500 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $110.00

0.000

72.000

$0.00

$7,920.00

606M03.06 PILE TIPS (STEEL PILES, 300mm)

78072-3250-14 0100 0520 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,746.000 $131.00

0.000

3,557.357

$0.00

$466,013.77

607M03.30 450mm PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05200100

-9,946.13226.770

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05200100

9,946.130.000

0.000.000

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2444.00 629.85629.85 0.000.0078072-3250-14 0100 0530 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

687.000 $171.10

0.000

629.853

$0.00

$107,767.85

607M05.30 600mm PIPE CULVERT

78072-3250-14 0100 0540 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $218.95

0.000

442.511

$0.00

$96,887.78

607M06.30 750mm PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400100

-8,527.6195.100

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400100

8,527.610.000

0.000.000

78072-3250-14 0100 0550 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $305.95

0.000

743.628

$0.00

$227,512.99

607M07.30 900mm PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-665.13-2.174

0.000.000

78072-3250-14 0100 0560 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $409.95

0.000

84.508

$0.00

$34,644.05

607M08.30 1050mm PIPE CULVERT

78072-3250-14 0100 0570 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $989.60

0.000

129.590

$0.00

$128,242.26

607M13.30 1800mm PIPE CULVERT
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348.31 123.13123.13 0.000.0078072-3250-14 0100 0580 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $85.25

0.000

123.134

$0.00

$10,497.17

607M39.02 450mm PIPE CULVERT (SIDE
DRAIN)

78072-3250-14 0100 0590 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $95.60

0.000

53.643

$0.00

$5,128.27

607M39.03 600mm PIPE CULVERT (SIDE
DRAIN)

78072-3250-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,229.60

0.000

2.000

$0.00

$6,459.20

611M01.03 MANHOLES, > 2m - 3m DEPTH

78072-3250-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,708.80

0.000

1.000

$0.00

$25,708.80

611M01.06 MANHOLES, > 6m - 7m DEPTH

78072-3250-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,735.20

0.000

1.000

$0.00

$1,735.20

611M02.10 JUNCTION BOX, TYPE 1

78072-3250-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,367.95

0.000

2.000

$0.00

$14,735.90

611M02.12 JUNCTION BOX, TYPE 3

78072-3250-14 0100 0640 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $1,100.00

0.000

51.854

$0.00

$57,039.40

611M07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

78072-3250-14 0100 0650 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,138.000 $2.20

0.000

1,255.901

$0.00

$2,762.98

611M07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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0.00 254.00254.00 254.000.0078072-3250-14 0100 0660 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $9.00

254.000

254.000

$2,286.00

$2,286.00

611M07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

78072-3250-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,318.60

0.000

1.000

$0.00

$1,318.60

611M09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

78072-3250-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,210.50

0.000

2.000

$0.00

$2,421.00

611M09.02 REWORK CATCHBASIN

78072-3250-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $509.85

0.000

40.000

$0.00

$20,394.00

611M09.03 CAPPING EXISTING CATCHBASIN

78072-3250-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $2,235.85

0.000

65.000

$0.00

$145,330.25

611M12.02 CATCH BASINS, TYPE 12, > 1m -
2m DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07000100

-2,101.302.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100

2,101.300.000

0.000.000
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275.00 18.0018.00 0.000.0078072-3250-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,812.30

0.000

18.000

$0.00

$68,621.40

611M12.03 CATCH BASINS, TYPE 12, > 2m -
3m DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07100100

-8,517.063.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT07100100

-14,599.300.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07100100

23,116.360.000

0.000.000

78072-3250-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,124.65

0.000

2.000

$0.00

$10,249.30

611M12.04 CATCH BASINS, TYPE 12, > 3m -
4m DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07200100

-3,843.491.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07200100

3,843.490.000

0.000.000

78072-3250-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,478.70

0.000

2.000

$0.00

$10,957.40

611M12.05 CATCH BASINS, TYPE 12, > 4m -
5m DEPTH

78072-3250-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,743.95

0.000

1.000

$0.00

$5,743.95

611M12.06 CATCH BASINS, TYPE 12, > 5m -
6m DEPTH
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78072-3250-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,034.15

0.000

0.000

$0.00

$0.00

611M12.07 CATCH BASINS, TYPE 12, > 6m -
7m DEPTH

78072-3250-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,550.10

0.000

0.000

$0.00

$0.00

611M12.09 CATCH BASINS, TYPE 12, > 8m -
9m DEPTH

78072-3250-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,398.30

0.000

3.000

$0.00

$19,194.90

611M16.02 CATCH BASINS, TYPE 16, > 1m -
2m DEPTH

78072-3250-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,683.30

0.000

1.000

$0.00

$8,683.30

611M16.03 CATCH BASINS, TYPE 16, > 2m -
3m DEPTH

78072-3250-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,273.60

0.000

1.000

$0.00

$10,273.60

611M16.04 CATCH BASINS, TYPE 16, > 3m -
4m DEPTH

78072-3250-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,514.35

0.000

22.000

$0.00

$55,315.70

611M25.02 CATCH BASINS, TYPE 25, > 1m -
2m DEPTH

78072-3250-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,119.05

1.000

2.000

$7,119.05

$14,238.10

611M26.02 CATCH BASINS, TYPE 26, > 1m -
2m DEPTH
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0.00 1.001.00 0.000.0078072-3250-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,055.85

0.000

1.000

$0.00

$3,055.85

611M38.02 CATCH BASINS, TYPE 38, > 1m -
2m DEPTH

78072-3250-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,402.90

0.000

1.000

$0.00

$3,402.90

611M38.03 CATCH BASINS, TYPE 38, > 2m -
3m DEPTH

78072-3250-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,548.40

0.000

4.000

$0.00

$18,193.60

611M42.02 CATCH BASINS, TYPE 42, > 1m -
2m DEPTH

78072-3250-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,107.80

0.000

0.000

$0.00

$0.00

611M42.04 CATCH BASINS, TYPE 42, > 3m -
4m DEPTH

78072-3250-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,514.15

0.000

2.000

$0.00

$23,028.30

611M42.06 CATCH BASINS, TYPE 42, > 5m -
6m DEPTH

78072-3250-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,701.35

0.000

1.000

$0.00

$17,701.35

611M44.04 CATCH BASINS, TYPE 44, > 3m -
4m DEPTH

78072-3250-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,116.00

0.000

0.000

$0.00

$0.00

611M44.06 CATCH BASINS, TYPE 44, > 5m -
6m DEPTH
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1979.05 507.13507.13 0.000.0078072-3250-14 0500 2430 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $358.00

0.000

507.126

$0.00

$181,551.11

620M05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

78072-3250-14 0100 0890 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $78.65

0.000

0.000

$0.00

$0.00

621M03.02 450mm TEMPORARY DRAINAGE
PIPE

78072-3250-14 0100 0900 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $113.95

0.000

125.454

$0.00

$14,295.48

621M03.04 750mm TEMPORARY DRAINAGE
PIPE

78072-3250-14 0100 0910 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $282.85

0.000

0.000

$0.00

$0.00

621M03.09 1500mm TEMPORARY DRAINAGE
PIPE

78072-3250-14 0100 9525 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.38

0.000

11,138.440

$0.00

$505,462.41

701M01.01 CONCRETE SIDEWALK
(100mm)/Concrete Sidewalk
(100mm)

78072-3250-14 0100 0920 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,460.000 $51.00

0.000

0.000

$0.00

$0.00

701M01.02 CONCRETE SIDEWALK (150mm)

78072-3250-14 0100 0930 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

401.000 $61.00

0.000

2,026.890

$0.00

$123,640.29

701M02 CONCRETE DRIVEWAY
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1445.25 232.77232.77 0.000.0078072-3250-14 0100 0940 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $200.00

0.000

232.770

$0.00

$46,554.00

701M02.03 CONCRETE HANDICAP RAMP

78072-3250-14 0100 0950 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

841.000 $376.00

0.382

875.956

$143.63

$329,359.46

702M01 CONCRETE CURB

78072-3250-14 0100 0960 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,326.000 $322.00

0.000

1,393.646

$0.00

$448,754.01

702M03 CONCRETE COMBINED CURB &
GUTTER

78072-3250-14 0100 0970 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $900.00

22.500

97.464

$20,250.00

$87,717.60

703M01 CEMENT CONCRETE DITCH
PAVING

78072-3250-14 0100 0980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $204.70

0.000

65.584

$0.00

$13,425.04

705M01.01 GUARDRAIL AT BRIDGE ENDS

78072-3250-14 0100 0990 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,037.000 $52.20

0.000

941.740

$0.00

$49,158.83

705M02.02 SINGLE GUARDRAIL (TYPE 2)

78072-3250-14 0100 9021 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.30

0.000

30.480

$0.00

$2,386.58

705M02.50 SHOP CURVED GUARDRAIL
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34.29 68.5868.58 0.000.0078072-3250-14 0100 1000 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $59.70

0.000

68.580

$0.00

$4,094.23

705M03.03 MEDIAN DIVIDER GUARDRAIL
(TYPE 2) (675mm MT HT)

78072-3250-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $618.80

0.000

10.000

$0.00

$6,188.00

705M04.03 GUARDRAIL TERMINAL (TYPE 13)

78072-3250-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $572.00

0.000

3.000

$0.00

$1,716.00

705M04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

78072-3250-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,132.00

0.000

12.000

$0.00

$25,584.00

705M04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

78072-3250-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $14.60

0.000

801.000

$0.00

$11,694.60

705M04.50 PORTABLE BARRIER RAIL
DELINEATOR

78072-3250-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $4,784.00

0.000

18.000

$0.00

$86,112.00

705M08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

78072-3250-14 0100 1060 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,126.000 $3.45

0.000

1,280.840

$0.00

$4,418.90

706M01 GUARDRAIL REMOVED
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0.00 83.0083.00 0.000.0078072-3250-14 0100 1070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $15.00

0.000

83.000

$0.00

$1,245.00

707M08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

78072-3250-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

4.000

$0.00

$800.00

708M02.01 MARKERS (CONCRETE R.O.W.
POSTS)

78072-3250-14 0100 1090 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $33.25

0.000

962.020

$0.00

$31,987.17

709M05.05 MACHINED RIP-RAP (CLASS A-3)

78072-3250-14 0100 1100 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,222.000 $33.25

62.570

3,527.410

$2,080.45

$117,286.38

709M05.06 MACHINED RIP-RAP (CLASS A-1)

78072-3250-14 0100 1110 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $33.25

0.000

268.460

$0.00

$8,926.30

709M05.08 MACHINED RIP-RAP (CLASS B)

78072-3250-14 0100 9533 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $44.14

0.000

186.680

$0.00

$8,240.06

709M05.09 MACHINED RIP-RAP (CLASS C)

78072-3250-14 0100 1120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,521.000 $14.65

0.000

5,956.249

$0.00

$87,259.05

710M02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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78072-3250-14 0100 1130 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $8.60

0.000

0.000

$0.00

$0.00

710M05 LATERAL UNDERDRAIN

78072-3250-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $310.00

0.000

0.000

$0.00

$0.00

710M06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

78072-3250-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $315.00

0.000

0.000

$0.00

$0.00

710M06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

78072-3250-14 0500 2440 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $135.00

0.000

45.390

$0.00

$6,127.65

710M09.01 150mm PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

78072-3250-14 0500 2450 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $25.00

0.000

34.438

$0.00

$860.95

710M09.02 150mm PIPE UNDERDRAIN

78072-3250-14 0100 1160 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

537.000 $3.00

0.000

555.330

$0.00

$1,665.99

710M13.03 FILTER CLOTH

78072-3250-14 0100 1170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $228,000.00

0.000

1.000

$0.00

$228,000.00

712M01 TRAFFIC CONTROL

Page 36RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

202303.42 4,631.004,631.00 0.000.0078072-3250-14 0100 1180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $90.00

0.000

4,630.996

$0.00

$416,789.64

712M02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

78072-3250-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $37.00

0.000

812.000

$0.00

$30,044.00

712M04.01 FLEXIBLE DRUMS
(CHANNELIZING)

78072-3250-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $35.00

6.000

20.000

$210.00

$700.00

712M05.01 WARNING LIGHTS (TYPE A)

78072-3250-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $45.00

0.000

10.000

$0.00

$450.00

712M05.03 WARNING LIGHTS (TYPE C)

78072-3250-14 0100 1220 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $87.00

0.000

283.495

$0.00

$24,664.07

712M06 SIGNS (CONSTRUCTION)

78072-3250-14 0100 1230 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $20.00

0.000

0.930

$0.00

$18.60

712M06.01 VERTICAL PANELS

78072-3250-14 0100 1240 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $50.00

0.000

40.248

$0.00

$2,012.40

712M07.03 TEMPORARY BARRICADES (TYPE
III)
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227.00 5.005.00 0.000.0078072-3250-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,750.00

0.000

5.000

$0.00

$8,750.00

712M08.03 ARROW BOARD (TYPE C)

78072-3250-14 0100 1260 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $60.00

0.000

529.500

$0.00

$31,770.00

712M08.06 UNIFORMED POLICE OFFICER

78072-3250-14 0100 9556 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.20

0.000

3,686.505

$0.00

$30,229.34

712M09.01 REMOVABLE PAVEMENT
MARKING LINE

78072-3250-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $28.00

0.000

0.000

$0.00

$0.00

713M02.14 FLEXIBLE DELINEATOR (WHITE)

78072-3250-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $28.00

0.000

0.000

$0.00

$0.00

713M02.15 FLEXIBLE DELINEATOR (YELLOW

78072-3250-14 0100 1290 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,432.000 $5.35

1,036.100

1,500.600

$5,543.14

$8,028.21

713M11.01 "U" SECTION STEEL POSTS

78072-3250-14 0100 1300 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,137.000 $10.40

920.200

1,159.800

$9,570.08

$12,061.92

713M11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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26.98 81.3581.35 54.370.0078072-3250-14 0100 1310 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $120.00

54.367

81.350

$6,524.04

$9,762.00

713M13.02 FLAT SHEET ALUMINUM SIGNS
(2.032mm THICK)

78072-3250-14 0100 1320 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $137.00

18.392

18.392

$2,519.70

$2,519.70

713M13.03 FLAT SHEET ALUMINUM SIGNS
(2.540mm THICK)

78072-3250-14 0100 1330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.00

0.000

0.000

$0.00

$0.00

713M15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

78072-3250-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

0.000

$0.00

$0.00

713M15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

78072-3250-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $190.00

0.000

4.000

$0.00

$760.00

713M15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (2.0MM THICK)

78072-3250-14 0110 9541 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $190.00

0.000

2.000

$0.00

$380.00

713M15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (2.0MM
THICK)/Susp. Flat Sheet Aluminum
Sign (0.08")

78072-3250-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,200.00

0.000

4.000

$0.00

$36,800.00

713M16.01 CHANGEABLE MESSAGE SIGN
UNIT/Changeable Message Sign
Unit
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78072-3250-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $18,000.00

0.000

0.000

$0.00

$0.00

713M16.03 CHANGEABLE MESSAGE SIGN

78072-3250-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

0.000

$0.00

$0.00

713M16.07 END OF ROADWAY SIGN AND
SUPPORT

78072-3250-14 0100 1380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.500

1.000

$1,500.00

$3,000.00

713M16.41 RELOCATE SIGN

78072-3250-14 0100 1390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,900.00

0.000

1.000

$0.00

$3,900.00

713M16.42 RELOCATE SIGN & REWIRE

78072-3250-14 0500 2460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

714M01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 1 L.L. AND R.L.)

78072-3250-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $10.50

0.000

184.000

$0.00

$1,932.00

716M01.05 TEMPORARY RAISED PAVEMENT
MARKER

78072-3250-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $47.25

0.000

0.000

$0.00

$0.00

716M01.10 SNOWPLOWABLE REFLECTIVE
MARKER
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78072-3250-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $9.98

0.000

0.000

$0.00

$0.00

716M01.12 RAISED PAVEMENT MARKER
(MONO-DIRECTIONAL 1 COLOR
LENS

78072-3250-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $8.15

0.000

0.000

$0.00

$0.00

716M01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

78072-3250-14 0100 1440 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $31.25

55.000

360.714

$1,718.75

$11,272.31

716M02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

78072-3250-14 0100 1450 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $20.95

39.669

39.669

$831.07

$831.07

716M02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

78072-3250-14 0100 1460 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $32.55

51.500

193.536

$1,676.33

$6,299.60

716M02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

78072-3250-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $152.25

29.000

59.000

$4,415.25

$8,982.75

716M02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

78072-3250-14 0100 1480 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $3.45

65.000

65.000

$224.25

$224.25

716M02.08 PLASTIC PAVEMENT MARKING
(200mm DOTTED LINE)
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3.00 5.005.00 2.000.0078072-3250-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $183.75

2.000

5.000

$367.50

$918.75

716M04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

78072-3250-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $152.25

0.000

0.000

$0.00

$0.00

716M04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

78072-3250-14 0100 1510 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,520.000 $0.25

0.000

6.200

$0.00

$1.55

716M05.02 PAINTED PAVEMENT MARKING
(200mm BARRIER LINE)

78072-3250-14 0100 9534 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.65

0.000

0.000

$0.00

$0.00

716M05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

78072-3250-14 0100 1520 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $17.60

0.000

319.447

$0.00

$5,622.27

716M05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

78072-3250-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $105.00

0.000

21.000

$0.00

$2,205.00

716M05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

78072-3250-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $105.00

0.000

0.000

$0.00

$0.00

716M05.09 PAINTED PAVEMENT MARKING
(STRAIGHT ARROW)
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78072-3250-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $131.25

0.000

0.000

$0.00

$0.00

716M05.12 PAINTED PAVEMENT MARKING
(STRAIGHT-TURN ARROW)/(
STRAIGHT-TURN  ARROW )

78072-3250-14 0100 1560 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $577.50

0.000

59.828

$0.00

$34,550.67

716M05.20 PAINTED PAVEMENT MARKING
(150mm LINE)

78072-3250-14 0100 1570 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,546.25

0.000

10.936

$0.00

$27,845.79

716M08.30 HYDROBLAST REMOVAL
PAVEMENT MARKING LINE

78072-3250-14 0100 1580 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $2,205.00

21.939

21.939

$48,375.50

$48,375.50

716M12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (100 mm)

78072-3250-14 0100 1590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750,000.00

0.000

1.000

$0.00

$750,000.00

717M01 MOBILIZATION

78072-3250-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,155.00

0.000

2.000

$0.00

$2,310.00

730M01.02 REMOVAL OF SIGNAL
EQUIPMENT

78072-3250-14 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $940.00

0.000

15.000

$0.00

$14,100.00

730M01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT
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18.00 13.0013.00 0.000.0078072-3250-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $675.00

0.000

13.000

$0.00

$8,775.00

730M02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-5,646.9612.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

5,646.960.000

0.000.000

78072-3250-14 0110 9542 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $841.05

0.000

8.000

$0.00

$6,728.40

730M02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)/Signal Head
Assembly (130 w/backplate)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95420110

-4,457.448.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95420110

4,457.440.000

0.000.000

78072-3250-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $700.00

0.000

6.000

$0.00

$4,200.00

730M02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A2 WITH
BACKPLATE)
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22.00 4.004.00 0.000.0078072-3250-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $845.00

0.000

4.000

$0.00

$3,380.00

730M02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A! WITH
BACKPLATE)

78072-3250-14 0110 9543 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,027.68

0.000

2.000

$0.00

$2,055.36

730M02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/Signal Head Assy
(140A1 w/backplate)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95430110

-1,234.542.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95430110

1,234.540.000

0.000.000

78072-3250-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $305.00

0.000

6.000

$0.00

$1,830.00

730M03.20 INSTALL PULL BOX (TYPE A)

78072-3250-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $965.00

0.000

8.000

$0.00

$7,720.00

730M03.21 INSTALL PULL BOX (TYPE B)

78072-3250-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $490.00

0.000

2.000

$0.00

$980.00

730M05.01 ELECTRICAL SERVICE
CONNECTION

78072-3250-14 0110 9544 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $490.00

0.000

1.000

$0.00

$490.00

730M05.01 ELECTRICAL SERVICE
CONNECTION/Electrical Service
Connection

Page 45RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11087.19 363.96363.96 0.000.0078072-3250-14 0100 1670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $3.00

0.000

363.956

$0.00

$1,091.87

730M08.01 SIGNAL CABLE - 3 CONDUCTOR

78072-3250-14 0100 1680 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $4.80

0.000

424.815

$0.00

$2,039.11

730M08.02 SIGNAL CABLE - 5 CONDUCTOR

78072-3250-14 0110 9545 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.80

0.000

180.749

$0.00

$867.60

730M08.02 SIGNAL CABLE - 5
CONDUCTOR/Signal Cable - 5
Conductor

78072-3250-14 0100 1690 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $5.30

0.000

855.107

$0.00

$4,532.07

730M08.03 SIGNAL CABLE - 7 CONDUCTOR

78072-3250-14 0100 1700 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

441.000 $7.60

0.000

496.251

$0.00

$3,771.51

730M08.05 SIGNAL CABLE - 12 CONDUCTOR

78072-3250-14 0110 9546 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.60

0.000

379.630

$0.00

$2,885.19

730M08.05 SIGNAL CABLE - 12
CONDUCTOR/Signal Cable - 12
Conductor

78072-3250-14 0100 1710 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $3.75

0.000

0.000

$0.00

$0.00

730M09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(90863 N MIN BRK
STRENGTH)
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4732.43 327.81327.81 0.000.0078072-3250-14 0100 1720 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $4.40

0.000

327.809

$0.00

$1,442.36

730M09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(129505 N MIN BRK
STRENGTH)

78072-3250-14 0110 9547 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.40

0.000

159.408

$0.00

$701.40

730M09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/Span Wire (129505 N
min break str)

78072-3250-14 0100 1730 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $4.15

0.000

138.989

$0.00

$576.80

730M10.01 TETHER WIRE ASSEMBLY - 6mm
DIAMETER

78072-3250-14 0110 9548 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.15

0.000

159.410

$0.00

$661.55

730M10.01 TETHER WIRE ASSEMBLY - 6mm
DIAMETER/Tether Wire Assembly
(6MM diameter)

78072-3250-14 0100 1740 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

722.000 $6.00

0.000

370.234

$0.00

$2,221.40

730M12.01 CONDUIT 25mm DIAMETER (PVC)

78072-3250-14 0100 1750 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $6.60

0.000

60.258

$0.00

$397.70

730M12.02 CONDUIT 50mm DIAMETER (PVC)

78072-3250-14 0100 1760 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $9.00

0.000

0.000

$0.00

$0.00

730M12.03 CONDUIT 75mm DIAMETER (PVC)
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78072-3250-14 0100 1770 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $19.00

0.000

0.000

$0.00

$0.00

730M12.08 CONDUIT 50mm DIAMETER (RGS)

78072-3250-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,050.00

0.000

4.000

$0.00

$32,200.00

730M13.02 VEHICLE DETECTOR (VIDEO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17800100

-10,514.303.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17800100

10,514.300.000

0.000.000

78072-3250-14 0110 9549 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,971.44

0.000

3.000

$0.00

$29,914.32

730M13.02 VEHICLE DETECTOR
(VIDEO)/Vehicle Detector (Video)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95490110

-6,178.083.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95490110

6,178.080.000

0.000.000
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0.00 2.002.00 0.000.0078072-3250-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

2.000

$0.00

$500.00

730M13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

78072-3250-14 0110 9550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

1.000

$0.00

$250.00

730M13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK
MOUNT)/Veh.Detector (4-Channel,
Rack Mount)

78072-3250-14 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,755.00

0.000

7.000

$0.00

$19,285.00

730M13.07 VEHICLE DETECTOR
(DESCRIPTION)/(Siren Activated
Priority)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95030100

-14,200.067.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95030100

14,200.060.000

0.000.000

78072-3250-14 0110 9555 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,755.00

0.000

3.000

$0.00

$8,265.00

730M13.07 VEHICLE DETECTOR
(DESCRIPTION)/Veh. Det. (Siren
Activated Priority)

78072-3250-14 0100 1800 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

632.000 $2.55

0.000

3,013.744

$0.00

$7,685.05

730M14.01 SHIELDED DETECTOR CABLE

78072-3250-14 0100 1810 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

339.000 $11.50

0.000

329.200

$0.00

$3,785.80

730M14.02 SAW SLOT
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4473.21 1,491.071,491.07 0.000.0078072-3250-14 0100 1820 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $1.60

0.000

1,491.070

$0.00

$2,385.71

730M14.03 LOOP WIRE

78072-3250-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,900.00

0.000

2.000

$0.00

$15,800.00

730M15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300100

-11,850.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300100

11,850.000.000

0.000.000

78072-3250-14 0110 9551 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,820.71

0.000

1.000

$0.00

$10,820.71

730M15.32 CABINET (EIGHT PHASE BASE
MOUNTED)/Cabinet (8 Phase Base
Mounted)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95510110

-7,154.401.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95510110

7,154.400.000

0.000.000
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1.00 2.002.00 0.000.0078072-3250-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,100.00

0.000

2.000

$0.00

$8,200.00

730M16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400100

-6,150.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400100

6,150.000.000

0.000.000

78072-3250-14 0110 9552 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,348.69

0.000

1.000

$0.00

$6,348.69

730M16.02 EIGHT PHASE ACTUATED
CONTROLLER/Eight Phase
Actuated Controller

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95520110

-4,563.951.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95520110

4,563.950.000

0.000.000

78072-3250-14 0100 9558 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $305.00

0.000

8.000

$0.00

$2,440.00

730M22.02 GUYING DEVICE (ANGLE
ANCHOR)
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0.00 2.002.00 0.000.0078072-3250-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,800.00

0.000

2.000

$0.00

$15,600.00

730M23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500100

-9,810.222.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500100

9,810.220.000

0.000.000

78072-3250-14 0110 9553 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,387.18

0.000

4.000

$0.00

$45,548.72

730M23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)/Steel Strain Pole (Signal
Support)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95530110

-30,207.244.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95530110

30,207.240.000

0.000.000

78072-3250-14 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,880.00

0.000

1.000

$0.00

$7,880.00

730M23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18600100

-4,957.191.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18600100

4,957.190.000

0.000.000
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0.00 2.002.00 0.000.0078072-3250-14 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,525.00

0.000

2.000

$0.00

$19,050.00

730M23.03 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700100

-12,627.402.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700100

12,627.400.000

0.000.000

78072-3250-14 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,670.00

0.000

1.000

$0.00

$7,670.00

730M23.04 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT WITH 1 ARM @ 7.6 m)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800100

-4,642.491.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800100

4,642.490.000

0.000.000

78072-3250-14 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,985.00

0.000

2.000

$0.00

$19,970.00

730M23.05 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT WITH 1 ARM @ 7.6 m)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18900100

-13,400.062.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900100

13,400.060.000

0.000.000
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7.00 12.0012.00 0.000.0078072-3250-14 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $595.00

0.000

12.000

$0.00

$7,140.00

730M26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19000100

-5,257.5512.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000100

5,257.550.000

0.000.000

78072-3250-14 0110 9554 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $595.00

0.000

4.000

$0.00

$2,380.00

730M26.05 COUNTDOWN PEDESTRIAN
SIGNAL/Countdown Pedestrian
Signal

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95540110

-1,769.844.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95540110

1,769.840.000

0.000.000

78072-3250-14 0100 9536 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.82

0.000

4,675.180

$0.00

$87,986.89

740M06.01 GEOMEMBRANE
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6753.18 0.000.00 0.000.0078072-3250-14 0100 1910 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,134.000 $6.00

0.000

0.000

$0.00

$0.00

740M07.01 GEO GRID REINFORCEMENT

78072-3250-14 0100 9524 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.71

0.000

9,704.580

$0.00

$84,526.89

740M07.01 GEO GRID
REINFORCEMENT/Geogrid
Reinforcement

78072-3250-14 0100 1920 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,808.000 $3.95

0.000

1,927.140

$0.00

$7,612.20

740M10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

78072-3250-14 0100 1930 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

374.000 $3.70

0.000

319.820

$0.00

$1,183.33

740M10.04 GEOTEXTILE (TYPE IV)
STABILIZATION

78072-3250-14 0100 1940 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

734.000 $10.90

85.340

2,175.400

$930.21

$23,711.86

740M11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/( 18IN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19400100

-0.010.000

0.000.000

78072-3250-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,442.00

0.000

2.000

$0.00

$18,884.00

770M51.01 INSTALL STEEL POLE CLASS H2
80FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-11,000.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

11,000.000.000

0.000.000
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2.00 4.004.00 0.000.0078072-3250-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,003.50

0.000

4.000

$0.00

$28,014.00

770M51.02 INSTALL STEEL POLE CLASS H1
65FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100900

-15,800.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900

15,800.000.000

0.000.000

78072-3250-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $6,145.00

0.000

27.000

$0.00

$165,915.00

770M51.03 INSTALL STEEL POLE CLASS H1
60FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25200900

-97,875.0027.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25200900

-10,875.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900

108,750.000.000

0.000.000
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148.00 28.0028.00 0.000.0078072-3250-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $5,484.50

0.000

28.000

$0.00

$153,566.00

770M51.04 INSTALL STEEL POLE CLASS H1
55FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300900

-95,200.0028.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25300900

-10,200.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900

105,400.000.000

0.000.000

78072-3250-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,046.00

0.000

1.000

$0.00

$4,046.00

770M51.05 INSTALL STEEL POLE CLASS H1
50FT

78072-3250-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,575.00

0.000

0.000

$0.00

$0.00

770M51.06 INSTALL STEEL POLE CLASS 1
45FT

78072-3250-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $232.50

0.000

5.000

$0.00

$1,162.50

770M51.07 INSTALL ELECTRIC FRAMING
ASSY (A5-2)

78072-3250-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $552.00

0.000

0.000

$0.00

$0.00

770M51.08 INSTALL ELEC FRAMING ASSY
(P1FVC1-397)
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105.00 23.0023.00 0.000.0078072-3250-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $594.00

0.000

23.000

$0.00

$13,662.00

770M51.09 INSTALL ELEC FRAMING ASSY
(P1FVC1-795)

78072-3250-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $692.00

0.000

11.000

$0.00

$7,612.00

770M51.10 INSTALL ELEC FRAMING ASSY
(P1FVC1-2-795)

78072-3250-14 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $795.00

0.000

18.000

$0.00

$14,310.00

770M51.11 INSTALL ELECTRIC FRAMING
ASSY (C7F)

78072-3250-14 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,797.00

0.000

10.000

$0.00

$17,970.00

770M51.12 INSTALL ELECTRIC FRAMING
ASSY (C8F)

78072-3250-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,633.00

0.000

5.000

$0.00

$8,165.00

770M51.13 INSTALL ELEC FRAMING ASSY
(P1FVC8-795)

78072-3250-14 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,230.00

0.000

8.000

$0.00

$9,840.00

770M51.14 INSTALL ELEC FRAMING ASSY
(P1FVDC1-795)

78072-3250-14 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,368.00

0.000

3.000

$0.00

$4,104.00

770M51.15 INSTLL ELEC FRAMING ASSY
(P1FVDC1-2-795)
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0.00 1.001.00 0.000.0078072-3250-14 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $832.00

0.000

1.000

$0.00

$832.00

770M51.16 INSTALL ELEC FRAMING ASSY
(P1FVDC5)

78072-3250-14 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,360.00

0.000

4.000

$0.00

$9,440.00

770M51.17 INSTALL ELEC FRAMING ASSY
(P1FDC6-795)

78072-3250-14 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,507.00

0.000

3.000

$0.00

$22,521.00

770M51.18 INSTALL ELECTRIC UTILITY ASSY
(GS)

78072-3250-14 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $156.25

0.000

18.000

$0.00

$2,812.50

770M51.19 INSTALL ELECTRIC UTILITY ASSY
(M5-6)

78072-3250-14 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $244.10

0.000

18.000

$0.00

$4,393.80

770M51.20 INSTALL ELECTRIC UTILITY ASSY
(M5-9)

78072-3250-14 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $601.00

0.000

19.000

$0.00

$11,419.00

770M51.21 INSTALL ELECTRIC UTILITY ASSY
(Tx)

78072-3250-14 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,005.00

0.000

4.000

$0.00

$12,020.00

770M51.22 INSTALL ELECTRIC UTILITY ASSY
(TP3S)
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9.00 5.005.00 0.000.0078072-3250-14 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $953.00

0.000

5.000

$0.00

$4,765.00

770M51.23 INSTLL ELECTRIC UTILITY ASSY
(SEC RISER)

78072-3250-14 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $286.25

0.000

193.000

$0.00

$55,246.25

770M51.24 INSTALL ELECTRIC UTILITY ASSY
(E1-2)

78072-3250-14 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $452.50

0.000

5.000

$0.00

$2,262.50

770M51.25 INSTALL ELECTRIC UTILITY ASSY
(E2-2)

78072-3250-14 0900 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $326.25

0.000

107.000

$0.00

$34,908.75

770M51.26 INSTALL ELECTRIC UTILITY ASSY
(FP2)

78072-3250-14 0900 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $128.80

0.000

30.000

$0.00

$3,864.00

770M51.27 INSTALL ELECTRIC UTILITY ASSY
(SVC)

78072-3250-14 0900 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $429.30

0.000

11.000

$0.00

$4,722.30

770M51.28 INSTALL ELECTRIC UTILITY ASSY
(SL)

78072-3250-14 0900 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $263.50

0.000

5.000

$0.00

$1,317.50

770M51.29 INSTALL ELECTRIC UTILITY ASSY
(PL)
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1.00 3.003.00 0.000.0078072-3250-14 0900 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $354.50

0.000

3.000

$0.00

$1,063.50

770M51.30 INSTALL ELECTRIC UTILITY ASSY
(XMAS)

78072-3250-14 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $392.00

0.000

1.000

$0.00

$392.00

770M51.31 INSTALL ELECTRIC UTILITY ASSY
(METER)

78072-3250-14 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,640.00

0.000

0.000

$0.00

$0.00

770M51.32 INSTALL ELECTRIC UTILITY
HANDHOLE

78072-3250-14 0900 2820 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9.00

0.000

0.000

$0.00

$0.00

770M51.33 INSTLL OVERHD CONDUCTOR #6
DUPLEX (6AD)

78072-3250-14 0900 2830 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $8.25

0.000

49.000

$0.00

$404.25

770M51.34 INSTLL OVERHD CONDUCTR #2
TRIPLX (2AT)

78072-3250-14 0900 2840 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9.05

0.000

86.000

$0.00

$778.30

770M51.35 INSTLL OVRHD CONDUCTR 1/0
TRIPLX (1/0AT)

78072-3250-14 0900 2850 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $11.35

0.000

28.000

$0.00

$317.80

770M51.36 INSTALL OVERHEAD
CONDUCTOR-2 QUAD (2AQ)
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65961.58 14,988.2014,988.20 0.000.0078072-3250-14 0900 2860 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,852.000 $13.16

0.000

14,988.200

$0.00

$197,244.71

770M51.37 INSTALL OVERHEAD
CONDUCTOR - 795 AAC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28600900

-82,435.1014,988.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT28600900

-33,558.250.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28600900

115,993.350.000

0.000.000

78072-3250-14 0900 2870 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $8.80

0.000

0.000

$0.00

$0.00

770M51.38 INSTALL OVERHEAD
CONDUCTOR - 4/0 ACSR

78072-3250-14 0900 2880 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

258.000 $7.25

0.000

292.000

$0.00

$2,117.00

770M51.39 INSTALL OVERHEAD
CONDUCTOR - 1/0 ACSR

78072-3250-14 0900 2890 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $27.60

0.000

470.000

$0.00

$12,972.00

770M51.40 INSTALL UNDERGROUND
CONDUCTOR - 1/0 URD

78072-3250-14 0900 2900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,360.00

0.000

1.000

$0.00

$28,360.00

770M51.41 REMOVE EXISTING UTILITY
FRAMING
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5.81 0.930.93 0.000.0078072-3250-14 0900 2910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,680.00

0.000

0.930

$0.00

$43,412.40

770M51.42 REMOVE EXISTING UTILITY
POLES

78072-3250-14 0900 2920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,953.00

0.000

1.000

$0.00

$60,953.00

770M51.43 REMOVE EXISTING UTILITY
CONDUCTOR

78072-3250-14 0900 2930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,458.00

0.000

0.320

$0.00

$466.56

770M51.44 REMOVE EXISTING
UNDERGROUND CONDUCTOR

78072-3250-14 0900 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $117.50

0.000

7.000

$0.00

$822.50

770M51.45 TRANSFER OVERHEAD SVC

78072-3250-14 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $626.75

0.000

53.000

$0.00

$33,217.75

770M51.46 TRANSFER OVERHEAD
CONDUCTOR

78072-3250-14 0900 2952 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,699.00

0.000

1.000

$0.00

$12,699.00

770M51.58 INSTL STEEL POLE CLASS H5 85
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29520900

-7,700.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29520900

7,700.000.000

0.000.000
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0.00 1.001.00 0.000.0078072-3250-14 0900 2954 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,221.00

0.000

1.000

$0.00

$12,221.00

770M51.59 INSTL STEEL POLE CLASS H4 85
FT LENGTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29540900

-8,000.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29540900

8,000.000.000

0.000.000

78072-3250-14 0900 2956 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,582.00

0.000

0.000

$0.00

$0.00

770M51.60 INSTL ELECTRIC FRAMING ASSY
(P1FVDC8-795)

78072-3250-14 0900 2960 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $54.10

0.000

56.110

$0.00

$3,035.55

771M05.01 <50 mm HDPE 3408 SDR11 GAS
PIPE OPEN CUT

78072-3250-14 0900 2970 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $48.88

0.000

269.152

$0.00

$13,156.15

771M05.02 50 mm HDPE 3408 SDR11 GAS
PIPE OPEN CUT

Page 64RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1897.78 727.78727.78 0.000.0078072-3250-14 0900 2980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

709.000 $42.64

0.000

727.780

$0.00

$31,032.54

771M05.03 100 mm HDPE 3408 SDR11 GAS
PIPE OPEN CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29800900

-2,446.76237.780

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT29800900

-4,828.270.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29800900

7,275.030.000

0.000.000

78072-3250-14 0910 3950 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,988.000 $75.92

0.000

4,690.452

$0.00

$356,099.12

771M05.04 150 mm HDPE 3408 SDR11 GAS
PIPE OPEN CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39500910

-88,159.243,962.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39500910

88,159.240.000

0.000.000

78072-3250-14 0900 2990 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,356.000 $187.20

0.000

2,960.950

$0.00

$554,289.84

771M05.05 200 mm X 6.35 mm STEEL PIPE
OPEN CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29900900

-177,260.512,350.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29900900

177,260.500.000

0.000.000
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78072-3250-14 0900 3000 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $47.84

0.000

0.000

$0.00

$0.00

771M05.06 <50 mm HDPE 3408 SDR11 GAS
PIPE DIR BORE

78072-3250-14 0900 3010 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $38.48

0.000

0.000

$0.00

$0.00

771M05.07 50 mm HDPE 3408 SDR11 GAS
PIPE DIR BORE

78072-3250-14 0900 3020 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $56.16

0.000

50.290

$0.00

$2,824.29

771M05.08 100 mm HDPE 3408 SDR11 GAS
PIPE DIR BORE

78072-3250-14 0910 3960 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,177.000 $114.40

0.000

255.350

$0.00

$29,212.04

771M05.09 150 mm HDPE 3408 SDR11 GAS
PIPE DIR BORE

78072-3250-14 0900 3030 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $353.60

0.000

68.140

$0.00

$24,094.30

771M05.10 200 mm X 6.35 mm STEEL PIPE
DIR BORE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30300900

-7,331.8768.140

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT30300900

-15,619.210.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30300900

22,951.080.000

0.000.000
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0.00 1.001.00 0.000.0078072-3250-14 0940 4260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $161,200.00

0.000

1.000

$0.00

$161,200.00

771M05.11 150 mm STEEL MAIN BRIDGE
CROSSING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT42600940

-34,692.941.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42600940

34,692.940.000

0.000.000

78072-3250-14 0940 4270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $156,000.00

0.000

1.000

$0.00

$156,000.00

771M05.12 200 mm STEEL MAIN BRIDGE
CROSSING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT42700940

-48,492.171.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42700940

48,492.170.000

0.000.000

78072-3250-14 0910 3970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,120.00

0.000

4.000

$0.00

$12,480.00

771M05.13 4WAY PE VALVE SYSTEM (4 -
150mm)

78072-3250-14 0940 4280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,475.20

0.000

2.000

$0.00

$4,950.40

771M05.14 3WAY PE VALVE SYSTEM (3 -
150mm)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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1.00 2.002.00 0.000.0078072-3250-14 0940 4290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $894.40

0.000

2.000

$0.00

$1,788.80

771M05.15 150mm PE IN-LINE VALVE

78072-3250-14 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,716.00

0.000

0.000

$0.00

$0.00

771M05.16 150X150mm PE BRANCH TIE-IN W
150mm VALVE

78072-3250-14 0900 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $795.60

0.000

5.000

$0.00

$3,978.00

771M05.17 150X50mm PE BRANCH TIE-IN W/
50mm VALVE

78072-3250-14 0900 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

1.000

$0.00

$1,300.00

771M05.18 100X100mm PE BRANCH TIE-IN W
100mm VALVE

78072-3250-14 0900 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $686.40

0.000

0.000

$0.00

$0.00

771M05.19 200mm PE TIE-IN (200X150mm
NEW TO EXIST)

78072-3250-14 0900 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $936.00

0.000

18.000

$0.00

$16,848.00

771M05.20 150mm PE TIE-IN (150X150mm
NEW TO EXIST)

78072-3250-14 0900 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $915.20

0.000

3.000

$0.00

$2,745.60

771M05.21 100mm PE TIE-IN (100X100mm
NEW TO EXIST)
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243.00 7.007.00 0.000.0078072-3250-14 0900 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $561.60

0.000

7.000

$0.00

$3,931.20

771M05.22 50 mm PE TIE-IN (50X50 mm NEW
TO EXST)

78072-3250-14 0900 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $312.00

0.000

14.000

$0.00

$4,368.00

771M05.23 <=50 mm PE TEMP. BY-PASS
FOR TIE-IN

78072-3250-14 0900 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $17,680.00

0.000

8.000

$0.00

$141,440.00

771M05.24 200 mm STEEL BOTTOM OUT
STOPPER TIE-IN

78072-3250-14 0900 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,560.00

0.000

2.000

$0.00

$3,120.00

771M05.25 200 mm STEEL TIE-IN

78072-3250-14 0900 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,400.00

0.000

2.000

$0.00

$20,800.00

771M05.26 200 mm STEEL IN-LINE VALVE

78072-3250-14 0900 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $312.00

0.000

13.000

$0.00

$4,056.00

771M05.27 RECON EXIST PE SERV LN (<=50
mm)

78072-3250-14 0900 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $353.60

0.000

13.000

$0.00

$4,596.80

771M05.28 SERVICE LINE TAP

Page 69RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11.00 8.008.00 0.000.0078072-3250-14 0900 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $62.40

0.000

8.000

$0.00

$499.20

771M05.30 PIPE LINE MARKER (TUBE)

78072-3250-14 0900 3180 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,443.000 $24.44

0.000

8,260.456

$0.00

$201,885.54

771M05.31 FINE AGGREGATE NO. 10
BEDDING / BACKFILL

78072-3250-14 0900 3190 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $23.92

0.000

137.990

$0.00

$3,300.72

771M05.32 CRUSHED STONE NO. 57
BACKFILL

78072-3250-14 0900 3200 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $24.96

0.000

0.000

$0.00

$0.00

771M05.33 BORROW SOIL FOR UNSUITABLE
BACKFILL

78072-3250-14 0900 3210 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $270.00

0.000

72.470

$0.00

$19,566.90

771M05.34 ASPHALT REMOVAL AND
REPLACEMENT

78072-3250-14 0900 3220 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $315.00

0.000

0.000

$0.00

$0.00

771M05.35 CONCRETE REMOVAL AND
REPLACEMENT

78072-3250-14 0900 3230 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $24.96

0.000

23.310

$0.00

$581.82

771M05.36 GRAVEL DRIVEWAY
REPLACEMENT
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4693.65 126.71126.71 0.000.0078072-3250-14 0900 3240 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $48.88

0.000

126.707

$0.00

$6,193.44

771M05.37 SOLID ROCK EXCAVATION

78072-3250-14 0900 3250 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,682.000 $0.66

0.000

0.000

$0.00

$0.00

771M05.39 TEMPORARY SEEDING & STRAW

78072-3250-14 0900 3260 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $1.10

0.000

0.000

$0.00

$0.00

771M05.40 MULCH

78072-3250-14 0900 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $55.12

0.000

1.000

$0.00

$55.12

771M05.41 CATHODIC PROTECTION TEST
STATION

78072-3250-14 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $187.20

0.000

2.000

$0.00

$374.40

771M05.42 CP ANODES FOR STEEL MAIN ON
BRIDGE

78072-3250-14 0900 3290 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,500.000 $0.21

0.000

8,508.582

$0.00

$1,786.80

771M05.43 PURGE AND RETIRE EXISTING
GAS LINE

78072-3250-14 0900 3300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,320.00

0.000

1.000

$0.00

$8,320.00

771M05.44 200 mm STEEL MAIN BRIDGE END
CONNECTIONS
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0.00 4.004.00 0.000.0078072-3250-14 0900 9517 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,580.67

0.000

4.000

$0.00

$6,322.68

771M32.46 TESTING THE LINE/Testing the line

78072-3250-14 0900 9518 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,580.67

0.000

1.000

$0.00

$1,580.67

771M32.47 NITROGEN TRUCK FROM 3RD
PARTY-MOB1/Nitrogen truck from
3rd party-mob 1

78072-3250-14 0900 9519 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,053.78

0.000

1.000

$0.00

$1,053.78

771M32.48 NITROGEN TRUCK FROM 3RD
PARTY-MOB2/Nitrogen truck from
3rd party-mob 2

78072-3250-14 0900 9520 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $927.33

0.000

6.000

$0.00

$5,563.98

771M32.49 ADDITIONAL DAYS FOR
WELDER/Additional days for welder

78072-3250-14 0900 9521 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,580.67

0.000

7.000

$0.00

$11,064.69

771M32.50 ADDITIONAL WORK FOR
REROUTE CREW/Additional work
for reroute pipe crew

78072-3250-14 0900 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $200.00

0.000

43.000

$0.00

$8,600.00

773M03.64 PLACE ANCHOR 1-1/4 IN TRIPLE
EYE

78072-3250-14 0900 3320 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $100.00

0.000

0.000

$0.00

$0.00

773M03.65 PLACE 4IN SCHEDULE 40 PVC AT
36IN COVER
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26.71 15.2315.23 0.000.0078072-3250-14 0950 4300 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $101.00

0.000

15.228

$0.00

$1,538.03

775M15.01 150MM DIP WATERMAIN

78072-3250-14 0930 4150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $121.10

0.000

9.610

$0.00

$1,163.77

775M15.02 200MM DIP RESTRAINED JOINT
WATERMAIN

78072-3250-14 0900 3330 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $170.60

0.000

17.680

$0.00

$3,016.21

775M15.03 250MM DIP RESTRAINED JOINT
WATERMAIN

78072-3250-14 0950 4310 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,484.000 $143.50

0.000

1,585.530

$0.00

$227,523.56

775M15.04 300MM DIP WATERMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT43100950

-29,227.31342.040

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT43100950

-26,750.940.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT43100950

55,978.250.000

0.000.000

78072-3250-14 0950 4320 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

631.000 $175.65

0.000

727.347

$0.00

$127,758.50

775M15.05 300MM DIP RESTRAINED JOINT
WATERMAIN
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20968.26 1,928.731,928.73 0.000.0078072-3250-14 0930 4160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,051.000 $217.50

0.000

1,928.730

$0.00

$419,498.78

775M15.06 400MM DIP WATERMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41600930

-54,087.43378.790

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT41600930

-82,947.460.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41600930

137,034.890.000

0.000.000

78072-3250-14 0930 4170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,137.000 $283.65

0.000

904.495

$0.00

$256,560.01

775M15.07 400MM DIP RESTRAINED JOINT
WATERMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41700930

-11,517.3580.665

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT41700930

-42,134.720.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41700930

53,652.070.000

0.000.000

78072-3250-14 0930 4180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $306.30

0.000

33.220

$0.00

$10,175.29

775M15.08 400MM DIP RJ WATERMAIN IN
POLYWRAP
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9124.27 298.14298.14 0.000.0078072-3250-14 0930 4190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $241.35

0.000

298.138

$0.00

$71,955.61

775M15.09 400MM DIP WATERMAIN IN
POLYWRAP

78072-3250-14 0900 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $875.45

0.000

4.000

$0.00

$3,501.80

775M15.10 150MM GATE VALVE

78072-3250-14 0900 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,221.25

0.000

2.000

$0.00

$2,442.50

775M15.11 200MM GATE VALVE

78072-3250-14 0900 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,794.60

0.000

1.000

$0.00

$1,794.60

775M15.12 250MMGATE VALVE

78072-3250-14 0900 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,117.45

0.000

17.000

$0.00

$35,996.65

775M15.13 300MM BUTTERFLY VALVE

78072-3250-14 0900 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $3,525.75

0.000

10.000

$0.00

$35,257.50

775M15.14 400MM BUTTERFLY VALVE

78072-3250-14 0900 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,512.00

0.000

2.000

$0.00

$3,024.00

775M15.15 25MM AIR RELEASE VALVE
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82.00 4.004.00 0.000.0078072-3250-14 0900 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,631.05

0.000

4.000

$0.00

$6,524.20

775M15.16 50MM COMBINATION VALVE

78072-3250-14 0930 4200 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,825.000 $10.95

0.000

5,550.364

$0.00

$60,776.49

775M15.17 DIP FITTINGS

78072-3250-14 0900 3410 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $230.65

0.000

0.000

$0.00

$0.00

775M15.18 OPEN CUT 400MM STEEL CASING

78072-3250-14 0950 4330 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $269.50

0.000

0.000

$0.00

$0.00

775M15.19 OPEN CUT 450MM STEEL CASING

78072-3250-14 0930 4210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $325.35

0.000

4.270

$0.00

$1,389.24

775M15.20 OPEN CUT 600MM STEEL CASING

78072-3250-14 0930 4220 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $836.10

0.000

0.000

$0.00

$0.00

775M15.21 BORE&JACK 450MM STL CASING
(STANDARD)

78072-3250-14 0930 4230 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $1,363.30

0.000

0.000

$0.00

$0.00

775M15.22 BORE&JACK 450MM STL CASING
(SOLIID ROCK)
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7312.05 170.99170.99 0.000.0078072-3250-14 0930 4240 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $895.70

0.000

170.990

$0.00

$153,155.74

775M15.23 BORE&JACK 600MM STL CASING
(STANDARD)

78072-3250-14 0930 4250 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $1,370.15

0.000

38.557

$0.00

$52,828.87

775M15.24 BORE&JACK 600MM STL CASING
(SOLIID ROCK)

78072-3250-14 0950 4340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $457,000.00

0.000

1.000

$0.00

$457,000.00

775M15.25 300MM WATERMAIN BRIDGE
CROSSING

78072-3250-14 0900 3420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,446.65

0.000

1.000

$0.00

$1,446.65

775M15.27 CONNECT TO EXISTING 200MM
WATERMAIN

78072-3250-14 0900 3430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,560.95

0.000

1.000

$0.00

$1,560.95

775M15.28 CONNECT TO EXISTING 250MM
WATERMAIN

78072-3250-14 0900 3440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,685.80

0.000

1.000

$0.00

$1,685.80

775M15.29 CONNECT TO EXISTING 300MM
WATERMAIN

78072-3250-14 0900 3450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,456.55

0.000

1.000

$0.00

$3,456.55

775M15.30 CONNECT TO EXISTING 400MM
WATERMAIN
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0.00 1.001.00 0.000.0078072-3250-14 0900 3460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,179.75

0.000

1.000

$0.00

$1,179.75

775M15.31 CONNECT TO EXISTING SERVICE
METER

78072-3250-14 0900 3470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,179.75

0.000

0.000

$0.00

$0.00

775M15.32 RELOCATE EXISTING SERVICE
METER

78072-3250-14 0900 3480 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $77.60

0.000

88.304

$0.00

$6,852.39

775M15.33 19MM COPPER TUBING FOR
WATER SERVICE

78072-3250-14 0900 3490 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $101.60

0.000

21.490

$0.00

$2,183.38

775M15.34 25MM COPPER TUBING FOR
WATER SERVICE

78072-3250-14 0900 3500 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $170.70

0.000

20.577

$0.00

$3,512.49

775M15.35 50MM COPPER TUBING FOR
WATER SERVICE

78072-3250-14 0900 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $4,327.15

0.000

19.000

$0.00

$82,215.85

775M15.36 FIRE HYDRANT ASSEMBLY

78072-3250-14 0900 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,188.65

0.000

2.000

$0.00

$8,377.30

775M15.37 BLOW-OFF HYDRANT ASSEMBLY
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161.44 116.20116.20 0.000.0078072-3250-14 0900 3530 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

289.000 $136.10

0.000

116.200

$0.00

$15,814.82

775M15.38 REMOVING AND REPLACING
ASPHALT PAVEMENT

78072-3250-14 0900 3540 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $217.00

0.000

0.000

$0.00

$0.00

775M15.39 REMOVING AND REPLACING
CONCRETE PAVEMENT

78072-3250-14 0900 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $604.15

0.000

1.000

$0.00

$604.15

775M15.40 300MM WATERMAIN
TERMINATION

78072-3250-14 0900 3560 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $47.15

0.000

217.810

$0.00

$10,269.74

775M15.41 TRENCH ROCK EXCAVATION

78072-3250-14 0900 3570 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,566.000 $4.95

0.000

2,703.580

$0.00

$13,382.72

775M15.42 CLEANUP DISINFECTION &
TESTING

78072-3250-14 0900 3580 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $110.00

0.000

0.000

$0.00

$0.00

775M15.43 CONCRETE ENCASEMENT

78072-3250-14 0900 3583 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $42.45

0.000

480.260

$0.00

$20,387.04

775M15.44 TRENCH STABILIZATION
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44723.20 1,382.611,382.61 0.000.0078072-3250-14 0900 3585 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $32.90

0.000

1,382.608

$0.00

$45,487.80

775M15.45 ROAD AND SHOULDER BACKFILL

78072-3250-14 0900 3587 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,202.000 $103.05

0.000

0.000

$0.00

$0.00

775M15.46 SG-150mm (6IN) SDR 21 PVC W.L.

78072-3250-14 0900 3588 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $139.50

0.000

853.140

$0.00

$119,013.03

775M15.47 SG-200mm (8IN) SDR 21 PVC W.L.

78072-3250-14 0900 3589 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $948.00

0.000

0.000

$0.00

$0.00

775M15.48 SG-150mm (6IN) GATE VALVE
AND VALVE BOX

78072-3250-14 0900 3591 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $665.10

0.000

0.000

$0.00

$0.00

775M15.49 SG-8INx6INx8IN M.J. TEE

78072-3250-14 0900 3592 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,214.10

0.000

0.000

$0.00

$0.00

775M15.50 SG-100mm (4IN) BLOW OFF
ASSEMBLY

78072-3250-14 0900 3593 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $480.00

0.000

1.000

$0.00

$480.00

775M15.51 SG-150mm (6IN) 45 DEGREE M.J.
BEND
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78072-3250-14 0900 3594 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $440.75

0.000

0.000

$0.00

$0.00

775M15.52 SG-150mm (6IN) 90 DEGREE M.J.
BEND

78072-3250-14 0900 3595 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,131.05

0.000

0.000

$0.00

$0.00

775M15.53 SG-RECONNECT 6INPVC TO
EXIST. 4IN W.L.

78072-3250-14 0900 3596 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,464.15

0.000

2.000

$0.00

$2,928.30

775M15.54 SG-RECONNECT 8IN PVC TO 8IN
PVC W.L.

78072-3250-14 0900 3597 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $756.10

0.000

45.720

$0.00

$34,568.89

775M15.55 SG-400mm (16IN) STEEL CASING
AND SPACERS

78072-3250-14 0900 3598 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,701.15

0.000

0.000

$0.00

$0.00

775M15.57 SG-INSTALL 6IN WET TEE TAP
AND VALVE

78072-3250-14 0900 3599 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,464.15

0.000

0.000

$0.00

$0.00

775M15.58 SG-RECONNECT 8IN PVC TO
SEVIERVILLE SYS.

78072-3250-14 0900 3601 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,129.45

0.000

0.000

$0.00

$0.00

775M15.59 SG-RELOCATE 200mm (8IN)
METER AND VAULT
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3655.00 85.0085.00 0.000.0078072-3250-14 0900 3602 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $282.05

0.000

85.000

$0.00

$23,974.25

775M15.60 SG-150mm (6IN) DIP W.L.
INSTALLATION

78072-3250-14 0900 3603 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $537.45

0.000

0.000

$0.00

$0.00

775M15.61 SG-6INx6INx6IN M.J. TEE

78072-3250-14 0900 3604 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $516.70

0.000

0.000

$0.00

$0.00

775M15.62 SG-6INx6INx4IN M.J. TEE

78072-3250-14 0900 3605 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $740.40

0.000

0.000

$0.00

$0.00

775M15.63 SG-4IN GATE VALVE AND VALVE
BOX

78072-3250-14 0900 3606 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $585.25

0.000

2.000

$0.00

$1,170.50

775M15.64 SG-2IN GATE VALVE AND VALVE
BOX

78072-3250-14 0900 3607 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,365.05

0.000

0.000

$0.00

$0.00

775M15.65 SG-RECONNECT 6IN PVC TO
EXIST 6IN W.L.

78072-3250-14 0900 3608 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,425.80

0.000

0.000

$0.00

$0.00

775M15.66 SG-RECONNECT 6INPVC TO
EXIST. 2IN W.L.
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198.00 5.005.00 0.000.0078072-3250-14 0900 3609 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,064.90

0.000

5.000

$0.00

$5,324.50

775M15.67 SG-RESET METER & RECONNECT
SERVICE LINE

78072-3250-14 0900 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $315.08

0.000

3.000

$0.00

$945.24

775M15.68 ADD WORK (SG-50MM 45
DEGREE BEND)

78072-3250-14 0900 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $525.14

0.000

7.000

$0.00

$3,675.98

775M15.69 ADD WORK (SG-200MM 45
DEGREE BEND)

78072-3250-14 0900 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $682.68

0.000

2.000

$0.00

$1,365.36

775M15.70 ADD WORK (SG-50X800X800 MJ
TEE W/2X8 REDUCER)

78072-3250-14 0900 9509 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.14

0.000

778.872

$0.00

$75,659.63

775M15.71 SG - 50MM (2IN) SDR 17 PVC
WATER LINE

78072-3250-14 0900 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,270.44

0.000

0.000

$0.00

$0.00

775M15.72 SG - 8IN GATE VALVE AND
VALVE BOX

78072-3250-14 0900 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,214.10

0.000

2.000

$0.00

$2,428.20

775M15.73 SG - 2IN BLOW OFF VALVE
ASSEMBLY
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78072-3250-14 0900 3618 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $96.20

0.000

0.000

$0.00

$0.00

777M07.01 200MM PVC GRAVITY SEWER
0-2M CUT

78072-3250-14 0900 3620 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $115.95

0.000

146.721

$0.00

$17,012.30

777M07.02 200MM PVC GRAVITY SEWER
2-3M CUT

78072-3250-14 0900 3630 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $127.75

0.000

248.500

$0.00

$31,745.88

777M07.03 200MM PVC GRAVITY SEWER
3-4M CUT

78072-3250-14 0900 3640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $143.50

0.000

34.140

$0.00

$4,899.09

777M07.04 200MM PVC GRAVITY SEWER
4-5M CUT

78072-3250-14 0920 3980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $136.45

0.000

57.300

$0.00

$7,818.59

777M07.05 300MM PVC GRAVITY SEWER
0-2M CUT

78072-3250-14 0920 3990 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,106.000 $156.15

0.000

976.280

$0.00

$152,446.12

777M07.06 300MM PVC GRAVITY SEWER
2-3M CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39900920

-25,151.42749.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39900920

25,151.420.000

0.000.000

Page 84RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25427.68 744.58744.58 0.000.0078072-3250-14 0920 4000 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

749.000 $167.95

0.000

744.580

$0.00

$125,052.21

777M07.07 300MM PVC GRAVITY SEWER
3-4M CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40000920

-21,323.31635.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40000920

21,323.300.000

0.000.000

78072-3250-14 0920 4010 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

351.000 $175.85

0.000

392.900

$0.00

$69,091.47

777M07.08 300MM PVC GRAVITY SEWER
4-5M CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40100920

-6,447.35192.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40100920

6,447.360.000

0.000.000

78072-3250-14 0920 4020 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $174.90

0.000

35.000

$0.00

$6,121.50

777M07.09 375MM PVC GRAVITY SEWER
0-2M CUT

78072-3250-14 0920 4030 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $178.90

0.000

93.080

$0.00

$16,652.01

777M07.10 375MM PVC GRAVITY SEWER
2-3M CUT
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0.00 10.0010.00 0.000.0078072-3250-14 0920 4040 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $182.80

0.000

10.000

$0.00

$1,828.00

777M07.11 375MM PVC GRAVITY SEWER
3-4M CUT

78072-3250-14 0920 4050 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $214.30

0.000

141.810

$0.00

$30,389.88

777M07.12 375MM PVC GRAVITY SEWER
4-5M CUT

78072-3250-14 0920 4060 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $215.85

0.000

45.000

$0.00

$9,713.25

777M07.13 450MM PVC GRAVITY SEWER
0-2M CUT

78072-3250-14 0920 4070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $239.55

0.000

66.340

$0.00

$15,891.75

777M07.14 450MM PVC GRAVITY SEWER
2-3M CUT

78072-3250-14 0920 4080 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $243.45

0.000

156.990

$0.00

$38,219.22

777M07.15 450MM PVC GRAVITY SEWER
3-4M CUT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40800920

-11,994.03156.990

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40800920

-3,591.570.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40800920

15,585.600.000

0.000.000
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61.17 82.5182.51 0.000.0078072-3250-14 0920 4090 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $251.35

0.000

82.510

$0.00

$20,738.89

777M07.16 450MM PVC GRAVITY SEWER
4-5M CUT

78072-3250-14 0900 3650 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $52.00

0.000

253.698

$0.00

$13,192.30

777M07.17 100MM PVC FORCEMAIN

78072-3250-14 0900 3660 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $91.50

0.000

438.543

$0.00

$40,126.68

777M07.18 200MM PVC FORCEMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36600900

-7,566.78341.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36600900

7,566.790.000

0.000.000

78072-3250-14 0960 4350 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $191.15

0.000

51.084

$0.00

$9,764.71

777M07.19 200MM DIP RESTRAINED JOINT
FORCEMAIN

78072-3250-14 0900 3670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,023.000 $134.35

0.000

1,025.393

$0.00

$137,761.55

777M07.20 250MM PVC FORCEMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36700900

-33,647.401,005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36700900

33,647.400.000

0.000.000
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164.70 18.3018.30 0.000.0078072-3250-14 0900 3680 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $264.90

0.000

18.300

$0.00

$4,847.67

777M07.21 250MM DIP RJ FORCEMAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36800900

-2,657.3418.300

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT36800900

-5,764.840.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36800900

8,422.180.000

0.000.000

78072-3250-14 0960 4360 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $291.90

0.000

198.725

$0.00

$58,007.83

777M07.22 300MM DIP RESTRAINED JOINT
FORCEMAIN

78072-3250-14 0960 4370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170,000.00

0.000

1.000

$0.00

$170,000.00

777M07.23 200MM FORCEMAIN BRIDGE
CROSSING

78072-3250-14 0960 4380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $240,000.00

0.000

1.000

$0.00

$240,000.00

777M07.24 300MM FORCEMAIN BRIDGE
CROSSING

78072-3250-14 0900 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,984.10

0.000

4.000

$0.00

$11,936.40

777M07.25 1200MM DIA PRECAST CONC MH
0-2M CUT
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65.00 16.0016.00 0.000.0078072-3250-14 0900 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,728.75

0.000

16.000

$0.00

$59,660.00

777M07.26 1200MM DIA PRECAST CONC MH
2-3M CUT

78072-3250-14 0900 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $4,548.80

0.000

9.000

$0.00

$40,939.20

777M07.27 1200MM DIA PRECAST CONC MH
3-4M CUT

78072-3250-14 0900 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,517.30

0.000

9.000

$0.00

$49,655.70

777M07.28 1200MM DIA PRECAST CONC MH
4-5M CUT

78072-3250-14 0900 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,315.25

0.000

0.000

$0.00

$0.00

777M07.29 1200MM DIA PRECAST CONC MH
5-6M CUT

78072-3250-14 0900 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,101.00

0.000

0.000

$0.00

$0.00

777M07.30 1200MM DIA PRECAST MH OVER
EX 2-3M CUT

78072-3250-14 0900 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,831.50

0.000

2.000

$0.00

$3,663.00

777M07.31 200MM PLUG VALVE

78072-3250-14 0900 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,855.65

0.000

1.000

$0.00

$2,855.65

777M07.32 300MM PLUG VALVE
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27.00 2.002.00 0.000.0078072-3250-14 0900 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,019.70

0.000

2.000

$0.00

$2,039.40

777M07.33 CONNECT TO EX MH

78072-3250-14 0900 3780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,399.70

0.000

0.000

$0.00

$0.00

777M07.34 CONNECT TO EX PUMPSTATION

78072-3250-14 0900 3790 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,102.000 $30.55

0.000

2,423.209

$0.00

$74,029.03

777M07.35 ROAD AND SHOULDER BACKFILL

78072-3250-14 0900 3800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,020.00

0.000

1.000

$0.00

$2,020.00

777M07.36 CONNECT TO EX 75MM PVC
FORCEMAIN

78072-3250-14 0900 3810 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,463.00

0.000

0.000

$0.00

$0.00

777M07.37 CONNECT TO EX 100MM PVC
FORCEMAIN

78072-3250-14 0900 3820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,299.00

0.000

1.000

$0.00

$2,299.00

777M07.38 CONNECT TO EX 200MM PVC
FORCEMAIN

78072-3250-14 0900 3830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,535.35

0.000

1.000

$0.00

$2,535.35

777M07.39 CONNECT TO EX 250MM PVC
FORCEMAIN
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17506.40 1,302.011,302.01 0.000.0078072-3250-14 0900 3840 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,216.000 $14.20

0.000

1,302.011

$0.00

$18,488.56

777M07.40 DUCTILE IRON FITTINGS

78072-3250-14 0920 4100 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $803.00

0.000

42.060

$0.00

$33,774.18

777M07.41 BORE&JACK 400MM STL CASING
(STANDARD)

78072-3250-14 0920 4110 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,330.20

0.000

3.660

$0.00

$4,868.53

777M07.42 BORE&JACK 400MM STL CASING
(SOLID ROCK)

78072-3250-14 0920 4120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $891.35

0.000

86.620

$0.00

$77,208.74

777M07.43 BORE&JACK 450MM STL CASING
(STANDARD)

78072-3250-14 0920 4130 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $1,365.80

0.000

45.200

$0.00

$61,734.16

777M07.44 BORE&JACK 450MM STL CASING
(SOLID ROCK)

78072-3250-14 0900 3850 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $218.35

0.000

0.000

$0.00

$0.00

777M07.45 OPEN CUT 200MM STL CASING

78072-3250-14 0900 3860 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $276.20

0.000

0.000

$0.00

$0.00

777M07.46 OPEN CUT 400MM STL CASING
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0.00 6.106.10 0.000.0078072-3250-14 0920 4140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $312.50

0.000

6.100

$0.00

$1,906.25

777M07.47 OPEN CUT 450MM STL CASING

78072-3250-14 0900 3870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,627.30

0.000

2.000

$0.00

$5,254.60

777M07.48 25MM COMBINATION VALVE

78072-3250-14 0900 3880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $375.90

0.000

6.000

$0.00

$2,255.40

777M07.49 GRAVITY SEWER SERVICE
CONNECTION

78072-3250-14 0900 3890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $263.90

0.000

16.000

$0.00

$4,222.40

777M07.50 GRAVITY SEWER SERVICE
CLEANOUT

78072-3250-14 0900 3900 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $96.75

0.000

137.560

$0.00

$13,308.93

777M07.51 150MM PVC SERVICE LINE

78072-3250-14 0900 3910 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,226.000 $47.15

0.000

1,073.510

$0.00

$50,616.00

777M07.52 TRENCH ROCK EXCAVATION

78072-3250-14 0900 3920 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

727.000 $136.10

0.000

692.486

$0.00

$94,247.34

777M07.53 REMOVING AND REPLACING
ASPHALT PAVEMENT
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78072-3250-14 0900 3930 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $217.00

0.000

0.000

$0.00

$0.00

777M07.54 REMOVING AND REPLACING
CONCRETE PAVEMENT

78072-3250-14 0900 3940 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,310.000 $3.75

0.000

1,701.310

$0.00

$6,379.91

777M07.55 CLEANUP & TESTING

78072-3250-14 0900 9505 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $179.55

0.000

333.300

$0.00

$59,844.02

777M07.56 300mm PVC FORCEMAIN/300mm
PVC Forcemain

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95050900

-13,761.96292.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95050900

13,761.960.000

0.000.000

78072-3250-14 0100 1950 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $24.20

79.800

150.310

$1,931.16

$3,637.50

801M01 SEEDING (WITH MULCH)

78072-3250-14 0100 9504 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $323.43

0.000

1.200

$0.00

$388.12

801M01.06 SEEDING (SPECIAL
MIXTURE)/Grass Seed Mix (Riparian
Flood Plain)

78072-3250-14 0100 1960 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $16.50

0.000

3,249.710

$0.00

$53,620.22

801M01.07 TEMPORARY SEEDING (WITH
MULCH)

Page 93RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10501.34 350.44350.44 0.000.0078072-3250-14 0100 1970 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $19.80

0.000

350.440

$0.00

$6,938.71

801M02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

78072-3250-14 0100 1980 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $13.20

0.000

100.510

$0.00

$1,326.73

801M02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

78072-3250-14 0100 1990 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,516.000 $1.10

94.600

3,859.350

$104.06

$4,245.29

801M03 WATER (SEEDING & SODDING)

78072-3250-14 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.76

0.000

1,663.790

$0.00

$24,557.54

801M06 MULCH

78072-3250-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $55.00

0.000

3.000

$0.00

$165.00

802M11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

78072-3250-14 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $55.00

0.000

3.000

$0.00

$165.00

802M11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

78072-3250-14 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $55.00

0.000

2.000

$0.00

$110.00

802M11.17 JUGLANS NIGRA (BLACK WALNUT
2-5FT CNTNR GRWN)
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0.00 2.002.00 0.000.0078072-3250-14 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $55.00

0.000

2.000

$0.00

$110.00

802M11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

78072-3250-14 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $55.00

0.000

2.000

$0.00

$110.00

802M11.21 NYSSA SYLVATICA (BLCKGUM
2-5FT CNTNR GRWN)

78072-3250-14 0100 2050 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,151.000 $2.95

6,474.000

109,713.020

$19,098.30

$323,653.41

803M01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20500100

0.000.000

14,205.144,815.300

78072-3250-14 0100 9535 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.50

0.000

477.070

$0.00

$2,623.89

805M01.02 TURF REINFORCEMENT MAT
(CLASS II)

78072-3250-14 0100 2060 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,458.000 $1.05

0.000

40,151.800

$0.00

$42,159.39

805M12.02 EROSION CONTROL BLANKET
(TYPE II)

78072-3250-14 0100 2070 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $550.00

0.000

18.500

$0.00

$10,175.00

806M02.03 PROJECT MOWING
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0.00 2.002.00 0.000.0078072-3250-14 0500 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

2.000

$0.00

$1,000.00

908M21.01 BEARINGS (DESCRIPTION)/
(ABUTMENT NO. 1)

78072-3250-14 0500 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $8,500.00

0.000

10.000

$0.00

$85,000.00

908M21.02 BEARINGS (DESCRIPTION)/(BENT
NOS. 1-4)

78072-3250-14 0500 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,500.00

0.000

3.000

$0.00

$19,500.00

908M21.03 BEARINGS (DESCRIPTION)/
(ABUTMENT NO. 2)

V47 - TSMR *END OF REPORT*
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