
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

CNM019 Pay Period:  11/1/2016Contract: Estimate Number: 0035 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Highways, Inc.Contractor:

Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/06/2013

12/18/2013

01/13/2014

02/13/2014

%

$202,245.53

1026.0

1,032.0

1,032.0

100.58

%Percent Complete($):

%Percent Behind:

MONTGOMERY

21.12

Date Notice to Proceed: 02/03/2014

11/24/2016

$24,040,366.28

$23,688,830.25

$19,268,153.84 $678,437.28$18,589,716.56

$0.00

$-28,983.50Test Report Payment Adjustments:

$19,239,170.34 $18,563,418.26 675,752.08

$19,065,908.31 $663,980.75$18,401,927.56

$187,789.00 $14,456.53

$-26,298.30 $-2,685.20

$0.00 $0.00

The grading, drainage, and paving on U.S. 41A (S.R. 112)

79.46

20161130

Project(s): 63021-3218-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-112 (31)100.08 032828675,752.0863021-3218-14 25The grading, drainage, and paving on U.S. 41A (S.R. 112) fro

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63021-3218-14 0100 9526 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,866.30
-1.000

1.000

$-18,866.30

$18,866.30

104-03 ADDITIONAL WORK
(DESCRIPTION)/(Additional
Engineering)

63021-3218-14 0100 9531 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,969.92
0.000

1.000

$0.00

$12,969.92

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/(Additional
Engineering)

63021-3218-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,500.00

0.000

0.000

$0.00

$0.00

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/(CONCRETE SLAB
PROTECTION)

63021-3218-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230,000.00

0.000

0.800

$0.00

$184,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

63021-3218-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

-6.000

-6.000

$-10,800.00

$-10,800.00

108-07 LIQUIDATED DAMAGES

63021-3218-14 0100 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00
0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0063021-3218-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-142,533.68-142,533.680

-70,760.48-70,760.480

63021-3218-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-95,618.60-95,618.600

-19,571.88-19,571.880

63021-3218-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $0.80

0.000

1,680.000

$0.00

$1,344.00

109-10.01 TRAINEE

63021-3218-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170,000.00
0.000

1.000

$0.00

$170,000.00

201-01 CLEARING AND GRUBBING

63021-3218-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.00
0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

63021-3218-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00
0.000

1.000

$0.00

$2,000.00

202-02.16 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 65)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0063021-3218-14 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,000.00
0.000

2.000

$0.00

$6,000.00

202-13 WATER WELL ABANDONMENT

63021-3218-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,525.000 $8.14
15,516.290

41,559.970

$126,302.60

$338,298.16

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

63021-3218-14 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.21
0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

63021-3218-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,897.000 $13.00

0.000

38,394.800

$0.00

$499,132.40

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

63021-3218-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,664.000 $8.00

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

63021-3218-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $10.00

1,364.000

1,364.000

$13,640.00

$13,640.00

203-04 PLACING AND SPREADING
TOPSOIL

63021-3218-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,854.000 $6.00
0.000

17,054.140

$0.00

$102,324.84

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63021-3218-14 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,697.000 $2.00
0.000

0.000

$0.00

$0.00

203-06 WATER

63021-3218-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $40.00
0.000

93.600

$0.00

$3,744.00

204-08 FOUNDATION FILL MATERIAL

63021-3218-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

918.000 $1.00
0.000

56.920

$0.00

$56.92

209-05 SEDIMENT REMOVAL

63021-3218-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,652.000 $3.00

2,213.000

20,792.000

$6,639.00

$62,376.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

63021-3218-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,666.000 $1.25

69.000

22,790.000

$86.25

$28,487.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

63021-3218-14 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $186.00

0.000

109.000

$0.00

$20,274.00

209-08.07 ROCK CHECK DAM PER

63021-3218-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $345.00
2.000

87.000

$690.00

$30,015.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5943.00 1,714.001,714.00 0.000.0063021-3218-14 0100 0180 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,030.000 $3.15
0.000

1,714.000

$0.00

$5,399.10

209-09.01 SANDBAGS

63021-3218-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $450.00
0.000

4.000

$0.00

$1,800.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

63021-3218-14 0100 0200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

567.000 $6.00
0.000

40.000

$0.00

$240.00

209-09.22 POLYACRYLAMIDE POWDER

63021-3218-14 0100 0210 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $60.00

0.000

0.000

$0.00

$0.00

209-09.23 POLYACRYLAMIDE LIQUID

63021-3218-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $125.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

63021-3218-14 0100 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $5.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

63021-3218-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $400.00
0.000

14.000

$0.00

$5,600.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

90.00 58.0058.00 0.000.0063021-3218-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $400.00
0.000

58.000

$0.00

$23,200.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100

-3,200.00-8.000

0.000.000

63021-3218-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $400.00
0.000

2.000

$0.00

$800.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

63021-3218-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00
0.000

1.000

$0.00

$500.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

63021-3218-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $400.00
0.000

67.000

$0.00

$26,800.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

63021-3218-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $400.00

0.000

13.000

$0.00

$5,200.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

63021-3218-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $500.00

0.000

8.000

$0.00

$4,000.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 65.0065.00 0.000.0063021-3218-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

801.000 $30.00
0.000

65.000

$0.00

$1,950.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100

-1,950.00-65.000

0.000.000

63021-3218-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71,827.000 $12.00
4,317.220

51,718.080

$51,806.64

$620,616.96

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

63021-3218-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,350.000 $1.00
0.000

3,598.570

$0.00

$3,598.57

303-01.01 GRANULAR BACKFILL
(ROADWAY)

63021-3218-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $30.00
0.000

437.960

$0.00

$13,138.80

303-10.01 MINERAL AGGREGATE (SIZE 57)

63021-3218-14 0900 1840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $100.00

0.000

62.550

$0.00

$6,255.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

63021-3218-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,633.000 $53.00

0.000

56.300

$0.00

$2,983.90

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3324.52 4,793.274,793.27 1,468.750.0063021-3218-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,970.000 $51.00
1,468.750

4,793.270

$74,906.25

$244,456.77

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

63021-3218-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

522.000 $780.00
0.000

82.311

$0.00

$64,202.58

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

63021-3218-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,549.000 $24.50
1,082.200

4,292.330

$26,513.90

$105,162.09

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

63021-3218-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,808.000 $57.00

1,202.440

4,158.490

$68,539.08

$237,033.93

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

63021-3218-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-7,274.44-7,274.440

-2,148.39-2,148.390

63021-3218-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

3,929.903,929.900

1,320.801,320.800
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63021-3218-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

63021-3218-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

199.000 $700.00
0.000

23.180

$0.00

$16,226.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

63021-3218-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

786.000 $22.00
90.440

242.230

$1,989.68

$5,329.06

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

63021-3218-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $650.00

6.070

11.140

$3,945.50

$7,241.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200100

-3,425.50-5.270

-3,425.50-5.270

63021-3218-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

63021-3218-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 428.00428.00 0.000.0063021-3218-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,330.000 $1.50
0.000

428.000

$0.00

$642.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

63021-3218-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,265.000 $67.00
0.000

1,075.340

$0.00

$72,047.78

411-01.10 ACS MIX(PG64-22) GRADING D

63021-3218-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,915.000 $72.00
0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

63021-3218-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-714.33-714.330

0.000.000

63021-3218-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

63021-3218-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0063021-3218-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

522.99522.990

0.000.000

63021-3218-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

63021-3218-14 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $10.00
0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

63021-3218-14 0100 0470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

423.000 $560.00
0.000

379.040

$0.00

$212,262.40

604-01.01 CLASS A CONCRETE (ROADWAY)

63021-3218-14 0100 0480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89,609.000 $0.88

0.000

80,003.000

$0.00

$70,402.64

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800100

-21,924.1545,817.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100

21,924.140.000

0.000.000
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63021-3218-14 0900 1850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $200.00
0.000

0.000

$0.00

$0.00

604-03.36 LEAN CONCRETE

63021-3218-14 0100 0490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $55.00
0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO. 1)

63021-3218-14 0100 0500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

613.000 $55.00
0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(NO. 2)

63021-3218-14 0100 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $55.00

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(NO. 4)

63021-3218-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,659.000 $43.00

828.000

14,336.000

$35,604.00

$616,448.00

607-03.30 18" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05200100

-5,695.35500.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05200100

5,695.350.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

0.000.000

4,988.00116.000
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7664.00 1,781.001,781.00 306.000.0063021-3218-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,108.000 $56.00
306.000

1,781.000

$17,136.00

$99,736.00

607-05.30 24" PIPE CULVERT

63021-3218-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,140.000 $78.00
154.000

785.000

$12,012.00

$61,230.00

607-06.30 30" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400100

-10,203.91378.000

-4,157.15154.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400100

27,210.440.000

21,163.680.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-1,950.00-25.000

-1,950.00-25.000

63021-3218-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $97.00
0.000

356.000

$0.00

$34,532.00

607-07.30 36" PIPE CULVERT

63021-3218-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $151.00
0.000

24.000

$0.00

$3,624.00

607-08.30 42" PIPE CULVERT

63021-3218-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $100.00

0.000

0.000

$0.00

$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT
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0.00 37.5037.50 0.000.0063021-3218-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $50.00
0.000

37.500

$0.00

$1,875.00

607-39.01 15" PIPE CULVERT (SIDE DRAIN)

63021-3218-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $35.00
0.000

60.000

$0.00

$2,100.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

63021-3218-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $40.00
0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

63021-3218-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

1.000

3.000

$3,000.00

$9,000.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06100100

-5,100.002.000

-2,550.001.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06100100

7,650.000.000

0.000.000

63021-3218-14 0100 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $600.00

4.400

25.710

$2,640.00

$15,426.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

63021-3218-14 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,083.000 $1.50

422.000

2,265.000

$633.00

$3,397.50

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

0.000.000

768.30512.200
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510.00 886.00886.00 508.000.0063021-3218-14 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,474.000 $3.00
508.000

886.000

$1,524.00

$2,658.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

0.000.000

1,134.00378.000

63021-3218-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $2,300.00
2.000

13.000

$4,600.00

$29,900.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500100

-7,062.567.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500100

7,062.550.000

0.000.000

63021-3218-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $2,500.00

8.000

94.000

$20,000.00

$235,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100

-64,309.5635.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

64,309.550.000

0.000.000
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7.00 5.005.00 0.000.0063021-3218-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,800.00
0.000

5.000

$0.00

$14,000.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06700100

-9,520.004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06700100

9,520.000.000

0.000.000

63021-3218-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00
0.000

1.000

$0.00

$3,500.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

63021-3218-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $4,100.00
3.000

13.000

$12,300.00

$53,300.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

63021-3218-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00
0.000

2.000

$0.00

$9,000.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07000100

-4,500.00-1.000

0.000.000

63021-3218-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,200.00
1.000

6.000

$4,200.00

$25,200.00

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100

-8,400.00-2.000

-4,200.00-1.000
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0.00 1.001.00 0.000.0063021-3218-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00
0.000

1.000

$0.00

$4,600.00

611-16.03 CATCH BASINS, TYPE 16, > 8' - 12
DEPTH

63021-3218-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00
0.000

1.000

$0.00

$4,800.00

611-16.04 CATCH BASINS, TYPE 16, > 12' -
16' DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

-4,800.00-1.000

0.000.000

63021-3218-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,100.00
0.000

8.000

$0.00

$16,800.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

63021-3218-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,400.00
1.000

3.000

$2,400.00

$7,200.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

63021-3218-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,400.00

0.000

1.000

$0.00

$4,400.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

63021-3218-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,100.00

0.000

1.000

$0.00

$6,100.00

611-44.02 CATCH BASINS, TYPE 44, > 4' - 8'
DEPTH
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108.00 114.00114.00 0.000.0063021-3218-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $12.00
0.000

114.000

$0.00

$1,368.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07800100

-720.00-60.000

0.000.000

63021-3218-14 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $30.00
0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

63021-3218-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $40.00
0.000

60.000

$0.00

$2,400.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

63021-3218-14 0100 0810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,798.000 $4.00
9,906.000

9,906.000

$39,624.00

$39,624.00

701-02 CONCRETE DRIVEWAY

63021-3218-14 0100 9520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.00

0.000

0.000

$0.00

$0.00

702-01.01 EXTRUDED MOUNTABLE CURB

63021-3218-14 0100 0820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,928.000 $160.00

702.750

1,206.280

$112,440.00

$193,004.80

702-03 CONCRETE COMBINED CURB &
GUTTER
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63021-3218-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,247.000 $16.25
0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

63021-3218-14 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.38
0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

63021-3218-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00
0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

63021-3218-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,650.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

63021-3218-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

63021-3218-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,050.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

63021-3218-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,000.00
0.000

2.000

$0.00

$12,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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63021-3218-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $11.50
0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

63021-3218-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $160.00
0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

63021-3218-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.00
0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/
(DESCRIPTION)

63021-3218-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,193.000 $2.00

0.000

8,279.000

$0.00

$16,558.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

63021-3218-14 0100 0930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $21.00

0.000

337.840

$0.00

$7,094.64

709-05.05 MACHINED RIP-RAP (CLASS A-3)

63021-3218-14 0100 0940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,527.000 $21.00

69.760

723.750

$1,464.96

$15,198.75

709-05.06 MACHINED RIP-RAP (CLASS A-1)

63021-3218-14 0100 0950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,069.000 $22.00
23.290

1,871.150

$512.38

$41,165.30

709-05.08 MACHINED RIP-RAP (CLASS B)
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776.90 767.87767.87 0.000.0063021-3218-14 0100 0960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,287.000 $23.00
0.000

767.870

$0.00

$17,661.01

709-05.09 MACHINED RIP-RAP (CLASS C)

63021-3218-14 0100 0970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $200.00
0.000

84.000

$0.00

$16,800.00

709-10.01 GABIONS (DESCRIPTION)/(3 FT x
3 FT x 6 FT)

63021-3218-14 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $400.00
0.000

23.000

$0.00

$9,200.00

709-10.02 GABIONS (DESCRIPTION)/(1.5 FT
x 3 FT x 6 FT)

63021-3218-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,836.000 $4.00

7,531.000

17,541.000

$30,124.00

$70,164.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

63021-3218-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $10.00

0.000

0.000

$0.00

$0.00

710-10.03 8" PERFORATED PLASTIC PIPE

63021-3218-14 0100 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160,000.00

0.100

0.800

$16,000.00

$128,000.00

712-01 TRAFFIC CONTROL

63021-3218-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $25.00
2,050.000

3,900.000

$51,250.00

$97,500.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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1164.00 658.00658.00 0.000.0063021-3218-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

812.000 $36.00
0.000

658.000

$0.00

$23,688.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

63021-3218-14 0100 9521 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.00
0.000

76.000

$0.00

$1,064.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

63021-3218-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $42.00
0.000

16.000

$0.00

$672.00

712-05.01 WARNING LIGHTS (TYPE A)

63021-3218-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $42.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

63021-3218-14 0100 1060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,074.000 $6.50

0.000

962.900

$0.00

$6,258.85

712-06 SIGNS (CONSTRUCTION)

63021-3218-14 0100 1070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $13.00

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

63021-3218-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $13.00
0.000

180.000

$0.00

$2,340.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0063021-3218-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,250.00
0.000

2.000

$0.00

$2,500.00

712-08.03 ARROW BOARD (TYPE C)

63021-3218-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,100.000 $3.00
0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

63021-3218-14 0100 1110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,595.000 $3.10
0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

63021-3218-14 0100 1120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,461.000 $4.65

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

63021-3218-14 0100 1130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

63021-3218-14 0100 1140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $14.35

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

63021-3218-14 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00
0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Page 24RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919
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Line

Item # Item Code Units
Primary/
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63021-3218-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $90.00
0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

63021-3218-14 0100 1170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00
0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

63021-3218-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,000.00
0.000

5.000

$0.00

$45,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

63021-3218-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $300.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/
(PROTECTED AREA SIGNS)

63021-3218-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

498.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

63021-3218-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

481.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

63021-3218-14 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $30.00
0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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63021-3218-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $20.00
0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

63021-3218-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $200.00
0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

63021-3218-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $3.00
0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

63021-3218-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $2.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

63021-3218-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,183.000 $10.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

63021-3218-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $400.00

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

63021-3218-14 0100 1290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.220 $1,000.00
13.394

20.124

$13,394.00

$20,124.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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63021-3218-14 0100 1300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $15.00
0.000

0.000

$0.00

$0.00

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

63021-3218-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,027.000 $10.00
220.000

262.000

$2,200.00

$2,620.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

63021-3218-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $100.00
0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

63021-3218-14 0100 1330 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.224 $1,200.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

63021-3218-14 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

984.000 $0.50

0.000

0.000

$0.00

$0.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

63021-3218-14 0100 1350 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.260 $3,500.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

63021-3218-14 0100 1360 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.500 $5,000.00
0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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63021-3218-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

512.000 $3.00
0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

63021-3218-14 0100 1380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000,000.00
0.000

1.000

$0.00

$1,000,000.00

717-01 MOBILIZATION

63021-3218-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00
0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

63021-3218-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $605.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

63021-3218-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,100.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14100100

14,148.000.000

0.000.000

63021-3218-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

2.000

$0.00

$600.00

730-03.20 INSTALL PULL BOX (TYPE A)

Page 28RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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0.00 2.002.00 0.000.0063021-3218-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $325.00
0.000

2.000

$0.00

$650.00

730-03.21 INSTALL PULL BOX (TYPE B)

63021-3218-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.00
0.000

0.500

$0.00

$1,000.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

63021-3218-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,721.000 $1.75
0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

63021-3218-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

972.000 $2.00

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(29,360 LBS. MIN.
BRK. STRENGTH)

63021-3218-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

486.000 $2.00

0.000

505.000

$0.00

$1,010.00

730-09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(31,605 LBS. MIN.
BRK. STRENGTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14700100

-38.00-19.000

0.000.000

63021-3218-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,458.000 $2.00
0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER
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1080.00 615.00615.00 0.000.0063021-3218-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,668.000 $5.00
0.000

615.000

$0.00

$3,075.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

63021-3218-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $6.00
0.000

115.000

$0.00

$690.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

63021-3218-14 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $265.00
0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

63021-3218-14 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $5,200.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(ITERIS VANTAGE
PLUS SYSTEM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200100

46,800.000.000

0.000.000

63021-3218-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,400.00

0.000

0.000

$0.00

$0.00

730-13.09 VEHICLE DETECTOR
(DESCRIPTION)/(EMERGENCY
PREEMPT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300100

17,040.000.000

0.000.000

63021-3218-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,153.000 $1.00
0.000

315.000

$0.00

$315.00

730-14.01 SHIELDED DETECTOR CABLE
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359.00 867.00867.00 0.000.0063021-3218-14 0100 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $3.00
0.000

867.000

$0.00

$2,601.00

730-14.02 SAW SLOT

63021-3218-14 0100 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,370.000 $0.50
0.000

2,152.000

$0.00

$1,076.00

730-14.03 LOOP WIRE

63021-3218-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10,000.00
0.000

0.750

$0.00

$7,500.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700100

-5,010.300.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700100

20,041.200.000

0.000.000

63021-3218-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,800.00
0.000

1.000

$0.00

$4,800.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800100

-3,420.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

10,260.000.000

0.000.000
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1.00 4.004.00 0.000.0063021-3218-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,700.00
0.000

4.000

$0.00

$50,800.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)/(SIGNAL SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15900100

-27,015.938.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15900100

27,015.930.000

0.000.000

63021-3218-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,600.00
0.000

4.000

$0.00

$50,400.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16000100

-24,317.068.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

24,317.050.000

0.000.000

63021-3218-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,800.00

0.000

4.000

$0.00

$51,200.00

730-23.03 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-22,918.658.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

22,918.640.000

0.000.000
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0.25 1.001.00 0.000.0063021-3218-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $19,000.00
0.000

1.000

$0.00

$19,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

63021-3218-14 0100 1630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,458.000 $3.00
0.000

8,476.490

$0.00

$25,429.47

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

63021-3218-14 0100 1640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,053.000 $3.00
60.000

3,447.470

$180.00

$10,342.41

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

63021-3218-14 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.25

160.000

5,160.000

$520.00

$16,770.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/12 INCH

63021-3218-14 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.75

0.000

1,830.000

$0.00

$6,862.50

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/20 INCH

63021-3218-14 0901 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,625.00

0.000

5.000

$0.00

$8,125.00

790-02.07 POLE 35FT CLASS 2 METAL

63021-3218-14 0902 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,550.00
0.000

5.000

$0.00

$7,750.00

790-03.03 POLE 40FT CLASS 4 WOOD
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0.00 2.002.00 0.000.0063021-3218-14 0901 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00
0.000

2.000

$0.00

$5,000.00

790-03.06 POLE 40FT CLASS 2 METAL

63021-3218-14 0901 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,320.00
0.000

5.000

$0.00

$16,600.00

790-04.07 POLE 45FT CLASS 2 METAL

63021-3218-14 0902 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,320.00
0.000

14.000

$0.00

$46,480.00

790-04.07 POLE 45FT CLASS 2 METAL

63021-3218-14 0901 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $3,685.00

0.000

56.000

$0.00

$206,360.00

790-05.06 POLE 50FT CLASS 2 METAL

63021-3218-14 0902 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $3,685.00

0.000

38.000

$0.00

$140,030.00

790-05.06 POLE 50FT CLASS 2 METAL

63021-3218-14 0902 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,100.00

0.000

1.000

$0.00

$5,100.00

790-06.05 POLE 55 FT CLASS 1 METAL
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Estimate Summary to Contractor Report
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

110.00 32.0032.00 0.000.0063021-3218-14 0901 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $5,025.00
0.000

32.000

$0.00

$160,800.00

790-06.06 POLE 55 FT CLASS 2 METAL

63021-3218-14 0902 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $5,025.00
0.000

13.000

$0.00

$65,325.00

790-06.06 POLE 55 FT CLASS 2 METAL

63021-3218-14 0902 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,670.00
0.000

5.000

$0.00

$28,350.00

790-07.05 POLE 60FT CLASS 1 METAL

63021-3218-14 0901 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,135.00

0.000

4.000

$0.00

$20,540.00

790-07.06 POLE 60FT CLASS 2 METAL

63021-3218-14 0901 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,525.00

0.000

3.000

$0.00

$19,575.00

790-08.04 POLE 65FT CLASS H2 METAL

63021-3218-14 0901 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $310.00

0.000

8.000

$0.00

$2,480.00

790-21.09 1PH PRIMARY TAP 15KV

63021-3218-14 0901 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $460.00
0.000

2.000

$0.00

$920.00

790-21.10 1PH VERTICAL DDE 15KV
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Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063021-3218-14 0902 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.00
0.000

1.000

$0.00

$185.00

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

63021-3218-14 0902 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00
0.000

1.000

$0.00

$300.00

790-22.07 1PH DBL PTS ANGLE 25KV

63021-3218-14 0902 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $200.00
0.000

0.000

$0.00

$0.00

790-22.13 1PH DEAD END 25KV

63021-3218-14 0902 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $260.00

0.000

22.000

$0.00

$5,720.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

63021-3218-14 0902 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $375.00

0.000

3.000

$0.00

$1,125.00

790-22.16 1PH DDE TANGENT 25KV

63021-3218-14 0901 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,105.00

0.000

2.000

$0.00

$2,210.00

790-23.08 2PH CROSSARM CONST
DEADEND (DBL) 15KV

63021-3218-14 0902 3620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,225.00
0.000

1.000

$0.00

$1,225.00

790-24.08 2PH DEAD END CROSSARM 25KV

Page 36RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063021-3218-14 0902 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,350.00
0.000

1.000

$0.00

$2,350.00

790-24.10 2PH DDE XARM 25KV

63021-3218-14 0901 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,415.00
0.000

73.000

$0.00

$103,295.00

790-25.07 3PH CROSSARM DBL LRG COND
15KV

63021-3218-14 0901 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $850.00
0.000

0.000

$0.00

$0.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

63021-3218-14 0901 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

0.000

$0.00

$0.00

790-25.16 3PH VERTICAL LRG COND 15KV

63021-3218-14 0901 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

0.000

$0.00

$0.00

790-25.20 3PH VERTICAL DEADEND LG
COND 15KV

63021-3218-14 0901 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $1,250.00

0.000

29.000

$0.00

$36,250.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

63021-3218-14 0901 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,615.00
0.000

24.000

$0.00

$62,760.00

790-25.24 3PH CROSSARM DDE LRG COND
15KV
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Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0063021-3218-14 0901 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00
0.000

2.000

$0.00

$3,800.00

790-25.30 3PH CROSSARM DBL 10FT LRG
COND 15KV

63021-3218-14 0902 3640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $880.00
0.000

42.000

$0.00

$36,960.00

790-26.01 3PH CROSSARM 25KV

63021-3218-14 0902 3650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,430.00
0.000

2.000

$0.00

$2,860.00

790-26.02 3PH CROSSARM DBL LRG COND
25KV

63021-3218-14 0902 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,430.00

0.000

1.000

$0.00

$1,430.00

790-26.12 3PH CROSSARM DBL SM ANGLE
25KV

63021-3218-14 0902 3670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $865.00

0.000

0.000

$0.00

$0.00

790-26.20 3PH VERTICAL ANGLE LRG COND
25KV

63021-3218-14 0902 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

6.000

$0.00

$12,000.00

790-26.22 3PH VERTICAL DDE ANGLE LRG
COND 25KV

63021-3218-14 0902 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $860.00
0.000

1.000

$0.00

$860.00

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15.00 9.009.00 0.000.0063021-3218-14 0902 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,200.00
0.000

9.000

$0.00

$10,800.00

790-26.26 3PH CROSSARM DEAD END 25KV

63021-3218-14 0902 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,525.00
0.000

7.000

$0.00

$17,675.00

790-26.28 3PH DBL 10FT XARM DDE 25KV

63021-3218-14 0901 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $80.00
0.000

3.000

$0.00

$240.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

63021-3218-14 0902 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $80.00

0.000

3.000

$0.00

$240.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

63021-3218-14 0902 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $80.00

0.000

1.000

$0.00

$80.00

790-30.02 SECONDARY ASSEMBLIES LRG
ANGLE

63021-3218-14 0901 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $80.00

0.000

36.000

$0.00

$2,880.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

63021-3218-14 0902 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $80.00
0.000

69.000

$0.00

$5,520.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0063021-3218-14 0901 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $85.00
0.000

1.000

$0.00

$85.00

790-30.04 SECONDARY ASSEMBLIES MISC

63021-3218-14 0902 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $85.00
0.000

48.000

$0.00

$4,080.00

790-30.04 SECONDARY ASSEMBLIES MISC

63021-3218-14 0901 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

891.000 $2.20
0.000

2,444.000

$0.00

$5,376.80

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

63021-3218-14 0901 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $3.53

0.000

105.000

$0.00

$370.65

790-30.11 SECONDARY CONDUCTOR 6 AL
TRIPLEX

63021-3218-14 0901 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,305.000 $3.53

0.000

1,440.000

$0.00

$5,083.20

790-30.13 SECONDARY CONDUCTOR 2 AL
TRIPLEX

63021-3218-14 0901 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $5.92

0.000

130.000

$0.00

$769.60

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

63021-3218-14 0901 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $7.43
0.000

585.000

$0.00

$4,346.55

790-30.24 SECONDARY CONDUCTOR 3/0 AL
QPLEX
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Estimate Summary to Contractor Report

Print Date: 12/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18.00 13.0013.00 0.000.0063021-3218-14 0902 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $85.00
0.000

13.000

$0.00

$1,105.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

63021-3218-14 0901 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $270.00
0.000

85.000

$0.00

$22,950.00

790-32.03 DOWN GUY - THROUGH BOLT ST
PL

63021-3218-14 0901 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $420.00
0.000

12.000

$0.00

$5,040.00

790-32.07 OH GUY - THROUGH BOLT TYPE

63021-3218-14 0901 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $600.00

0.000

8.000

$0.00

$4,800.00

790-32.08 OH GUY - THROUGH BOLT TYPE
HEAVY DUTY

63021-3218-14 0902 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $280.00

0.000

58.000

$0.00

$16,240.00

790-32.19 DN GUY HVY CONST - 1
PREFORM

63021-3218-14 0902 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $420.00

0.000

4.000

$0.00

$1,680.00

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE

63021-3218-14 0901 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $25.00
0.000

60.000

$0.00

$1,500.00

790-32.23 GUY GUARD
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

164.00 57.0057.00 0.000.0063021-3218-14 0901 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $515.00
0.000

57.000

$0.00

$29,355.00

790-32.25 ANCHOR (DESCRIPTION)/(SEE
PLANS)

63021-3218-14 0901 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00
0.000

3.000

$0.00

$1,500.00

790-33.02 EXPANDING TYPE ANCHOR
10,000LB-12,000LB

63021-3218-14 0902 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $530.00
0.000

42.000

$0.00

$22,260.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

63021-3218-14 0901 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,646.000 $1.74

0.000

5,213.000

$0.00

$9,070.62

790-40.02 OH COND 2 7/1 ACSR SPARATE

63021-3218-14 0902 3800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,162.000 $2.07

0.000

12,036.000

$0.00

$24,914.52

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

63021-3218-14 0901 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,821.000 $3.05

0.000

15,269.000

$0.00

$46,570.45

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

63021-3218-14 0902 3810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,054.000 $3.05
0.000

34,508.000

$0.00

$105,249.40

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

112449.00 44,422.0044,422.00 0.000.0063021-3218-14 0901 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,463.000 $4.74
0.000

44,422.000

$0.00

$210,560.28

790-40.49 OH COND 795 37 AAC ARBUTUS

63021-3218-14 0902 3820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,650.000 $3.88
0.000

4,636.000

$0.00

$17,987.68

790-40.73 OH PRI COND _____ _____ ____
________/(SEE PLANS)

63021-3218-14 0901 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.09
0.000

819.000

$0.00

$7,444.71

790-41.01 UG PRI COND 2 AL 15KV

63021-3218-14 0902 9515 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.82

0.000

50.000

$0.00

$241.00

790-41.47 UG SEC COND 2/0 AL TPLX

63021-3218-14 0902 9516 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.78

0.000

60.000

$0.00

$346.80

790-41.49 UG SEC COND 4/0 AL TPLX

63021-3218-14 0902 9517 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.09

0.000

110.000

$0.00

$1,329.90

790-42.09 3IN DIA PVC PIPE

63021-3218-14 0901 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $22.29
0.000

280.000

$0.00

$6,241.20

790-42.14 CONDUIT - POLE MTD - 4IN SCH
80 PVC
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

202.00 202.00202.00 0.000.0063021-3218-14 0902 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.59
0.000

202.000

$0.00

$6,381.18

790-42.16 1 DUCT @ 36IN-48IN DEPTH

63021-3218-14 0901 9519 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $308.46
0.000

6.000

$0.00

$1,850.76

790-43.01 LOADBREAK ELBOW 200A 15KV

63021-3218-14 0901 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $2,430.00
0.000

0.000

$0.00

$0.00

790-43.06 LOADBREAK JUNCTION 4 PT 200A
15KV

63021-3218-14 0901 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $535.00

0.000

0.000

$0.00

$0.00

790-43.11 OUTDOOR TERMINATOR URD
15KV

63021-3218-14 0902 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,505.00

0.000

0.000

$0.00

$0.00

790-43.46 SECONDARY PULLBOX LARGE

63021-3218-14 0902 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $980.00

0.000

4.000

$0.00

$3,920.00

790-43.50 SECONDARY RISER W/ 2IN
CONDUIT

63021-3218-14 0902 3850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,155.00
0.000

3.000

$0.00

$6,465.00

790-43.51 SECONDARY RISER W/ 3IN
CONDUIT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0063021-3218-14 0902 3860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,730.00
0.000

3.000

$0.00

$5,190.00

790-43.53 1Ã  ̃PRIMARY RISER W/ 3IN
CONDUIT

63021-3218-14 0902 3870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $745.00
0.000

3.000

$0.00

$2,235.00

790-46.01 1PH TRANSFORMER

63021-3218-14 0901 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $815.00
0.000

25.000

$0.00

$20,375.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

63021-3218-14 0902 3880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $815.00

0.000

28.000

$0.00

$22,820.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

63021-3218-14 0902 3890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,680.00

0.000

2.000

$0.00

$3,360.00

790-47.01 2PH XFMR BNK POLE MTD NO
FUSE/ARRESTERS

63021-3218-14 0901 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,520.00

0.000

0.000

$0.00

$0.00

790-47.02 2PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

63021-3218-14 0901 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,665.00
0.000

1.000

$0.00

$9,665.00

790-49.02 3PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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15.00 15.0015.00 0.000.0063021-3218-14 0901 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,770.00
0.000

15.000

$0.00

$26,550.00

790-52.03 10KVA 1PH OH XFORMER 7.2KV
120/240

63021-3218-14 0901 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,050.00
0.000

11.000

$0.00

$22,550.00

790-52.04 15KVA 1PH OH XFORMER 7.2KV
120/240

63021-3218-14 0901 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,175.00
0.000

9.000

$0.00

$19,575.00

790-52.06 25KVA 1PH OH XFORMER 7.2KV
120/240

63021-3218-14 0901 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,765.00

0.000

3.000

$0.00

$8,295.00

790-52.09 37.5KVA 1PH OH XFORMER 7.2KV
120/240

63021-3218-14 0901 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,060.00

0.000

3.000

$0.00

$9,180.00

790-52.11 50KVA 1PH OH XFORMER 7.2KV
120/240

63021-3218-14 0901 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $11,625.00

0.000

4.000

$0.00

$46,500.00

790-58.05 GOLB SWITCH 15KV

63021-3218-14 0901 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00
0.000

1.000

$0.00

$515.00

790-58.09 3PH FUSE CUTOUT BRKT MT
15kV
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Item # Item Code Units
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10.00 6.006.00 0.000.0063021-3218-14 0902 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,065.00
0.000

6.000

$0.00

$6,390.00

790-59.04 HOOK STICK SWITH LINE
TENSION-SNGL 25KV

63021-3218-14 0901 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $270.00
0.000

21.000

$0.00

$5,670.00

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

63021-3218-14 0902 3910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $270.00
0.000

27.000

$0.00

$7,290.00

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

63021-3218-14 0902 3920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,050.00

0.000

1.000

$0.00

$2,050.00

790-61.05 2 - 1PH SECTIONALIZERS OR
RECLOSERS 25KV

63021-3218-14 0901 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $220.00

0.000

21.000

$0.00

$4,620.00

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

63021-3218-14 0901 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $245.00

0.000

89.000

$0.00

$21,805.00

790-68.01 POLE GROUND ROD TYPE

63021-3218-14 0902 3930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $245.00
0.000

87.000

$0.00

$21,315.00

790-68.01 POLE GROUND ROD TYPE
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6.00 4.004.00 0.000.0063021-3218-14 0901 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $760.00
0.000

4.000

$0.00

$3,040.00

790-68.07 POLE GROUND FOR AIR BREAK
SWITCH

63021-3218-14 0901 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,020.00
0.000

1.000

$0.00

$1,020.00

790-68.20 GUIDE TO YARD POLE METER
INSTALL BLDG

63021-3218-14 0902 3940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,845.00
0.000

4.000

$0.00

$11,380.00

790-69.03 10FT DBL CROSSARM

63021-3218-14 0901 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $185.00

0.000

0.000

$0.00

$0.00

790-69.30 POLE TOP PIN FOR ST POLE

63021-3218-14 0901 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $95.00

0.000

77.000

$0.00

$7,315.00

790-69.31 STICK PIN

63021-3218-14 0901 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $725.00

0.000

10.000

$0.00

$7,250.00

790-70.10 FLOOD LIGHT
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50.00 29.0029.00 0.000.0063021-3218-14 0901 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,375.00
0.000

29.000

$0.00

$39,875.00

790-70.11 STREET LIGHT - HPS
(DESCRIPTION)/(SEE PLANS)

63021-3218-14 0902 3950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,375.00
0.000

2.000

$0.00

$2,750.00

790-70.11 STREET LIGHT - HPS
(DESCRIPTION)/(SEE PLANS)

63021-3218-14 0902 3960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $670.00
0.000

3.000

$0.00

$2,010.00

790-70.12 STREET LIGHT - HPS
(DESCRIPTION)/(SEE PLANS)

63021-3218-14 0901 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.82

0.000

0.000

$0.00

$0.00

790-74.10 144 FIBER(MATERIAL ONLY)

63021-3218-14 0901 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $3.76

0.000

0.000

$0.00

$0.00

790-74.13 288 FIBER(MATERIAL ONLY)

63021-3218-14 0901 3250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $4.43

0.000

0.000

$0.00

$0.00

790-74.20 108-144 FIBER(INSTALLATION
ONLY)

63021-3218-14 0901 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $4.43
0.000

0.000

$0.00

$0.00

790-74.22 288-432 FIBER(INSTALLATION
ONLY)

Page 49RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63021-3218-14 0901 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,200.00
0.000

0.000

$0.00

$0.00

790-74.26 FIBER OPTIC MAINTENANCE
LOOP

63021-3218-14 0901 3280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,385.000 $1.35
0.000

96,496.000

$0.00

$130,269.60

790-98.01 REMOVE WIRE

63021-3218-14 0902 3970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.35
0.000

44,966.000

$0.00

$60,704.10

790-98.01 REMOVE WIRE

63021-3218-14 0901 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $355.00

0.000

5.000

$0.00

$1,775.00

790-98.02 REMOVE POLES

63021-3218-14 0902 3980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $355.00

0.000

14.000

$0.00

$4,970.00

790-98.02 REMOVE POLES

63021-3218-14 0901 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

474.000 $265.00

0.000

1,008.000

$0.00

$267,120.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

63021-3218-14 0902 3990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $265.00
0.000

568.000

$0.00

$150,520.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS
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63021-3218-14 0901 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,635.000 $2.66
0.000

0.000

$0.00

$0.00

790-98.04 REMOVE FIBER OPTIC CABLE

63021-3218-14 0901 3320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,000.00
0.000

1.000

$0.00

$52,000.00

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

63021-3218-14 0903 4000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

418.000 $24.00
0.000

97.000

$0.00

$2,328.00

791-01.02 2IN STEEL GAS MAIN

63021-3218-14 0903 4010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $175.00

0.000

1,503.000

$0.00

$263,025.00

791-01.04 4IN STEEL GAS MAIN

63021-3218-14 0903 4020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,575.000 $52.00

0.000

17,161.000

$0.00

$892,372.00

791-01.06 8IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40200903

-498,991.9717,161.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40200903

573,423.490.000

0.000.000
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128593.00 17,790.0017,790.00 0.000.0063021-3218-14 0903 4030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,080.000 $94.00
0.000

17,790.000

$0.00

$1,672,260.00

791-01.08 12IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40300903

-653,898.4513,206.300

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40300903

653,898.460.000

0.000.000

63021-3218-14 0903 4040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $62.00
0.000

9,217.000

$0.00

$571,454.00

791-03.02 2IN HDPE GAS MAIN

63021-3218-14 0903 4050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,640.000 $20.00
0.000

19,128.000

$0.00

$382,560.00

791-03.04 4IN HDPE GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40500903

-31,911.0913,600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40500903

31,911.100.000

0.000.000

63021-3218-14 0903 4060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $62.00
0.000

330.000

$0.00

$20,460.00

791-04.02 HDD 2IN PE PIPE -
UNCONSOLIDATED
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6404.00 1,633.001,633.00 0.000.0063021-3218-14 0903 4070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $64.00
0.000

1,633.000

$0.00

$104,512.00

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

63021-3218-14 0903 4080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $165.00
0.000

0.000

$0.00

$0.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

63021-3218-14 0903 4090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $175.00
0.000

0.000

$0.00

$0.00

791-04.22 HDD 4IN STEEL PIPE -
UNCONSOLIDATED

63021-3218-14 0903 4100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

695.000 $225.00

0.000

1,074.000

$0.00

$241,650.00

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41000903

-41,132.661,004.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41000903

49,531.270.000

0.000.000

63021-3218-14 0903 4110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $325.00

0.000

1,092.000

$0.00

$354,900.00

791-04.25 HDD 12IN STEEL PIPE -
UNCONSOLIDATED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41100903

-34,842.02560.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41100903

34,842.020.000

0.000.000
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5.00 4.004.00 0.000.0063021-3218-14 0903 4120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00
0.000

4.000

$0.00

$4,000.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

63021-3218-14 0903 4130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00
0.000

0.000

$0.00

$0.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

63021-3218-14 0903 4140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $5,500.00
0.000

16.000

$0.00

$88,000.00

791-06.10 CONNECT TO 2IN EX. STL MAIN

63021-3218-14 0903 4150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

791-06.11 CONNECT TO 4IN EX. STL MAIN

63021-3218-14 0903 4160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

4.000

$0.00

$72,000.00

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

63021-3218-14 0903 4170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $28,000.00

0.000

2.000

$0.00

$56,000.00

791-06.34 CONNECT TO 8IN EX. STL MAIN
W/ STOPPLE

63021-3218-14 0903 4180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $33,000.00
0.000

3.000

$0.00

$99,000.00

791-06.35 CONNECT TO 12IN EX. STL MAIN
W/ STOPPLE
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18.00 8.008.00 0.000.0063021-3218-14 0903 4190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $400.00
0.000

8.000

$0.00

$3,200.00

791-07.01 2IN PE GAS VALVE ASSEMBLY

63021-3218-14 0903 4200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $600.00
0.000

18.000

$0.00

$10,800.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT42000903

-5,407.8918.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42000903

5,407.880.000

0.000.000

63021-3218-14 0903 4210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,500.00
0.000

4.000

$0.00

$10,000.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY

63021-3218-14 0903 4220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,500.00
0.000

6.000

$0.00

$33,000.00

791-07.10 4IN STEEL GAS VALVE
ASSEMBLY

63021-3218-14 0903 4230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $10,000.00

0.000

5.000

$0.00

$50,000.00

791-07.12 8IN STEEL GAS VALVE
ASSEMBLY
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3.00 3.003.00 0.000.0063021-3218-14 0903 4240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $23,000.00
0.000

3.000

$0.00

$69,000.00

791-07.13 12IN STEEL GAS VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT42400903

-12,617.191.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42400903

12,617.190.000

0.000.000

63021-3218-14 0903 4250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $750.00
0.000

59.000

$0.00

$44,250.00

791-08.02 3/4IN SERVICE ASSEMBLY

63021-3218-14 0903 4260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,935.000 $15.00
0.000

6,562.000

$0.00

$98,430.00

791-08.07 3/4IN PE SERVICE PIPE

63021-3218-14 0903 4270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $75.00
0.000

133.000

$0.00

$9,975.00

791-08.17 HDD 3/4IN PE SERVICE PIPE

63021-3218-14 0903 4280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $250.00

0.000

17.000

$0.00

$4,250.00

791-09.02 3-WIRE CATHODIC PROTECTION
STATION

63021-3218-14 0903 4290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.00

0.000

2.000

$0.00

$17,000.00

791-09.04 REGULATOR STATION
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5760.70 1,019.801,019.80 0.000.0063021-3218-14 0903 4300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $50.00
0.000

1,019.800

$0.00

$50,990.00

791-09.05 RESTORE ASPHALT

63021-3218-14 0903 4310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $250.00
0.000

80.000

$0.00

$20,000.00

791-09.06 RESTORE CONCRETE

63021-3218-14 0903 4320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $25.00
0.000

3,090.600

$0.00

$77,265.00

791-09.07 RESTORE GRAVEL

63021-3218-14 0903 4330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

2.000

$0.00

$11,000.00

791-09.09 REGULATOR STATION TIE-IN
ONLY

63021-3218-14 0903 4340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

2.000

$0.00

$500.00

791-12.04 32LB MAGNESIUM ANODE

63021-3218-14 0903 4350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

791-12.30 8IN ANSI 300 WELD-IN INSULATOR

63021-3218-14 0903 4360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00
0.000

2.000

$0.00

$13,000.00

791-12.31 12IN ANSI 300 WELD-IN
INSULATOR
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0.00 1.001.00 0.000.0063021-3218-14 0904 4370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $716.00
0.000

1.000

$0.00

$716.00

793-01.04 POLE 30FT CLASS 7 WOOD

63021-3218-14 0904 9522 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $770.00
0.000

5.000

$0.00

$3,850.00

793-01.07 POLE 35FT CLASS 4 WOOD

63021-3218-14 0904 4380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $805.00
0.000

7.000

$0.00

$5,635.00

793-01.08 POLE 35FT CLASS 5 WOOD

63021-3218-14 0904 9523 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,400.00

0.000

2.000

$0.00

$2,800.00

793-01.12 POLE 40FT CLASS 4 WOOD

63021-3218-14 0904 4390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

0.000

$0.00

$0.00

793-01.40 ANCHOR 3/4IN

63021-3218-14 0904 4400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $650.00

0.000

77.000

$0.00

$50,050.00

793-01.41 ANCHOR 1IN

63021-3218-14 0904 4410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $250.00
0.000

0.000

$0.00

$0.00

793-11.10 12IN PEDESTAL
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63021-3218-14 0904 4420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $451.00
0.000

0.000

$0.00

$0.00

793-11.12 SPLICE CABINET

63021-3218-14 0904 4430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,900.00
0.000

0.000

$0.00

$0.00

793-11.16 CONCRETE HANDHOLE
5FTX3FTX3FT

63021-3218-14 0904 4440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $56.00
0.000

0.000

$0.00

$0.00

793-11.19 MARKER POST

63021-3218-14 0904 4450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,264.000 $3.70

0.000

8,720.000

$0.00

$32,264.00

793-13.07 4IN SCHEDULE 40 PVC

63021-3218-14 0904 9524 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

3,530.000

$0.00

$52,950.00

793-13.11 1 DUCT FORMATION @ 24IN
DEPTH

63021-3218-14 0904 4460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,632.000 $7.90

0.000

630.000

$0.00

$4,977.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

63021-3218-14 0904 9525 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00
0.000

630.000

$0.00

$25,200.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH
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3150.00 1,400.001,400.00 0.000.0063021-3218-14 0904 4470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $22.00
0.000

1,400.000

$0.00

$30,800.00

793-16.06 STRAIGHT BORE/SLEEVE 4IN

63021-3218-14 0904 4480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $200.00
0.000

61.000

$0.00

$12,200.00

793-98.04 REMOVE POLES ALL SIZES

63021-3218-14 0900 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,150.000 $38.00
0.000

17,054.000

$0.00

$648,052.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

63021-3218-14 0900 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $94.00

0.000

2,597.000

$0.00

$244,118.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

63021-3218-14 0900 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $26.00

0.000

470.000

$0.00

$12,220.00

795-03.02 2IN PVC WATER LINE

63021-3218-14 0900 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $35.00

0.000

0.000

$0.00

$0.00

795-03.04 4IN PVC WATER LINE

63021-3218-14 0900 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,300.000 $28.00
0.000

6,938.000

$0.00

$194,264.00

795-03.05 6IN PVC WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19000900

-13,857.064,200.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000900

13,857.060.000

0.000.000
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175.00 175.00175.00 0.000.0063021-3218-14 0900 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $149.00
0.000

175.000

$0.00

$26,075.00

795-05.64 BORE/JACK 14IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19100900

-3,722.41175.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT19100900

-9,465.540.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19100900

13,187.950.000

0.000.000

63021-3218-14 0900 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $145.00
0.000

937.000

$0.00

$135,865.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19200900

-8,933.78420.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19200900

8,933.770.000

0.000.000

63021-3218-14 0900 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $152.00

0.000

320.000

$0.00

$48,640.00

795-05.67 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19300900

-7,084.64280.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300900

7,084.640.000

0.000.000
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3.00 4.004.00 0.000.0063021-3218-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $530.00
0.000

4.000

$0.00

$2,120.00

795-06.01 CONNECT TO 2IN WATER LINE

63021-3218-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $705.00
0.000

36.000

$0.00

$25,380.00

795-06.30 CUT/CAP EXISTING LINES (ALL
SIZES)

63021-3218-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,200.00
0.000

2.000

$0.00

$6,400.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

63021-3218-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

2.000

$0.00

$7,600.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

63021-3218-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

795-07.12 12IN X 6IN TAPPING SLEEVE AND
VALVE

63021-3218-14 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,600.00

0.000

3.000

$0.00

$19,800.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

63021-3218-14 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $900.00
0.000

26.000

$0.00

$23,400.00

795-08.04 6IN GATE VALVE ASSEMBLY
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51.00 16.0016.00 0.000.0063021-3218-14 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,245.00
0.000

16.000

$0.00

$19,920.00

795-08.05 8IN GATE VALVE ASSEMBLY

63021-3218-14 0900 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,255.00
0.000

1.000

$0.00

$2,255.00

795-08.09 12IN GATE VALVE ASSEMBLY

63021-3218-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $935.00
0.000

87.000

$0.00

$81,345.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

63021-3218-14 0905 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.36

0.000

104.000

$0.00

$2,845.44

795-09.12 2IN COPPER SERVICE PIPE/CO
#4

63021-3218-14 0900 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $26.00

0.000

892.000

$0.00

$23,192.00

795-09.19 3/4IN PVC SERVICE PIPE

63021-3218-14 0900 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $26.00

0.000

80.000

$0.00

$2,080.00

795-09.20 1IN PVC SERVICE PIPE

63021-3218-14 0900 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $31.00
0.000

0.000

$0.00

$0.00

795-09.21 1-1/2IN PVC SERVICE PIPE
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63021-3218-14 0900 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $27.00
0.000

0.000

$0.00

$0.00

795-09.22 2IN PVC SERVICE PIPE

63021-3218-14 0905 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.13
0.000

625.000

$0.00

$20,706.25

795-09.24 TI OF 2IN HDPE CASING FOR
SERVICE PIPE-UNCON/CO #4

63021-3218-14 0905 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.17
0.000

2,972.000

$0.00

$48,057.24

795-09.28 3/4IN COPPER SERVICE PIPE/CO
#4

63021-3218-14 0905 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.38

0.000

152.000

$0.00

$2,641.76

795-09.29 1IN COPPER SERVICE PIPE/CO
#4

63021-3218-14 0900 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $4,165.00

0.000

24.000

$0.00

$99,960.00

795-11.02 FIRE HYDRANT ASSEMBLY

63021-3218-14 0900 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.00

0.000

2.000

$0.00

$4,600.00

795-11.04 RELOCATE FIRE HYDRANT

63021-3218-14 0900 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,250.00
0.000

0.000

$0.00

$0.00

795-11.06 RELOCATE FIRE PROTECTION
METER
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16.00 16.0016.00 0.000.0063021-3218-14 0900 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $455.00
0.000

16.000

$0.00

$7,280.00

795-12.01 REMOVE FIRE HYDRANT

63021-3218-14 0905 9509 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.31
0.000

17,042.000

$0.00

$73,451.02

795-13.01 DI FITTINGS/(ADDITIONAL WATER

63021-3218-14 0900 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $53.00
0.000

0.000

$0.00

$0.00

795-14.05 CONCRETE ENCASEMENT

63021-3218-14 0900 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $20.00

0.000

1,364.000

$0.00

$27,280.00

797-03.30 2IN PVC FORCE MAIN (0-8FT)

63021-3218-14 0900 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $31.00

0.000

200.000

$0.00

$6,200.00

797-03.31 2IN PVC FORCE MAIN (8-10FT)

63021-3218-14 0900 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

370.000

$0.00

$11,100.00

797-03.38 4IN PVC FORCE MAIN (0-8FT)

63021-3218-14 0900 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $29.00
0.000

407.000

$0.00

$11,803.00

797-03.42 6IN PVC FORCE MAIN (0-8FT)
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63021-3218-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $40.00
0.000

0.000

$0.00

$0.00

797-03.43 6IN PVC FORCE MAIN (8-10FT)

63021-3218-14 0900 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $30.00
0.000

2,418.000

$0.00

$72,540.00

797-03.46 8IN PVC FORCE MAIN (0-8FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-13,525.082,418.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21800900

-3,255.420.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

16,780.500.000

0.000.000

63021-3218-14 0900 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $31.00
0.000

869.000

$0.00

$26,939.00

797-03.47 8IN PVC FORCE MAIN (8-10FT)

63021-3218-14 0900 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $82.00
0.000

60.000

$0.00

$4,920.00

797-03.48 8IN PVC FORCE MAIN (10-12FT)

63021-3218-14 0900 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $83.00

0.000

100.000

$0.00

$8,300.00

797-03.49 8IN PVC FORCE MAIN (12-15FT)
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0.00 10.0010.00 0.000.0063021-3218-14 0900 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $47.00
0.000

10.000

$0.00

$470.00

797-03.50 10IN PVC FORCE MAIN (0-8FT)

63021-3218-14 0900 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,750.000 $42.00
0.000

7,654.000

$0.00

$321,468.00

797-03.54 12IN PVC FORCE MAIN (0-8FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22300900

-94,405.967,654.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22300900

-25,852.490.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300900

120,258.450.000

0.000.000

63021-3218-14 0900 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $42.00
0.000

2,690.000

$0.00

$112,980.00

797-03.55 12IN PVC FORCE MAIN (8-10FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400900

-28,738.682,330.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900

28,738.680.000

0.000.000

63021-3218-14 0900 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $73.00
0.000

1,090.000

$0.00

$79,570.00

797-03.56 12IN PVC FORCE MAIN (10-12FT)
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Line

Item # Item Code Units
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1640.00 928.00928.00 0.000.0063021-3218-14 0900 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $83.00
0.000

928.000

$0.00

$77,024.00

797-03.57 12IN PVC FORCE MAIN (12-15FT)

63021-3218-14 0900 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,950.000 $79.00
0.000

4,118.000

$0.00

$325,322.00

797-03.62 16IN PVC FORCE MAIN (0-8FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-112,066.584,118.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22700900

-22,642.050.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

134,708.630.000

0.000.000

63021-3218-14 0900 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $66.00
0.000

1,570.000

$0.00

$103,620.00

797-03.63 16IN PVC FORCE MAIN (8-10FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900

-29,935.061,100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

29,935.060.000

0.000.000
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620.00 380.00380.00 0.000.0063021-3218-14 0900 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $99.00
0.000

380.000

$0.00

$37,620.00

797-03.64 16IN PVC FORCE MAIN (10-12FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-10,341.21380.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22900900

-544.270.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

10,885.480.000

0.000.000

63021-3218-14 0900 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $105.00
0.000

0.000

$0.00

$0.00

797-03.65 16IN PVC FORCE MAIN (12-15FT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23000900

-8,980.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

8,980.520.000

0.000.000

63021-3218-14 0900 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $25.00

0.000

40.000

$0.00

$1,000.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH
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11981.00 3,988.003,988.00 0.000.0063021-3218-14 0900 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,800.000 $37.00
0.000

3,988.000

$0.00

$147,556.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23200900

-16,977.633,800.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

16,977.640.000

0.000.000

63021-3218-14 0900 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $86.00
0.000

14.000

$0.00

$1,204.00

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

63021-3218-14 0900 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $157.00
0.000

0.000

$0.00

$0.00

797-05.54 8IN PVC GRAVITY SEWER >18FT
DEPTH

63021-3218-14 0900 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $40.00
0.000

0.000

$0.00

$0.00

797-05.60 12IN PVC GRAVITY SEWER
6FT-12FT DEPTH

63021-3218-14 0900 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $96.00

0.000

0.000

$0.00

$0.00

797-05.61 12IN PVC GRAVITY SEWER
12FT-18FT DEPTH

63021-3218-14 0900 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $511.00

0.000

0.000

$0.00

$0.00

797-06.63 BORE/JACK 14IN STEEL CASING
PIPE-UNCON.
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1452.00 641.00641.00 0.000.0063021-3218-14 0900 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $511.00
0.000

641.000

$0.00

$327,551.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

63021-3218-14 0900 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $345.00
0.000

90.000

$0.00

$31,050.00

797-06.66 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

63021-3218-14 0900 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $467.00
0.000

230.000

$0.00

$107,410.00

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900

-7,059.04220.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

7,059.050.000

0.000.000

63021-3218-14 0900 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $68.00
0.000

0.000

$0.00

$0.00

797-06.87 OPEN CUT 8IN STEEL CASING
PIPE

63021-3218-14 0900 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $80.00

0.000

0.000

$0.00

$0.00

797-06.89 OPEN CUT 12IN STEEL CASING
PIPE

63021-3218-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

6.000

$0.00

$15,000.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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7.00 6.006.00 0.000.0063021-3218-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00
0.000

6.000

$0.00

$18,000.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

63021-3218-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,400.00
0.000

14.000

$0.00

$47,600.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

63021-3218-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,800.00
0.000

5.000

$0.00

$19,000.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

63021-3218-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,300.00

0.000

0.000

$0.00

$0.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

63021-3218-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,800.00

0.000

0.000

$0.00

$0.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

63021-3218-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,400.00

0.000

0.000

$0.00

$0.00

797-07.08 48IN MANHOLE 16FT-20FT DEPTH

63021-3218-14 0905 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,000.00
0.000

1.000

$0.00

$6,000.00

797-07.16 60IN MANHOLE 10FT-12FT
DEPTH/CO #4
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63021-3218-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,400.00
0.000

0.000

$0.00

$0.00

797-07.24 72IN MANHOLE 4FT-6FT DEPTH

63021-3218-14 0905 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,000.00
0.000

1.000

$0.00

$3,000.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY/CO #4

63021-3218-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $625.00
0.000

24.000

$0.00

$15,000.00

797-07.80 REMOVE SEWER MANHOLE

63021-3218-14 0905 9510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.46

0.000

3,571.000

$0.00

$26,639.66

797-08.01 DI FITTINGS/(ADDITIONAL SEWER

63021-3218-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $160.00

0.000

15.000

$0.00

$2,400.00

797-08.07 4IN CLEAN OUT ASSEMBLY

63021-3218-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $65.00

0.000

19.000

$0.00

$1,235.00

797-08.20 CONNECT SERVICE LINES (ALL
SIZES)

63021-3218-14 0905 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,187.00
0.000

1.000

$0.00

$1,187.00

797-09.06 4IN PLUG VALVE ASSEMBLY/CO
#4
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0.00 1.001.00 0.000.0063021-3218-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,910.00
0.000

1.000

$0.00

$1,910.00

797-09.07 6IN PLUG VALVE ASSEMBLY

63021-3218-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,335.00
0.000

3.000

$0.00

$7,005.00

797-09.08 8IN PLUG VALVE ASSEMBLY

63021-3218-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,115.00
0.000

1.000

$0.00

$3,115.00

797-09.09 10IN PLUG VALVE ASSEMBLY

63021-3218-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,700.00

0.000

5.000

$0.00

$18,500.00

797-09.10 12IN PLUG VALVE ASSEMBLY

63021-3218-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,625.00

0.000

2.000

$0.00

$13,250.00

797-09.11 16IN PLUG VALVE ASSEMBLY

63021-3218-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10,960.00

0.000

9.000

$0.00

$98,640.00

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

63021-3218-14 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,260.00
0.000

2.000

$0.00

$32,520.00

797-09.27 3IN AIR/VAC VALVE ASSEMBLY
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0.00 4.004.00 0.000.0063021-3218-14 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $85.00
0.000

4.000

$0.00

$340.00

797-09.40 CUT AND CAP (ALL LINES)

63021-3218-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,700.00
0.000

1.000

$0.00

$1,700.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

63021-3218-14 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $620.00
0.000

14.000

$0.00

$8,680.00

797-10.05 CONNECT 4IN LATERAL TO
SEWER LINE

63021-3218-14 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $810.00

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

63021-3218-14 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $970.00

0.000

7.000

$0.00

$6,790.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

63021-3218-14 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $17,000.00

0.000

2.000

$0.00

$34,000.00

797-10.31 RESIDENTIAL GRINDER PUMP
STATION

63021-3218-14 0901 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $858.00
0.000

30.000

$0.00

$25,740.00

798-05.02 FIBER OPTIC CABLE ENCLOSURE
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2292.00 2,004.002,004.00 0.000.0063021-3218-14 0901 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,304.000 $45.00
0.000

2,004.000

$0.00

$90,180.00

798-05.03 FIBER OPTIC CABLE SPLICE

63021-3218-14 0901 3350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,125.000 $2.00
0.000

17,450.000

$0.00

$34,900.00

798-05.04 1/4IN EHS STEEL STRAND

63021-3218-14 0901 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,841.000 $2.00
0.000

0.000

$0.00

$0.00

798-05.21 DROP CABLE 20AWG

63021-3218-14 0901 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $275.00

0.000

0.000

$0.00

$0.00

798-05.26 COMMUNICATION ASSEMBLY
(TAP)

63021-3218-14 0901 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $150.00

0.000

99.000

$0.00

$14,850.00

798-05.27 COMMUNICATION ASSEMBLY
(BOND)

63021-3218-14 0901 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $500.00

0.000

8.000

$0.00

$4,000.00

798-05.29 COMMUNICATION ASSEMBLY
(CSC)

63021-3218-14 0901 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $275.00
0.000

12.000

$0.00

$3,300.00

798-05.32 COMMUNICATION ASSEMBLY
(DDE)
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4.00 12.0012.00 0.000.0063021-3218-14 0901 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $275.00
0.000

12.000

$0.00

$3,300.00

798-05.33 COMMUNICATION ASSEMBLY
(DE)

63021-3218-14 0901 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $175.00
0.000

5.000

$0.00

$875.00

798-05.34 COMMUNICATION ASSEMBLY
(E1-2)

63021-3218-14 0901 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $185.00
0.000

0.000

$0.00

$0.00

798-05.35 COMMUNICATION ASSEMBLY
(E2-2)

63021-3218-14 0901 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $450.00

0.000

0.000

$0.00

$0.00

798-05.37 COMMUNICATION ASSEMBLY
(F2&F3)

63021-3218-14 0901 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $350.00

0.000

14.000

$0.00

$4,900.00

798-05.52 COMMUNICATION ASSEMBLY
(LOOP)

63021-3218-14 0901 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $3.00

0.000

0.000

$0.00

$0.00

798-06.04 FIBER OPTIC CABLE (12F)

63021-3218-14 0901 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $3.50
0.000

0.000

$0.00

$0.00

798-06.06 FIBER OPTIC CABLE (28F)
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63021-3218-14 0901 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $3.75
0.000

0.000

$0.00

$0.00

798-06.07 FIBER OPTIC CABLE (44 F)

63021-3218-14 0901 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $4.50
0.000

0.000

$0.00

$0.00

798-06.11 FIBER OPTIC CABLE (96F)

63021-3218-14 0901 9527 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.56
0.000

25,000.000

$0.00

$64,000.00

798-06.13 FIBER OPTIC CABLE
(DESCRIPTION)/Communications

63021-3218-14 0901 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106,000.000 $2.00

0.000

31,377.000

$0.00

$62,754.00

798-08.02 TRANSFER CABLE / FIBER

63021-3218-14 0901 9528 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.75

0.000

10,000.000

$0.00

$17,500.00

798-09.01 REMOVE STEEL STRAND

63021-3218-14 0901 9529 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.16

0.000

20,000.000

$0.00

$43,200.00

798-09.02 REMOVE AERIAL
CABLE/TERMINALS

63021-3218-14 0901 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $372.75
0.000

98.000

$0.00

$36,529.50

798-09.03 REMOVE POLES, GUYS,
ANCHORS

Page 78RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

63021-3218-14 0901 9532 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $157.49
0.000

0.000

$0.00

$0.00

798-13.03 STRAND TANGENT ASSEMBLY

63021-3218-14 0100 1650 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.400 $35.00
0.000

48.230

$0.00

$1,688.05

801-01 SEEDING (WITH MULCH)

63021-3218-14 0100 1660 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $30.00
0.000

1,184.400

$0.00

$35,532.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

63021-3218-14 0100 9011 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

63021-3218-14 0100 9018 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

38.330

$0.00

$517.46

801-02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

63021-3218-14 0100 1670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

63021-3218-14 0100 1680 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $15.00
40.200

222.200

$603.00

$3,333.00

801-03 WATER (SEEDING & SODDING)

63021-3218-14 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00
0.000

1,826.440

$0.00

$38,355.24

801-06 MULCH
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63021-3218-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,054.000 $5.00
0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

63021-3218-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,054.000 $5.00
0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

63021-3218-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $18.00
0.000

0.000

$0.00

$0.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

63021-3218-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.13 CRATAEGUS PHAENOPYRUM
(WSHNGTN HAWTHORN 2-5FT
CNTNR GRWN)

63021-3218-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.57 VIBURNUM RUFIDULUM (RUSTY
BLACKHAW 2-5FT C.G.)

63021-3218-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $18.00

0.000

0.000

$0.00

$0.00

802-11.66 PRUNUS ANGUSTIFOLIA
(CHICKASAW PLUM 2-5FT CNTNR
GRWN)

63021-3218-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $10.00
0.000

0.000

$0.00

$0.00

802-12.11 CERCIS CANADENSIS (REDBUD
SEEDLNG B.R.)
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63021-3218-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $10.00
0.000

0.000

$0.00

$0.00

802-12.13 CRATAEGUS PHAENOPYRUM
(WSHNGTN HAWTHORN
SEEDLNG B.R.)

63021-3218-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00
0.000

0.000

$0.00

$0.00

802-12.57 VIBURNUM RUFIDULUM (RUSTY
BLACKHAW SDLNG B.R.)

63021-3218-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00
0.000

0.000

$0.00

$0.00

802-12.66 PRUNUS ANGUSTIFOLIA
(CHICKASAW PLUM SEEDLING
B.R.)

63021-3218-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $18.00

0.000

0.000

$0.00

$0.00

802-13.16 CORYLUS AMERICANA
(HAZELNUT) 2-5FT C.G.

63021-3218-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $18.00

0.000

0.000

$0.00

$0.00

802-13.28 AMORPHA FRUTICOSA
(INDIGOBUSH 2-5 FT CNTNR
GRWN)

63021-3218-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $10.00

0.000

0.000

$0.00

$0.00

802-13.65 AMORPHA FRUTICOSA
(INDIGOBUSH SDLING B.R.)

63021-3218-14 0100 1820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75,440.000 $1.75
14,506.720

36,550.990

$25,386.76

$63,964.23

803-01 SODDING (NEW SOD)

63021-3218-14 0100 9504 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00
0.000

2,813.750

$0.00

$2,813.75

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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7.00 4.504.50 0.000.0063021-3218-14 0100 1830 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,000.00
0.000

4.500

$0.00

$9,000.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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