
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNM021 Pay Period:  12/1/2016Contract: Estimate Number: 0040 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jones Bros. Contractors, LLCContractor:

Contractor's
Address:

2209 Crestmoor Road, Suite 210
Nashville,  TN   37215

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/30/2013

09/11/2013

09/23/2013

10/17/2013

%

$0.03

1072.0

1,175.0

1,175.0

109.61

%Percent Complete($):

%Percent Behind:

DAVIDSON, WILLIAMSON

---

Date Notice to Proceed: 10/14/2013

09/19/2016

$13,588,674.97

$13,510,204.74

$14,411,646.67 $27,465.39$14,384,181.28

$0.00

$-32,506.48Test Report Payment Adjustments:

$14,379,140.19 $14,351,674.80 27,465.39

$14,411,646.64 $27,465.39$14,384,181.25

$0.03 $0.00

$-32,506.48 $0.00

$0.00 $0.00

The widening of S.R. 253 (Concord Road) from Sunset Road to

111.61

20161231

Project(s): 94053-3221-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-253 (8)100.00 23979727,465.3994053-3221-14 74The widening of S.R. 253 (Concord Road) from Sunset Road to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94053-3221-14 0500 9519 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

1.000

$0.00

$2,100.00

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Wall 3 redesign

94053-3221-14 0500 9522 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21,736.79

0.000

1.000

$0.00

$21,736.79

104-03.05 ADDITIONAL WORK
(DESCRIPTION)/LUMP SUM
PAYMENT FOR THE REDESIGN

94053-3221-14 0500 9520 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $434.28

0.000

40.000

$0.00

$17,371.20

104-03.90 ADDITIONAL WORK
(DESCRIPTION)/Idle Equipment
Cost (Wall 3)

94053-3221-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150,000.00

0.000

1.000

$0.00

$150,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

94053-3221-14 0901 9512 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,150.00

0.000

1.000

$0.00

$3,150.00

105-01.25 CONSTRUCTION STAKES LINES &
GRADES (UTILITIES)

94053-3221-14 0902 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,312.50

0.000

1.000

$0.00

$1,312.50

105-01.50 CONSTRUCTION LAYOUT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94053-3221-14 0100 9027 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94053-3221-14 0100 9026 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94053-3221-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-263,278.81-263,278.810

-234.61-234.610

94053-3221-14 0300 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94053-3221-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094053-3221-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100

-306,921.05-306,921.050

0.000.000

94053-3221-14 0300 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94053-3221-14 0500 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94053-3221-14 0110 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,095.750

$0.00

$2,095.75

109-05.01 ELIMINATED OR ALTERED ITEM/
(catchbasin 611-12.02)

94053-3221-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,220.000 $0.80

0.000

2,368.000

$0.00

$1,894.40

109-10.01 TRAINEE

94053-3221-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $452,000.00

0.000

1.000

$0.00

$452,000.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 1.001.00 0.000.0094053-3221-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

94053-3221-14 0100 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,487.65

0.000

3.000

$0.00

$7,462.95

202-01.50 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

94053-3221-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.00

0.000

40.000

$0.00

$600.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 60" ,STA. 109+50)

94053-3221-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $15.00

0.000

36.000

$0.00

$540.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 24" ,STA. 117+31)

94053-3221-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $15.00

0.000

68.000

$0.00

$1,020.00

202-02.03 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 18" & 2 CB's ,STA. 380+42
RETREAT)

94053-3221-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.00

0.000

90.000

$0.00

$1,350.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 18",STA. 149+32)

94053-3221-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $15.00

0.000

30.000

$0.00

$450.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 30" ,STA. 160+81)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 46.0046.00 0.000.0094053-3221-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $15.00

0.000

46.000

$0.00

$690.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 24",STA. 412+91 BLUFF)

94053-3221-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $15.00

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 18",STA. 419+79 WALLER)

94053-3221-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $15.00

0.000

116.000

$0.00

$1,740.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 30",STA. 420+13 WALLER)

94053-3221-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $15.00

0.000

68.000

$0.00

$1,020.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 18",STA. 433+98 FOREST
TRAIL)

94053-3221-14 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,746.000 $3.65

0.000

2,572.780

$0.00

$9,390.65

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

94053-3221-14 0500 1990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(OVER OWL
CREEK)

94053-3221-14 0500 2000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(OVER MILL
CREEK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0094053-3221-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

1.000

$0.00

$16,000.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO.114)

94053-3221-14 0100 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,872.62

0.000

3.000

$0.00

$5,617.86

202-13 WATER WELL ABANDONMENT

94053-3221-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101,045.000 $9.75

0.000

131,308.970

$0.00

$1,280,262.46

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

94053-3221-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.63

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

94053-3221-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $35.00

0.000

145.441

$0.00

$5,090.44

203-01.05 EXCAVATION

94053-3221-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $50.00

0.000

0.000

$0.00

$0.00

203-01.15 DRAINAGE ROCK

94053-3221-14 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $75.00

0.000

66.670

$0.00

$5,000.25

203-01.79 EXCAVATION/BACKFILL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94053-3221-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,910.000 $7.55

0.000

0.000

$0.00

$0.00

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

94053-3221-14 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $65.00

0.000

273.900

$0.00

$17,803.50

203-02.03 BORROW EXCAVATION (SOLID
ROCK)

94053-3221-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $20.00

0.000

12,656.780

$0.00

$253,135.60

203-04 PLACING AND SPREADING
TOPSOIL

94053-3221-14 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $20.00

0.000

3,836.890

$0.00

$76,737.80

203-04.02 STRIPPING & STOCKPILE
TOPSOIL

94053-3221-14 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,600.000 $9.75

0.000

2,283.810

$0.00

$22,267.15

203-05 UNDERCUTTING

94053-3221-14 0100 0250 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,746.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

94053-3221-14 0500 2010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $16.00

0.000

188.150

$0.00

$3,010.40

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94053-3221-14 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

94053-3221-14 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.80

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

94053-3221-14 0500 2020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $150.00

0.000

16.830

$0.00

$2,524.50

204-04.01 ROCK EXCAVATION (BRIDGES)

94053-3221-14 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $225.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

94053-3221-14 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $270.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

94053-3221-14 0500 2030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

946.000 $11.00

0.000

957.630

$0.00

$10,533.93

204-04.10 STRUCTURE EXCAVATION
UNCLASSIFIED

94053-3221-14 0500 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $30.00

0.000

144.000

$0.00

$4,320.00

204-05 ROCK DRILLING (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

798.16 260.60260.60 0.000.0094053-3221-14 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $60.00

0.000

260.600

$0.00

$15,636.00

204-08 FOUNDATION FILL MATERIAL

94053-3221-14 0100 9517 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $140.00

0.000

51.420

$0.00

$7,198.80

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95170100

-3,138.80-22.420

0.000.000

94053-3221-14 0500 2050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUTMENT NO.
1)

94053-3221-14 0500 2060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1)

94053-3221-14 0500 2070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2)

94053-3221-14 0500 2080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(ABUTMENT NO.
2)
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0094053-3221-14 0500 2090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,400.00

0.000

1.000

$0.00

$8,400.00

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1)

94053-3221-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $15.00

0.000

240.000

$0.00

$3,600.00

209-02.07 18" TEMPORARY SLOPE DRAIN

94053-3221-14 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

527.000 $15.00

0.000

16.000

$0.00

$240.00

209-05 SEDIMENT REMOVAL

94053-3221-14 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,190.000 $3.25

0.000

12,396.000

$0.00

$40,287.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

94053-3221-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,623.000 $1.05

0.000

4,443.000

$0.00

$4,665.15

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

94053-3221-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $8.00

0.000

0.000

$0.00

$0.00

209-08.04 TEMPORARY ENHANCED SILT
FENCE

94053-3221-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $100.00

3.000

264.000

$300.00

$26,400.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

164.00 36.0036.00 0.000.0094053-3221-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $140.00

0.000

36.000

$0.00

$5,040.00

209-08.08 ENHANCED ROCK CHECK DAM

94053-3221-14 0100 0340 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $7.00

0.000

600.000

$0.00

$4,200.00

209-09.01 SANDBAGS

94053-3221-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $600.00

0.000

10.000

$0.00

$6,000.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

94053-3221-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $150.00

0.000

39.000

$0.00

$5,850.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

94053-3221-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $75.00

0.000

0.000

$0.00

$0.00

209-09.42 CURB INLET PROTECTION (TYPE
3)

94053-3221-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $75.00

0.000

11.000

$0.00

$825.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

94053-3221-14 0100 0390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

535.000 $8.15

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

94053-3221-14 0100 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $4.00

0.000

677.780

$0.00

$2,711.12

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)
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94053-3221-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

0.000

$0.00

$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

94053-3221-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $60.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

94053-3221-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

883.000 $9.00

0.000

145.000

$0.00

$1,305.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

94053-3221-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $9.00

0.000

680.000

$0.00

$6,120.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

94053-3221-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,764.000 $16.45

0.000

59,699.060

$0.00

$982,049.54

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

94053-3221-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,057.000 $20.00

0.000

2,927.380

$0.00

$58,547.60

303-01.01 GRANULAR BACKFILL
(ROADWAY)

94053-3221-14 0500 2100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,046.000 $27.00

0.000

961.400

$0.00

$25,957.80

303-01.02 GRANULAR BACKFILL (BRIDGES)

94053-3221-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,534.000 $30.00

0.000

3,190.340

$0.00

$95,710.20

303-10.01 MINERAL AGGREGATE (SIZE 57)
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63.50 57.6157.61 0.000.0094053-3221-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

57.610

$0.00

$1,728.30

303-20.02 RIVER GRAVEL

94053-3221-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

597.200 $67.50

0.000

176.990

$0.00

$11,946.83

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

94053-3221-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,781.900 $69.50

0.000

5,558.040

$0.00

$386,283.78

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

94053-3221-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,533.000 $60.60

0.000

11,119.450

$0.00

$673,838.67

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

94053-3221-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

217.000 $700.00

0.000

401.999

$0.00

$281,399.30

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

94053-3221-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,461.000 $48.50

0.000

6,664.025

$0.00

$323,205.21

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

94053-3221-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,590.000 $68.00

0.000

11,486.630

$0.00

$781,090.84

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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0.00 0.000.00 0.000.0094053-3221-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-115,057.07-115,057.070

0.000.000

94053-3221-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

9,873.009,873.000

0.000.000

94053-3221-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94053-3221-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.100 $675.00

0.000

9.154

$0.00

$6,178.95

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

94053-3221-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

534.600 $30.00

0.000

102.120

$0.00

$3,063.60

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

94053-3221-14 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $675.00

0.000

41.697

$0.00

$28,145.48

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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94053-3221-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94053-3221-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94053-3221-14 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

888.000 $72.50

0.000

1,223.230

$0.00

$88,684.18

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

94053-3221-14 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,821.000 $90.00

0.000

2,189.090

$0.00

$197,018.10

411-01.10 ACS MIX(PG64-22) GRADING D

94053-3221-14 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,278.000 $84.00

0.000

4,184.950

$0.00

$351,535.80

411-02.10 ACS MIX(PG70-22) GRADING D

94053-3221-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100

-6,182.38-6,182.380

0.000.000
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94053-3221-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94053-3221-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100

4,452.304,452.300

0.000.000

94053-3221-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94053-3221-14 0100 0610 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,006.000 $5.60

0.000

2,003.330

$0.00

$11,218.65

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

94053-3221-14 0100 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $360.00

0.000

113.500

$0.00

$40,860.00

604-01.01 CLASS A CONCRETE (ROADWAY)

94053-3221-14 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,008.000 $0.85

0.000

62,404.900

$0.00

$53,044.17

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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94053-3221-14 0300 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $391.00

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

94053-3221-14 0100 9029 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $313.20

0.000

228.420

$0.00

$71,541.14

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)/
(604-01.01)

94053-3221-14 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $295.80

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

94053-3221-14 0500 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $174.00

0.000

257.870

$0.00

$44,869.38

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90100500

0.000.000

0.000.000

94053-3221-14 0300 1970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $340.00

0.000

327.810

$0.00

$111,455.40

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

94053-3221-14 0300 1980 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85,762.000 $0.75

0.000

87,790.200

$0.00

$65,842.65

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)
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926834.00 156,437.00156,437.00 0.000.0094053-3221-14 0500 2110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156,437.000 $0.90

0.000

156,437.000

$0.00

$140,793.30

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100500

-4,395.87156,437.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100500

4,395.870.000

0.000.000

94053-3221-14 0500 2120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

626.000 $435.00

0.000

634.220

$0.00

$275,885.70

604-03.01 CLASS A CONCRETE (BRIDGES)

94053-3221-14 0500 2130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67,384.000 $0.75

0.000

67,384.000

$0.00

$50,538.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300500

-7,102.2667,384.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300500

7,102.270.000

0.000.000

94053-3221-14 0500 2140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

854.000 $200.00

0.000

854.000

$0.00

$170,800.00

604-03.04 PAVEMENT @ BRIDGE ENDS

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3628.40 733.13733.13 0.000.0094053-3221-14 0500 2150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

724.000 $410.00

0.000

733.130

$0.00

$300,583.30

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21500500

-16,220.00484.340

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500500

16,220.010.000

0.000.000

94053-3221-14 0500 2160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,171.000 $5.00

0.000

2,171.000

$0.00

$10,855.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

94053-3221-14 0500 2170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,070.000 $1.65

0.000

3,070.310

$0.00

$5,066.01

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

94053-3221-14 0500 2180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,962.000 $51.00

0.000

4,225.500

$0.00

$215,500.50

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

94053-3221-14 0500 2190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,382.000 $57.00

0.000

14,623.060

$0.00

$833,514.42

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

94053-3221-14 0500 2200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,516.000 $78.48

0.000

1,580.270

$0.00

$124,019.59

604-07.03 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)
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0.00 59.9459.94 0.000.0094053-3221-14 0100 9521 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $240.66

0.000

59.940

$0.00

$14,425.16

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

94053-3221-14 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-13,170.370

$0.00

$-13,170.37

604-22.50 DEFECTIVE CONCRETE

94053-3221-14 0500 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $55.00

0.000

349.400

$0.00

$19,217.00

606-02.03 STEEL PILES (10 INCH)

94053-3221-14 0500 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $145.00

0.000

20.000

$0.00

$2,900.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

94053-3221-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,539.000 $40.00

0.000

8,556.000

$0.00

$342,240.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

94053-3221-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $50.00

0.000

820.000

$0.00

$41,000.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

94053-3221-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $70.00

0.000

192.000

$0.00

$13,440.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)
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224.00 176.00176.00 0.000.0094053-3221-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $80.00

0.000

176.000

$0.00

$14,080.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

94053-3221-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $100.00

0.000

96.000

$0.00

$9,600.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

94053-3221-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $155.00

0.000

136.000

$0.00

$21,080.00

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

94053-3221-14 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

176.000

$0.00

$17,600.00

607-16.06 45"X 29" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

94053-3221-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $100.00

0.000

0.000

$0.00

$0.00

607-16.07 49"X 32" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

94053-3221-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

436.000 $30.00

0.000

365.000

$0.00

$10,950.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

94053-3221-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $50.00

0.000

60.000

$0.00

$3,000.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

94053-3221-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $60.00

0.000

174.000

$0.00

$10,440.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)
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56.00 56.0056.00 0.000.0094053-3221-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $75.00

0.000

56.000

$0.00

$4,200.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

94053-3221-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $80.00

0.000

172.000

$0.00

$13,760.00

607-39.06 42" PIPE CULVERT (SIDE DRAIN)

94053-3221-14 0500 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $900.00

0.000

12.000

$0.00

$10,800.00

610-10.45 DECK DRAINS (DESCRIPTION)/
(GRATE TYPE 2)

94053-3221-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,300.00

0.000

1.000

$0.00

$12,300.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

94053-3221-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

611-02.01 SPRING DRAIN BOX, TYPE 1

94053-3221-14 0100 0780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $400.00

0.000

247.830

$0.00

$99,132.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

94053-3221-14 0100 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,139.000 $0.91

0.000

21,982.050

$0.00

$20,003.67

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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2612.00 29,533.0029,533.00 0.000.0094053-3221-14 0100 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,533.000 $2.90

0.000

29,533.000

$0.00

$85,645.70

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08000100

-6,588.80-2,272.000

0.000.000

94053-3221-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.00

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

94053-3221-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,300.00

0.000

8.000

$0.00

$26,400.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

94053-3221-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $3,500.00

0.000

63.000

$0.00

$220,500.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

94053-3221-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,600.00

0.000

5.000

$0.00

$28,000.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

94053-3221-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,500.00

0.000

5.000

$0.00

$32,500.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

94053-3221-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,000.00

0.000

7.000

$0.00

$21,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH
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0.00 1.001.00 0.000.0094053-3221-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

94053-3221-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,500.00

0.000

0.000

$0.00

$0.00

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

94053-3221-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,700.00

0.000

0.000

$0.00

$0.00

611-44.01 CATCH BASINS, TYPE 44, 0' - 4'
DEPTH

94053-3221-14 0500 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

876.000 $165.00

0.000

876.000

$0.00

$144,540.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400500

-64,604.03876.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT22400500

-64,604.030.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400500

129,208.060.000

0.000.000
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3423.48 1,299.001,299.00 0.000.0094053-3221-14 0500 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,299.000 $161.00

0.000

1,299.000

$0.00

$209,139.00

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500500

-99,128.101,299.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500500

99,128.110.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22500500

-543.38-3.375

0.000.000

94053-3221-14 0500 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $3.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

94053-3221-14 0500 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $115.00

0.000

725.000

$0.00

$83,375.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700500

-39,229.02725.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700500

39,229.020.000

0.000.000

94053-3221-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $35.00

0.000

100.000

$0.00

$3,500.00

621-03.02 18" TEMPORARY DRAINAGE PIPE
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476.00 232.00232.00 0.000.0094053-3221-14 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $35.00

0.000

232.000

$0.00

$8,120.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

94053-3221-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $40.00

0.000

24.000

$0.00

$960.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

94053-3221-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $55.00

0.000

66.000

$0.00

$3,630.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

94053-3221-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $120.00

0.000

10.000

$0.00

$1,200.00

621-03.09 60" TEMPORARY DRAINAGE PIPE

94053-3221-14 0100 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $165.00

0.000

12.000

$0.00

$1,980.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95140100

-330.00-2.000

0.000.000

94053-3221-14 0100 0950 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

855.000 $2.95

0.000

830.500

$0.00

$2,449.98

701-01.01 CONCRETE SIDEWALK (4 ")
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31563.50 6,917.756,917.75 0.000.0094053-3221-14 0100 9523 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.45

0.000

6,917.750

$0.00

$65,372.74

701-01.07 EXPOSED AGGREGATE
CONCRETE DRIVEWAY

94053-3221-14 0100 0960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,538.000 $4.25

0.000

11,954.800

$0.00

$50,807.90

701-02 CONCRETE DRIVEWAY

94053-3221-14 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,635.000 $15.00

0.000

3,284.700

$0.00

$49,270.50

701-02.03 CONCRETE CURB RAMP

94053-3221-14 0100 0980 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $120.00

0.000

17.860

$0.00

$2,143.20

702-01 CONCRETE CURB

94053-3221-14 0100 0990 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.400 $151.00

0.000

872.300

$0.00

$131,717.30

702-03 CONCRETE COMBINED CURB &
GUTTER

94053-3221-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $52.10

0.000

215.200

$0.00

$11,211.92

705-01.01 GUARDRAIL AT BRIDGE ENDS

94053-3221-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $72.55

0.000

140.000

$0.00

$10,157.00

705-01.04 METAL BEAM GUARD FENCE
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94053-3221-14 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

94053-3221-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

747.000 $16.00

0.000

758.750

$0.00

$12,140.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

94053-3221-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

94053-3221-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $590.00

0.000

4.000

$0.00

$2,360.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

94053-3221-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,710.00

0.000

2.000

$0.00

$3,420.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

94053-3221-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $590.00

0.000

11.000

$0.00

$6,490.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

94053-3221-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,910.00

0.000

11.000

$0.00

$21,010.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

94053-3221-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $7,500.00

0.000

24.000

$0.00

$180,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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1323.00 800.00800.00 0.000.0094053-3221-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

828.000 $0.60

0.000

800.000

$0.00

$480.00

706-01 GUARDRAIL REMOVED

94053-3221-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

676.000 $10.00

0.000

557.000

$0.00

$5,570.00

707-08.01 FENCE (DESCRIPTION)/(FOUR
RAIL PLANK FENCE)

94053-3221-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $1.25

0.000

6,180.000

$0.00

$7,725.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

94053-3221-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $150.00

0.000

138.000

$0.00

$20,700.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

94053-3221-14 0100 1120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

94053-3221-14 0100 1130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,131.000 $35.00

0.000

831.180

$0.00

$29,091.30

709-05.06 MACHINED RIP-RAP (CLASS A-1)

94053-3221-14 0100 1140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,194.000 $30.00

0.000

1,962.730

$0.00

$58,881.90

709-05.08 MACHINED RIP-RAP (CLASS B)
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94053-3221-14 0100 1150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

534.000 $70.00

0.000

0.000

$0.00

$0.00

709-05.83 EMBEDDED RIPRAP

94053-3221-14 0100 9515 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $201.52

0.000

59.340

$0.00

$11,958.20

709-10.01 GABIONS (DESCRIPTION)/Gabion
Baskets

94053-3221-14 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,806.000 $2.50

0.000

16,935.000

$0.00

$42,337.50

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

94053-3221-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

972.000 $2.15

0.000

2,543.000

$0.00

$5,467.45

710-05 LATERAL UNDERDRAIN

94053-3221-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $294.00

0.000

31.000

$0.00

$9,114.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11800100

-9,114.00-31.000

0.000.000

94053-3221-14 0500 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

422.000 $30.00

0.000

421.000

$0.00

$12,630.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

94053-3221-14 0500 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $12.00

0.000

272.000

$0.00

$3,264.00

710-09.02 6" PIPE UNDERDRAIN
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1.90 0.900.90 0.000.0094053-3221-14 0100 1190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.900

$0.00

$18,000.00

712-01 TRAFFIC CONTROL

94053-3221-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $26.00

0.000

7,330.000

$0.00

$190,580.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

94053-3221-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.00

0.000

625.000

$0.00

$17,500.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94053-3221-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $25.00

0.000

32.000

$0.00

$800.00

712-05.01 WARNING LIGHTS (TYPE A)

94053-3221-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $25.00

0.000

12.000

$0.00

$300.00

712-05.03 WARNING LIGHTS (TYPE C)

94053-3221-14 0100 1240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,177.670 $6.00

0.000

1,655.380

$0.00

$9,932.28

712-06 SIGNS (CONSTRUCTION)

94053-3221-14 0100 1250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $12.00

0.000

566.000

$0.00

$6,792.00

712-06.01 VERTICAL PANELS
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696.00 264.00264.00 0.000.0094053-3221-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $12.00

0.000

264.000

$0.00

$3,168.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

94053-3221-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

94053-3221-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $3.00

0.000

3,090.000

$0.00

$9,270.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

94053-3221-14 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $15.00

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

94053-3221-14 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $2.85

0.000

444.000

$0.00

$1,265.40

713-11.01 "U" SECTION STEEL POSTS

94053-3221-14 0100 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

831.000 $3.75

0.000

893.800

$0.00

$3,351.75

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

94053-3221-14 0100 1320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $11.60

0.000

228.675

$0.00

$2,652.63

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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Line

Item # Item Code Units
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0.00 96.0096.00 0.000.0094053-3221-14 0100 1330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $13.50

0.000

96.000

$0.00

$1,296.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

94053-3221-14 0100 1340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $950.00

0.000

1.000

$0.00

$950.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

94053-3221-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,000.00

0.000

2.000

$0.00

$16,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

94053-3221-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.00

0.000

1.000

$0.00

$185.00

713-16.06 DEAD END SIGN AND SUPPORT

94053-3221-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

94053-3221-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

4.000

$0.00

$1,000.00

713-16.20 SIGNS (DESCRIPTION)/
(PROTECTED AREA SIGN)

94053-3221-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $170.00

0.000

11.000

$0.00

$1,870.00

713-16.21 SIGNS (DESCRIPTION)/(NO
MOTOR VEHICLES)
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0.00 10.0010.00 0.000.0094053-3221-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $185.00

0.000

10.000

$0.00

$1,850.00

713-16.22 SIGNS (DESCRIPTION)/(STOP)

94053-3221-14 0100 1410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,341.000 $5.00

0.000

228.889

$0.00

$1,144.45

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

94053-3221-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $15.00

0.000

432.000

$0.00

$6,480.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

94053-3221-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $200.00

0.000

38.000

$0.00

$7,600.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

94053-3221-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $1.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

94053-3221-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $35.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

94053-3221-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

0.000

2.000

$0.00

$700.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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0.00 1.001.00 0.000.0094053-3221-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

1.000

$0.00

$300.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

94053-3221-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $325.00

0.000

1.000

$0.00

$325.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

94053-3221-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

786.000 $2.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

94053-3221-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

4.000

$0.00

$600.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

94053-3221-14 0100 1510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,800.00

0.000

43.206

$0.00

$77,770.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

94053-3221-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,900.000 $1.00

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

94053-3221-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $1.25

0.000

17,314.000

$0.00

$21,642.50

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)
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0.00 11.4011.40 0.000.0094053-3221-14 0100 1540 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.550 $3,200.00

0.000

11.396

$0.00

$36,467.20

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

94053-3221-14 0100 1550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $669,000.00

0.000

1.000

$0.00

$669,000.00

717-01 MOBILIZATION

94053-3221-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

730-01.01 REMOVE & RELOCATE EXISTING
TRAFFIC SIGNAL EQUIPMENT

94053-3221-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

94053-3221-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $800.00

0.000

4.000

$0.00

$3,200.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

94053-3221-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,200.00

0.000

4.000

$0.00

$4,800.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

94053-3221-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

2.000

$0.00

$1,000.00

730-03.21 INSTALL PULL BOX (TYPE B)
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435.00 515.00515.00 0.000.0094053-3221-14 0100 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $1.00

0.000

515.000

$0.00

$515.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

94053-3221-14 0100 1620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,580.000 $2.00

0.000

435.000

$0.00

$870.00

730-08.05 SIGNAL CABLE - 12 CONDUCTOR

94053-3221-14 0100 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.00

0.000

155.000

$0.00

$310.00

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(2 CONDUCTOR)

94053-3221-14 0100 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $5.00

0.000

140.000

$0.00

$700.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

94053-3221-14 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $15.00

0.000

0.000

$0.00

$0.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

94053-3221-14 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $1.00

0.000

820.000

$0.00

$820.00

730-14.01 SHIELDED DETECTOR CABLE

94053-3221-14 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $8.00

0.000

273.000

$0.00

$2,184.00

730-14.02 SAW SLOT
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0.00 758.00758.00 0.000.0094053-3221-14 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $0.25

0.000

758.000

$0.00

$189.50

730-14.03 LOOP WIRE

94053-3221-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(10')

94053-3221-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17000100

-5,869.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17000100

5,869.000.000

0.000.000

94053-3221-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.00

0.000

1.000

$0.00

$22,000.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17100100

-8,376.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17100100

8,376.000.000

0.000.000
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0.00 2.002.00 2.000.0094053-3221-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

2.000

2.000

$600.00

$600.00

730-26.02 PEDESTRIAN PUSHBUTTON WITH
12" SIGN

94053-3221-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $700.00

0.000

4.000

$0.00

$2,800.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

94053-3221-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,210.00

0.000

1.000

$0.00

$4,210.00

730-41.25 REWORK OF CONTROLLER

94053-3221-14 0100 1750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,464.000 $2.35

0.000

430.550

$0.00

$1,011.79

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

94053-3221-14 0100 1760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,993.000 $1.60

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

94053-3221-14 0100 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,514.000 $5.00

0.000

3,786.000

$0.00

$18,930.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL TREATMENT)

94053-3221-14 0902 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $85.26

0.000

143.000

$0.00

$12,192.18

775-01.20 8IN CL 350 RESTRAINED JNT WL
INSIDE RDWY
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0.00 70.0070.00 0.000.0094053-3221-14 0902 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $110.88

0.000

70.000

$0.00

$7,761.60

775-01.21 16IN STEEL CASING OPEN CUT

94053-3221-14 0902 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,842.75

0.000

2.000

$0.00

$3,685.50

775-01.22 CONNECT TO EXISTING WATER
LINE

94053-3221-14 0902 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,407.00

0.000

1.000

$0.00

$1,407.00

775-01.23 6IN PROPERTY LINE VALVE

94053-3221-14 0902 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,470.65

0.000

1.000

$0.00

$2,470.65

775-01.24 RELOCATE EXISTING FIRE
HYDRANT COMPLETE

94053-3221-14 0902 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.43

0.000

17.000

$0.00

$1,367.31

775-01.25 6IN CL 350 RESTRAINED JNT WL
INSIDE RDWY

94053-3221-14 0901 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $304.50

0.000

520.000

$0.00

$158,340.00

775-01.26 24IN STEEL CASING OPEN CUT

94053-3221-14 0901 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $131.25

0.000

90.000

$0.00

$11,812.50

775-01.27 12IN STEEL CASING OPEN CUT
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0.00 2.002.00 0.000.0094053-3221-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $975.00

0.000

2.000

$0.00

$1,950.00

775-50.94 FIRE HYDRANT ADJUSTMENT

94053-3221-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

775-50.95 RELOCATE WATER METER
W/NEW BOX

94053-3221-14 0900 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $25.00

0.000

0.000

$0.00

$0.00

775-50.96 3/4IN COPPER SERVICE LINE

94053-3221-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

0.000

$0.00

$0.00

775-50.97 TAP AND CONNECTION

94053-3221-14 0100 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

0.000

$0.00

$0.00

775-51.64 TEMPORARY 3/4IN SERVICE
CONNECTION

94053-3221-14 0901 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,762.000 $65.00

0.000

9,174.000

$0.00

$596,310.00

775-66.51 12IN PRESSURE CLASS 350 DIP

94053-3221-14 0901 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

339.000 $50.00

0.000

362.000

$0.00

$18,100.00

775-66.52 8IN SDR 14 C900 PVC

Page 42RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3169.00 1,667.001,667.00 0.000.0094053-3221-14 0901 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $40.00

0.000

1,667.000

$0.00

$66,680.00

775-66.53 6IN SDR 14 C900 PVC

94053-3221-14 0901 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $40.00

0.000

160.000

$0.00

$6,400.00

775-66.54 4IN SDR 14 C900 PVC

94053-3221-14 0901 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,500.00

0.000

16.000

$0.00

$40,000.00

775-66.55 12IN GATE VALVE

94053-3221-14 0901 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

3.000

$0.00

$4,200.00

775-66.56 8IN GATE VALVE

94053-3221-14 0901 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

1.000

$0.00

$1,950.00

775-66.57 8IN GATE VALVE CUT IN 8IN WM

94053-3221-14 0901 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

6.000

$0.00

$6,000.00

775-66.58 6IN GATE VALVE

94053-3221-14 0901 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

775-66.59 6IN GATE VALVE CUT IN 6IN WM
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0.00 1.001.00 0.000.0094053-3221-14 0901 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

775-66.60 4IN GATE VALVE

94053-3221-14 0901 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

775-66.61 4IN GATE VALVE CUT IN 4IN WM

94053-3221-14 0901 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

3.000

$0.00

$9,600.00

775-66.62 TIE-IN TO EXISTING 12IN WATER
MAIN

94053-3221-14 0901 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,650.00

0.000

2.000

$0.00

$3,300.00

775-66.63 CONNECT TO EXISTING 8IN
WATER MAIN

94053-3221-14 0901 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,600.00

0.000

5.000

$0.00

$8,000.00

775-66.64 CONNECT TO EXISTING 6IN
WATER MAIN

94053-3221-14 0901 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

775-66.65 CONNECT TO EXISTING 4IN
WATER MAIN

94053-3221-14 0901 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

775-66.66 CUT IN 6IN TEE ON EXISTING
WATER MAIN
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94053-3221-14 0901 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

0.000

$0.00

$0.00

775-66.67 2IN BLOW OFF ASSEMBLY

94053-3221-14 0901 2510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $2.00

0.000

7,086.700

$0.00

$14,173.40

775-66.68 DUCTILE IRON PIPE FITTINGS

94053-3221-14 0901 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $430.00

0.000

100.000

$0.00

$43,000.00

775-66.69 24IN STEEL CASING BORED
ACROSS ROADWAY

94053-3221-14 0901 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1,150.00

0.000

0.000

$0.00

$0.00

775-66.70 24IN STEEL CASING BORED
UNDER CULVERT

94053-3221-14 0901 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $240.00

0.000

600.000

$0.00

$144,000.00

775-66.71 12IN HDPE DIRECTIONAL BORE IN
STREAM

94053-3221-14 0901 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $400.00

0.000

181.000

$0.00

$72,400.00

775-66.72 24IN STEEL CASING BORED
ACROSS GAS MAIN

94053-3221-14 0901 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $300.00

0.000

105.000

$0.00

$31,500.00

775-66.73 16IN STEEL CASING BORED
ACROSS ROADWAY
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140.00 250.00250.00 0.000.0094053-3221-14 0901 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $275.00

0.000

250.000

$0.00

$68,750.00

775-66.74 12IN STEEL CASING BORED
ACROSS ROADWAY

94053-3221-14 0901 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $715.00

0.000

0.000

$0.00

$0.00

775-66.75 12IN STEEL CASING BORED
UNDER CULVERT

94053-3221-14 0901 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,020.000 $25.00

0.000

2,207.000

$0.00

$55,175.00

775-66.76 3/4IN COPPER SERVICE LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25900901

-750.00-30.000

0.000.000

94053-3221-14 0901 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $25.00

0.000

1,475.000

$0.00

$36,875.00

775-66.77 3/4IN COPPER SRVC LINE IN 2IN
PVC CSNG

94053-3221-14 0901 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $1,000.00

0.000

35.000

$0.00

$35,000.00

775-66.78 3/4IN SERVICE ASSEMBLY

94053-3221-14 0901 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $25.00

0.000

33.000

$0.00

$825.00

775-66.79 1IN COPPER SERVICE LINE

94053-3221-14 0901 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

2.000

$0.00

$2,400.00

775-66.80 1IN SERVICE ASSEMBLY
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45.00 135.00135.00 0.000.0094053-3221-14 0901 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $40.00

0.000

135.000

$0.00

$5,400.00

775-66.81 2IN COPPER SERVICE LINE

94053-3221-14 0901 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.00

0.000

1.000

$0.00

$2,700.00

775-66.82 2IN SERVICE ASSEMBLY

94053-3221-14 0901 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.00

0.000

0.000

$0.00

$0.00

775-66.83 3/4IN AIR RELIEF VALVE

94053-3221-14 0901 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $4,000.00

0.000

11.000

$0.00

$44,000.00

775-66.84 FIRE HYDRANT ASSEMBLY

94053-3221-14 0901 2680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $30.00

0.000

3,474.940

$0.00

$104,248.20

775-66.85 CRUSHED STONE

94053-3221-14 0902 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $262.50

0.000

0.000

$0.00

$0.00

777-01.01 12IN CASING JACK AND BORE

94053-3221-14 0902 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

254.000 $125.00

0.000

153.000

$0.00

$19,125.00

777-29.32 8IN CL 52 DIP SEWER PIPE
INSIDE ROADWAY
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94053-3221-14 0902 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $125.00

0.000

0.000

$0.00

$0.00

777-29.33 8IN CL 52 DIP SEWER PIPE
OUTSIDE ROADWAY

94053-3221-14 0902 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

777-29.34 M.H. 48IN DIA. (0 TO 6FT DEPTH)

94053-3221-14 0902 2720 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $300.00

0.000

9.250

$0.00

$2,775.00

777-29.35 M.H. SIDEWALL ADJUSTMENT

94053-3221-14 0902 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $450.00

0.000

4.000

$0.00

$1,800.00

777-29.36 STANDARD M.H. FRME AND
CVER

94053-3221-14 0902 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

1.000

$0.00

$3,700.00

777-29.37 CONNECT TO MANHOLE

94053-3221-14 0902 2750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

1.000

$0.00

$3,200.00

777-29.38 CONNECT TO SEWER AND
REMOVE MANHOLE

94053-3221-14 0902 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,300.00

0.000

2.000

$0.00

$4,600.00

777-29.39 MANHOLE ABANDONMENT
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94053-3221-14 0902 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

777-29.40 MANHOLE SIDEWALL
ADJUSTMENT

94053-3221-14 0902 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $325.00

0.000

0.000

$0.00

$0.00

777-29.41 M.H. FRME AND CVER ADJUST

94053-3221-14 0902 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

878.000 $40.00

0.000

942.000

$0.00

$37,680.00

777-29.42 4IN PVC SEWER FORCE MAIN
INSIDE ROADWAY

94053-3221-14 0902 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $40.00

0.000

428.000

$0.00

$17,120.00

777-29.43 1-1/4IN SEWER FM SERVICE LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28000902

-1,600.00-40.000

0.000.000

94053-3221-14 0902 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.00

0.000

2.000

$0.00

$4,400.00

777-29.44 4IN SEWER FM VALVE BOX
ASSM

94053-3221-14 0902 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $960.00

0.000

4.000

$0.00

$3,840.00

777-29.45 1-1/4IN SEWER SERVICE BOX
ASSM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28200902

-960.00-1.000

0.000.000
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2.00 2.002.00 0.000.0094053-3221-14 0902 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,900.00

0.000

2.000

$0.00

$5,800.00

777-29.46 CONNECT TO 4IN FORCE MAIN

94053-3221-14 0902 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $160.00

0.000

0.000

$0.00

$0.00

777-29.47 ADJ SEWER FM SERVICE BOXES

94053-3221-14 0902 2850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

100.000

$0.00

$2,000.00

777-29.48 TOPSOIL AND SEED

94053-3221-14 0903 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $120.00

0.000

453.000

$0.00

$54,360.00

777-32.09 8 IN CL 52 DIP GRVTY SEWR
W/PROTECTO 401

94053-3221-14 0903 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.00

0.000

4.000

$0.00

$10,400.00

777-32.10 4 FT DIA. 6 FT DEEP MANHOLE

94053-3221-14 0903 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

2.000

$0.00

$1,000.00

777-32.11 STANDARD FRAME & COVER

94053-3221-14 0903 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

3.000

$0.00

$2,400.00

777-32.12 WATERTIGHT FRAME & COVER
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0.00 1.001.00 0.000.0094053-3221-14 0903 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

1.000

$0.00

$3,700.00

777-32.13 CONNECT TO EXISTING MANHOLE

94053-3221-14 0903 2910 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $300.00

0.000

27.000

$0.00

$8,100.00

777-32.14 MANHOLE DEPTH OVER 6 FT

94053-3221-14 0903 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,600.00

0.000

4.000

$0.00

$26,400.00

777-32.15 SRVCE STUBOUTS W/CLEAN-OUT
ASSMBLY

94053-3221-14 0903 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $75.00

0.000

0.000

$0.00

$0.00

777-32.16 CONCRETE ENCASEMENT

94053-3221-14 0903 2940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.00

0.000

0.000

$0.00

$0.00

777-32.17 STONE FOR UNDERCUTTING

94053-3221-14 0903 2950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

777-32.18 SRVCE LATERAL & DECOM EX
SEPTIC TANK

94053-3221-14 0901 9518 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $225.75

0.000

77.500

$0.00

$17,495.63

795-11.10 FIRE HYDRANT RISER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95180901

-9,481.50-42.000

0.000.000
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15461.42 795.48795.48 0.000.0094053-3221-14 0100 1780 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $15.00

0.000

795.480

$0.00

$11,932.20

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

94053-3221-14 0100 9028 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.00

0.000

21.680

$0.00

$195.12

801-01.65 TEMPORARY MULCH

94053-3221-14 0100 1790 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

594.000 $12.00

0.000

2,028.600

$0.00

$24,343.20

801-03 WATER (SEEDING & SODDING)

94053-3221-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $18.00

0.000

6.000

$0.00

$108.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

94053-3221-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $18.00

0.000

12.000

$0.00

$216.00

802-11.07 BETULA NIGRA (RIVER BIRCH
2-5FT CNTNR GRWN)

94053-3221-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $18.00

0.000

6.000

$0.00

$108.00

802-11.21 NYSSA SYLVATICA (BLCKGUM
2-5FT CNTNR GRWN)

94053-3221-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $18.00

0.000

17.000

$0.00

$306.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN
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0.00 17.0017.00 0.000.0094053-3221-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $18.00

0.000

17.000

$0.00

$306.00

802-11.30 QUERCUS BICOLOR (SWAMP
WHITE OAK 2-5FT CNTNR GRWN)

94053-3221-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $18.00

0.000

6.000

$0.00

$108.00

802-11.33 QUERCUS MICHAUXII (SWMP
CHSTNT OAK 2-5FT CNTNR
GRWN)

94053-3221-14 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $18.00

0.000

6.000

$0.00

$108.00

802-11.38 QUERCUS PHELLOS (WILLOW
OAK 2-5FT CNTNR GRWN)

94053-3221-14 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $18.00

0.000

12.000

$0.00

$216.00

802-13.04 CORNUS AMOMUM (SILKY
DOGWOOD 2-5FT CNTNR GRWN)

94053-3221-14 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $18.00

0.000

12.000

$0.00

$216.00

802-13.08 ITEA VIRGINICA (VIRGINIA
SWEETSPIRE 2-5FT CNTNR
GRWN)

94053-3221-14 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $18.00

0.000

12.000

$0.00

$216.00

802-13.12 ILEX VERTICILLATA (CMMN
WINTERBERRY 2-5FT C.G.)

94053-3221-14 0100 1900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,611.000 $2.00

13,400.000

115,095.970

$26,800.00

$230,191.94

803-01 SODDING (NEW SOD)
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0.00 622.95622.95 0.000.0094053-3221-14 0100 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,788.000 $3.00

0.000

622.950

$0.00

$1,868.85

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

94053-3221-14 0100 1920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $3.50

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

94053-3221-14 0100 1930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,154.000 $4.00

0.000

0.000

$0.00

$0.00

805-01.04 TURF REINFORCEMENT MAT
(CLASS IV)

94053-3221-14 0100 1940 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,475.000 $1.50

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

94053-3221-14 0100 1950 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,723.000 $2.00

0.000

3,592.150

$0.00

$7,184.30

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

94053-3221-14 0100 1960 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,000.00

0.000

2.750

$0.00

$13,750.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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