
6/1/2016 20160818

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

CNM073 Pay Period:  6/1/2016Contract: Estimate Number: 0039 to  08/18/2016Estimate Type: Progress

Massman Construction Co.Contractor:
Contractor's
Address:

4400 W109th St., Ste 300
Leawood,  MO   66211-1319

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/05/2013
04/17/2013

05/07/2013

05/28/2013

%

$-0.05

1130.0
1,179.0
1,179.0

104.34

%Percent Complete($):
%Percent Behind:

DEKALB

1.29

Date Notice to Proceed: 05/28/2013

06/30/2016

$39,639,407.41
$38,903,917.40

$40,513,553.30 $13,351.79$40,500,201.51

$0.00
$0.00Test Report Payment Adjustments:

$40,513,553.30 $40,500,201.51 13,351.79

$40,513,553.35 $13,351.79$40,500,201.56

$-0.05 $0.00

$0.00 $0.00
$0.00 $0.00

A WELDED STEEL PLATE GIRDER BRIDGE ON U.S. 70 (S.R. 26)

103.05

20160818

Project(s) 21001-3263-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
10021001-3263-94 State Route 26: Bridge over the Caney Fork River & SligoBR-STP-26(14)100.00 1011113,351.79

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3263-94 0500 9504 LS ADDITIONAL WORK
(DESCRIPTION)/Drill & Grout

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,109.100
0.000
1.000

$0.000
$2,109.100

104-03

21001-3263-94 0100 9505 LS ADDITIONAL WORK
(DESCRIPTION)/Clearing &
Grubbing

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $8,442.060
0.000
1.000

$0.000
$8,442.060

104-03.01

21001-3263-94 0500 9506 LS ADDITIONAL WORK
(DESCRIPTION)/(Pier Collars)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $74,105.000
0.000
1.000

$0.000
$74,105.000

104-03.02

21001-3263-94 0100 9512 LS ADDITIONAL WORK
(DESCRIPTION)/(Clearing and
Grubbing)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $27,209.090
0.000
1.000

$0.000
$27,209.090

104-03.03

21001-3263-94 0500 9516 LS ADDITIONAL WORK
(DESCRIPTION)/(Crane and
Hammer Rental)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $59,829.780
0.000
1.000

$0.000
$59,829.780

104-03.04

21001-3263-94 0500 9517 LS ADDITIONAL WORK
(DESCRIPTION)/Type 2 Deck Drain
End Supports

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6,929.260
0.000
1.000

$0.000
$6,929.260

104-03.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0021001-3263-94 0500 9518 LS ADDITIONAL WORK
(DESCRIPTION)/(Drilling and
Grouting at Pier 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,462.570
0.000
1.000

$0.000
$2,462.570

104-03.06

21001-3263-94 0500 9519 LS ADDITIONAL WORK
(DESCRIPTION)/(Pier 1 Cap
Concrete Revised to 4500 psi)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $780.390
0.000
1.000

$0.000
$780.390

104-03.07

21001-3263-94 0900 9520 LS ADDITIONAL WORK
(DESCRIPTION)/(Water Line
Relocation)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28,728.000
0.000
0.000

$0.000
$0.000

104-03.08

21001-3263-94 0900 9521 LS ADDITIONAL WORK
(DESCRIPTION)/(Relocation of
Gasoline Tank Inlet)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11,320.170
0.000
1.000

$0.000
$11,320.170

104-03.09

21001-3263-94 0500 9511 L.F. ADDITIONAL WORK
(DESCRIPTION)/Concrete Coring
(Depth Greater than 20 feet)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $161.000
0.000

320.400
$0.000

$51,584.400

104-03.20

21001-3263-94 0900 9522 L.F. ADDITIONAL WORK
(DESCRIPTION)/(Intake Water Pipe

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $103.950
0.000
0.000

$0.000
$0.000

104-03.21

21001-3263-94 0100 9513 C.Y. ADDITIONAL WORK
(DESCRIPTION)/(Rock Buttress on
Encapsulation Site#2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.520
0.000

80,556.000
$0.000

$444,669.120

104-03.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 11 428 0811 428 08 0 000 0021001-3263-94 0100 9523 TON ADDITIONAL WORK
(DESCRIPTION)/(Graded Solid
Rock)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.820
0.000

11,428.080
$0.000

$283,644.946

104-03.40

21001-3263-94 0500 9530 LS ADDITIONAL WORK
(DESCRIPTION)/Extra Deck
Thickness

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $42,351.170
0.000
1.000

$0.000
$42,351.170

104-03.97

21001-3263-94 0500 9533 LS ADDITIONAL WORK (    )/(Painting
Girder Ends at Abutment 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21,745.490
0.000
1.000

$0.000
$21,745.490

104-04.30

21001-3263-94 0900 9534 LS ADDITIONAL WORK (    )/Additiona
Work (Excavation for Water Line &
Monitoring)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24,037.440
0.000
1.000

$0.000
$24,037.440

104-04.31

21001-3263-94 0500 9535 LS ADDITIONAL WORK (    )/Additiona
Work (Compression Seal Repair)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34,690.160
0.000
1.000

$0.000
$34,690.160

104-04.32

21001-3263-94 0100 9536 LS ADDITIONAL WORK (    )/Additiona
Work (Parking Lot 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

104-04.33

21001-3263-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $65,000.000
0.000
1.000

$0.000
$65,000.000

105-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3263-94 0100 9029 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,200.000
0.000
0.000

$0.000
$0.000

108-07

21001-3263-94 0100 9028 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

21001-3263-94 0100 9021 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100
-126,263.440-126,263.440

-3,678.210-3,678.210

21001-3263-94 0500 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

21001-3263-94 0900 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0021001-3263-94 0100 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100
-77,622.560-77,622.560

0.0000.000

21001-3263-94 0500 9025 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

21001-3263-94 0900 9026 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

21001-3263-94 0110 9032 DOLL ELIMINATED OR ALTERED
ITEM/GEOMEMBRANE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

10,185.000
10,185.000

$10,185.000
$10,185.000

109-05.01

21001-3263-94 0100 0020 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,860.000 $0.800
2,600.000
2,600.000

$2,080.000
$2,080.000

109-10.01

21001-3263-94 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50,000.000
0.000
1.000

$0.000
$50,000.000

201-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0021001-3263-94 0100 0040 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,000.000
0.000
1.000

$0.000
$7,000.000

202-01

21001-3263-94 0500 1100 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(NO.
21-SR026-24.58)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,100,000.000
0.000
1.000

$0.000
$2,100,000.000

202-04.01

21001-3263-94 0100 0050 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24,767.000 $8.640

0.000
21,737.240

$0.000
$187,809.754

203-01

21001-3263-94 0100 9011 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $12.960
0.000

11,813.000
$0.000

$153,096.480

203-01.03

21001-3263-94 0100 0060 C.Y. RD & DRNG EXCV (ACID
PRODUCING- OFF SITE
DISPOSAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
73,403.000 $8.090

0.000
76,581.000

$0.000
$619,540.290

203-01.07

21001-3263-94 0100 0070 S.Y. PRESPLITTING OF ROCK
EXCAVATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,670.000 $15.000

0.000
17,759.870

$0.000
$266,398.050

203-01.11

21001-3263-94 0100 0075 C.Y. DRAINAGE ROCK Bid: Unit Price:
This Est:
Total:Total:

This Est:
78.000 $50.000

0.000
87.650

$0.000
$4,382.500

203-01.15
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3061605 86 188 592 67188 592 67 0 000 0021001-3263-94 0100 0080 C.Y. ROAD & DRAINAGE EXCAVATION
(DESCRIPTION)/(OFF SITE
DISPOSAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
155,005.000 $7.850

0.000
188,592.670

$0.000
$1,480,452.460

203-01.60

21001-3263-94 0100 0083 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
86,594.000 $14.950

0.000
64,136.840

$0.000
$958,845.758

203-02.01

21001-3263-94 0100 0087 C.Y. BORROW EXCAVATION (SELECT
MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
37,412.000 $2.120

0.000
55,158.150

$0.000
$116,935.278

203-03.01

21001-3263-94 0100 0090 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,629.000 $2.750

0.000
9,014.000

$0.000
$24,788.500

203-04

21001-3263-94 0100 0095 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
48,994.000 $2.020

0.000
57,839.220

$0.000
$116,835.224

203-05

21001-3263-94 0100 0100 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
990.000 $10.000

0.000
84.000

$0.000
$840.000

203-06

21001-3263-94 0500 1110 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,312.000 $35.000

0.000
2,071.980

$0.000
$72,519.300

204-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3263-94 0500 9012 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.500
0.000
0.000

$0.000
$0.000

204-02.02

21001-3263-94 0500 9013 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $63.000
0.000
0.000

$0.000
$0.000

204-02.03

21001-3263-94 0500 1120 C.Y. WET EXCAVATION (BRIDGES)/
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $45.000

0.000
0.000

$0.000
$0.000

204-03.01

21001-3263-94 0500 9019 C.Y. EXTRA DEPTH WET EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $67.500
0.000
0.000

$0.000
$0.000

204-03.02

21001-3263-94 0500 9020 C.Y. EXTRA DEPTH WET EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $81.000
0.000
0.000

$0.000
$0.000

204-03.03

21001-3263-94 0500 1130 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
571.000 $25.000

0.000
656.680

$0.000
$16,417.000

204-04.01

21001-3263-94 0500 9016 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $37.500
0.000
0.000

$0.000
$0.000

204-04.02

Page 9RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3263-94 0500 9017 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $45.000
0.000
0.000

$0.000
$0.000

204-04.03

21001-3263-94 0500 1140 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
348.000 $160.000

0.000
312.000

$0.000
$49,920.000

204-05

21001-3263-94 0500 1150 L.F. CORE DRILLING AND SAMPLING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,116.000 $160.000

0.000
1,205.300

$0.000
$192,848.000

204-05.01

21001-3263-94 0100 9524 C.Y. FLOWABLE FILL (GENERAL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $252.000
0.000

38.000
$0.000

$9,576.000

204-06.01

21001-3263-94 0100 0110 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
720.000 $15.000

0.000
77.000

$0.000
$1,155.000

209-02.03

21001-3263-94 0100 0120 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,672.000 $3.000

0.000
173.380

$0.000
$520.140

209-05

21001-3263-94 0100 0130 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,145.000 $4.000

0.000
7,547.000

$0.000
$30,188.000

209-08.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5975 00 3 143 003 143 00 0 000 0021001-3263-94 0100 0140 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,780.000 $1.600

0.000
3,143.000

$0.000
$5,028.800

209-08.03

21001-3263-94 0100 0150 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
114.000 $150.000

0.000
15.000

$0.000
$2,250.000

209-08.07

21001-3263-94 0100 0160 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $250.000

0.000
0.000

$0.000
$0.000

209-08.08

21001-3263-94 0100 0170 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.000
0.000
3.000

$0.000
$1,500.000

209-09.04

21001-3263-94 0100 0180 L.F. TURBIDITY
CURTAIN(DESCRIPTION)/(5'
DEPTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,636.000 $38.120

0.000
1,000.000

$0.000
$38,120.000

209-13.04

21001-3263-94 0100 9501 LF TURBIDITY CURTAIN (30FT DEPT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $102.560
0.000

300.000
$0.000

$30,768.000

209-13.15

21001-3263-94 0100 0190 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.000
0.000
0.000

$0.000
$0.000

209-40.43
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

144005 52 24 030 8424 030 84 0 000 0021001-3263-94 0100 0200 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19,551.000 $18.000

0.000
24,030.840

$0.000
$432,555.120

303-01

21001-3263-94 0500 1160 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
103.000 $30.000

0.000
606.710

$0.000
$18,201.300

303-01.02

21001-3263-94 0100 0210 TON GRANULAR BACKFILL (RETAINING
WALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,953.000 $27.000

0.000
333.660

$0.000
$9,008.820

303-01.03

21001-3263-94 0100 0220 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,255.000 $23.000

0.000
1,479.880

$0.000
$34,037.240

303-10.01

21001-3263-94 0100 0230 TON MINERAL AGGREGATE (SIZE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,277.000 $20.000

0.000
4,214.240

$0.000
$84,284.800

303-10.02

21001-3263-94 0100 0240 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,010.000 $62.000

0.000
2,481.780

$0.000
$153,870.360

307-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100
0.0000.000
0.0000.000

Page 12RR004



STATE OF TENNESSEE
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Line
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46982 72 7 587 597 587 59 0 000 0021001-3263-94 0100 0250 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,888.000 $62.000

0.000
7,587.590

$0.000
$470,430.580

307-01.08

21001-3263-94 0100 0260 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $90.000

0.000
278.040

$0.000
$25,023.600

307-01.15

21001-3263-94 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100
-31,905.550-31,905.550

0.0000.000

21001-3263-94 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100
5,664.0005,664.000

0.0000.000

21001-3263-94 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

21001-3263-94 0100 0270 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $500.000

0.000
0.000

$0.000
$0.000

402-01
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21001-3263-94 0100 0280 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $18.000

0.000
0.000

$0.000
$0.000

402-02

21001-3263-94 0100 0290 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000

18.070
$0.000

$18,070.000

403-01

21001-3263-94 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

21001-3263-94 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

21001-3263-94 0100 0300 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
407.000 $80.000

0.000
571.850

$0.000
$45,748.000

411-01.07

21001-3263-94 0100 0310 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,398.000 $80.000

0.000
4,386.990

$0.000
$350,959.200

411-01.10

21001-3263-94 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100
-3,154.670-3,154.670

0.0000.000
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21001-3263-94 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

21001-3263-94 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100
6,597.0006,597.000

0.0000.000

21001-3263-94 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

21001-3263-94 0100 0320 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,500.000 $3.000

0.000
8,406.390

$0.000
$25,219.170

415-01.02

21001-3263-94 0100 0330 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 9"

Bid: Unit Price:
This Est:
Total:Total:

This Est:
813.000 $98.400

0.000
872.470

$0.000
$85,851.048

501-01.02

21001-3263-94 0500 9027 DOLL STEEL INSPECTION COST Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

602-04
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4 46 1 001 00 0 000 0021001-3263-94 0500 1170 LS STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(WELDED PLATE
GIRDER - 102" WEB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,388,000.000
0.000
1.000

$0.000
$7,388,000.000

602-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11700500
-4,107,727.9801.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT11700500
-4,107,728.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11700500
8,215,455.9900.000

0.0000.000

21001-3263-94 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $400.000
0.000

26.510
$0.000

$10,604.000

604-01.08

21001-3263-94 0500 1180 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
753,611.000 $1.140

0.000
761,523.400

$0.000
$868,136.676

604-02.03

21001-3263-94 0500 1190 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,833.000 $1,000.000

0.000
4,007.400

$0.000
$4,007,400.000

604-03.01

21001-3263-94 0500 1200 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
673,650.000 $1.000

0.000
695,626.500

$0.000
$695,626.500

604-03.02
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112 67 225 34225 34 0 000 0021001-3263-94 0500 1210 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
226.000 $225.000

0.000
225.340

$0.000
$50,701.500

604-03.04

21001-3263-94 0500 1220 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,015.000 $750.000

0.000
1,986.701

$0.000
$1,490,025.750

604-03.09

21001-3263-94 0500 1230 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,951.000 $4.360

0.000
10,282.345

$0.000
$44,831.024

604-04.01

21001-3263-94 0500 1240 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,228.000 $2.500

0.000
7,149.440

$0.000
$17,873.600

604-05.31

21001-3263-94 0100 0340 S.F. RETAINING WALL (DESCRIPTION
(STA. 8+25.00 TO STA. 13+50.00
LEFT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,614.000 $147.000

0.000
1,656.870

$0.000
$243,559.890

604-07.01

21001-3263-94 0100 0350 S.F. RETAINING WALL (DESCRIPTION
(STA. 18+00.00 TO STA. 19+50.50
LEFT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,252.000 $123.000

0.000
2,313.220

$0.000
$284,526.060

604-07.02

21001-3263-94 0100 0360 S.F. RETAINING WALL (DESCRIPTION
(STA. 47+25.00 TO STA. 50+50.00
RIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,164.000 $105.000

0.000
984.010

$0.000
$103,321.050

604-07.03
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0 00 45 7045 70 0 000 0021001-3263-94 0500 1250 L.F. EXPANSION DEVICE
(DESCRIPTION)/(MODULAR, 18"
TOTAL MOVEMENT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $2,500.000

0.000
45.700

$0.000
$114,250.000

604-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12500500
-83,493.90045.700

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12500500
83,493.9000.000

0.0000.000

21001-3263-94 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

21001-3263-94 0500 1260 L.F. STEEL PILES (14 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,179.000 $75.000

0.000
13,369.500

$0.000
$1,002,712.500

606-04.03

21001-3263-94 0500 9030 L.F. STEEL PILES (14 INCH)
(CUT-OFFS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $38.320
0.000

196.600
$0.000

$7,533.712

606-04.04

21001-3263-94 0500 1270 EACH PILE TIPS (STEEL PILES, 14 INCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
141.000 $125.000

0.000
153.000

$0.000
$19,125.000

606-04.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12700500
0.0000.000
0.0000.000
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465 60 249 35249 35 0 000 0021001-3263-94 0100 0370 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
235.000 $39.000

0.000
249.350

$0.000
$9,724.650

607-03.02

21001-3263-94 0100 0380 L.F. 24" CONCRETE PIPE CULVERT
(CLASS V)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
530.000 $67.000

0.000
532.000

$0.000
$35,644.000

607-05.04

21001-3263-94 0100 0390 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $27.000

0.000
379.200

$0.000
$10,238.400

607-39.02

21001-3263-94 0100 0400 L.F. 30" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $63.000

0.000
281.800

$0.000
$17,753.400

607-39.04

21001-3263-94 0100 0410 L.F. 36" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $76.000

0.000
64.500

$0.000
$4,902.000

607-39.05

21001-3263-94 0100 0420 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $100.000

0.000
28.000

$0.000
$2,800.000

610-07.03

21001-3263-94 0100 0430 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $600.000

0.000
56.333

$0.000
$33,799.800

611-07.01
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3737 35 1 952 351 952 35 0 000 0021001-3263-94 0100 0440 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
887.000 $1.250

0.000
1,952.350

$0.000
$2,440.438

611-07.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000

21001-3263-94 0100 9525 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.200
0.000

320.000
$0.000

$1,344.000

611-07.03

21001-3263-94 0100 9526 EACH CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,410.000
0.000
2.000

$0.000
$8,820.000

611-42.02

21001-3263-94 0100 0450 EACH CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $5,000.000
0.000
6.000

$0.000
$30,000.000

611-51.02

21001-3263-94 0500 9531 L.F. BRIDGE DECK CRACK
SEALING/Bridge Deck Crack
Sealing

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.020
0.000

5,483.000
$0.000

$22,041.660

617-02

21001-3263-94 0500 9532 GAL. SEALANT (DESCRIPTION)/Bridge
Deck Sealant

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $79.060
0.000

30.000
$0.000

$2,371.800

617-05
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7782 19 4 231 204 231 20 0 000 0021001-3263-94 0500 1280 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,678.000 $45.000

0.000
4,231.200

$0.000
$190,404.000

620-05.01

21001-3263-94 0100 9527 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $47.250
0.000

209.000
$0.000

$9,875.250

621-03.02

21001-3263-94 0100 9507 S.F. TEMPORARY SHORING/(Barrier
Rail to remain in place)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.120
0.000

3,677.740
$0.000

$55,607.429

621-05.01

21001-3263-94 0500 1290 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
174.000 $5,000.000

0.000
135.890

$0.000
$679,450.000

625-02.01

21001-3263-94 0500 1300 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
378.000 $5,000.000

0.000
423.950

$0.000
$2,119,750.000

625-02.13

21001-3263-94 0500 1310 V.F. DRILLED SHAFT
CASING-PERMANENT (DIA.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,137.000 $1,000.000

0.000
1,098.280

$0.000
$1,098,280.000

625-02.25

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13100500
-429,030.880749.004

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13100500
429,030.8800.000

0.0000.000
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27364 91 5 294 925 294 92 0 000 0021001-3263-94 0500 1320 C.Y. DRILLED SHAFT CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,108.000 $500.000

0.000
5,294.918

$0.000
$2,647,459.000

625-02.40

21001-3263-94 0500 1330 LB. DRILLED SHAFT REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
824,771.000 $1.500

0.000
122,098.600

$0.000
$183,147.900

625-02.44

21001-3263-94 0500 9500 LB. DRILLED SHAFT REINFORCING
STEEL (GRADE 75)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.880
0.000

589,906.800
$0.000

$1,109,024.784

625-02.45

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95000500
-134,508.6601,296.001

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95000500
134,508.6000.000

0.0000.000

21001-3263-94 0500 1340 EACH SONIC LOGGING TESTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $7,500.000
0.000
9.000

$0.000
$67,500.000

625-02.46

21001-3263-94 0100 9528 L.F. EXTRUDED MOUNTABLE CURB Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11.550
0.000

540.000
$0.000

$6,237.000

702-01.01

21001-3263-94 0100 0460 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $250.000

0.000
33.380

$0.000
$8,345.000

703-01
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215 26 215 26215 26 0 000 0021001-3263-94 0100 0470 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
216.000 $58.000

0.000
215.260

$0.000
$12,485.080

705-01.01

21001-3263-94 0100 9031 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
0.000

21.000
$0.000

$630.000

705-01.13

21001-3263-94 0100 9018 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.500
0.000
0.000

$0.000
$0.000

705-01.50

21001-3263-94 0100 0480 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,963.000 $15.000

0.000
1,925.000

$0.000
$28,875.000

705-02.02

21001-3263-94 0100 9014 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.500
0.000

112.500
$0.000

$2,531.250

705-02.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90140100
0.0000.000
0.0000.000

21001-3263-94 0100 0490 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $675.000
0.000
4.000

$0.000
$2,700.000

705-04.03
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21001-3263-94 0100 0500 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,900.000
0.000
0.000

$0.000
$0.000

705-04.04

21001-3263-94 0100 0510 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $675.000
0.000
3.000

$0.000
$2,025.000

705-04.05

21001-3263-94 0100 0520 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $5,000.000
0.000
3.000

$0.000
$15,000.000

705-08.51

21001-3263-94 0100 9508 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.310
0.000

2,892.000
$0.000

$3,788.520

706-01

21001-3263-94 0100 0530 EACH FLARED END ELEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40.000
0.000
0.000

$0.000
$0.000

706-10.24

21001-3263-94 0100 0540 L.F. CHAIN LINK FENCE (6 FOOT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
71.000 $25.000

0.000
0.000

$0.000
$0.000

707-01.11

21001-3263-94 0100 0550 EACH END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $500.000
0.000
0.000

$0.000
$0.000

707-01.12
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21001-3263-94 0100 0560 EACH GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(24')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
0.000

$0.000
$0.000

707-01.13

21001-3263-94 0100 0570 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
930.000 $2.000

0.000
208.000

$0.000
$416.000

707-08.11

21001-3263-94 0100 0580 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $250.000

0.000
36.000

$0.000
$9,000.000

708-02.01

21001-3263-94 0100 0590 EACH MARKERS (DESCRIPTION)/
(ENCAPSULATION MARKER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $250.000

0.000
0.000

$0.000
$0.000

708-02.02

21001-3263-94 0100 0600 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
0.000

$0.000
$0.000

709-01.01

21001-3263-94 0100 0610 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $22.000

0.000
1,907.420

$0.000
$41,963.240

709-05.05

21001-3263-94 0100 0620 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,924.000 $21.000

0.000
9,083.170

$0.000
$190,746.570

709-05.06

Page 25RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21001-3263-94 0100 0630 TON MACHINED RIP-RAP (CLASS A-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $23.000

0.000
0.000

$0.000
$0.000

709-05.07

21001-3263-94 0100 0640 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
215.000 $25.000

0.000
635.160

$0.000
$15,879.000

709-05.08

21001-3263-94 0100 0650 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $25.000

0.000
96.080

$0.000
$2,402.000

709-05.09

21001-3263-94 0500 1350 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
192.000 $50.000

0.000
184.000

$0.000
$9,200.000

710-09.01

21001-3263-94 0500 1360 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $50.000

0.000
139.000

$0.000
$6,950.000

710-09.02

21001-3263-94 0100 0660 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $106,000.000
0.000
1.000

$0.000
$106,000.000

712-01

21001-3263-94 0100 0670 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,000.000 $24.000

0.000
4,638.000

$0.000
$111,312.000

712-02.02
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449 00 159 00159 00 0 000 0021001-3263-94 0100 0680 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
109.000 $50.000

0.000
159.000

$0.000
$7,950.000

712-04.01

21001-3263-94 0100 0690 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $50.000

0.000
12.000

$0.000
$600.000

712-05.01

21001-3263-94 0100 0700 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $50.000

0.000
19.000

$0.000
$950.000

712-05.03

21001-3263-94 0100 0710 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
817.000 $10.000

0.000
1,585.000

$0.000
$15,850.000

712-06

21001-3263-94 0100 0720 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $15.000

0.000
338.000

$0.000
$5,070.000

712-06.01

21001-3263-94 0100 0730 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
468.000 $15.000

0.000
132.000

$0.000
$1,980.000

712-07.03

21001-3263-94 0100 0740 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,000.000
0.000
2.000

$0.000
$2,000.000

712-08.03
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0 00 1 001 00 0 000 0021001-3263-94 0100 0750 LS TRAFFIC CONTROL
(DESCRIPTION)/(WATER WAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $16,250.000
0.000
1.000

$0.000
$16,250.000

712-99.92

21001-3263-94 0100 0760 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
540.000 $2.850

0.000
1,843.250

$0.000
$5,253.263

713-11.01

21001-3263-94 0100 0770 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
282.000 $3.650

0.000
242.600

$0.000
$885.490

713-11.02

21001-3263-94 0100 0780 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $10.950

0.000
250.000

$0.000
$2,737.500

713-13.02

21001-3263-94 0100 0790 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $11.850

0.000
48.000

$0.000
$568.800

713-13.03

21001-3263-94 0100 0800 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30.000
0.000
0.000

$0.000
$0.000

713-15

21001-3263-94 0100 0810 EACH REMOVAL & RELOCATION OF
SIGN & SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $50.000
0.000
0.000

$0.000
$0.000

713-15.02

Page 28RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0021001-3263-94 0100 0820 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $7,100.000
0.000
4.000

$0.000
$28,400.000

713-16.01

21001-3263-94 0100 9538 EACH CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,500.000
1.000
1.000

$2,500.000
$2,500.000

713-16.04

21001-3263-94 0100 0830 EACH SIGNS (DESCRIPTION)/(PYRITE
ENCAPSULATION SITE...)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $145.000
0.000
8.000

$0.000
$1,160.000

713-16.20

21001-3263-94 0100 0840 EACH SIGNS (DESCRIPTION)/(STOP) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $150.000
0.000
1.000

$0.000
$150.000

713-16.21

21001-3263-94 0100 0850 EACH SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/(SEE
PLANS DETAILS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $850.000
0.000
0.000

$0.000
$0.000

713-17.60

21001-3263-94 0100 0860 LS STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $75,000.000
0.000
1.000

$0.000
$75,000.000

714-01.01

21001-3263-94 0100 0870 EACH TEMPORARY RAISED PAVEMENT
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
218.000 $15.000

0.000
162.000

$0.000
$2,430.000

716-01.05

Page 29RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/23/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 56 0056 00 0 000 0021001-3263-94 0100 9537 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $37.490
0.000

56.000
$0.000

$2,099.440

716-01.21

21001-3263-94 0100 9509 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.450
0.000

165.465
$0.000

$3,549.224

716-02.04

21001-3263-94 0100 0880 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $15.000

0.000
108.000

$0.000
$1,620.000

716-02.05

21001-3263-94 0100 9510 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.620
0.000

132.000
$0.000

$213.840

716-02.08

21001-3263-94 0100 0890 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
84.000 $10.000

0.000
220.000

$0.000
$2,200.000

716-04.04

21001-3263-94 0100 0900 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $525.000
0.000

27.476
$0.000

$14,424.900

716-05.01

21001-3263-94 0100 0910 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,450.000 $0.350

0.000
0.000

$0.000
$0.000

716-05.02
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0 00 36 0036 00 0 000 0021001-3263-94 0100 0920 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $5.000

0.000
36.000

$0.000
$180.000

716-05.05

21001-3263-94 0100 0930 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,950.000 $1.350

0.000
0.000

$0.000
$0.000

716-12.03

21001-3263-94 0100 0940 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,200.000
0.000
4.518

$0.000
$14,457.600

716-13.01

21001-3263-94 0100 0950 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800,000.000
0.000
1.000

$0.000
$1,800,000.000

717-01

21001-3263-94 0100 0955 LS MOBILZATION (DESCRIPTION)/
(WATER WORK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800,000.000
0.000
1.000

$0.000
$1,800,000.000

717-01.11

21001-3263-94 0100 0960 LS  FIELD OFFICE (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $90,000.000
0.000
1.000

$0.000
$90,000.000

722-01.02

21001-3263-94 0100 9539 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,265.000
1.000
1.000

$2,265.000
$2,265.000

730-40
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89209 04 59 275 1259 275 12 0 000 0021001-3263-94 0100 0965 S.Y. GEOMEMBRANE Bid: Unit Price:
This Est:
Total:Total:

This Est:
76,385.000 $6.990

0.000
59,275.120

$0.000
$414,333.089

740-06.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09650100
-135,449.18035,738.570

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT09650100
-89,449.4200.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09650100
224,898.6000.000

0.0000.000

21001-3263-94 0100 0970 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,004.000 $4.000

0.000
5,189.650

$0.000
$20,758.600

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09700100
0.0000.000
0.0000.000

21001-3263-94 0100 0975 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30,161.000 $3.600

0.000
38,031.870

$0.000
$136,914.732

740-10.04

21001-3263-94 0100 0980 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(HARDWOO
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,440.000 $4.000

0.000
2,582.000

$0.000
$10,328.000

740-11.04
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0 00 1 602 001 602 00 0 000 0021001-3263-94 0900 1400 L.F. INSTALL 1/0 ACSR NEUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,614.000 $2.960

0.000
1,602.000

$0.000
$4,741.920

770-78.01

21001-3263-94 0900 1410 L.F. INSTALL 1/0 ACSR PRI Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,842.000 $2.960

0.000
4,806.000

$0.000
$14,225.760

770-78.02

21001-3263-94 0900 1420 L.F. INSTALL 2 TPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
154.000 $4.840

0.000
244.000

$0.000
$1,180.960

770-78.03

21001-3263-94 0900 1430 L.F. INSTALL 2/0 TPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $5.860

0.000
269.000

$0.000
$1,576.340

770-78.04

21001-3263-94 0900 1440 EACH INSTALL 45-1 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,205.000
0.000
0.000

$0.000
$0.000

770-78.05

21001-3263-94 0900 1450 EACH INSTALL 50-1 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,830.000
0.000
1.000

$0.000
$2,830.000

770-78.06

21001-3263-94 0900 1460 EACH INSTALL 60-H1 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,465.000
0.000
2.000

$0.000
$8,930.000

770-78.07
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0 00 3 003 00 0 000 0021001-3263-94 0900 1470 EACH INSTALL 64-H1 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $5,458.000
0.000
3.000

$0.000
$16,374.000

770-78.08

21001-3263-94 0900 1480 EACH INSTALL E2.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $293.000

0.000
14.000

$0.000
$4,102.000

770-78.09

21001-3263-94 0900 1490 EACH INSTALL E1-6AB Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $627.000
0.000
6.000

$0.000
$3,762.000

770-78.10

21001-3263-94 0900 1500 EACH INSTALL F1-2S Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $635.000
0.000
4.000

$0.000
$2,540.000

770-78.11

21001-3263-94 0900 1510 EACH INSTALL F1 BEAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $1,602.000
0.000
6.000

$0.000
$9,612.000

770-78.12

21001-3263-94 0900 1520 EACH INSTALL H1.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $299.000
0.000

12.000
$0.000

$3,588.000

770-78.13

21001-3263-94 0900 1530 EACH INSTALL JUMPER Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $519.000
0.000
6.000

$0.000
$3,114.000

770-78.14
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0 00 2 002 00 0 000 0021001-3263-94 0900 1540 EACH INSTALL K4.3G Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $89.000
0.000
2.000

$0.000
$178.000

770-78.15

21001-3263-94 0900 1550 EACH INSTALL L2.2G Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $118.000
0.000
1.000

$0.000
$118.000

770-78.16

21001-3263-94 0900 1560 EACH INSTALL L3.3G Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $139.000

0.000
6.000

$0.000
$834.000

770-78.17

21001-3263-94 0900 1570 EACH INSTALL M5-20P Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $123.000
0.000
3.000

$0.000
$369.000

770-78.18

21001-3263-94 0900 1580 EACH INSTALL P2.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $605.000
0.000
0.000

$0.000
$0.000

770-78.19

21001-3263-94 0900 1590 EACH INSTALL STB Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $351.000
0.000
4.000

$0.000
$1,404.000

770-78.20

21001-3263-94 0900 1600 EACH INSTALL VA5.5G Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $581.000
0.000
1.000

$0.000
$581.000

770-78.21
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0 00 3 003 00 0 000 0021001-3263-94 0900 1610 EACH INSTALL VC3.2L Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,588.000
0.000
3.000

$0.000
$4,764.000

770-78.22

21001-3263-94 0900 1620 EACH INSTALL VC4.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,274.000
0.000
2.000

$0.000
$4,548.000

770-78.23

21001-3263-94 0900 1630 EACH INSTALL VC5.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,106.000
0.000
1.000

$0.000
$1,106.000

770-78.24

21001-3263-94 0900 1640 EACH INSTALL VC5.31 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,347.000
0.000
0.000

$0.000
$0.000

770-78.25

21001-3263-94 0900 1650 EACH INSTALL VC6.21 Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,255.000
0.000
2.000

$0.000
$4,510.000

770-78.26

21001-3263-94 0900 1660 EACH INSTALL VL1.2G Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $240.000
0.000
3.000

$0.000
$720.000

770-78.27

21001-3263-94 0900 1670 EACH INSTALL VS1.01 Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $406.000
0.000
0.000

$0.000
$0.000

770-78.28
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21001-3263-94 0900 1680 EACH INSTALL VS1.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $561.000
0.000
0.000

$0.000
$0.000

770-78.29

21001-3263-94 0900 1690 EACH INSTALL VS1.3 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,389.000
0.000
0.000

$0.000
$0.000

770-78.30

21001-3263-94 0900 1700 V.F. INSTALL POLE ADDITIONAL
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $975.000

0.000
25.500

$0.000
$24,862.500

770-78.31

21001-3263-94 0900 1710 EACH INSTALL CRUSHED ROCK
BACKFILL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
63.000 $200.000

0.000
73.000

$0.000
$14,600.000

770-78.32

21001-3263-94 0900 1720 L.F. TR 1/0 ACSR NEUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
397.000 $1.950

0.000
397.000

$0.000
$774.150

770-78.33

21001-3263-94 0900 1730 L.F. TR 1/0 ACSR PRI Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,826.000 $2.440

0.000
1,191.000

$0.000
$2,906.040

770-78.34

21001-3263-94 0900 1740 L.F. TR 4/0 TPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
595.000 $7.310

0.000
470.000

$0.000
$3,435.700

770-78.35
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21001-3263-94 0900 1750 EACH TR JUMPER Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $488.000
0.000
0.000

$0.000
$0.000

770-78.36

21001-3263-94 0900 1760 EACH TR STUB Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $975.000
0.000
1.000

$0.000
$975.000

770-78.37

21001-3263-94 0900 1770 EACH TR G1.8 (ANY SIZE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $975.000
0.000
3.000

$0.000
$2,925.000

770-78.38

21001-3263-94 0900 1780 EACH TR P1.01 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $195.000
0.000
2.000

$0.000
$390.000

770-78.39

21001-3263-94 0900 1790 EACH TR VS1.01 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $292.000
0.000
2.000

$0.000
$584.000

770-78.40

21001-3263-94 0900 1800 EACH REMOVE 40 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $488.000
0.000
1.000

$0.000
$488.000

770-78.41

21001-3263-94 0900 1810 EACH REMOVE 45 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $536.000
0.000
2.000

$0.000
$1,072.000

770-78.42
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0 00 2 002 00 0 000 0021001-3263-94 0900 1820 EACH REMOVE 50 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $585.000
0.000
2.000

$0.000
$1,170.000

770-78.43

21001-3263-94 0900 1830 L.F. REMOVE 1/0 ACSR NEUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,272.000 $1.950

0.000
1,172.000

$0.000
$2,285.400

770-78.44

21001-3263-94 0900 1840 L.F. REMOVE 1/0 ACSR PRI Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,516.000 $1.950

0.000
3,516.000

$0.000
$6,856.200

770-78.45

21001-3263-94 0900 1850 L.F. REMOVE 2 TPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
157.000 $2.440

0.000
372.000

$0.000
$907.680

770-78.46

21001-3263-94 0900 1860 L.F. REMOVE 2/0 STWP Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $1.950

0.000
516.000

$0.000
$1,006.200

770-78.47

21001-3263-94 0900 1870 L.F. REMOVE 4 ACSR NEUT Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $1.070

0.000
26.000

$0.000
$27.820

770-78.48

21001-3263-94 0900 1880 L.F. REMOVE 4 ACSR PRI Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $1.070

0.000
26.000

$0.000
$27.820

770-78.49
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21001-3263-94 0900 1890 L.F. REMOVE 4 TPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $2.440

0.000
0.000

$0.000
$0.000

770-78.50

21001-3263-94 0900 1900 EACH REMOVE E1 ANY DOWN GUY Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $98.000
0.000
5.000

$0.000
$490.000

770-78.51

21001-3263-94 0900 1910 EACH REMOVE E2 ANY SPAN GUY Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
1.000

$0.000
$200.000

770-78.52

21001-3263-94 0900 1920 EACH REMOVE E3.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $390.000
0.000
5.000

$0.000
$1,950.000

770-78.53

21001-3263-94 0900 1930 EACH REMOVE E3-10 Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $24.400
0.000
4.000

$0.000
$97.600

770-78.54

21001-3263-94 0900 1940 EACH REMOVE F1 ANY ANCHOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $292.000
0.000
6.000

$0.000
$1,752.000

770-78.55

21001-3263-94 0900 1950 EACH REMOVE JUMPER Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $292.000
0.000
3.000

$0.000
$876.000

770-78.56
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1 00 6 006 00 0 000 0021001-3263-94 0900 1960 EACH REMOVE K1.2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $29.000
0.000
6.000

$0.000
$174.000

770-78.57

21001-3263-94 0900 1970 EACH REMOVE L2.2G Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $49.000
0.000
1.000

$0.000
$49.000

770-78.58

21001-3263-94 0900 1980 EACH REMOVE L3.3G Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $49.000
0.000
4.000

$0.000
$196.000

770-78.59

21001-3263-94 0900 1990 EACH REMOVE M26-5 ANY LIGHT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $195.000
0.000
0.000

$0.000
$0.000

770-78.60

21001-3263-94 0900 2000 EACH REMOVE M42-11 Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $98.000
0.000
3.000

$0.000
$294.000

770-78.61

21001-3263-94 0900 2010 EACH REMOVE M5-1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $24.400
0.000
5.000

$0.000
$122.000

770-78.62

21001-3263-94 0900 2020 EACH REMOVE M5-14 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $98.000
0.000
0.000

$0.000
$0.000

770-78.63
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4 00 7 007 00 0 000 0021001-3263-94 0900 2030 EACH REMOVE M5-20 Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $73.000
0.000
7.000

$0.000
$511.000

770-78.64

21001-3263-94 0900 2040 EACH REMOVE M8-10 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $732.000
0.000
0.000

$0.000
$0.000

770-78.65

21001-3263-94 0900 2050 EACH REMOVE ROCK Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $488.000

0.000
21.000

$0.000
$10,248.000

770-78.66

21001-3263-94 0900 2060 EACH REMOVE VA5.2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $98.000
0.000
0.000

$0.000
$0.000

770-78.67

21001-3263-94 0900 2070 EACH REMOVE VC2.2L Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $600.000
0.000
1.000

$0.000
$600.000

770-78.68

21001-3263-94 0900 2080 EACH REMOVE VC3.1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $400.000
0.000
2.000

$0.000
$800.000

770-78.69

21001-3263-94 0900 2090 EACH REMOVE VC3.2L Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
1.000

$0.000
$500.000

770-78.70
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0 00 1 001 00 0 000 0021001-3263-94 0900 2100 EACH REMOVE VC5.21 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $400.000
0.000
1.000

$0.000
$400.000

770-78.71

21001-3263-94 0900 2110 EACH REMOVE VC6.21 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $800.000
0.000
1.000

$0.000
$800.000

770-78.72

21001-3263-94 0900 2120 EACH REMOVE VG1.8 ANY SIZE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $400.000
0.000
1.000

$0.000
$400.000

770-78.73

21001-3263-94 0900 2130 EACH REMOVE VL1.2G Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
3.000

$0.000
$300.000

770-78.74

21001-3263-94 0900 2140 EACH REMOVE VM2-11 Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
0.000

$0.000
$0.000

770-78.75

21001-3263-94 0900 2150 EACH REMOVE VM2-12 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100.000
0.000
0.000

$0.000
$0.000

770-78.76

21001-3263-94 0900 2160 EACH REMOVE VM3-16 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,450.000
0.000
0.000

$0.000
$0.000

770-78.77
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0 00 3 003 00 0 000 0021001-3263-94 0900 2170 EACH REMOVE VS2.01 Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $250.000
0.000
3.000

$0.000
$750.000

770-78.78

21001-3263-94 0900 2180 EACH REMOVE K4.3G Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $75.000
0.000
3.000

$0.000
$225.000

770-78.79

21001-3263-94 0900 2510 L.F. INSTALL 4 DPX Bid: Unit Price:
This Est:
Total:Total:

This Est:
204.000 $5.000

0.000
0.000

$0.000
$0.000

770-78.80

21001-3263-94 0900 2520 EACH INSTALL 55-1 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,465.000
0.000
1.000

$0.000
$4,465.000

770-78.81

21001-3263-94 0900 2530 EACH INSTALL K1.2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $100.000
0.000
4.000

$0.000
$400.000

770-78.82

21001-3263-94 0900 2540 EACH INSTALL C5.2L Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,350.000
0.000
0.000

$0.000
$0.000

770-78.83

21001-3263-94 0900 2550 EACH INSTALL VS2.32 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $35,000.000
0.000
1.000

$0.000
$35,000.000

770-78.84
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0 00 1 001 00 0 000 0021001-3263-94 0900 2560 EACH INSTALL 50-3 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,830.000
0.000
1.000

$0.000
$2,830.000

770-78.85

21001-3263-94 0900 2570 EACH INSTALL 55-2 POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,500.000
0.000
1.000

$0.000
$4,500.000

770-78.86

21001-3263-94 0900 2580 EACH INSTALL )(C2)( Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

770-78.87

21001-3263-94 0900 2590 EACH INSTALL VA6.2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $606.000
0.000
1.000

$0.000
$606.000

770-78.88

21001-3263-94 0900 2600 EACH INSTALL LEAN CONCRETE
BACKFILL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.000
0.000
1.000

$0.000
$300.000

770-78.89

21001-3263-94 0900 2610 L.F. TRANSFER 336 ACSR PRIMARY Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,193.000 $4.000

0.000
2,193.000

$0.000
$8,772.000

770-78.90

21001-3263-94 0900 2620 L.F. TRANSFER 336 ACSR NEUTRAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
731.000 $2.500

0.000
731.000

$0.000
$1,827.500

770-78.91
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0 00 1 001 00 0 000 0021001-3263-94 0900 2630 EACH REMOVE VC2-2C Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $400.000
0.000
1.000

$0.000
$400.000

770-78.92

21001-3263-94 0900 2640 EACH REMOVE M2-11 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $100.000
0.000
1.000

$0.000
$100.000

770-78.93

21001-3263-94 0900 2190 L.F. INSTALL CO12(E) COMM. CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,414.000 $1.930

0.000
1,380.000

$0.000
$2,663.400

773-15.01

21001-3263-94 0900 2200 L.F. INSTALL CW12-22(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
634.000 $3.030

0.000
936.000

$0.000
$2,836.080

773-15.02

21001-3263-94 0900 2210 L.F. INSTALL CW50-22(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $5.300

0.000
174.000

$0.000
$922.200

773-15.03

21001-3263-94 0900 2230 L.F. INSTALL CW100-22(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
394.000 $8.800

0.000
406.000

$0.000
$3,572.800

773-15.05

21001-3263-94 0900 2240 L.F. INSTALL CW150-22(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
820.000 $15.610

0.000
418.000

$0.000
$6,524.980

773-15.06
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2 00 6 006 00 0 000 0021001-3263-94 0900 2250 EACH INSTALL FOSB(A)2 SNOW SHOE Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $128.750
0.000
6.000

$0.000
$772.500

773-15.07

21001-3263-94 0900 2260 EACH INSTALL HACO(12) FIBER SPLICE
CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $815.000
0.000
1.000

$0.000
$815.000

773-15.08

21001-3263-94 0900 2270 EACH INSTALL COMM. CABLE SPLICING Bid: Unit Price:
This Est:
Total:Total:

This Est:
431.000 $5.360

0.000
328.000

$0.000
$1,758.080

773-15.09

21001-3263-94 0900 2280 EACH INSTALL FIBER CABLE SPLICING Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $55.750

0.000
0.000

$0.000
$0.000

773-15.10

21001-3263-94 0900 2290 EACH INSTALL HR1(1.6)5 STRAIGHT
SPLICE CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
5.000

$0.000
$1,250.000

773-15.11

21001-3263-94 0900 2300 EACH INSTALL HR1(1.6)U STRAIGHT
SPLICE CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $180.000
0.000
4.000

$0.000
$720.000

773-15.12

21001-3263-94 0900 2310 EACH INSTALL HR2(1.6)U BRANCH
SPLICE CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $180.000
0.000
2.000

$0.000
$360.000

773-15.13
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0 00 3 003 00 0 000 0021001-3263-94 0900 2320 EACH INSTALL HR2(2.2)U BRANCH
SPLICE CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $232.500
0.000
3.000

$0.000
$697.500

773-15.14

21001-3263-94 0900 2330 EACH INSTALL PE1-3G DOWN GUY
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $108.500

0.000
28.000

$0.000
$3,038.000

773-15.15

21001-3263-94 0900 2350 EACH INSTALL PF1-5A ANCHOR
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $259.000

0.000
23.000

$0.000
$5,957.000

773-15.17

21001-3263-94 0900 2360 EACH INSTALL PF1-7A ANCHOR
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $376.250
0.000
0.000

$0.000
$0.000

773-15.18

21001-3263-94 0900 2370 EACH INSTALL PF5-3A ROCK ANCHOR
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $315.000
0.000
3.000

$0.000
$945.000

773-15.19

21001-3263-94 0900 2380 EACH INSTALL PM11 GUY GUARD
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $24.000

0.000
26.000

$0.000
$624.000

773-15.20

21001-3263-94 0900 2390 EACH INSTALL PM2A POLE GRD
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $25.680

0.000
14.000

$0.000
$359.520

773-15.21
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0 00 10 0010 00 0 000 0021001-3263-94 0900 2400 EACH INSTALL PM52 POLE NUMBER
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $28.380

0.000
10.000

$0.000
$283.800

773-15.22

21001-3263-94 0900 2410 L.F. INSTALL SEA2-22 DROP CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $1.850

0.000
150.000

$0.000
$277.500

773-15.23

21001-3263-94 0900 2420 EACH TRANSFER COMM. CA ANGLE
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $108.750
0.000
8.000

$0.000
$870.000

773-15.24

21001-3263-94 0900 2430 EACH REARRANGE COMM. CABLE
SPLICING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
196.000 $6.710

0.000
288.000

$0.000
$1,932.480

773-15.25

21001-3263-94 0900 2440 EACH REARRANGE FIBER CA.
SPLICING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $69.250

0.000
48.000

$0.000
$3,324.000

773-15.26

21001-3263-94 0900 2450 L.F. REMOVE AERIAL COMM. CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,128.000 $1.350

0.000
5,062.000

$0.000
$6,833.700

773-15.27

21001-3263-94 0900 2460 EACH REMOVE OPEN WIRE
PROTECTOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $54.000

0.000
2.000

$0.000
$108.000

773-15.28
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2 00 18 0018 00 0 000 0021001-3263-94 0900 2470 EACH REMOVE GUY ASSEMBLY Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $27.000

0.000
18.000

$0.000
$486.000

773-15.29

21001-3263-94 0900 2480 EACH REMOVE ANCHOR ASSEMBLY Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $27.000

0.000
11.000

$0.000
$297.000

773-15.30

21001-3263-94 0900 2490 EACH REMOVE SYP WOOD POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $67.500

0.000
3.000

$0.000
$202.500

773-15.31

21001-3263-94 0900 2500 EACH REMOVE AERIAL DROP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $27.000
0.000
1.000

$0.000
$27.000

773-15.32

21001-3263-94 0900 2650 EACH INSTALL 35-2 SYP POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,375.000
0.000
5.000

$0.000
$6,875.000

773-18.22

21001-3263-94 0900 2660 EACH INSTALL BD7 COMM. PED. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,111.250
0.000
0.000

$0.000
$0.000

773-18.23

21001-3263-94 0900 2670 EACH INSTALL BM2 1/2INX5FT HOUSING
GRND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60.000
0.000
0.000

$0.000
$0.000

773-18.24
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21001-3263-94 0900 2680 EACH INSTALL BM2A AUX. GRND Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $44.500
0.000
0.000

$0.000
$0.000

773-18.25

21001-3263-94 0900 2690 EACH INSTALL BM81 2 IN RISER GUARD Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $77.500
0.000
6.000

$0.000
$465.000

773-18.26

21001-3263-94 0900 2700 L.F. INSTALL CO12(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
590.000 $2.500

0.000
670.000

$0.000
$1,675.000

773-18.27

21001-3263-94 0900 2710 L.F. INSTALL CO12LOOP COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $1.930

0.000
1,000.000

$0.000
$1,930.000

773-18.28

21001-3263-94 0900 2720 L.F. INSTALL CW25-22(10M) COMM.
CABLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $4.430

0.000
626.000

$0.000
$2,773.180

773-18.29

21001-3263-94 0900 2730 EACH INSTALL HACO(60) FIBER SPLICE
CASE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $902.500
0.000
3.000

$0.000
$2,707.500

773-18.30

21001-3263-94 0900 2740 L.F. CUT R2-5 RIGHT-OF-WAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.400

0.000
0.000

$0.000
$0.000

773-18.31
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0 00 126 00126 00 0 000 0021001-3263-94 0900 2750 L.F. INSTALL UD(1X1-4IN) SCH 40 PVC Bid: Unit Price:
This Est:
Total:Total:

This Est:
236.000 $31.380

0.000
126.000

$0.000
$3,953.880

773-18.32

21001-3263-94 0900 2760 L.F. INSTALL UF25-22 COMM. CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,900.000 $4.710

0.000
1,686.000

$0.000
$7,941.060

773-18.33

21001-3263-94 0900 2770 L.F. INSTALL UO12 COMM. CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,900.000 $2.780

0.000
1,686.000

$0.000
$4,687.080

773-18.34

21001-3263-94 0900 2780 L.F. REARRANGE COMM. CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $0.940

0.000
840.000

$0.000
$789.600

773-18.35

21001-3263-94 0900 2790 EACH REARRANGE WIRE TERM. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $198.750
0.000
1.000

$0.000
$198.750

773-18.36

21001-3263-94 0900 2800 L.F. INSTALL UD(1X1-4IN) FGL BULLET
PROOF

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,560.000 $72.000

0.000
1,542.000

$0.000
$111,024.000

773-18.37

21001-3263-94 0900 2810 EACH INSTALL HANGER BRACKET Bid: Unit Price:
This Est:
Total:Total:

This Est:
129.000 $127.500

0.000
129.000

$0.000
$16,447.500

773-18.38
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1 00 6 006 00 0 000 0021001-3263-94 0900 2820 EACH INSTALL EXPANSION JOINT Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $255.000
0.000
6.000

$0.000
$1,530.000

773-18.39

21001-3263-94 0100 0990 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,092.000 $16.000

0.000
169.220

$0.000
$2,707.520

801-01

21001-3263-94 0100 1000 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,166.000 $16.000

0.000
632.490

$0.000
$10,119.840

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10000100
0.0000.000
0.0000.000

21001-3263-94 0100 9502 UNIT BONDED FIBER MATRIX
HYDROMULCH (W/PERMANENT
SEED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $103.180
0.000

502.710
$0.000

$51,869.618

801-01.16

21001-3263-94 0100 9503 UNIT BONDED FIBER MATRIX
HYDROMULCH (W/TEMPORARY
SEED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $98.100
0.000

110.850
$0.000

$10,874.385

801-01.17

21001-3263-94 0100 1010 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $10.000

0.000
128.630

$0.000
$1,286.300

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100
0.0000.000
0.0000.000
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24 86 48 1448 14 0 000 0021001-3263-94 0100 1020 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $12.000

0.000
48.140

$0.000
$577.680

801-02.01

21001-3263-94 0100 1030 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
299.000 $1.000

0.000
0.000

$0.000
$0.000

801-03

21001-3263-94 0100 9015 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $9.600
0.000
0.000

$0.000
$0.000

801-06

21001-3263-94 0100 1040 LB. SEED (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
255.000 $1.000

0.000
0.000

$0.000
$0.000

801-07

21001-3263-94 0100 1050 LB. CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $3.000

0.000
0.000

$0.000
$0.000

801-07.01

21001-3263-94 0100 1060 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $300.000
0.000
0.000

$0.000
$0.000

801-08

21001-3263-94 0100 1065 TON AGRICULTURAL LIME Bid: Unit Price:
This Est:
Total:Total:

This Est:
50,084.000 $15.000

0.000
50,852.570

$0.000
$762,788.550

801-09
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520 00 759 58759 58 0 000 0021001-3263-94 0100 9529 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.570
0.000

759.580
$0.000

$3,471.281

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95290100
0.0000.000
0.0000.000

21001-3263-94 0100 1070 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,338.000 $0.800

0.000
0.000

$0.000
$0.000

805-12.01

21001-3263-94 0100 1080 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38,693.000 $0.800

0.000
16,888.020

$0.000
$13,510.416

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10800100
0.0000.000
0.0000.000

21001-3263-94 0100 1090 CYCL PROJECT MOWING Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $800.000
0.000
1.000

$0.000
$800.000

806-02.03

21001-3263-94 0500 1370 EACH BEARINGS (DESCRIPTION)/
(FIXED, ABUTMENT NO. 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,000.000
0.000
4.000

$0.000
$24,000.000

908-21.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13700500
-14,548.0004.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13700500
14,548.0000.000

0.0000.000
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0 00 4 004 00 0 000 0021001-3263-94 0500 1380 EACH BEARINGS (DESCRIPTION)/
(EXPANSION, ABUTMENT NO. 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $11,000.000
0.000
4.000

$0.000
$44,000.000

908-21.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13800500
-31,380.0004.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13800500
31,380.0000.000

0.0000.000

21001-3263-94 0500 1390 EACH BEARINGS (DESCRIPTION)/
(FIXED, PIER NOS. 1, 2, 3, AND 4)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $9,000.000

0.000
16.000

$0.000
$144,000.000

908-21.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13900500
-81,040.00016.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13900500
81,040.0000.000

0.0000.000

V44 *END OF REPORT*
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