
Rpt-ID: RCPCSUM1 Tennessee Date: 06/24/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046394 Vendor Name: FERRELL PAVING, INC.

Contract ID: CNM076 Estimate Number: 0028 Pay Period: 10/16/2015
to: 06/17/2016

Contract Location: Time Allowed: 688.0 days
FROM CRESTRIDGE ROAD TO STOUT ROAD Time Charged: 1117 days

Elapsed Calendar Days: 1117 days
Percent Time: 162.35 %
Percent Complete ($) 105.26 %
Percent Behind: 57.09 %

Contractor: Date Let: 04/05/2013
FERRELL PAVING, INC. Date Awarded: 04/17/2013
2174 East Person Ave Date Contract Executed: 05/07/2013
Memphis, TN 38114 Date Notice to Proceed: 05/28/2013
Phone: Date Work Began: 05/31/2013

Date to be Completed: 04/15/2015
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79053-3219-14 100.00 NH-177(35) SR 177 (Germantown Road) from Crestridge Road to Stout Road

Current Contract Amount $ 4,076,251.55 
Original Contract Amount $ 3,955,923.74 

Total to Date Prev to Date This Estimate
Participating $ 4,212,963.71 $ 4,192,530.20 $ 20,433.51

Total Earnings $ 4,212,963.71 $ 4,192,530.20 $ 20,433.51 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/24/2016



Amount Due $ 4,212,963.71 $ 4,192,530.20 $ 20,433.51 
Test Report Payment Adjustment $ -27,929.44 $ -25,870.84 $ -2,058.60 

Total Adjusted Earnings $ 4,185,034.27 $ 4,166,659.36 $ 18,374.91 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,185,034.27 $ 4,166,659.36 $ 18,374.91 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

79053-3219-14 0910 9532 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.500 $ 1,620.00 1.000 $ 3,240.00
As Built Survey Water and Sewer $3,240.000 

79053-3219-14 0910 9533 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 
Mobilization for Sanitary Sewer Work $6,825.000 

79053-3219-14 0900 9528 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 48,967.88
Replacing the Power to the New Street Lighting System $48,967.880 

79053-3219-14 0900 9529 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 10,304.86 1.000 $ 10,304.86
(Electric Pole and Transformer Relocation) $10,304.860 

79053-3219-14 0100 9535 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 3,360.00 1.000 $ 3,360.00
(Sod Treatment for Army Worm Infestation) $3,360.000 

79053-3219-14 0920 9518 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Maintenance Window 144 ct Splice $4,289.250 

79053-3219-14 0920 9519 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Maintenance Window 432 ct Splice $8,767.500 

79053-3219-14 0910 9531 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
Reinstate Lateral Connections $84.000 

79053-3219-14 0100 9534 104-03.13 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 2.000 $ 2,539.00 2.000 $ 2,539.00
(Decorative Sign Posts and Signs) $1,269.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79053-3219-14 0910 9530 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

Cured in Place Lining - 8" Sewer $50.400 

79053-3219-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 50,570.00
$50,570.000 

79053-3219-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -6.000 $ -6,000.00
$1,000.000 

79053-3219-14 0920 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(DO NOT USE THIS LINE ITEM) $1,000.000 

79053-3219-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 52.520 $ 52.52 -42,005.210 $ -42,005.21 

79053-3219-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 348.530 $ 348.53 -19,587.160 $ -19,587.16 

79053-3219-14 0100 0020 109-10.01 TRAINEE HOUR 1,180.000 0.000 $ 0.00 520.000 $ 416.00 
$0.800 

79053-3219-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 150,000.00
$150,000.000 

79053-3219-14 0100 0040 202-01.56 REMOVAL OF STRUCTURES & OBSTRUCTIONS (DISCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

79053-3219-14 0100 0050 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 157.000 0.000 $ 0.00 1,185.150 $ 10,666.35
$9.000 

79053-3219-14 0100 0060 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00
(BOX CULVERT STA. 120+20) $6,500.000 

79053-3219-14 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 23,507.000 0.000 $ 0.00 28,952.000 $ 188,188.00
$6.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

79053-3219-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$9.750 

79053-3219-14 0100 0080 203-03.10 SELECT GRANULAR MATERIAL TON 75.000 0.000 $ 0.00 669.710 $ 12,054.78
$18.000 

79053-3219-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,380.860 $ 13,463.39
$9.750 

79053-3219-14 0100 0090 203-06 WATER M.G. 117.000 0.000 $ 0.00 125.900 $ 1,888.50
$15.000 

79053-3219-14 0100 0100 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 222.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

79053-3219-14 0100 0110 204-08 FOUNDATION FILL MATERIAL C.Y. 31.000 0.000 $ 0.00 145.570 $ 6,987.36
$48.000 

79053-3219-14 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 135.000 0.000 $ 0.00 286.059 $ 5,721.18
$20.000 

79053-3219-14 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 200.000 0.000 $ 0.00 2,000.000 $ 9,500.00
$4.750 

79053-3219-14 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 14,940.000 0.000 $ 0.00 7,785.000 $ 28,804.50
$3.700 

79053-3219-14 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

79053-3219-14 0100 9503 209-08.08 ENHANCED ROCK CHECK DAM EACH 0.000 0.000 $ 0.00 3.000 $ 2,628.57
$876.190 

79053-3219-14 0100 0160 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 152.000 $ 1,520.00
$10.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79053-3219-14 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 

79053-3219-14 0100 0180 209-09.21 POLYACHLAMIDE GEL LOGS EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$156.600 

79053-3219-14 0100 0190 209-09.22 POLYACHLAMIDE POWDER LB. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$8.100 

79053-3219-14 0100 0200 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 100.000 0.000 $ 0.00 1,074.110 $ 10,741.10
$10.000 

79053-3219-14 0100 0210 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 32.000 0.000 $ 0.00 0.000 $ 0.00 
$243.000 

79053-3219-14 0100 0220 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$199.800 

79053-3219-14 0100 0230 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 14.000 0.000 $ 0.00 21.000 $ 10,206.00
$486.000 

79053-3219-14 0100 0240 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 5.000 0.000 $ 0.00 12.000 $ 5,832.00
$486.000 

79053-3219-14 0100 0250 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 3.000 0.000 $ 0.00 4.000 $ 2,592.00
$648.000 

79053-3219-14 0100 0260 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 11.000 0.000 $ 0.00 1.000 $ 621.00 
$621.000 

79053-3219-14 0100 0270 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$685.800 

79053-3219-14 0100 0280 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 18,792.000 0.000 $ 0.00 48.180 $ 968.42 
$20.100 

79053-3219-14 0100 0290 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 186.000 0.000 $ 0.00 146.120 $ 3,404.60
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$23.300 

79053-3219-14 0100 0300 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 325.000 0.000 $ 0.00 1,347.086 $ 38,998.14
(LIMESTONE) $28.950 

79053-3219-14 0100 0310 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 500.000 0.000 $ 0.00 166.210 $ 5,426.76
$32.650 

79053-3219-14 0100 0320 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 355.000 0.000 $ 0.00 564.640 $ 60,444.71
$107.050 

79053-3219-14 0100 0330 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 4,583.000 0.000 $ 0.00 4,434.350 $ 347,874.76
$78.450 

0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 78.450 0.000 $ 0.00 -1.540 $ -120.81 

79053-3219-14 0100 0340 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 2,990.000 0.000 $ 0.00 2,920.360 $ 232,168.62
$79.500 

79053-3219-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,732.760 $ -15,732.76 

79053-3219-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,898.400 $ 4,898.40 

79053-3219-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79053-3219-14 0100 9500 309-01.01 MINERAL AGGREGATE (A-CBC) TON 0.000 0.000 $ 0.00 11,364.650 $ 220,474.21
$19.400 

0100 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 19.400 0.000 $ 0.00 -96.630 $ -1,874.62 

79053-3219-14 0100 9501 309-01.02 PORTLAND CEMENT (A-CBC) TON 0.000 0.000 $ 0.00 529.310 $ 153,499.90
$290.000 

79053-3219-14 0100 9502 309-02 BITUMINOUS MATERIAL (A-CBC) TON 0.000 0.000 $ 0.00 17.870 $ 13,759.90
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$770.000 

0100 9502 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 770.000 0.000 $ 0.00 -3.170 $ -2,440.90 

79053-3219-14 0100 0350 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 45.000 0.000 $ 0.00 0.000 $ 0.00 
$816.200 

79053-3219-14 0100 0360 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 172.000 0.000 $ 0.00 0.000 $ 0.00 
$42.400 

79053-3219-14 0100 0370 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 24.490 $ 18,171.58
$742.000 

79053-3219-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79053-3219-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79053-3219-14 0100 0380 411-01.10 ACS MIX(PG64-22) GRADING D TON 339.000 0.000 $ 0.00 244.820 $ 31,141.10
$127.200 

79053-3219-14 0100 0390 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,915.000 0.000 $ 0.00 3,034.250 $ 289,467.45
$95.400 

79053-3219-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,640.040 $ -3,640.04 

79053-3219-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79053-3219-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,299.400 $ 3,299.40 

79053-3219-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

79053-3219-14 0100 0400 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,564.000 0.000 $ 0.00 9,644.890 $ 38,579.56
$4.000 

79053-3219-14 0100 0410 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 111.000 0.000 $ 0.00 118.940 $ 80,284.50
$675.000 

79053-3219-14 0100 0420 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 23,308.000 0.000 $ 0.00 22,589.328 $ 21,459.86
$0.950 

79053-3219-14 0100 0430 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,023.000 0.000 $ 0.00 2,972.000 $ 102,534.00
$34.500 

79053-3219-14 0100 0440 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 485.000 0.000 $ 0.00 482.000 $ 22,147.90
$45.950 

0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.950 0.000 $ 0.00 -146.000 $ -6,708.70 

79053-3219-14 0100 0450 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 704.000 0.000 $ 0.00 696.500 $ 39,804.98
$57.150 

0100 0450 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 57.150 0.000 $ 0.00 -45.500 $ -2,600.33 

79053-3219-14 0100 0460 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 209.000 0.000 $ 0.00 203.000 $ 14,291.20
$70.400 

0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 70.400 0.000 $ 0.00 -3.000 $ -211.20 

79053-3219-14 0100 0470 607-57.01 REINFORCED CONCRETE PIPE ARCH (22" X 13") L.F. 86.000 0.000 $ 0.00 72.000 $ 10,501.20
$145.850 

79053-3219-14 0100 0480 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,360.00
$5,360.000 

79053-3219-14 0100 0490 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 4,995.00
$4,995.000 

79053-3219-14 0100 0500 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 12.000 0.000 $ 0.00 11.260 $ 9,008.00
$800.000 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 800.000 0.000 $ 0.00 -0.110 $ -88.00 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

79053-3219-14 0100 0510 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,228.000 0.000 $ 0.00 1,294.000 $ 1,941.00
$1.500 

79053-3219-14 0100 0520 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 431.000 0.000 $ 0.00 440.330 $ 1,320.99
$3.000 

79053-3219-14 0100 0530 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 34.000 0.000 $ 0.00 34.000 $ 129,540.00
$3,810.000 

79053-3219-14 0100 0540 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 14,910.00
$7,455.000 

79053-3219-14 0100 0550 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 925.000 0.000 $ 0.00 0.000 $ 0.00 
$34.600 

79053-3219-14 0100 0560 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 32,712.000 0.000 $ 0.00 28,965.860 $ 102,828.80
$3.550 

0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 3.550 0.000 $ 0.00 -352.260 $ -1,250.54 

79053-3219-14 0100 0570 701-02 CONCRETE DRIVEWAY S.F. 2,609.000 0.000 $ 0.00 3,078.470 $ 16,161.97
$5.250 

79053-3219-14 0100 0580 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 740.000 141.000 $ 2,058.60 984.710 $ 14,376.77
$14.600 

0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 14.600 -141.000 $ -2,058.60 -141.320 $ -2,063.27 

79053-3219-14 0100 0590 701-02.03 CONCRETE HANDICAP RAMP S.F. 88.000 0.000 $ 0.00 547.940 $ 5,616.39
$10.250 

79053-3219-14 0100 0600 702-01 CONCRETE CURB C.Y. 174.000 0.000 $ 0.00 288.952 $ 98,243.68
$340.000 

79053-3219-14 0100 0610 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 533.000 0.000 $ 0.00 454.951 $ 109,415.72
$240.500 

79053-3219-14 0100 9505 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 10,356.18

6/24/2016
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Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$5,178.090 

79053-3219-14 0100 0620 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 175.000 0.000 $ 0.00 182.000 $ 910.00 
$5.000 

79053-3219-14 0100 0630 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 81.270 $ 3,734.36
$45.950 

79053-3219-14 0100 0640 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 65.000 0.000 $ 0.00 73.310 $ 3,251.30
$44.350 

79053-3219-14 0100 0650 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.900 $ 23,400.00
$26,000.000 

79053-3219-14 0100 9506 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 1,447.100 $ 48,535.73
$33.540 

79053-3219-14 0100 0660 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 128.000 0.000 $ 0.00 241.000 $ 11,796.95
$48.950 

79053-3219-14 0100 9507 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 72.000 $ 717.12 
$9.960 

79053-3219-14 0100 0670 712-05.01 WARNING LIGHTS (TYPE A) EACH 11.000 0.000 $ 0.00 14.000 $ 469.00 
$33.500 

79053-3219-14 0100 0680 712-05.03 WARNING LIGHTS (TYPE C) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$37.800 

79053-3219-14 0100 0690 712-06 SIGNS (CONSTRUCTION) S.F. 354.000 0.000 $ 0.00 1,061.750 $ 8,228.56
$7.750 

79053-3219-14 0100 9508 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 300.000 $ 3,495.00
$11.650 

79053-3219-14 0100 0700 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,460.000 
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79053-3219-14 0100 0710 713-11.01 "U" SECTION STEEL POSTS LB. 961.000 0.000 $ 0.00 1,008.900 $ 2,623.14
$2.600 

79053-3219-14 0100 0720 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 454.000 0.000 $ 0.00 664.700 $ 2,957.92
$4.450 

79053-3219-14 0100 0730 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 208.000 0.000 $ 0.00 254.340 $ 2,950.34
$11.600 

79053-3219-14 0100 0740 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 89.000 0.000 $ 0.00 129.000 $ 1,812.45
$14.050 

79053-3219-14 0100 0750 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 216.00 
$216.000 

79053-3219-14 0100 0760 713-15.40 SIGN INSTALLATION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,350.00
$2,350.000 

79053-3219-14 0100 0770 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 17,710.00
$8,855.000 

79053-3219-14 0100 0780 714-03 JACKED OR BORED CONDUIT L.F. 55.000 0.000 $ 0.00 269.000 $ 2,851.40
$10.600 

79053-3219-14 0100 0790 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 4,020.000 0.000 $ 0.00 3,554.000 $ 26,370.68
$7.420 

0100 0790 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.420 0.000 $ 0.00 -940.000 $ -6,974.80 

79053-3219-14 0100 0800 714-05.06 PULL BOXES (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 3,339.00
(MEMPHIS STANDARD) $371.000 

0100 0800 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 371.000 0.000 $ 0.00 -1.000 $ -371.00 

79053-3219-14 0100 0810 714-06.08 CABLE (DESCRIPTION) L.F. 5,950.000 0.000 $ 0.00 4,987.000 $ 13,764.12
(1/C # 4 AWG) $2.760 

79053-3219-14 0100 0820 714-06.09 CABLE (DESCRIPTION) L.F. 5,800.000 0.000 $ 0.00 5,770.000 $ 17,425.40

6/24/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(1/C # 2 AWG) $3.020 

79053-3219-14 0100 0830 714-06.10 CABLE (DESCRIPTION) L.F. 4,020.000 0.000 $ 0.00 4,028.000 $ 11,117.28
(#4 SOLID BARE COPPER GROUND) $2.760 

79053-3219-14 0100 0840 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 27.000 0.000 $ 0.00 27.000 $ 57,240.00
(30') $2,120.000 

79053-3219-14 0100 0850 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 27.000 0.000 $ 0.00 27.000 $ 28,620.00
$1,060.000 

79053-3219-14 0100 0860 714-09.09 LUMINAIRES (DESCRIPTION) EACH 28.000 0.000 $ 0.00 28.000 $ 29,680.00
(150 WATT WITH 6' ARM) $1,060.000 

79053-3219-14 0100 0870 714-09.10 LUMINAIRES (DESCRIPTION) EACH 27.000 0.000 $ 0.00 27.000 $ 35,775.00
(150 WATT WITH 15' ARM) $1,325.000 

79053-3219-14 0100 0880 714-25 ELECTRICAL CONNECTION EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,590.000 

79053-3219-14 0100 0890 714-25.09 ELECTRICAL CONNECTION (DESCRIPTION) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 
$265.000 

79053-3219-14 0100 0900 714-25.22 INSTALL SVC RISER EACH 3.000 0.000 $ 0.00 2.000 $ 2,120.00
(SEE PLANS DETAILS) $1,060.000 

79053-3219-14 0100 0910 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 40.000 0.000 $ 0.00 48.000 $ 622.08 
$12.960 

79053-3219-14 0100 0920 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 125.000 0.000 $ 0.00 153.000 $ 1,982.88
$12.960 

79053-3219-14 0100 0930 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 536.000 0.000 $ 0.00 530.000 $ 6,868.80
$12.960 

79053-3219-14 0100 0940 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 285.000 0.000 $ 0.00 302.000 $ 4,892.40
$16.200 
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79053-3219-14 0100 0950 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 14.000 $ 2,419.20
$172.800 

79053-3219-14 0100 0960 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 
$2.160 

79053-3219-14 0100 0970 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 5.000 $ 1,080.00
$216.000 

79053-3219-14 0100 0980 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$216.000 

79053-3219-14 0100 0990 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 70.000 0.000 $ 0.00 127.000 $ 1,097.28
$8.640 

79053-3219-14 0100 1000 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 162.00 
$162.000 

79053-3219-14 0100 1010 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 432.00 
$216.000 

79053-3219-14 0100 1020 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 14.000 0.000 $ 0.00 14.000 $ 4,233.60
$302.400 

79053-3219-14 0100 1030 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.800 0.000 $ 0.00 9.507 $ 12,321.07
$1,296.000 

79053-3219-14 0100 1040 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 4,238.000 0.000 $ 0.00 10,590.000 $ 8,577.90
$0.810 

79053-3219-14 0100 1050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.300 0.000 $ 0.00 4.350 $ 11,745.00
$2,700.000 

79053-3219-14 0100 1060 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 1.500 0.000 $ 0.00 1.292 $ 4,046.54
$3,132.000 
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79053-3219-14 0100 1070 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 250.000 0.000 $ 0.00 94.000 $ 203.04 

$2.160 

79053-3219-14 0100 1080 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 106.000 $ 343.44 
$3.240 

79053-3219-14 0100 1090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 95,300.00
$95,300.000 

79053-3219-14 0100 1100 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,650.00
$2,650.000 

79053-3219-14 0100 1110 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,950.00
$795.000 

79053-3219-14 0100 1120 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 10,600.00
$1,325.000 

79053-3219-14 0100 1130 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 5,035.00
(150 A2V POLE MOUNTED) $1,007.000 

79053-3219-14 0100 1140 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,272.00
$318.000 

79053-3219-14 0100 1150 730-03.21 INSTALL PULL BOX (TYPE B) EACH 11.000 0.000 $ 0.00 9.000 $ 3,816.00
$424.000 

79053-3219-14 0100 1160 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 9.000 0.000 $ 0.00 8.000 $ 7,632.00
$954.000 

79053-3219-14 0100 1170 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 3.000 0.000 $ 0.00 3.000 $ 4,770.00
$1,590.000 

79053-3219-14 0100 1180 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 3,180.00
$1,590.000 

79053-3219-14 0100 1190 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 546.000 0.000 $ 0.00 91.500 $ 126.27 
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$1.380 

79053-3219-14 0100 1200 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,220.000 0.000 $ 0.00 1,304.000 $ 2,073.36
$1.590 

79053-3219-14 0100 1210 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 3,497.000 0.000 $ 0.00 2,704.000 $ 4,867.20
$1.800 

79053-3219-14 0100 1220 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 903.000 0.000 $ 0.00 1,126.000 $ 8,354.92
$7.420 

79053-3219-14 0100 1230 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 435.000 0.000 $ 0.00 237.000 $ 2,260.98
$9.540 

79053-3219-14 0100 1240 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 3,825.000 0.000 $ 0.00 3,132.000 $ 36,519.12
$11.660 

79053-3219-14 0100 1250 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 643.000 0.000 $ 0.00 1,183.000 $ 31,349.50
$26.500 

79053-3219-14 0100 1260 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 97.000 0.000 $ 0.00 0.000 $ 0.00 
$12.720 

79053-3219-14 0100 1270 730-12.42 CURB MARKER (DESCRIPTION) EACH 39.000 0.000 $ 0.00 39.000 $ 6,201.00
(FIBER OPTIC CONDUIT) $159.000 

79053-3219-14 0100 1280 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$6,360.000 

79053-3219-14 0100 9504 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 0.000 0.000 $ 0.00 8.000 $ 54,576.00
Iteris Edge Connect $6,822.000 

79053-3219-14 0100 1290 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 1,060.00
$530.000 

79053-3219-14 0100 1300 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 19,292.00
(EMERGENCY PRE-EMPT) $2,756.000 
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79053-3219-14 0100 1310 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,197.000 0.000 $ 0.00 1,421.000 $ 2,259.39
$1.590 

79053-3219-14 0100 1320 730-14.02 SAW SLOT L.F. 350.000 0.000 $ 0.00 326.000 $ 2,418.92
$7.420 

79053-3219-14 0100 1330 730-14.03 LOOP WIRE L.F. 1,348.000 0.000 $ 0.00 962.000 $ 1,019.72
$1.060 

79053-3219-14 0100 1340 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 53,000.00
$26,500.000 

79053-3219-14 0100 1350 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 10,600.00
$5,300.000 

79053-3219-14 0100 1360 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 7.000 0.000 $ 0.00 1.000 $ 4,134.00
(DECORATIVE-10 FT. PEDESTRIAN) $4,134.000 

79053-3219-14 0100 1370 730-23.31 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,770.00
(DECORATIVE- 20 FT. PEDESTRIAN) $4,770.000 

79053-3219-14 0100 1380 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 37,100.00
(DECORATIVE-1 @ 45' & 55') $37,100.000 

79053-3219-14 0100 1390 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 43,460.00
(DECORATIVE-1 @ 60' & 60') $43,460.000 

79053-3219-14 0100 1400 730-23.38 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 29,150.00
(DECORATIVE-1 @ 60') $29,150.000 

79053-3219-14 0100 1410 730-23.39 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 49,820.00
(DECORATIVE-1 @ 50') $24,910.000 

79053-3219-14 0100 1420 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 23,320.00
$23,320.000 
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79053-3219-14 0100 1430 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 12.000 0.000 $ 0.00 12.000 $ 9,540.00

$795.000 

79053-3219-14 0100 1440 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$8,480.000 

79053-3219-14 0100 1450 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 100.000 0.000 $ 0.00 463.780 $ 1,739.18
$3.750 

79053-3219-14 0100 1460 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 100.000 0.000 $ 0.00 921.540 $ 4,607.70
$5.000 

79053-3219-14 0100 1470 771-27.94 SLEEVE 8IN PVC L.F. 320.000 0.000 $ 0.00 531.000 $ 11,947.50
$22.500 

79053-3219-14 0920 9515 793-01.39 ANCHOR 5/8IN EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$98.510 

79053-3219-14 0920 9514 793-02.08 GUY WIRE 10M OR 3/8IN EACH 0.000 0.000 $ 0.00 11.000 $ 794.09 
$72.190 

79053-3219-14 0920 9509 793-03.03 10M STRAND L.F. 0.000 0.000 $ 0.00 3,466.000 $ 4,193.86
$1.210 

79053-3219-14 0920 9511 793-04.01 RELASH/DELASH CABLE L.F. 0.000 0.000 $ 0.00 3,466.000 $ 2,946.10
$0.850 

79053-3219-14 0920 9512 793-04.11 TRANSFER DIP CABLE EACH 0.000 0.000 $ 0.00 1.000 $ 262.50 
$262.500 

79053-3219-14 0920 9513 793-07.23 FIBER OPTIC MAINTENANCE LOOP EACH 0.000 0.000 $ 0.00 7.000 $ 689.85 
$98.550 

79053-3219-14 0920 9516 793-98.01 REMOVE AERIAL CABLE AND WIRE L.F. 0.000 0.000 $ 0.00 3,466.000 $ 1,213.10
$0.350 

79053-3219-14 0920 9517 793-98.08 REMOVE ANCHOR (ANY SIZE) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$65.630 

79053-3219-14 0900 1550 795-01.04 6IN DIP SLIP JOINT WATER LINE L.F. 140.000 0.000 $ 0.00 317.000 $ 8,004.25
$25.250 

79053-3219-14 0900 1560 795-01.06 8IN DIP SLIP JOINT WATER LINE L.F. 3,700.000 0.000 $ 0.00 3,352.000 $ 98,381.20
$29.350 

79053-3219-14 0900 1570 795-05.65 BORE/JACK 16IN STEEL CASING PIPE-UNCON. L.F. 100.000 0.000 $ 0.00 99.000 $ 5,306.40
$53.600 

79053-3219-14 0900 1580 795-07.05 8IN X 6IN TAPPING SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,355.000 

79053-3219-14 0900 9527 795-07.06 8IN X 8IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 2.000 $ 7,627.10
$3,813.550 

79053-3219-14 0900 1590 795-08.04 6IN GATE VALVE ASSEMBLY EACH 7.000 0.000 $ 0.00 6.000 $ 5,610.00
$935.000 

79053-3219-14 0900 1600 795-08.05 8IN GATE VALVE ASSEMBLY EACH 7.000 0.000 $ 0.00 5.000 $ 6,075.00
$1,215.000 

79053-3219-14 0900 1610 795-09.01 3/4IN WATER SERVICE METER ASSEMBLY EACH 9.000 0.000 $ 0.00 1.000 $ 675.00 
$675.000 

79053-3219-14 0900 9523 795-09.02 1IN WATER SERVICE METER ASSEMBLY EACH 0.000 0.000 $ 0.00 3.000 $ 2,354.40
$784.800 

0900 9523 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 784.800 0.000 $ 0.00 -2.000 $ -1,569.60 

79053-3219-14 0900 9524 795-09.03 1-1/2IN WATER SERVICE METER ASSEMBLY EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,530.630 

79053-3219-14 0900 9525 795-09.04 2IN WATER SERVICE METER ASSEMBLY EACH 0.000 0.000 $ 0.00 5.000 $ 8,278.40
$1,655.680 

0900 9525 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,655.680 0.000 $ 0.00 -1.000 $ -1,655.68 
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79053-3219-14 0900 9526 795-09.07 6IN WATER SERVICE METER ASSEMBLY EACH 0.000 0.000 $ 0.00 1.000 $ 873.38 

$873.380 

79053-3219-14 0900 9521 795-09.11 1-1/2IN COPPER SERVICE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$32.710 

79053-3219-14 0900 9522 795-09.12 2IN COPPER SERVICE PIPE L.F. 0.000 0.000 $ 0.00 235.000 $ 9,362.40
$39.840 

79053-3219-14 0900 1620 795-09.28 3/4IN COPPER SERVICE PIPE L.F. 200.000 0.000 $ 0.00 74.000 $ 1,972.10
$26.650 

79053-3219-14 0900 9520 795-09.29 1IN COPPER SERVICE PIPE L.F. 0.000 0.000 $ 0.00 191.000 $ 5,328.90
$27.900 

79053-3219-14 0900 1630 795-11.02 FIRE HYDRANT ASSEMBLY EACH 7.000 0.000 $ 0.00 6.000 $ 22,110.00
$3,685.000 

79053-3219-14 0900 1640 795-12.01 REMOVE FIRE HYDRANT EACH 5.000 0.000 $ 0.00 5.000 $ 4,900.00
$980.000 

79053-3219-14 0900 1650 795-12.02 REMOVAL OF EXISTING LINE LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

79053-3219-14 0900 1660 795-13.01 DI FITTINGS LB. 2,450.000 0.000 $ 0.00 1,658.000 $ 9,450.60
$5.700 

79053-3219-14 0910 1670 797-05.52 8IN PVC GRAVITY SEWER 6FT-12FT DEPTH L.F. 750.000 0.000 $ 0.00 506.000 $ 32,712.90
$64.650 

79053-3219-14 0910 1680 797-07.01 48IN MANHOLE 0FT-4FT DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 5,600.00
$2,800.000 

79053-3219-14 0910 1690 797-08.08 6IN CLEAN OUT ASSEMBLY EACH 5.000 0.000 $ 0.00 3.000 $ 975.00 
$325.000 

79053-3219-14 0910 1700 797-10.06 CONNECT 6IN LATERAL TO SEWER LINE EACH 5.000 0.000 $ 0.00 4.000 $ 7,200.00
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$1,800.000 

79053-3219-14 0910 1710 797-11.25 RETIREIN PLACE 48IN MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 875.00 
$875.000 

79053-3219-14 0910 1720 797-11.34 REMOVE EXISTING SEWER <8IN L.F. 720.000 0.000 $ 0.00 337.000 $ 8,425.00
$25.000 

79053-3219-14 0920 9510 798-08.06 TRANSFER FIBEROPTIC CABLE EACH 0.000 0.000 $ 0.00 2.000 $ 7,756.36
$3,878.180 

79053-3219-14 0100 1480 801-01 SEEDING (WITH MULCH) UNIT 50.000 0.000 $ 0.00 0.000 $ 0.00 
$44.500 

79053-3219-14 0100 1490 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 225.166 $ 35,373.58
$157.100 

79053-3219-14 0100 1500 801-01.65 TEMPORARY MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$81.000 

79053-3219-14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$20.025 

79053-3219-14 0100 1510 801-03 WATER (SEEDING & SODDING) M.G. 107.000 0.000 $ 0.00 81.000 $ 3,061.80
$37.800 

79053-3219-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.700 

79053-3219-14 0100 1520 802-05.01 TEMPORARY TREE PROTECTION EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$378.000 

79053-3219-14 0100 1530 803-01 SODDING (NEW SOD) S.Y. 10,032.000 0.000 $ 0.00 26,931.161 $ 65,442.72
$2.430 

79053-3219-14 0100 1540 806-02.03 PROJECT MOWING CYCL 6.000 0.500 $ 150.00 2.500 $ 750.00 
$300.000 
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Project Number: 79053-3219-14 Project Current Amount $ 18,374.91
Contract Current Amount $ 18,374.91 
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